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Introduction  
 

The document you receive is an update of the Management Plan 2011 – 2021 which was 
developed six years ago during the early stage of the nomination process for inscription of the 
Danube Limes in the World Heritage List. Since then, the Management Plan 2011 – 2021 has 
been a valid document guiding activities and cooperation of involved stakeholders within the 
Danube Limes in Slovakia. This update has been inspired on the one hand by the necessity to 
assess performance of set tasks and to formulate new ones which arose during the past years, 
and on the other hand by the transformed and significantly extended context of the Danube 
Limes nomination. 
According to the recommendations of the Secretariat of the World Heritage Committee and its 
advisory body, ICOMOS, encouraging closer international cooperation in future 
nominations, the Slovak Republic and three other neighbouring countries harmonized 
projects for inclusion of their Roman Empire frontiers’ sections in the World Heritage List 
and they agreed to prepare a joint cross-border, Austrian-German-Hungarian-Slovak, 
nomination Frontiers of the Roman Empire – the Danube Limes. The Update of the 
Management Plan 2017 – 2021 takes into account the newly proposed outstanding universal 
value of the Danube Limes and the wider international framework of cooperation needed to 
ensure the site’s effective protection and management. 
Slovak component parts of the proposed new World Heritage property are same as in 2011: 
the Roman military fort (kastel) Gerulata in Bratislava - Rusovce and the Roman military fort 
(kastel) „Kelemantia“ in Iža, and also the delimitation of their core zones remains 
unchanged. Yet, the scope of buffer zone in Iža has been enlarged therefore the pertaining 
part of the updated Management Plan deals in more detail with this modification.       
Also, the vision and direction of the Update of the Management Plan 2017 – 2021 have not 
been changed, it represents an essential instrument for efficient protection of the sites, for 
identification and elimination of threats, and for conduction of their adequate development 
while understanding needs and legitimate interests of inhabitants living in their surroundings. 
The Update has been prepared by the Monuments Board of the Slovak Republic in close 
cooperation with members of the Management Group “Limes Romanus – Ancient Roman 
Monuments on the Middle Danube” (established in 2011), they provided assessment of tasks 
fulfilled so far, contributed to redefinition of short-, medium- and long-term activities plan 
and approved the Update on the Management Group’s meeting held on 10 November 2017 in 
Bratislava. 
As well as its predecessor, even the Update of the Management Plan 2017 – 2021 is 
understood as an open document which can be operatively modified, provided maintaining 
the aim of the best possible protection of the unique parts of the Roman Empire’s border on 
the territory of Slovakia and their preservation for future generations.  
 
 

                    Hubica Pinčíková 
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II. Definition of subject matter  
 
II. A Wider Context 1 
 
II. A. 1 Frontiers of the Roman Empire 2 
The Roman Empire has been one of the largest empires of the history which existed through 
more than a millennium. It extended on three continents round the Mediterranean See. Its 
territory was growing in the late republican era and under Augustus. Under him the conquests 
extended Rome’s authority over European areas across the Alps and to the line of the Danube 
during battles fought between 15–9 BC.  The Roman Empire reached its greatest extension 
under Trajan, and the territory ruled by Rome remained approximately within the same 
perimeters as such until the end of the 4th century. After the division of the empire by 
Theodosius between his two sons it split to a Western and an Eastern Empire, and though the 
western one ceased to exist in AD 476, the Eastern Empire gain another thousand year of 
existence until the Turkish occupation of its capital in 1453. 
 
The frontiers of the empire moved several times due to the changes of the territories and 
provinces occupied. The most significant changes took place in Europe through the 
incorporation the territories up to the Rhine and the Danube, and the British Isles far to the 
North during the 1st century.  The creation of the provinces of Raetia, Noricum, Pannonia and 
Moesia in their final form led to the establishment of the first permanent military forts. 
Beginning with the third quarter of the 1st century, during the Flavian emperors, the frontiers 
began to be stabilised along the outer borders of the empire. The consequence of this 
stabilization was the building of permanent military bases along this line. It is named as linear 
frontier of the Roman Empire or Limes. This military structure consisted of a military road 
and of different types of military forts and fortlets. Additionally a chain of civilian settlements 
were developed near to these bases as well, and also they got a more and more permanent 
character. This structure of border defence characterised the Roman Empire from the end of 
the 1st century until the end of its existence. 
 
Since the early 2000s, in connection with the nomination of the Upper German-Raetian Limes 
for World Heritage, it has been the aim of the States Parties to inscribe the Roman frontier in 
its entirety on the World Heritage List. Following this in 2008 the Antonine Wall (GB) was 
inscribed on the World Heritage list as part of the WHS ‘Frontiers of the Roman Empire’ 
(Hadrian’s Wall (GB), Upper German-Raetian Limes (DE), Antonine Wall (GB)). To 
continue towards the goal of an encompassing WHS the States Parties of Europe 
commissioned in 2016/2017 a “Thematic Study and proposed World Heritage Nomination 
Strategy”,3 which was presented to the WHC at 41. COM  in Krakow 2017 and adopted by 
the WH Committee.4 

                                                
1 This chapter is based on texts used in the nomination dossier Frontiers of the Roman Empire – The Danube 
Limes (2017),  which have been shortened for the purposes of the Update of the Management Plan 2017 – 2021 
Danube Limes in Slovakia 
2 In: UNESCO World Heritage List – Brief description of the Frontiers of the Roman Empire WHS, 
http://whc.unesco.org/en/list/430 
3 R. Ployer/M. Polak/R. Schmidt, The Frontiers of the Roman Empire. A Thematic Study and proposed World 
Heritage Nomination Strategy advised by ICOMOS-International and commissioned by the Intergovernmental 
Committee of the ‘Frontiers of the Roman Empire’ World Heritage Site (UK, DE) and the Bratislava Group 
(Vienna/Nijmegen/Munich 2017) (http://www.limeswerelderfgoed.nl/wp-content/uploads/2017/09/FRE-
TS_FinalVersion_rapport_1.pdf). 
4 Decision 41 COM 8B.50, p. 259 http://whc.unesco.org/archive/2017/whc17-41com-18-en.pdf  
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Map of the Roman Empire with its frontiers (after Frontiers of the Roman Empire Culture 
2000 project (2005-2008) 
 
This Thematic Study provides an overview of what remains of the frontiers of the Roman 
Empire, extending over the continents of Africa, Asia and Europe. It summarises the 
chronological and geographical scope of the frontiers and their functional, chronological, 
social and cultural links and complexity. The outcomes of the internal comparisons of the 
Roman frontiers served as the basis for the development of a Nomination Strategy aimed at 
providing the World Heritage Committee with insight into the intended nominations, the 
justification of the properties, the selection of sites, and the approach to management and 
future development. 
The Nomination Strategy proposes that the European frontiers, not covered by the current 
World Heritage property, should be nominated as three sections: 

-  the Lower German (i.e. Lower Rhine) frontier; 
-  the Danube frontier; 
-  the frontier of the Roman province of Dacia. 
 

These sections would constitute three separate World Heritage properties, beside the existing 
serial World Heritage property. The four single properties would be joined under a common 
framework ‘Frontiers of the Roman Empire’, which could later be extended to properties in 
the Near East and North Africa. 
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II. A. 2 The Danube Limes  
 
For the largest of the three envisaged properties, the Danube frontier, previous cooperation 
projects such as the Culture 2000 project ‘Frontiers of the Roman Empire’ (2005–2008)5, the 
EU Central Europe project ‘Danube Limes – UNESCO World Heritage’ (2008–2011)6 and 
the EU South East Europe project ‘Danube Limes Brand’ (2012–2014)7 are demonstrations 
of successful cooperation by the States Parties involved in the envisaged property. 
Nevertheless, a nomination in two steps is proposed by the Thematic Study, for reasons of 
timetable management. The first step would concern the western segment consisting of the 
sites within the territories of Germany, Austria, Slovakia and Hungary, and the second step 
the eastern segment comprising the sites in Croatia, Serbia, Bulgaria and Romania. 
 

 
Danube Limes with the relevant States Parties (after Danube Limes – UNESCO World 
Heritage Project / Institut für Österreichische Geschichtsforschung) 
 
The Frontiers of the Roman Empire – The Danube Limes is located within the territories of 
the States Parties of Germany, Austria, Slovakia and Hungary. It constitutes the northern and 
eastern boundaries of the Roman provinces of Raetia (eastern half), Noricum and Pannonia, 
running for 997 km along the river Danube, from Bad Gögging in Germany to Kölked in 
Hungary (DE 205 km, AT 345 km, SK 30 km, HU 417 km).  Based on the systematic military 
occupation of the Danube banks which occurred during the Flavian dynasty (69–96 AD) the 
linear border defense system emerged and was developed. The first permanent legionary 
fortresses were established in the second half of the 1st century in Vindobona, Carnuntum, 
Brigetio and Aquincum. Due to the favourable geographic situation in Raetia and Noricum 
only auxiliary troops had to be stationed at that time, but during the Marcomannic war (167–
180 AD) both provinces got a legion in Castra Regina and in Lauriacum. 
 

                                                
5 D.J. Breeze – S. Jilek (eds.), Frontiers of the Roman Empire. The European Dimension of a World Heritage 
Site. Culture 2000 Programme of the European Union. Edinburgh 2008. 
6 http://www.southeast-europe.net/en/projects/approved_projects/?id=251 (accessed 26.01.2017). 
7 http://danubeLimesbrand.org/ (accessed 26.01.2017). 
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As part of that system the Romans erected a continuous chain of military installations – 
legionary fortresses, forts, fortlets, watchtowers and in later periods so-called burgi, counter 
fortifications and bridgeheads as well as associated structures – with a distance of usually 10 
to 30 kilometres in order to control traffic on the southern bank of the river and social 
interactions along and across the river. The neighbours from Eining to the Danube band in 
Hungary were German tribes, and in the Hungarian Lowland the Iranian Sarmatians. The 
connections between Rome and these barbarians were diplomatic treaties, and according to 
the power relations at times peaceful or hostile. 
 
Within the serial nomination Frontiers of the Roman Empire – The Danube Limes, 164 
component parts are nominated for inscription on the World Heritage List out of which two 
are situated in the territory of the Slovak Republic: Bratislava-Rusovce – Gerulata, rímsky 
vojenský tábor (kastel) and Iža – “Kelemantia”, rímsky vojenský tábor (kastel), nominated 
under ID numbers 32 and 46 respectively. 
 
 
II. A. 3 The Danube Limes in Slovakia 
 
In the 1st to the 4th centuries, the territory of today’s south-west Slovakia, inhabited by the 
German tribes of Marcomans and Quadi, was situated in the immediate vicinity of the Roman 
Empire. The expansion of the Roman Empire contributed to the incorporation of the territory 
of south-west Slovakia in the European context of historical events in this period.  The natural 
northern border of the Empire in the province of Pannonia was formed by the Danube River, 
along which the Romans gradually built an extensive fortification system. Its inseparable parts 
constituted also two forts, Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) and 
Iža – “Kelemantia”, rímsky vojenský tábor (kastel). 
   
The Roman counter-fort in Iža was 
an outpost fort on the left bank of 
the Danube in the immediate 
bridgehead of the legionary 
fortress of Brigetio. It served 
mainly for border control and 
protection of the borders and the 
wider territory of the bridgehead of 
Brigetio. Gerulata was situated 
within the territory of Pannonia on 
the right bank of the Danube and 
served as an auxiliary fort which 
protected the east flank of 
Carnuntum.  
 
Both forts are proof of the long-
term (approximately 200 years) 
Roman military presence in the 
territory of present Slovakia.  
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II. B Description of the nominated component parts situated in Slovakia  
 
The management plan is prepared for two Roman military forts in the territory of Slovakia 
proposed for inscription on the World Heritage List as component parts No. 32 and No. 46 of 
the serial nomination Frontiers of the Roman Empire – The Danube Limes. The management 
plan concerns proposed core zones of Bratislava-Rusovce – Gerulata, rímsky vojenský tábor 
(kastel) and Iža – “Kelemantia”, rímsky vojenský tábor (kastel), and their buffer zones as 
well.   
 
II. B. 1 Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) 
 
II. B. 1.1 Geographical Location  
GPS of the site: E 660257,44 / N 5324811,95 (projection UTM 33U) 
 
 The Roman fort Gerulata is situated on the northeast edge of Rusovce, a borough of 
Bratislava, the capital of the Slovak Republic. The adjacent territory is characterized by a 
mildly profiled lowland terrain with an elevation of 130 to 136 meters above sea level. 
 

 
 
II. B. 1.2 History  
The auxiliary fort Gerulata had an important strategic function – to protect the east flank of 
the legions stationed at Carnuntum. The military unit Ala I Cannanefatum was based here 
strategically to guard the northern end of a relatively extensive area in which the main body of 
the Danube river spreads out into an inland delta. The Romans probably took the name 
Gerulata from the local Celtic population.  
The construction of the fort began during the reign of the Flavian dynasty (69 – 96 AD) and 
four construction stages were identified in its development. The location and extent of the fort 
during the first stage of construction (around 80 AD – 170 AD), in a form of a wood-clay 
fortlet, is indicated by its double v-shaped ditch. The fortlet was rebuilt into a larger stone fort 
during the second construction stage (after 170 AD – end of the 3rd century). Archaeological 
excavations have shown that extremely intensive building work took place at Gerulata at the 
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end of the 3rd century and during the 4th century, meaning the third stage in the construction 
of the fort (up to 380 AD), connected with the military reforms under the emperors Gallienus 
and Diocletian. This version of the fort had a smaller, nearly square-shaped area (200 x 200 
m) and was enclosed by massive fortified stone walls. In the years around 380 AD the 
defensive system on the Pannonian frontier underwent structural changes as a result of which 
the fourth stage of construction took place. The Roman garrison gave up the original Gerulata 
fort’s area and built a smaller, fortified watchtower in the left corner of the praetenturae of 
the original auxiliary fort. Similar small forts have been found within the perimeter of older 
forts on the Norican and Pannonian Limes and are dated to the post-Valentinian period.  
 
In 433 the Roman Empire concluded a treaty (foedus) granting Pannonia to the Huns. The 
borders were abandoned and maintaining the defensive system lost its sense. The border 
system on the lower Danube remained more or less intact until the end of the 6th century, 
when Avars and Slavs crossed the Danube into the territory of the Roman provinces. The first 
written mentions of ancient Gerulata date from Roman times and can be found in the 
“Itinerari Antonini” and the “Notitia Dignitatum” The location of the fort is also shown on the 
medieval copy of a third century C.E. Roman map, the “Tabula Peutingeriana”. 
 
II. B. 1.3 Description  
Area of the nominated component part is delimited by the boundaries of the national cultural 
monument no. 344/1 Rímsky kastel Gerulata, situated along the northern end of the 
Gerulatská street in Bratislava-Rusovce, on plots no. 114 and 115. The nearly square-shaped 
fort was protected by a stone wall, defensive ditch, ramparts and gates on each side of a right-
angled plan. Based on results of the archaeological research, it is possible to identify four 
construction phases of the fort, its contemporary presentation shows the fourth stage of 
construction – a fortified stone tower (29 x 30 m), which was built into the corner of the older 
fort.  
The tower had 12 massive pillars forming a courtyard. The depth of the foundations of the 
pillars and the perimeter walls of the tower (3 – 4 m) indicate that the tower could have had 
up to three storeys. Near the centre there is an asymmetrically positioned well, which is today 
indicated by a copy of the original well. On the east side of the fort an original interior floor 
from the fourth construction phase has survived. Currently, sections of the fort’s bare walls 
are presented in situ within the framework of the exterior premises of the museum “Ancient 
Gerulata” in Rusovce.  
 

 
 
II. B. 1.3.1 Walls  
Currently, sections of the bare walls are presented in situ in the exterior of the premises of the 
Museum “Ancient Gerulata in Rusovce”, which is part of the Bratislava City Museum.  The 
remaining parts of the fort outside the museum area are situated underground (they are 
partially documented by archaeological research), 40 cm up to 2.5 m under the surface 
without any intervention, frequently under later building structures.     
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II. B. 1.3.2 Findings and Collections, Their Location  
 
Epigraphic sources, findings of architectonic elements, fragments of artistic stone work and a 
number of findings of material culture from Gerulata form part of the exposition of the 
Ancient Gerulata Museum in Rusovce.  A comprehensive information system about the fort 
and the ancient monuments in Rusovce and their classification within the Limes Romanus are 
also located in the museum premises.  
 

  
 
II. B. 1.4 Buffer Zone  
 
Buffer zone of the nominated component part represents the Protected Historic Zone Rusovce 
which was declared in 1992. The buffer zone covers almost the entire city borough of 
Rusovce and the natural environment in the space between the built up area and the Danube 
River. The main principles of town planning and the architectural design of this part of  
Rusovce are based on respecting the preserved urban structure with its simultaneous 
revitalizing. Fundamental in terms of historical value is the archaeological site of the Roman 
Military Fort (kastel) Gerulata with its urban complex of civilian settlements and burial 
grounds. Requirements of protection are stipulated and supervised by the Regional 
Monuments Board Bratislava. 
 
The existence of the Gerulata complex and the archaeological findings are crucial for all types 
of construction activities in the area between the Danube branch, the western edges of the 
protected historic zone delimited by the Balkánska Street and the park of the manor-house of  
Rusovce. Due to its location, the city borough of Rusovce is in particular predetermined for 
residential purposes – with family houses, structures for public administration and cultural 
and social infrastructure, it is also relevant as a recreational destination of wider significance. 
Extension of the aforementioned functions in the given territory is regulated to ensure the 
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primary protection of the archaeological layer. Archaeological research must precede every 
new development in the buffer zone.   
 

 
 
Map of buffer zone of the nominated component part Bratislava-Rusovce – Gerulata, rímsky 
vojenský tábor (kastel), No. 32 
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II. B. 2 Iža – “Kelemantia”, rímsky vojenský tábor (kastel)8 
 
II. B. 2.1 Geographical Location 
GPS of the site: E 290131,38 / N 5291764,16 (projection UTM 34T) 
 
The remains of the counter-fort are located east of the town of Komárno, approximately 2.2 
km southwest of the centre of the municipality of Iža, in location called Leányvár, on the left 
bank of the Danube, at an elevation of approximately 108 – 111 meters above sea level. Its 
area appears slightly above the surrounding flat plain terrain as a square-shaped low ridge 
accentuated in the western, northern and eastern part by the residues of ramparts and ditches. 
The surface is grass covered, lined with a row of trees in the north-west. 
 
 

 
 
 

                                                
8 According to Ján Rajtár, the original ancient name of the Roman camp in Iža is unknown. It is not directly 
documented in any preserved written sources or inscriptions. According to the identical geographical data by 
Claudius Ptolemaeus about Brigetio and the site entitled Kelemantia (also Celemantia/Kelamantia/Celamantia) 
in his work “Geographia”, certain authors in older historical and archaeological literature identified the Roman 
camp in Iža with this name (Kurucz 1914, 29-30; Barkóczi 1951, 17; Mócsy 1962, 641; Svoboda 1962, 400-401, 
420). However it is not in compliance with the most recent archaeological research, according to which the first 
Roman fortification on the left-bank bridgehead of Brigetio was built after the death of Claudius Ptolemaeus. 
The modern Hungarian name of the site of the Roman camp in Iža “Leányvár” (i.e. Virgin’s castle – Dievčí hrad, 
Devín, Mädchenburg), which is documented since the beginning of the 18th century, could have originated from 
a folk legends.  
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II. B. 2.2 History  
 
The Roman counter-fort in Iža, at the bridgehead of Brigetio, came into existence at the 
turning point of the Marcomannic Wars. Research results have proven two main construction 
stages in the fort’s development. The 1st stage, the wood-clay fort was built around 175–179 
AD not as a temporary but as a permanent structure. The construction technology featured 
significantly wide walls and an ingenious drainage system that allowed for the building of 
firm, stable and durable structures of considerable size for barracks and other buildings. It is 
probable that, after the destruction of the wooden-clay fort, shortly before the end of the war, 
several military units were stationed in five temporary camps in the fort’s close surroundings 
(discovered by the aerial survey in 1990). 
The 2nd stage, construction of a stone counter-fort, was probably launched shortly after the 
end of the Marcomannic Wars under the rule of Commodus (180–192). The counter-fort, 
which was fortified by a stone wall, was of a regular square floor plan with an area of over 3 
ha with rounded corners. Extensive reconstructions of the fortification from the 4th century 
with a protruding bastion, additional u-shaped structures added to the fan shaped or round 
gate towers to the corner towers were among the new fortification elements of the Constantine 
and Valerian period. The western, northern and eastern walls were circled by two (later even 
five) protective trenches which increased the defendability of the fort. The reason for building 
so massive fortification walls in Iža was probably due to its location as the outpost on the left 
bank of the Danube. It was built to hold off strong attacks until reinforcements from the other 
side of the Danube arrived.  
The counter-fort stood almost until the end of the 4th century – the end of the Roman power 
on the north-Pannonian border. It is still not clear whether it was abandoned by its Roman 
garrison or plundered. 
According to the identical geographical data in Geographia by Claudius Ptolemaeus about 
Brigetio and the site entitled Kelemantia, certain authors in older historical and archaeological 
literature identified the Roman counter-fort in Iža with this name. However, this name is not 
generally accepted by contemporary authors. 
 
II. B. 2.3 Description  
Area of the nominated component part is delimited by the boundaries of the national cultural 
monument no. 289/1 Rímsky vojenský tábor (kastel) in Iža which form almost a square shape 
with a side length of approximately 172 m, determined from the south by the earthen 
embankment of the Danube river, from the north by a dirt road parallel with the river, from 
the west and the east by an archaeological base station and a shooting training ground 
respectively.  
 

 
 
At the end of the Marcomannic Wars, the Romans built a massive stone fort on the site of a 
destroyed wood-clay construction with a permanent military garrison. The fortification walls 
rose to the height of 4 – 5 m. A large part of the ruins of the counter-fort buildings remain 
buried under the ground. All that can be seen are certain parts uncovered by archaeological 
research, generally, torsos of foundations of the original massive stone walls.  
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The area of the counter-fort with uncovered parts of the architecture, supplemented with 
information panels containing texts and drawn reconstructions, is freely accessible for 
visitors. The adjacent temporary camps have been investigated by aerial archaeology and test 
surveys, their vestiges remain under ground and are included in the fort’s buffer zone. 
 
II. B. 2.3.1 Walling  
 
Currently, sections of the bare stone castle uncovered by archaeological research are 
displayed outdoors in the form of stabilized walls (part of the fortification, well) or covered 
findings (cistern). Part of findings still awaits treatment and a significant part is covered by 
dirt approximately 2 meters under the present terrain.   
 

 
Rímsky vojenský tábor (kastel) in Iža marked in orange presented uncovered parts of wall 
with a supplement of their estimated course, in white are marked objects identified by 
georadar. 
 
II. B. 2.3.2 Findings and Collections, Their Location  
 
The findings and collections are deposited in the Podunajské Museum in Komárno – in 
Roman Lapidarium, and in other expositions of this museum. 
Roman Lapidarium Exposition located in the largest bastion No. VI of Komárno fortification 
system presents the Roman stone sculpture monuments (altars and tomb stones, sarcophagi, 
sculptures, architectural articles) from the 1st to 4th century AD, including stone artefacts from 
the site in Iža – Kelemantia. 
Some of the findings from archaeological research are deposited at the Archaeological 
Institute of the Slovak Academy of Sciences in Nitra.   
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II. B. 2.4  Buffer Zone  
 
The buffer zone is designed for ensuring the preservation, protection and presentation of the 
values of the immovable national cultural monument of the archaeological site of the castle in 
Iža Leányvár. It is defined to create space for the protection of the natural environment of an 
immovable national cultural monument and potential future archaeological findings. Since 
2011, the buffer zone’s extent has been broadened to fully encompass identified vestiges of 
temporary camps which surrounded the Roman fort.   
 
The area of the proposed buffer zone is designed with consideration and respect for the 
natural character of the territory and the visual integrity of the site with the municipality. The 
boundaries of the territory are created by natural barriers such as banks of streams, northwards 
the banks of the Iža channel – the Small Danube, southwards the banks of the Danube River, 
eastwards the concrete slab access road from the municipality of Iža to the banks of the 
Danube and to the Roman fort’s remains, and westwards by the edges (with no built 
constructions) of the cadastre of the municipality of Komárno, part Harčáš.  
   

 
 
The buffer zone of the component part was declared as the Protective Zone of the national 
cultural monument Rímsky vojenský tábor (kastel) v Iži in 2015 by the Decision of the 
Monuments Board of the Slovak Republic no. 2015/126-28/56278. Requirements of 
protection are supervised by the Regional Monuments Board Nitra.  
 
The area of proposed buffer zone is formed by a slightly rolling plain on the left bank of 
Danube River, delimited around the national cultural monument so as to enable protection of 
the surrounding of the monument within cultural landscape. Part of the area of buffer zone is 
intensively used for the agricultural and water management purposes, which partially 
interferes with natural overall character of the landscape, where farmed fields alternate with 
grassed meadows with sporadic floodplain vegetation. The most distinctive elevation in the 
area is the flood bank with its relevant technical background. The flood bank forms imaginary 
eastern/western axis of the buffer zone and, at the same time, a communication route (bicycle, 
pedestrian) between Komárno – Iža and Patince.  
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The area of the outpost Roman fortification – the fort – is located on a natural elevation, 
protected from the north by a corridor of marshes and wetlands that formed a natural barrier 
between the fort and original Germanic population with their assumed settlements located 
northwards from the wetlands. Photographic aerial survey and follow-up remote sensing from 
the height of 400 m, performed in the years 1990-1991, enabled to identify individual so-
called temporary camps, which are marked in the map below. The found camps do not 
overlap one another and have different dimensions. Following the photometric surveying, the 
camps were subject to geophysical survey. However, due to used method with proton 
magnetometer and dipole electromagnetic profiling and low level of underground water, 
results of the measurements are inconclusive. 
 

 
 
All activities within the territory of the buffer zone are required to respect the Preservation 
principles defined in order to create a space for protection of the natural environment of the 
immovable national cultural monument Rímsky vojenský tábor (kastel) in Iža and other 
anticipated archaeological findings and sites. Each activity within the buffer zone of the 
national cultural monument must be in accordance with interests regarding the protection of 
the heritage values of the national cultural heritage and its environment. Each person shall act 
so that favourable conditions for the protection of fragile landscape, architectural, urban and 
archaeological values of a national cultural monument are created and maintained. Negative 
interference with its landscape environment and their disruptive effects must be eliminated as 
much as possible concerning the use and possible adjustments of the buffer zone.  
 
At assessment of each activity and its potential impact and consequences, the landscape, 
spatial and urban context of the site and its wider surroundings must be taken into account.  
Each activity, adjustment, renewal, and tangible reconstruction affecting an exterior of 
existing buildings, terrain and roads located within the buffer zone are subject to the approval 
of the authorized Regional Monuments Board in Nitra, which issues its binding decision on 
each particular plan. Construction activities and earthworks in the buffer zone are subject to 
the decision of the Regional Monuments Board in Nitra on necessity to carry out an 
archaeological research. 
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II. C Values of the Property 
II. C. 1 Proposed Statement of Outstanding Universal Value for Frontiers of the Roman 
Empire – The Danube Limes 
 
a) Brief synthesis 
The Frontiers of the Roman Empire – The Danube Limes was a river frontier, running for 
almost 1000 km along the Danube, from Bad Gögging in Germany through Austria and 
Slovakia to Kölked in Hungary, constituting the middle European boundary of the Roman 
Empire against the ‘barbarians’. This frontier faced varying topography from densely wooded 
areas to plains. The river Danube formed a frontier from the 1st century AD for more than 400 
years. The military infrastructures at carefully chosen sites consisted of fortifications of 
legionary fortresses and auxiliary forts with their associated civil structures, located at 
irregular intervals according to the regional topography. Clusters of temporary camps, fortlets, 
bridgeheads on both sides of the Danube and a chain of watchtowers along the river and the 
parallel Limes road are special assets of this property. The varying sizes and compositions of 
the garrisons recruited all over the Roman Empire attempted a well-balanced system of linear 
survey and interaction with the hinterland and the areas beyond the river. The river itself 
belonged to Rome and was a transport route in military and civil, commercial sense. Key 
value is the evolution of military strategies to counter the threats emanating from sustained 
large-scale migration. 
The wars of AD 166–180 and those in the middle of the 3rd century AD caused a serious 
disruption of the development of this frontier with the result of a strengthening of the military 
installations afterwards. The last significant overall military building process took place in the 
4th century. The Danube Limes finally broke down in the 5th century. For topographical 
reasons many Roman buildings still standing were reused by people in the Middle Ages along 
its line. Therefore, Roman military sites served as nuclei for present day villages and towns, 
sometimes incorporating the remains of the buildings even today. 
 
b) Justification for Criteria 
Criterion (ii): The nominated property exhibits an important interchange of human values, 
over a span of time or within a cultural area of the world, on developments in architecture or 
technology, monumental arts, town-planning or landscape design. 
The extant remains of the Frontiers of the Roman Empire – The Danube Limes constitute 
significant elements of the Roman Frontiers present in Europe. With its legionary fortresses, 
forts, fortlets, watchtowers, linked infrastructure and civilian architecture it exhibits an 
important interchange of human and cultural values at the apogee of the Roman Empire, 
through the development of Roman military architecture, extending the technical knowledge 
of construction and management to the very edges of the Empire. It reflects the imposition of 
a complex frontier system on the existing societies of the northern part of the Roman Empire, 
introducing for the first time military installations and related civilian settlements, linked 
through an extensive supporting network based on the river Danube. The frontier did not 
constitute an impregnable barrier, but controlled and allowed the movement of peoples: not 
only the military units, but also civilians and merchants. Hence, it triggered the exchange of 
cultural values through movement of soldiers and civilians from different nations. This 
entailed profound changes and developments in terms of settlement patterns, architecture and 
landscape design and spatial organization. 
 
Criterion (iii): The nominated property bears a unique or at least exceptional testimony to a 
cultural tradition or to a civilization which is living or which has disappeared. 
The nominated property Frontiers of the Roman Empire – The Danube Limes has an 
extraordinarily high cultural value as it shows the interaction of occupying force with the 
local people and circumstances. It bears an exceptional testimony to the maximum extension 
of the power of the Roman Empire through the consolidation of its northern frontiers and thus 
constitutes a physical manifestation of Roman imperial policy. It illustrates the Roman 
Empire’s ambition to dominate the world in order to establish its law and way of life there in 
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a long-term perspective. It witnesses Roman colonization in the respective territories, the 
spread of Roman culture and its different traditions – military, engineering, architecture, 
religion management and politics – and the large number of human settlements associated 
with the defences, which contribute to an understanding of how soldiers and their families 
lived in this part of the Roman Empire. The property also adds some specific features to the 
variation and evolution of the military strategies applied by the Roman Empire to control 
external ‘barbarian’ societies. 
 
Criterion (iv): The nominated property is an outstanding example of a type of building, 
architectural or technological ensemble or landscape which illustrates (a) significant stage(s) 
in human history.  
The Frontiers of the Roman Empire – The Danube Limes is an outstanding example of 
Roman military architecture and technological development through four centuries, adapting 
standardized approaches to various geographical and strategic conditions. Following different 
needs in some parts the military installations controlled mainly segments of the river. Other 
sectors are characterized by a dense chain of watchtowers following the Danube between the 
forts over hundreds of kilometres connected by the Limes road. This demonstrates the 
similarity in purpose and design of the river frontier with artificial linear frontiers. Military 
campaigns are reflected by temporary camps built by troops drawn together around existing 
forts. For the sake of a more effective defence a series of bridgeheads were built on both river 
banks. In Late Roman times the Frontiers of the Roman Empire – The Danube Limes show 
the changes of warfare through new developments in military architecture (horseshoe- and 
fan-shaped towers; strongly fortified fortlets). Many of these constructions became the nuclei 
of later settlements. Through their continuous use till today they are eminently accountable 
for our impression of medieval towns along the Danube. 
 
c) Statement of Integrity 
 
The nominated component parts of the Frontiers of the Roman Empire – The Danube Limes 
convey the extraordinary complexity and coherence of Roman frontier installations. Although 
some parts have been affected by changes of land use and natural processes, the integrity of 
the property is demonstrated through its visible remains and buried archaeological features. 
Their state of survival has been researched intensively in many areas through archaeological 
excavations, the processing of archival records as well as aerial photography, geophysical and 
field surveys. Several components have been built over, but where relevant archaeological 
remains have been proven to exist they have been included in the property. The selection for 
the nomination is significant for all the elements which once constituted the frontier system. 
They visualize the topographic specifics and the intensive cultural exchange. They represent 
the long period in which the Danube formed parts of the frontiers of the Roman Empire. 
Therefore, through its wholeness and intactness the Frontiers of the Roman Empire – The 
Danube Limes have a high integrity. 
 
d) Statement of Authenticity 
 
The nominated component parts of the Frontiers of the Roman Empire – The Danube Limes 
have a high level of authenticity, carried by their structure, design, material form and 
function, each having been verified through intensive study and research. Some of the sites 
have been and are visible as standing monuments, while others were made visible through 
archaeological investigations. The component parts have been conserved or their conservation 
is an ongoing process. The materials and substance of underground archaeological remains 
are well-preserved, as are upstanding and visible remains. Although their surroundings are 
sometimes built up by later medieval and more recent buildings the nominated component 
parts are authentic. The form and design of each representative part of the property and its 
associated structures are clear and comprehensible. Their location and setting demonstrate the 
Roman strategic pattern and contribute to their authenticity. Later development overlying 
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parts of the frontier are treated as vertical buffer zones. There are a small number of 
reconstructions of elements of the frontier such as parts of forts and civil structures, however, 
they either incorporate the original or try to be as close as possible to it.  
 
e) Requirements for protection and management 
 
The nominated component parts of the Frontiers of the Roman Empire – The Danube Limes 
are legally protected by the national and state laws of the four participating States Parties 
(Austria, Germany, Hungary, Slovakia). According to the general legal systems much of the 
responsibility rests with the owners of the sites and the local and regional governments. 
Within each State Party an appropriate management system has been developed, expressed 
through a national Management Plan for the identification, protection, conservation and 
sustainable use of the respective component part. It will be regularly updated. The national 
management systems address also the interests and involvement of all stakeholders and the 
sustainable economic use of the property. 
At the international level the States Parties of the nominated property have agreed on an 
integrated management system consisting of two closely cooperating and interacting bodies: 
The Inter-Governmental Committee-Danube Limes (IGC DL) to oversee and coordinate the 
overall management at an international level, and the Management Group-Danube Limes 
(MG DL) which assembles those directly responsible for the site management of the property 
and provides the primary mechanism for sharing best practice.  
On a supra-national level the Frontiers of the Roman Empire – The Danube Limes wants to 
cooperate intensively with the existing WHS ‘Frontiers of the Roman Empire’ in what has 
been called in the Thematic Study a ‘cluster’. The existing Bratislava Group, an international 
advisory body, will serve as structural framework. 
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II. C. 2 Contribution of the nominated component parts No. 32 and No. 46 to the 
Outstanding Universal Value of the property as a whole 
 

a) Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) 
 The Roman Fort Gerulata in Rusovce was an integral part of the frontier fortifications 

of the northern Pannonian portion and the first in the Carnuntum – Ad Flexum line. Its 
construction-historical development distinctively reflects the entire gradual and long-
term development of Roman fortification architecture in this section of the Danube 
limits from the beginning of its construction up to the building of the late-antic 
fortification in the post-Valentinian period around 380 AD. 

 At the same time, it is testimony to the intensive settlement of this space from the end 
of the 1st century to the end of the 4th century. Gerulata is one of the forts with the 
longest history and continuous inhabitation throughout the existence of the Limes.  

 Preserved masonry, stonework features, and polychromatic wall decorations provide 
evidence of the technical perfection and maturity of Roman building techniques and 
noteworthy attractiveness of Roman works of architecture also at the periphery – 
frontier of the Roman Empire. 

 Unique finds from Gerulata include the first and only brick with the stamp of the 
Cananefatian cavalry, a milestone for the route Carnuntum–Gerulata and the find of a 
legionary denarius bearing the stamp of the XIX legion, which was destroyed at the 
Battle of the Teutoburg Forest. 
 

b) Iža – “Kelemantia”, rímsky vojenský tábor (kastel) 
 The Roman counter-fort in Iža is the only identified permanent fort in the northern 

Pannonian portion of the Limes. It was an outpost, constructed at the bridgehead of the 
important legionary and civilian town of Brigetio, and situated beyond the Empire’s 
border on the left (northern) bank of the Danube; in the so-called Barbaricum 
territory. 

 It is a unique proof of the long-term military presence of Romans on the northern bank 
of the Danube and one of the most extensive Roman construction complexes in 
Barbaricum in general. 

 It is a proof of the notably advanced Roman architecture that efficiently utilised 
technologies and local or more distant material resources available for various 
construction and fortification structures, and thus also evidence of the outstanding 
technological, logistics and transportation abilities of the Romans. 
Several temporary camps surrounding the counter-fort in Iža, attested by aerial survey, 
belong to the period of the Marcomannic Wars, and similarly to their analogies on the 
Hungarian territory, they represent exceptional sources of the Roman military history. 
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III. Current state of preservation and potential risk factors affecting the nominated 
component parts 
 
Due to the joint action between professional institutions providing monuments protection, 
administration and archaeological research, both nominated component parts situated in 
Slovakia are currently in good state of conservation. They enjoy the highest form of 
monument protection, enabled by the Slovak legislation; they have ensured the long-term 
continuation of archaeological research and the regular monitoring of their state of 
conservation. In order to preserve their integrity and authenticity, any interference into the 
component part, as well as any building and development activities in its buffer zone, are 
subject to the approval process of the respective regional monuments board and must be 
consistent with the adopted conceptual documents. 
 
None of the nominated component parts experiences particular pressure for change on the 
basis of development plans, natural influences or tourism in a way that the proposed OUV 
could be damaged.  
 
III. A Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) 
 
Part of the fort Gerulata proposed for entry on the World Heritage List forms the area of 
“Ancient Gerulata” museum, and is used for research and presentation purposes. It is situated 
within the civil settlement of the Bratislava-Rusovce municipality whose buildings cover 
other parts of the fort, adjacent vicus and cemeteries. The museum area provides an exterior 
in-situ exposition of uncovered remains of the post-Valentinian fort (where possible, copies 
are used and the originals are protected from the effects of climate and weather) open for the 
general public, an interior presentation of movable findings from Gerulata, also an 
archaeological station with safe deposit for unexhibited findings, and a separate section where 
archaeological excavations are ongoing.  
 
 Potential risk factors: 

a) Development pressures: the fort’s buffer zone is affected by growing intensity of 
houses building around Gerulata and malfunctions of underground utilities in 
Rusovce (gas, water, sewerage). For all construction changes preventive 
excavations or archaeological monitoring are prerequisites. 

b) Tourism: the intensity of tourism along the Danube is steadily growing, but the 
number of visitors to the nominated component part is adequate and the most 
preferred form is individual tourism by bicycle. Responsible visitation is 
monitored and, where necessary, regulated by the Ancient Gerulata Museum. 
Planned reconstruction of the Ancient Gerulata museum with new exposition and 
information system guarantee adequate regulation of tourism. 

c) Frost: the risk of frost damage is particularly high due to dozens of freeze-thaw 
cycles that can occur every year. After the ruins have been exposed particular 
conserving interventions are applied guaranteed by expert restorers and controlled 
by strict official supervision. 

d) Flooding: flooding may occur in the event of disturbance of the embankments 
particularly on the Danube River. The protective embankments with a minimum of 
HQ 100 are built along the Danube River near the component part and high water 
is restrained in inundation areas between the embankments. Flood commissions are 
established at all management levels. 

e) Other: it is not possible to completely exclude a threat of metal detecting and 
illegal excavations. However, all indicated illegal excavations or metal detecting 
are classified as criminal offenses and prosecuted under the Slovak Criminal Code. 
The prevention of vandalism is secured by monitoring of the area by museum, 
municipality and inhabitants. 
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III. B Iža – “Kelemantia”, rímsky vojenský tábor (kastel) 
 
The territory of the counter-fort is presented as an in-situ, open-air archaeological site where  
a section of the bare walls of fortification are presented, and where a predominant part of the 
findings continues to lie underground. No permanent buildings are situated in the area, it has 
been exempt from the agricultural land fund since 1957 and since then no agricultural 
activities are carried out there. All researched and uncovered sections from the excavations 
from the beginning of the 20th century were buried again and are covered with grass. Thus 
their protection is ensured. The only structure, which remains unburied, is a cistern with a 
large section of preserved original Roman walls and plaster. It is now protected by a stable 
wooden tiled shelter. 
Selected structures researched through the second half of the 20th century remained 
uncovered in excavation areas and were conserved at the approximate level from the period of 
the counter-fort’s construction at the end of the 2nd century. Movable archaeological findings 
are deposited and presented at the Podunajské Museum in Komárno. 
 

Potential risk factors: 
a) Development pressures: there is an intension to build a new traffic bypass around 

the fort’s buffer zone, which needs to be visually eliminated. Also a hunters’ 
association shooting range is situated next to the northeast section of the fort which 
forms a large disturbing element in the area and its removal is required.   

b) Agriculture: agricultural land forms most of the fort’s buffer zone and is 
intensively used for grain growing and water-management purposes. Preservation 
Principles of the buffer zone represent a basic instrument for the prevention of 
threats and strongly regulate current as well as future land use activities, especially 
the depth of plowing. 

c) Tourism: the intensity of tourism along the Danube is steadily growing, but the 
number of visitors to the nominated component part is adequate and the most 
preferred form is individual tourism by bicycle. The component part lies outside 
the inhabited area and is presented as an open-air museum. Cyclist routes, situated 
on the embankment of Danube River, run in close proximity to the component 
part.  

d) Frost: the risk of frost damage is particularly high due to dozens of freeze-thaw 
cycles that can occur every year. After the ruins have been exposed particular 
conserving interventions are applied guaranteed by expert restorers and controlled 
by strict official supervision. 

e) Flooding: flooding may occur in the event of disturbance of the embankments 
particularly on the Danube and Váh Rivers. The protective embankments with a 
minimum of HQ 100 are built along the Danube River near the component part 
and high water is restrained in inundation areas between the embankments. Flood 
commissions are established at all management levels.  

f) Other: a threat of metal detecting and illegal excavations is considerable since the 
component part lies several kilometres from the inhabited area therefore is the 
fort’s territory frequently monitored by the Archaeological Institute, museum and 
municipality. All indicated illegal excavations or metal detecting are classified as 
criminal offenses and prosecuted under the Slovak Criminal Code.  

 
The detailed analysis of other factors affecting the component parts, potential threats, 
problems and challenges, as well as an extensive description of their needs and possibilities in 
the fields of monitoring, financing, sustainable tourism, education, promotion and publication 
activities are provided in the 2011 version of the management plan for the Danube Limes in 
Slovakia: Pinčíková, H. – Janovská, M.: Danube Limes in Slovakia – Ancient Roman 
Monuments on the Middle Danube, Management Plan 2011 – 2021, Pamiatkový úrad SR, 
Bratislava 2011, 96 s. http://www.pamiatky.sk/sk/page/dunajsky-limes 
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IV. Management of The Danube Limes 
 
IV. A International Framework 9 
The nominated component parts of the Frontiers of the Roman Empire – The Danube Limes 
are legally protected by the national and state laws of the four participating States Parties 
(Germany, Austria, Slovakia and Hungary). Within each State Party an appropriate 
management system has been developed, expressed through a regularly updated Management 
Plan for the identification, protection, conservation and sustainable use of the respective 
component part. The national management systems address also the interests and involvement 
of all stakeholders and the sustainable economic use of the property. 
 
The States Parties involved attach great value to international collaboration as a means to 
promote the presentation, management and development of the heritage of the European 
frontiers, by joint initiatives and exchange of experiences. Therefore, the States Parties of the 
nominated property have agreed on an integrated management system consisting of two 
closely cooperating and interacting bodies: The Intergovernmental Committee for the 
Frontiers of the Roman Empire – Danube Limes (IGC DL) to oversee and coordinate the 
overall management at an international level, and the Management Group for the Frontiers of 
the Roman Empire – Danube Limes (MG DL) which assembles those directly responsible for 
the site management of the property and provides the primary mechanism for sharing best 
practice.  

 
 
Management 
system of  
the Frontiers  
of the Roman 
Empire  
– The Danube 
Limes  
 
 
 
 
 
 
 
 
 
 

The aims of a joint management system for the Frontiers of the Roman Empire in Europe 
include “to achieve common standards of identification, recording, research, protection, 
conservation, management, presentation and understanding of the Roman frontier, above and 
below ground, in an inter-disciplinary manner and within a sustainable framework”. These 
aims are fully shared by the States Parties involved in the preparation of the nomination of the 
Frontiers of the Roman Empire – The Danube Limes. 
 
Since it is no longer envisaged to extend the inscribed property Frontiers of the Roman 
Empire (ref. 430ter), a new overarching framework is needed to support international 
collaboration in those fields relevant to the overall management and development of the 
Frontiers of the Roman Empire in Europe as World Heritage. It is the ambition of the States 
Parties involved to realise such a framework, which is provisionally labelled ‘Frontiers of the 
Roman Empire World Heritage Cluster’ (hereafter: Cluster). The Cluster will include both the 
                                                
9 Quoted from the nomination dossier Frontiers of the Roman Empire – The Danube Limes (2017), shortened 
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inscribed and envisaged properties in Europe, and will be open to future extension with 
frontier sections in North Africa and the Near East.  

 
 
The envisaged ‘Frontiers of the 
Roman Empire World Heritage 
Cluster’ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The primary aims of the Cluster are the presentation of the World Heritage of the Roman 
frontiers as a single, coherent monument and the furthering of international cooperation to 
facilitate management and development of the properties. The existing Bratislava Group will 
form the basis. This is an international scientific advisory body with expert members from 
States Parties containing inscribed or potential parts of the WHS FRE. The Bratislava Group 
aims to share knowledge and experience of Roman frontiers and their identification, 
protection, conservation, management and presentation, leading to the distillation of a 
common viewpoint. Through technical and professional advice the Bratislava Group provides 
a scientific framework for the whole of the Roman frontiers.  
 

 
Management proposal for the Frontiers of the Roman Empire World Heritage Cluster 
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IV. B Management system of the Danube Limes in Slovakia 
 
The Management plan 2011–2021, Danube Limes in Slovakia, Ancient Roman Monuments 
on the Middle Danube and the Update of the Management Plan 2017 – 2021, Frontiers of the 
Roman Empire, The Danube Limes in Slovakia are the basic instruments for ensuring the 
efficient preservation of the proposed outstanding universal value and adequate state of 
preservation of the authenticity and integrity of Slovak component parts in the time of their 
inscription and for its improvement in the future. The management system establishes the 
method, tools and time frame for ensuring the protection of the sites and their heritage values. 
It designates the vision, direction and suitable activities for the short-, medium- and long-term 
aspects of the management. It also uses and interconnects all existing instruments affecting 
the spatial development and protection of the site, the system identifies the needs, problems 
and threats and conducts their solving process.  
 
At the national level, the preservation of both nominated components is carried out by: 

- The Government of the Slovak Republic – through the implementation and control  
of the Slovak Government Resolution No. 706/B3 

- Ministry of Culture of the Slovak Republic 
- Monuments Board of the Slovak Republic   

 
Specifically for the World Cultural Heritage sites: 

- Commission for the Coordination of the Tasks of the World Cultural Heritage 
Protection – this is a special body established for the World Cultural Heritage sites 
only and it plays a significant role in resolving the inter-ministerial tasks concerning 
the preservation and protection of individual sites.  

 
Site management at the regional level is executed by the self-governing regions of Bratislava 
and Nitra and the Regional Monuments Boards Bratislava and Nitra. Management at the local 
level is ensured by the owners of the nominated component parts. In the near future we 
anticipate the strengthening of management for the Roman counter-fort in Iža, because steps 
are underway to simplify the ownership relations in favour of the Nitra self-governing region, 
which would make the management much more efficient.  
 
As the basic management body the Management Group Limes Romanus – Ancient Roman 
Monuments on the Middle Danube (MG Limes) has been created in the year 2011, but began 
its work earlier and actively cooperated in the preparation of a first draft of the management 
plan. All tasks established in the management plan of the MG Limes are ensured through its 
members. The MG Limes is an independent managing body that brings together all parties 
interested in site management at the local, regional and national levels in order to jointly and 
directly (without intermediation) address the needs and problems of the component parts.   
   
The members of the MG Limes signed the declaration, based on which they will do 
everything possible by joining forces to preserve, present, promote and suitably use these 
unique monuments including their buffer zones in compliance with preservation of their 
monument value. They agreed on the joint management, activities and schedule of sessions 
and worked on the preparation of this management plan. 
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Organigram of the Slovak Management Group 
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The Management plan encompasses the existing management and protection systems at all 
management levels. The original Management plan was prepared in 2011 during the 
preparation for nomination within the Central Europe 2007–2013 project Danube Limes – 
UNESCO World Heritage.  
 
In the course of 2017, the Management plan was updated and its update was approved at the 
meeting of the management group, which took place on 10 November 2017. The update 
reflects changes in the strategy and scope of the nomination through the past five years when 
the Slovak Republic (in line with the recommendations of the World Heritage Centre and 
ICOMOS) synchronized and harmonized with the surrounding countries and they agreed to 
submit the nomination of the site Frontiers of the Roman Empire – the Danube Limes for 
inclusion in the World Heritage List as a joint, cross-border, serial nomination in cooperation 
of Austria, Germany, Hungary and Slovakia.  
The updated Management plan takes into account the newly proposed outstanding universal 
value of the site and the wider international context of cooperation needed to ensure its 
effective protection and management. In its implementation part, it provides the overview of 
tasks carried out during the past five years, as well as a detailed list of the tasks planned for 
the next five years. The document is already in force and its action plan is gradually being 
fulfilled.  
 
 



28 
 

IV. C Update of the Action Plan for the Danube Limes in Slovakia 
 

FULFILLING THE TASKS OF THE MANAGEMENT 
PLAN DANUBE LIMES IN SLOVAKIA  

- state of affairs as of 16 November 2017 

UPDATE OF THE TASKS OF THE 
MANAGEMENT PLAN DANUBE 

LIMES IN SLOVAKIA  
for the years 2017 – 2021  

Tasks for the years  
2011 – 2021  
(set in 2011 version of the 
Management Plan – part IV.)  

Fulfilment of the tasks  
in the years 2011 – 2017 
(state of affairs  
as of 16 November 2017) 

Tasks for the years  
2017 – 2021 
(set at the MG Limes meeting on  
10 November 2017 and supplemented by the 
MG Limes members up to  
16 November 2017)  

CONSIDERING THE IDENTIFIED POTENTIAL THREATS IT IS NECESSARY TO 
IMMEDIATELY BEGIN THE IMPLEMENTATION OF 
Urgent tasks 

Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) 
To ensure the repair of presented 
parts of the fort and 
findings (parts damaged by 
weather conditions) – 
presentation 
implemented from 2006 to 2007 
(according to the project 
and materials of the authors 
Jezná – Schmidtová: 
“Renovation of the Gerulata 
Ancient Camp in Rusovce”) – 
within the framework of 5-year 
long complaint period and 
warranty of completed work and 
to ensure their permanent 
maintenance – Bratislava City 
Museum (BCM), by the end of 
2011. 
 
Responsible: BCM 
Date: 2011 – 2012 

As part of the warranty period and 
warrantee for works performed, a 
repair of the presented parts of the fort 
was performed by the company 
VILLARD, monuments restoration.  
Responsible: BCM  
Date: 2012 
 
Contract concluded with the 
Monuments Board via the project 
PRO MONUMENTA, for technical 
diagnostics of the state, and for 
preventive monitoring and regular 
maintenance of the presented parts of 
walls in the grounds of the Bratislava 
City Museum – Ancient Gerulata;. 
 
Responsible: BCM 
Cooperation: Monuments Board  
Date: 2015 – 2017 
 
Fulfilled 

Protection of an adequate state of 
preservation of the presented parts of the fort 
and findings:  
- monitoring of the state of preservation of 
masonry 
- technical diagnostics 
- regular maintenance of the monument 
 
Responsible: BCM 
Cooperation: the Monuments Board via the 
project PRO MONUMENTA 
Date: once monthly from March to October, 
ongoing 
 
 
 
 
 

To secure funding for the 
reconstruction of the Ancient 
Gerulata Museum and its 
technological equipment 
 
Responsible: BCM in 
cooperation with the Bratislava 
City Council (BCC) 
Date: 2012 

Funds secured from the Ministry of 
Culture Programme: “Let’s Renew 
our House”. Drafting of the study 
project documentation for 
reconstruction of the grounds of the 
Ancient Gerulata Museum.  
A survey was conducted in front of 
the Depository building, 1st stage 
(2016) and an archaeological survey 
at site 4. 1st stage – (question of 
locating the porta principalis sinistra, 
2017) 
 
Responsible: BCM, BCC 
Date: 2012, 2014, 2016  
 
Fulfilled 
 
 

Performing a reconstruction of the museum 
In 2017 the BCM included this project into its 
budget. The BCM is applying also for 
financial support from the Norwegian 
financing mechanism and from the Ministry 
of Culture’s new programme “Let’s Renew 
our House – sub-programme 1.6” 
 
Responsible: BCM, BCC 
Date: according to date of receiving funding 
 
Continue in archaeological surveys within the 
grounds of the Ancient Gerulata Museum 
 
Responsible: BCM 
Date: ongoing, as needed 
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To ensure financing for the 
elaboration of the spatial plan for 
the zone Rusovce – centre  
 
To prepare the timing and 
financial timetable for 
elaboration (request to the 
Ministries of Culture and 
Transportation) 
 
Responsible: City borough (CB) 
Rusovce in cooperation 
with Bratislava City Council  
Date: end of 2011 

Processing of the spatial plan of the 
zone Rusovce – centre, funding 
secured from the Ministry of 
Culture’s programme “Let’s Renew 
our House”. 
 
Responsible: CB Rusovce 
Date: 2012  
 
Fulfilled 

Ongoing monitoring of compliance with the 
Principles of protection in the zone  
 
Responsible: CB Rusovce, RMB BA 
Cooperation: MG Limes  
Date: ongoing 

Updating of the Preservation 
Principles for the Protected 
Historic Zone Rusovce 
 
Responsible: RMB BA (RMB 
BA) 
Date: 2011 

The updated Preservation Principles 
were adopted and are the applicable 
document, implemented in the spatial 
plan 
 
Fulfilled 

Ensure and monitor compliance with the set 
conditions for the protection regime in the 
Protected Historic Zone Rusovce and in the 
spatial plan in cooperation with state and 
local authorities. 
 
Responsible: RMB BA, local self-government  
Date: permanent task 

Iža – “Kelemantia”, rímsky vojenský tábor (kastel) 
Urgently ensure improvement of 
the deteriorated state 
(waterlogging and destruction of 
walls) of the cistern 
 
Responsible: owner of the cistern 
 
Date: 2011 

Non-original fallen stones were 
removed; the cistern is protected by a 
shelter 
 
Date: 2015 
 
Fulfilled 

- - - 

To declare a buffer zone for the 
national cultural monument 
(NCM) Roman fort in Iža 
 
Responsible: Monuments Board 
of the Slovak Republic (MB SR) 
Date: 2011 

The newly defined buffer zone no. 
PUSR-2015/126-28/56278 was 
declared, including also a part of the 
Komárno-VeIký Harčáš area, where 
temporary Roman camps from the 
period of the Marcomannic wars are 
located. 
 
Fulfilled 

Ongoing monitoring of compliance with the 
conditions of protection in the buffer zone 
 
Responsible: Iža municipality, Komárno 
town, RMB NR (RMB NR) 
Cooperation: MG Limes  
Date: permanent task 
 

To ensure the maintenance of the 
entire fort’s area, also renew the 
readability of the information 
system – prepare the timetable 
of individual necessary actions 
(user’s manual) including 
responsible persons 
 
To ensure 1 seasonal worker for 
the maintenance of the fort 
in Iža 
 
Rensponsible: administrator of 
the NCM in coordination with 
the owners and the municipality, 
Archaeological Institute  
Date: 2011 – 2012  

The fort’s information system was 
upgraded in 2015, new panels were 
made, damaged ones were repaired, 
and the noticeboard text was 
upgraded, cleaned.  
 
The administrator of the fort ensures 
regular maintenance of the whole area 
that is owned by the Nitra self-
governing region (mowing, weeding, 
etc.) via an external specialised firm. 
The use of a seasonal temporary 
worker did not prove successful; 
maintenance is performed by an 
external firm. 
 
Fulfilled 

Sustainable maintenance of the fort is insured 
via the Nitra self-governing region, which 
contributes €5000 annually to the Danube 
Museum in Komárno – administrator of the 
fort for its regular maintenance 

To instantly ensure at least: lawn 
mowing 2x a year and the 
removal of intrusive vegetation 
 
Responsible: Danube Museum in 

Weeding and hand mowing around 
the masonry ruins was performed by 
an external firm  
 
The Municipality of Iža secured 

Established as an ongoing activity with 
secured budget. The Municipality of Iža will 
continue to ensure mowing along the edges of 
the cycle path, as needed  
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Komárno 
Date: December 2012 

mowing 2x up to 30 June 2017 along 
the edges of the cycle path at the 
section of the buffer zone  
 
2/3 of the mowing of the area was 
performed by the Slovak Water 
Management Authority 
  
Fulfilled 

Responsible: Municipality of Iža  
Date: at least 4x in a year 

To elaborate the Concept for the 
Renovation and Presentation 
of the NCM Roman Fort in Iža 
(hereinafter referred to as the 
“Concept”) – architectonic-
urbanistic study NCM of the 
Roman Military Fort Iža – 
including the wider context 
 
Responsible: Danube Museum in 
Komárno (DM KN) 
Date: December 2011 

Architectonic-urbanistic study was 
prepared in November 2011, author: 
doc. J. Gregorová, STU Bratislava 
 
Fulfilled 

Monitor the progressive implementation of 
the project 
 
Responsible: DM KN 
Date: ongoing 

To ensure necessary financing 
for the implementation of the 
Concept (see above) 
 
Responsible: DM KN 
Cooperation: owners 
of the NCM 
Date: according to the timetable 
proposed in the Concept 

In 2010 – 2017 a total of €39 700 was 
spent from the funds of the Nitra self-
governing region on restoration and 
maintenance of the fort, together with 
support via the “Let’s Renew our 
House” programme 
 

Ongoing fulfilment 

ELEMENTARY TOOLS FOR ACHIEVING THE SUSTAINABLE 
STATE OF PRESERVATION  
Implementation of the ongoing tasks 
To ensure the adequate 
preservation of the authentic 
uncovered and covered 
archaeological findings of all 
presented sections of the military 
forts and findings – within the 
intentions of the guidelines of 
RMB BA and RMB NR 
 
 

Ongoing monitoring of the set tasks 
fulfilment  
 
 

Prevention: monitoring the state of masonry 
conservation  
 
Technical diagnostics  
 
Regular maintenance of the monument 
 
Responsible: BCM, DM KN, RMBs, MB SR  
Date: ongoing 

To ensure preservation of the 
sites’ integrity – by respecting 
the protection requirements 

Ensured an adequate state of 
preservation of all authentic presented 
parts of military forts. Continuation of 
cooperation with PRO 
MONUMENTA   
 
Responsible: BCM, DM KN,  
RMBs, MB SR  
Cooperation: MG Limes 
Date: Ongoing fulfilment 
 

Pursuant to § 12 of the Monuments Act, 
perform regular state heritage supervision 
over the construction-technical state of the 
national cultural monuments Gerulata and Iža 
as well as supervision over compliance with 
the principles of monument protection  
 
Responsible: RMBs 
Cooperation: MB SR via PRO 
MONUMENTA 
Date: ongoing, once a month from March to 
October 

To permanently monitor the state 
of preservation of the sites’ 
authenticity and integrity and the 
state of presentation of 
walls, in the event of detection of 
any defect adopt efficient 

Ensured an adequate state of 
protection of all authentic presented 
parts of military forts.  
Continuation of cooperation with MB 
SR - PRO MONUMENTA   
 

Prevention: monitoring the state of masonry 
conservation  
 
Technical diagnostics  
 
Regular maintenance of the monument 
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measures for their elimination Responsible: BCM, DM KN,  
RMBs, MB SR  

 
Responsible: BCM, DM KN, RMBs, MB SR 
Cooperation: MB SR via PRO 
MONUMENTA 
Date: once a month from March to October 

To address problems that arise at 
the national level through the 
platform of the “Inter-ministerial 
Commission for the World 
Cultural Heritage Sites” 

After the inscription After the inscription in the World Heritage 
List – regular participation of the MG Limes 
member on the Commission meetings 

To ensure adequate protection of 
both component parts and their 
buffer zones – to adhere to the 
preservation principles 

The protection of both component 
parts and their buffer zones is ensured 
in accordance with the Principles of 
protection for the Protected Historic 
Zone Rusovce and the Buffer zone for 
Iža Roman military fort. 
 
Responsible: BCM, DM KN, RMBs 
Date: ongoing 

The protection of both component parts and 
their buffer zones is ensured in accordance 
with the Principles of protection for the 
Protected Historic Zone Rusovce and the 
Buffer zone for Iža Roman military fort. 
 
Responsible: BCM, DM KN, RMBs 
Date: ongoing 

To ensure archaeological 
research preceding any 
interventions 
into the ground of the component 
parts and their buffer zones 

Archaeological survey ensured in 
accordance with the principles of 
protection  
 
Responsible: BCM, DM KN, RMBs 
Date: ongoing 

Archaeological survey ensured in accordance 
with the principles of protection  
 
Responsible: BCM, DM KN, RMBs 
Date: ongoing 

Conservation and stabilization of 
uncovered parts of authentic 
walls 

An adequate state of preservation 
ensured for authentic uncovered parts 
of the national cultural monuments 
Gerulata and Iža. Continuation of 
cooperation with PRO 
MONUMENTA   
 
Responsible: BCM, DM KN, RMBs, 
MB SR  
Date: ongoing 

An adequate state of preservation ensured for 
authentic uncovered parts of the national 
cultural monuments Gerulata and Iža. 
Continuation of cooperation with PRO 
MONUMENTA   
 
Responsible: BCM, DM KN, RMBs, MB SR  
Date: ongoing 

To ensure proper preservation of 
the findings, continuously 
after their documentation – 
registration and processing of 
collections 

Conservation of all findings in the 
framework of processing survey 
documentation  
  
Responsible: BCM, DM KN 
Date: ongoing 

Conservation of all findings in the framework 
of processing survey documentation 
 
Responsible: BCM, DM KN 
Date: ongoing 
 
Direction of the owner’s activity in preparing 
the stabilisation, conservation and restoration 
of the afflicted architectural parts and 
elements of the national cultural monument 
 
Responsible: RMBs 
Date: ongoing 
 

Regular maintenance of existing 
information system; permanent 
updating 

Regular updating, supplementing and 
upgrading of the information system  
 
Responsible: BCM, DM KN, 
Date: ongoing 

Regular updating, supplementing and 
upgrading of the information system  
 
Responsible: BCM, DM KN, 
Date: ongoing 

All construction activities on the 
site as well as within its buffer 
zone 
must be subject to the approval 
process pursuant to the valid 
legislation 
and must be in compliance with 

Prepared principles of heritage 
protection for the Rusovce heritage 
zone transposed into the applicable 
territorial plan  
protected zone Iža - valid 
 
Responsible: local self-government, 

Monitor and ensure compliance with the 
principles of heritage protection and the 
applicable territorial plan, and principles of 
protection in the Iža conservation zone 
 
Responsible: RMB, local self-government 
Cooperation: MG Limes 
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the adopted concepts 
 
Responsible: owners, self-
government, MG Limes 

RMB, MB SR 
Date: ongoing 

Date: ongoing 

To secure update of the 
Management Plan – every five 
years, and partial amendments 
when necessary 

Responsible: owners, local self-
government,  MG Limes  
Date: every 5 years  
 

Responsible: MG Limes  
Date: by 2022 
 

 
Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) 
To limit building activities within 
the area of the archaeological 
site and buffer zone in 
compliance with the Preservation 
Principles of the Protected 
Historic Zone Rusovce  
 
 
Responsible: CB of Rusovce in 
cooperation with RMB BA 

Fulfilled on an ongoing basis, this was 
reflected in the applicable territorial 
plan of the Protected Historic Zone 
Rusovce  
 
 
  

Control check of compliance with the task 
 
Responsible: CB of Rusovce in cooperation 
with the RMB BA 
Date: ongoing 

Restoration and conservation 
implemented on the site – 
renovation 
and conservation of walls within 
the framework of 5 year cycle 
 
Responsible: owner – City of 
Bratislava, BCM 

Prevention: monitoring of the state of 
masonry conservation 
 
- Technical diagnostics  
 
- Regular maintenance of the 
monument 
 
Responsible: BCM 
Date: 2014 – 2017  
Cooperation: MB SR via PRO 
MONUMENTA 

Renewal of masonry conservation as 
necessary 
 
Responsible: BCM 
Date: ongoing 

 

Iža – “Kelemantia”, rímsky vojenský tábor (kastel) 
To eliminate waterlogging and 
mineralization of the walls and 
ensuring of a whole-year-round 
suitable stable climate in the 
interior of Lapidarium – Bastion 
VI. in Komárno 
 
Responsible: Nitra self-
governing region, DM KN 

Remediation project for the lime-
cement plastering of the facade of the 
Bastion VI building was supported by 
subsidy from the Ministry of Culture 
(€45,000) 
 

Remediation of the plaster on the building 
Bastion VI 
 
Responsible: Nitra self-governing region,  
DM KN  
Date: 2021 – 22  
 

PRESERVATION OF AUTHENTIC COMPONENTS, FINDINGS AND BUILDINGS, 
PRESENTATION OF THE COMPONENT PARTS AND THEIR BUFFER ZONES 
short-term plan 
Project preparation necessary for 
improvement of the state of 
preservation and conservation of 
the site and its surroundings 
within the buffer zone in 
compliance with the valid 
documents (spatial plans and 
preservation principles) 
 
Responsible: owners in 
cooperation with the self-
government and archeologists 

 
Prepared Preservation principles for 
the Protected Historic Zone Rusovce 
and Buffer zone in Iža – transposed 
into the respective plans. 
 
Responsible: RMB, MB SR 
Date: ongoing 

 
 - - -  

medium-term plan 
Renovation and presentation of 
the sites divided into several 
phases, and creation support 

 
Ongoing fulfilment 
Responsible: owners in cooperation 
with the RMB BA and RMB NR 

 
Ongoing fulfilment 
Responsible: owners in cooperation with the 
RMB BA and RMB NR 
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facilities in the buffer zone, 
ensuring of finances for the 
implementation 
 
Responsible: owners in 
cooperation with RMB BA and 
RMB NR 
long-term plan 
Comprehensive approach to the 
renovation of the functional units 
not only in both parts of the site, 
but also in their buffer zones 

 
PROGRAMME OF ECONOMIC 
AND SOCIAL DEVELOPMENT OF 
BRATISLAVA FOR 2010 – 2020   
 
Responsible: Bratislava City Council 
(BCC)  
Date: 2010 – 2020  
 

 
Ongoing fulfilment 

Reconstruction of the civic 
infrastructure, access roads, 
lighting, terrain adjustments 

On Gerulatská Street sewerage was 
installed, together with reconstruction 
of the water mains, and electric 
overhead cabling was replaced with 
underground cabling. 
 
Responsible: CB of Rusovce 
Date: 2016 
 
According to the project 
documentation of the new building of 
the Ancient Gerulata Museum, the 
sewerage and water connection was 
made, together with placement of the 
electricity meter box into the fence of 
the museum project. 
 
Responsible: CB of Rusovce, BCM 
Date: 2016  

Implement implementation of the new 
museum building, large archaeological survey 
on the site of the museum, completion of the 
reconstruction of the grounds of the Ancient 
Gerulata Museum 
 
Responsible: BCM, BCC 
Date: according to funding 
 
Implementation of public lighting on 
Gerulatská Street (from the church along to 
the Ancient Gerulata Museum) 
 
Responsible: BCC in cooperation with  
CB of Rusovce Bratislava  
Date: 2018 
 

Securing and possible presenting 
of archaeological findings 
connected with new research and 
complete elimination of 
disturbing elements 

Ongoing fulfilment of the task 
 
Responsible: BCM, BCC 
Date: according to funding 

Ongoing fulfilment of the task 
 
Responsible: BCM, BCC 
Date: according to funding 

Bratislava-Rusovce – Gerulata, rímsky vojenský tábor (kastel) 
short-term plan 
To complete archaeological 
research in Gerulata and 
permanently ensure findings  
 
Preparation of the reconstruction 
of the museum building and 
its technological equipment 
including extension and 
improving of the quality of 
deposits (finances, project 
documentation) 
Responsible: City of Bratislava – 
BCM 
 
 

 
Archaeological survey in front of the 
Depository  building, 1st stage. 
Source of funding: Ministry of 
Culture, programme “Let’s Renew 
Our House”  
 
Responsible: BCM 
Date: 2016 
 
Archaeological survey in the Ancient 
Gerulata Museum – site 4 
 
Responsible: BCM 
Date: 2017 

 
Archaeological survey in front of the 
Depository  building, 1st stage. Source of 
funding: Ministry of Culture, programme 
“Let’s Renew Our House” and other sources 
 
Responsible: BCM 
Date: 2018 – 2021  

Project documentation of 
exhibition hall and depository 
including its technological 
arrangements (connection to 

Project documentation prepared for 
the new building of the museum and 
the Depository, including technical 
provisions 

“NCM Roman fort Gerulata – 
Implementation of project documentation in 
the framework of reconstructing the Ancient  
Gerulata Museum. Preparation of the land, 
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utilities – gas, sewage, parking) 
 
To complete the transfer of the 
land on which the open 
depository /the lapidarium 
shelter/ is situated – to ensure 
access to the Lapidarium 
 
Responsible: City of Bratislava – 
BCM 
 

 
Responsible: BCM, BCC 
Date: 2012 
 
Project documentation prepared in the 
framework of reconstruction of the 
grounds of the Ancient Gerulata 
Museum – SO 04 Removal of 
obsolete objects, SO 05 Provisional 
objects for operation of the 
archaeological station, building of the 
Depository  
 
Responsible:  BCM 
Date: 2014 
 
Lands in the direct vicinity of the 
BCM, workplace Ancient Gerulata 
Bratislava-Rusovce were entrusted 
into the administration of the BCM 
Ancient Gerulata: the protocol on the 
entrusting of administration of a real 
estate property of the City of 
Bratislava and related rights and 
obligations, no. 11 88 0386 12 00 
 
Responsible: CB of Rusovce, BCM, 
BCC 
Date: 2015 

single-stage project with a budget and bill of 
measures (solved parts: built pit, secured, 
clearance of buildings, felling, provisional 
buildings) and geodetic survey of the site” 
 
Funding source: Subsidy system “Let’s 
Renew our House” in the new sub-
programme 1.6 Modernisation and 
comprehensive reconstruction of national 
cultural monuments with priority of 
conservation and reconstruction 
Amount: €496 658 
 
Responsible: BCM, BCC  
Date: 2018 – 2021  
 

medium-term plan 
Archaeological Research 
Advance archaeological research 
under the newly designed 
depository in Rusovce (shelter of 
lapidarium on its own land) 
and in the location 4 and advance 
archaeological research 
under the Lapidarium 
 
Responsible: City of Bratislava –  
BCM 
Date: 2012 – 2014 

 
Archaeological survey in front of the 
Depository  building, 1st stage. 
Funding source: SR “Let’s Renew our 
House” 
Responsible: BCM 
Date: 2016 
 
- Archaeological survey in the 
grounds of the Ancient Gerulata 
Museum, site 4. 
Responsible: BCM 
Date: 2017 

 
BCM requested inclusion of the clearance, 
provisional buildings and Depository  in the 
Bratislava city budget for 2016 – 2018 via the 
Bratislava General Investor, and is applying 
with this same project also for financing 
support from the Norwegian Financing 
Mechanism and from the new SR Ministry of 
Culture programme “Let’s Renew our 
House”, subprogram 1.6. A part of this is the 
large archaeological survey in front of the 
new museum building. 
 
Responsible: BCC, BCM 
Date: 2018 – 2021 

Recommendations 
To re-evaluate the possibility of 
extending the museum area based 
on the new outcomes of the 
archaeological research 
(including addressing the 
ownership rights towards the 
territory) 
 
Implementation of the project 
“Ancient Gerulata”, construction 
of the museum building, its 
technological equipment 
including the broadening and 
improving of the quality of 
deposits 
 
Adequate securing of all 

 
Lands in the direct vicinity of the 
museum workplace Ancient Gerulata 
were entrusted into the administration 
of the BCM – Ancient Gerulata 
Museum for the purpose of 
implementing the objectives – 
reconstruction of the grounds of the 
Ancient Gerulata Museum; the 
protocol on the entrusting of 
administration of a real estate property 
of the City of Bratislava and related 
rights and obligations, no. 11 88 0386 
12 00 
 
Responsible: BCC, BCM, MC 
Rusovce 

 
BCM requested inclusion of the clearance, 
provisional buildings and Depository  in the 
Bratislava city budget for 2016 – 2018 via the 
Bratislava General Investor, and is applying 
with this same project also for financing 
support from the Norwegian Financing 
Mechanism and from the new SR Ministry of 
Culture programme “Let’s Renew our 
House”, subprogram 1.6. A part of this is the 
large archaeological survey in front of the 
new museum building. 
 
Responsible: BCC, BCM 
Date: 2018 – 2021 
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authentic parts of the Roman 
fort in the course of the 
reconstruction of the museum 
and depository 
 
Responsible: City of Bratislava –  
BCM 
Date: - building of new 
depository and reconstruction of 
existing structure: 2015 – 2016  
- building of new exhibition hall: 
2015 – 2016  
long-term plan 
After completion of the museum 
reconstruction, only permanent 
maintenance and monitoring of 
findings situation is anticipated, 
only in the event of the possible 
uncovering of new findings 
during archaeological research 
prior to the museum’s 
reconstruction is it necessary to 
address the current situation by 
designing the proposal for their 
stabilization, renovation and 
presentation 
 
Broadening of the administrative 
area of the museum and deposit – 
archaeological station for 
depositing findings, registration 
of collections, study spaces 
 
Broadening of the area for staff 
and visitors (social spaces and 
hygiene facilities). 
 
Implementation of archaeological 
research only in compliance with 
the concept (site 3) 
 
Within the framework of 
elaboration of the spatial plan of 
the zone Rusovce – centre, a 
precondition to conserve the 
density of houses on the 
archaeological site should be 
created, gradually restrict the 
building of houses and create 
preconditions for the possibility 
to continue the archaeological 
research and the possible 
presentation of the site 

  
Implementation of archaeological survey in 
accordance with the plan – site 3 
 
Responsible: BCM 
Date: 2018 – 2021 
 
Construction of the new museum building, 
new information system, reconstruction of the 
whole grounds  
 
Conserving building density at the 
archaeological site, progressively attenuate 
the construction of family houses and create 
the base for the possibility of continuing 
archaeological surveys and possible 
presentation of the site 
 
Responsible: RMB, BCC, BCM 
Date: according to possibilities 

Iža – “Kelemantia”, rímsky vojenský tábor (kastel) 
short-term plan 
To prepare the renovation and 
presentation study of the fort 
based on the elaborated and 
approved concept, prepare 
necessary partial projects for 
individual structures 

 
So far there have been drawn up of 
the conservation and restoration 
projects for: 
- south part of the spas building  
- south-east corner bastion 
- south-west corner bastion 

 
Conservation and restoration of the north gate 
– based on the Architectonic-urbanistic Study 
– Concept of conservation and presentation of 
the NCM Roman Fort in Iža: 
1st stage – west part 2018 
2nd stage – east part 2019 
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Responsible: Nitra self-
governing region – DM KN 
in cooperation with all owners of 
the NCM 
Date: according to the phases and 
timetable in the concept 

- north gate Conservation and restoration of the north part 
of the spas (2020 – 2021) 
 
Responsible: DM KN 
Date: 2018 – 2019, 2020 – 2021 
 
In the case of a subsidy for the restoration of 
the Roman fort in Iža, the Nitra self-
governing region will ensure co-financing for 
the project 
 
Responsible: Nitra self-governing region 
Date: 2018 – 2020 /21 

medium-term plan 
Archaeological Research –  
Recommendations 
Possible implementation of 
archaeological research only in 
compliance with the Concept  
 
It is recommended to carry out 
geo-physical survey in the buffer 
zone of the monument 

 
2011, 2014 Archaeological survey of 
the south part of the spas buildings 
 
In 2016 a further 5 temporary Roman 
camps were found in archive aerial 
shots, also in the buffer zone east of 
the fort. In the same year geophysical 
measurements were taken here, 
which, though, did not yield the 
expected results. The location of the 
camps was verified by testing survey 
(probes). 

 
Complete the archaeological survey of the 
uncovered part of the spas building  
 
Responsible: DM KN 
Date: 2019 – 2020 
 
For survey and identifying the situation of the 
temporary Roman camps, use also other 
prospecting methods, e.g. boreholes with 
trench filling, or other probes 

Implementation of the Concept 
for Conservation and 
Presentation of the NCM 
Roman Fort in Iža 
Gradual implementation of the 
final presentation concept of 
the in situ fort (including 
adequate safeguarding of the 
authentic parts) within the 
framework of which measures 
for the following problems will 
be adopted: 
 
- for the preservation of the status 
of the authentic walls – ones 
situated under the terrain surface 
- for protection from surface 
water – draining of sudden rain 
water and preventing 
waterlogging of the terrain 
 
Responsible: Nitra self-
governing region – DM KN 
in cooperation with all owners of 
the NCM 
Date: according to the phases and 
timetable in the Concept 
 

Progressive implementation  
 
Responsible: Nitra self-governing 
region – DM KN in cooperation with 
all NCM owners 
Date: according to phasing and the 
timetable in the concept plan 

Progressive implementation  
 
Responsible: Nitra self-governing region – 
DM KN in cooperation with all NCM owners 
Date: according to phasing and the timetable 
in the concept plan  
 
Terrain adjustments of the presented parts of 
masonry in order to drain off rainwater – 
spas, north-west tower, north gate 
 
Responsible: DM KN  
Date: 2018-2021 
 

Modernizing of the camera 
surveillance system in the main 
building of the Danube Museum 
in Komárno, where the 
findings /collections from the fort 
in Iža are deposited 
 
Responsible: Nitra self-

In 2014 an implementation project 
was drawn up for modernisation of 
the main museum building, including 
a security system 

Construction of the new security system in 
the building  
 
Responsible: DM KN  
Date: 2018 
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governing region – DM KN 
 
Buffer Zone 
Re-location of the shooting 
range, landscaping of the fort’s 
surroundings (vegetation) 
 
Responsible: owners, local self-
government in Iža in cooperation 
with the MG Limes 

Proceedings for removing the 
structure have begun (12/10/2017) 

Removal of the structure  
 
Responsible: local self-government  
Cooperation: MG Limes  
Date: 2018 
 

Research in the buffer zone Updating and a new delimitation of 
the buffer zone  
 
In connection with the finding of 
another 5 temporary Roman camps on 
aerial photos in the buffer zone east of 
the fort, in 2017 there were conducted 
geophysical measurements (which not 
yield the expected results). The 
location of the camps was verified by 
testing survey (probes) 

Ensure and monitor compliance with the set 
conditions for the regime of activities in the 
NCM buffer zone, in cooperation with state 
administration and local self-government 
institutions. 
 
Survey in the buffer zone – always prior to 
any building activity or intervention in the 
terrain 
 

long-term plan 
Completion of the 
implementation of the Concept 
for renovation 
and presentation of the NCM 
Roman fort in Iža 
 
Maintenance of the entire area of 
the fort and its surroundings, 
permanent care (pursuant to 
maintenance manual, within the 
framework of the Concept), 
elimination of the wall damages, 
elimination of the intrusive 
vegetation from presented walls, 
maintenance of the grass area 
 
Securing of possible findings 
resulting from implementation 
of the overall conservation and 
presentation of the fort 
(pursuant to the Concept), their 
suitable presentation in situ or in 
the museum 
 
Responsible: owners, 
archaeologists in cooperation 
with the self-government 

 
2010 – 2017 Mechanical weeding  
where appropriate also chemical, 
manual mowing 
 
Responsible: owners, archaeologists 
in cooperation with the self-
government 

 
According to possibilities, continue in 
implementing the Concept by uncovering and 
conserving adjacent buildings in the south 
part of the fort 
 
Permanent maintenance of the monument 
grounds (weeding, mowing) 
 
Regular monitoring and remediation of 
damage to the masonry of the presented 
architectural parts 
 
Responsible: DM KN in cooperation with 
local self-government  
Date: permanent task 
 

IN THE AREA OF SITE MANAGEMENT 
short-term plan 
Participation in the spatial 
planning process of project 
documentation 
Preparation with the aim to 
achieve maximum respect 
for the needs of the sites and their 
buffer zones preservation 
 
Incorporate the tasks from the 
Management Plan into all 

 
Spatial plan of the zone Rusovce – 
centre prepared and adopted 
 
Responsible: CB of Rusovce 
Date: 2015 
 

 
The Strategy of Preservation of the 
Monuments Fund of the Slovak Republic 
2017–2022: put for interdepartmental 
commentary process in September, adopted 
by the Government of the Slovak Republic  
on 13 December 2017. 
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prepared conceptual and strategic 
documents which are currently in 
the process of preparation 
 
Responsible: MG Limes in 
cooperation with the Commission 
for the coordination of the tasks 
for the World Cultural Heritage 
sites preservation 
Local level – within the 
framework of improving the 
quality and simplifying the 
management system it is 
necessary to settle the ownership 
relations to the territory of the 
fort in Iža so that the entire 
territory of the fort is in the 
ownership or administration 
of 1 owner or administrator;  
1 owner is more suitable even 
when applying for finances from 
grant/subsidy schemes 
 
Responsible: current owners in 
cooperation with the Ministry of 
Culture which took the initiative 
to coordinate the procedure 

In 2009 – 2017 several negotiations 
were held between national cultural 
monument owners regarding the 
settlement of ownership rights to the 
fort’s territory.  
 
In 2017 the Nitra self-governing 
region has been preparing a purchase 
contract for buying up lands from the 
Slovak Water Management Authority 
and the Archaeological Institute of the 
Slovak Academy of Sciences in Nitra. 

Conclude the purchase contract and 
subsequently ensure entry in the cadastral 
land register, after the purchase contracts 
have been signed  
 
Responsible: Nitra self-government region 
Cooperation: support from the City of 
Bratislava  
Date: 2018 
 

medium-term plan 
To complete and to adopt the 
binding section of the spatial plan 
for the zone Rusovce – centre 
 
Responsible: CB of Rusovce 

 
Fulfilled 

 

long-term plan 
To pay special attention to the 
planned reconstruction of the 
Komárno – Štúrovo segment of 
the road I/63 to the requested 
category of the 1st class (C11, 
5/80) which is planned in 
the southern section of the 
Municipality of Iža in the fort’s 
buffer zone, and closer proximity 
to the Roman fort 
 
Risks: 
- visual (proximity of the road) 
- environmental pollution 
(growth of transportation) 
- level of noise 
 
Responsible: local self-
government in Iža, Nitra self-
governing region in cooperation 
with the MG Limes 
 

  
Nitra self-governing region will ensure 
discussion about possibilities for including 
the requirement in the plan for the 
construction and reconstruction of roads in 
this locality, via support from the Transport 
Department of the Office of the Nitra self-
governing region 
 
Responsible: Nitra self-governing region 
Date: 2020 
 

IN THE AREA OF SOURCES AND LEVELS OF FINANCE 
short-term plan 
Ensuring finances for the 
reconstruction of the Ancient 
Gerulata Museum and its 

 
Ongoing fulfilment 

 
Plan to use: 
- Norwegian funds 
- subsidy system “Let’s Renew Our House”, 
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technological equipment 
Responsible: City of Bratislava – 
BCM 

sub-programme 1.6, project 
 
Responsible: City of Bratislava – BCM  

To ensure finances for the 
preparation and project 
documentation for the visitors 
facilities, in connection with the 
Concept for the Conservation and 
Presentation of the NCM Roman 
Fort in Iža 
 
Responsible: Municipality of Iža 
and the owners of the NCM 
and land in the buffer zone in 
cooperation with the MG Limes 
Date: 2012 

The Danube Museum in Komárno has 
not yet commenced the construction 
of special facilities for visitors to the 
fort, but is using the newly-created 
museum in the village of Iža. 
 

According to financial possibilities 

medium-term plan 
To ensure finances for building 
of the visitors facilities, in 
connection with the Concept for 
the Conservation and 
Presentation of the NCM Roman 
Fort in Iža 
 
To financially ensure the re-
location of the shooting range 
away from the immediate 
vicinity of the fort in Iža 
 
Responsible: Municipality of Iža, 
owners in cooperation with 
the MG Limes 

 
Facilities were built by the 
Municipality of Iža – the Roman and 
Ethnographic Museum Kelemantia in 
Iža 
 
Shooting range – currently in the 
process of relocation 
 
Responsible: Municipality of Iža 

 
Relocation of the shooting range 
 
Responsible: Municipality of Iža, owners in 
cooperation with MG Limes  
Date: 2018 
 

To increase permanent funds for 
presentation and maintenance of 
the Roman fort’s area in Iža 
by increasing the budget for the 
Danube Museum in Komárno 
 
Responsible: Nitra self-
governing region as the owner of 
the NCM, based on the proposed 
budget for the Danube Museum 
in Komárno (DM KN) 

2015: for mowing €3 000 
 
2016: for mowing €5 000 
 
2017: for mowing €5 000 
 
Responsible: Nitra self-governing 
region as the owner of the NCM, on 
the basis of proposed budget for the 
DM KN  

Nitra self-governing region will increase the 
2018 budget for the DM KN for maintenance 
of the fort’s grounds by €1000, i.e. the 
museum will receive €6000 in total 
 
Responsible: Nitra self-governing region  
Date: 2018 
 

long-term plan 
To ensure finances for permanent 
maintenance of the site as 
well as human resources for its 
professional operation 
 
Responsible: owners in 
cooperation with the MG Limes 

  
Ancient Gerulata Museum: Ensure funds for 
professional and support staff, in total 8 – 10 
employees (an expert, technician, restorer, 
cash-desk worker, lecturer, guardians, 
gardener, serviceman) 
 
Responsible: BCC, BCM  
Date: after completion of the reconstruction 

IN THE AREA OF EDUCATION, PROMOTION, PUBLICATION ACTIVITIES AND EXPERT 
RESOURCES 
Education 
short-term plan 
In Bratislava - Rusovce use all 
means of education and 
promotion to achieve 
understanding of site 

 
Several times – discussion with 
owners, spatial plan for the zone – 
commented by citizens, transparent 
process  

 
Article in all issues of the Rusovce 
Newspaper, articles in nationwide media 
 
Responsible: local self-government in 
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management with the owners in 
the territory of the fort and in the 
buffer zone 
 
Responsible: self-government in 
cooperation with the MG Limes 

 
Responsible: local self-government in 
cooperation with MG Limes 

cooperation with MG Limes  
Date: permanent 
 

medium-term  
and long-term plan 
To continually focus education 
on all age categories and 
social groups with the aim to: 
  
- increase awareness and 
knowledge at the local and 
national levels 
- improve forms of promotion 
and education for visitors 
(organized, individual, families, 
group visitors) 
- prepare education programmes 
- involve schools in the system of 
education (e.g. UNESCO 
Associated Schools Project) 
- involve the sites in cultural and 
social programmes 
- organize workshops and 
conferences 
 
To broaden education in mutual 
cooperation of sites, also within 
the international framework of 
countries situated on the frontiers 
of the Roman Empire (trans-
boundary cooperation, 
cooperation of the sites on the 
UNESCO WH List) to the 
widest possible extent 
 
Responsible: MG Limes 

 
 
Gerulata:  
University library in Bratislava – 
UNESCO information and 
documentation centre, meeting of 
UNESCO Associated Schools in the 
Slovak republic, lecturer: Jaroslava 
Schmidtová 
Date: 30/11/2015, 02/12/2015 
 
“Most interesting event of the school 
library for the international day of 
school libraries” –  the Rusovce 
elementary school participated in the 
nationwide project in the purview of 
the Minister of Education, Science, 
Research & Sport of the Slovak 
Republic, Juraj Draxler – project 
evaluation by Jaroslava Schmidtová 
Responsible: CB of Rusovce, BCM 
Date: 26/10/2015 
 
“Petržalka super school” project 
organised by Department of Schools 
& Sport, Municipal Office of 
Bratislava-Petržalka, lecturer: 
Jaroslava Schmidtová 
Responsible: BCM 
Cooperation: MG Limes  
Date: 31/05/2017 
 

 
 
Article in all issues of the Rusovce 
Newspaper. 
 
Regularly organised events: 
-Bratislava Day, every year in April  
-Museums Day, every year in May 
-Roman Games and Limes Day, every year in 
September 
-International Archaeology Day, every year in 
October 
 
Responsible: BCC – BCM 
Date: yearly 
 
 
Preparation of the project “Roman virtual 
circle” in the framework of the Interreg 
cooperation programme Slovakia – Austria, 
Partners: AVI studio s.r.o., Carnuntum 
Archaeological Park 
 
Responsible: BCM 
Cooperation: MG Limes  
Date: 2018 – 2020 
 

Promotion and Publication Activities 
short-term plan 
To ensure internet connection for 
the Ancient Gerulata Museum 
 
Responsible: City of Bratislava – 
BCM 
Date: 2012 

 
Fulfilled 
 
Responsible: BCM, BCC 
Date: 2012 

 

To change the name of the public  
transportation bus-stop from 
“Roman Park” to “Gerulata” 
 
Responsible: CB of Rusovce 
Date: the end of 2012 

Fulfilled 
 
Responsible: CB of Rusovce 
Date: 2012 

 

To continue publishing flyers for 
citizens informing about new 
street names inspired by Gerulata 
 
Responsible: CB of Rusovce 
Date: the end of 2011 

Ongoing fulfilment 
 
Responsible: CB of Rusovce 
Date: ongoing 

Ongoing fulfilment 
 
Responsible: CB of Rusovce 
Date: ongoing 

To organize another meeting 3 meetings organised, citizens are  
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with the citizens of the city 
borough regarding the inscription 
of Gerulata on the WH List 
 
Responsible: CB of Rusovce 
Date: the end of 2011 

informed also through mass media. 
 
Responsible: CB of Rusovce 
Date: 2011, 2012, 2013  

To open the treasury in the 
Ancient Gerulata Museum – 
Lapidarium to the general public 
 
Responsible: BCC – BCM 
Date: autumn 2011 

Made accessible 
 
Exhibitions:  
Danube Limes in Slovakia. Ancient 
Roman Monuments on the Middle 
Danube. Ivan Gašparovič, the 
president of the Slovak republic, 
participated at the opening 
 
Exhibition of designs from the 
architectonic competition for the 
museum building renovation 
  
Jewels from graves in the burial site 
III. Vernissage: 26/09/2017 
 
Brochures published:  
Jaroslava Schmidtová – OIga 
Gáfriková – Hubica Pinčíková: 
Danube Limes in Slovakia. Ancient 
Roman Monuments on the Middle 
Danube. Roman military fort Gerulata 
in Bratislava – Rusovce 
 
Jaroslava Schmidtová “Ancient 
Gerulata”. Bratislava 2015, 
Slovak/English-language brochure 
 
Jaroslava Schmidtová: Rusovce: 
Roman military fort Gerulata 
 
Responsible: BCM, CB of Rusovce, 
MB SR 

Continue to present research results in the 
form of published articles, lectures, 
exhibitions etc. 
 
Responsible: BCC – BCM  

To complete construction of the 
Roman and Ethnographic 
Museum in Iža 
 
Responsible: Municipality of Iža 
within the framework of the 
project of transboundary 
cooperation 
Date: 2012 

Roman and Ethnographic Museum 
Kelemantia – completed and 
commissioned into operation on 
13/08/2013 decision no. 
46888/SÚ/2013-PT-3 

 

To prepare the publication “Po 
stopách Rimanov na Dunaji” 
(Following Traces of the Romans 
on the Danube) in 4 languages 
 
Responsible: Municipality of Iža 
Date: 2012 

Tourist guide – Following Traces of 
the Romans on the Danube, project 
HUSK/0901/1.3.1/0256 in the 
languages: Slovak, Hungarian, 
English, German, published in 2013 
 
The publication Traditional recipes of 
the municipalities Iža and 
AlmásfüzitQ, in Slovak and Hungarian 
languages, published in 2013 

Create a digital form and mobile application 
guide for the Roman fort and guide through 
the exhibition of the Roman and 
Ethnographic Museum 
 
Responsible: Iža municipality, DM KN  
Date: 2018 – 2019 
 

To prepare catalogue no. V and 
VI Roman Lamps in the Museum 
Collections and Roman Bone 
Items in the Museum Collections 

Iža:  
Catalogues of Roman Collections no. 
V and VI were published in 2012 
 

Continue in publishing catalogues of the 
Danube Museum’s Roman collections  
no. VII year 2019 
no. VIII year 2020-21 
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–– in Slovak, summary in 
German and Hungarian 
 
Responsible: Danube Museum in 
Komárno in cooperation with the 
University of Trnava 
Date: 2011 

Rusovce:  
The Lamps. Roman Lamps in 
Provincial Context” by Róbert Frecer 
Date: 18/09/2016 

Recommendation: 
Publication M. Musilová/ V. 
Turčan, Rímske pamiatky na 
strednom Dunaji (Roman 
Monuments on the Middle 
Danube) – publish also in 
English 
 
Responsible: the publisher in 
cooperation with the MG Limes 
Date: 2012 

In 2011 the guide by M. Musilová/V. 
Turčan, Roman Monuments on the 
Middle Danube from Vindobona to 
Aquincum was published in English 
and Hungarian (with financial support 
from the Ministry of Culture and 
Visegrad Fund), published by the 
Foundation for rescuing cultural 
heritage 
 
In 2012 the same guide was published 
in German.  
 
In the framework of the EU project 
Danube Limes Brand 2012 – 2014  
the City Institute for Heritage 
Conservation cooperated on the 
publication Frontiers of the Roman 
empire. 2013, ed. S.Jílek/M. 
Musilová/J. Rajtár.This publication 
presents also the sites Rusovce – 
Gerulata and Iža – Kelemantia 
 
B. Lesák/M.Musilová/B. Resutík, 
Bratislava Castle – The First Roman 
Monumental Architecture from the 1st 
Century BC. In: Frontiers of the 
Roman empire. 2013, ed. S.Jílek/M. 
Musilová/J. Rajtár, pages 48 – 69 
 
The City Institute for Heritage 
Conservation organised two 
conferences in 2013 and 2014, it 
initiated and brought into being the 
international event Danube Limes 
Day. Since 2014 the event has 
regularly been organised between 
Rusovce-Gerulata in Slovakia and the 
Carnuntum in Austria, every year in 
September, since 2015 in cooperation 
with BCM. In 2017 the event was 
expanded also to include cooperation 
with the Lower-Austria Government – 
Austrian citizens were offered free 
transport to Gerulata via the 
Archaeological Park in Carnuntum. 
The event is planned as a long-term 
event for supporting archaeological 
tourism in the region.  
 
CDs with Limes Day 2014 were also 
issued; the video is published also on 
YouTube Limes Day 2014 
 
 

Organise an international exhibition at the 
Mercati di Traiano in Rome, entitled Frontiers 
of the Roman Empire – The Danube Limes –
in the period June – December 2018 in order 
to support the World Heritage nomination 
  
Responsible: (Bratislava) City Institute for 
Heritage Conservation 
Date: 2018 
 
Summer solstice on the Danube, organised by 
the Middle Danube Foundation – the Danube 
fund. Attempt to participate with Roman 
monuments and to promote them also at this 
event.   
 
Responsible: (Bratislava) City Institute for 
Heritage Conservation  
Date: according to possibilities 
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medium-term plan 
In connection with building and 
establishing of the prepared 
Roman and Ethnographic 
Museum in the Municipality of 
Iža – location and presentation of 
selected Roman findings from 
Iža in its expositions 
 
Responsible: Municipality of Iža 
in cooperation with the 
Archaeological Institute of the 
Slovak Academy of Sciences (AI 
SAS) and the Danube Museum in 
Komárno (DM KN) 
Date: 2012 

 
Archaeological and ethnographic 
collections prepared on the basis of a 
loan contract with the Archaeological 
Institute of the AI SAS and the DM 
KN, several findings were located and 
presented in the exposition of the 
Roman and Ethnographic Museum 
Kelemantia  
 
The Municipality of Iža was 
successful with the project Limes 
Romanus Knocking on UNESCO’s 
Door in the framework of a call under 
HU-SK Interreg V A, under which the 
construction of the rear part of the 
museum is prepared (the depositary, 
craft workshops, conference hall, 
facilities). The project also includes 
the realisation of two sightseeing 
towers, which should be positioned at 
entrance points to the municipality. 
The construction should begin in the 
second half of 2018 

 
In the new permanent exhibition of the DM 
KN in a separate hall, the findings from the 
Kelemantia and Brigetio Roman forts will be 
presented 
 
Responsible: DM KN  
Date: 2018 – 2019 
 
Implementation of the project Limes 
Romanus Knocking on UNESCO’s Door 
- a digital guide with a mobile application for 
the museum in Iža  
- new “screenplay” for the museum in Iža  
- barrier-free access to the museum in Iža 
 
Responsible: Municipality of Iža  
Date: 2018 – 2020 
 

To prepare a new exposition and 
information system in the 
reconstructed Ancient Gerulata 
Museum in Rusovce 
 
Responsible: BCC – BCM 
Date: 2015 

 New exhibition and information system at the 
Ancient Gerulata Museum 
 
Responsible: BCC – BCM  
Date: following the completion of building 
works 
 

long-term plan 
To update the presentation and 
publication activities plan of both 
sites; to use all possibilities for 
promotion and advertising 
in regional and national media 
 
Responsible: BCC – BCM, DM 
KN, MG Limes in cooperation 
with the Commission for the 
coordination 
of the tasks of the WCH 
preservation 

 
Specific plan of presentation and 
publication activities for the sites is 
not applied yet. The members of MG 
Limes provide information according 
to requests from the media.  
 
Responsible: MG Limes 
Date: ongoing 

 
Task: draw up a common plan of presentation 
and publication activities for both sites, and 
also separate ones for each site  
 
Cooperation with the Rusovce newspaper, 
nationwide newspapers, Slovak state radio 
and TV, and other media 
 
Responsible: MG Limes 
Date: permanent 
 

Expert Resources 
short-term plan 
To ensure at least 2 expert 
workers for the new museum 
exposition in Iža 
 
It is necessary to ensure 1 
permanent position 
of restorer for regular treatment 
of Gerulata archaeological 
collections in Rusovce 
 
Responsible: Municipality of Iža, 
BCC – BCM 
Date: 2012 

 
Iža: In 2015 one expert worker was 
recruited to a half-time position and 
one person was contracted for guiding 
visitors 
 
Responsible: Municipality of Iža  
Date: 2015 
 
Rusovce: In 2017 one restorer was 
recruited to a half-time position for 
regular treatment of archaeological 
collections, and an expert worker was 
recruited to a half-time position in the 
Ancient Gerulata Museum 
 

 
According to financial possibilities, the BCM 
will ensure the full-time positions of the 
restorer and expert worker 
 
Responsible: BCM  
Date: according to financial possibilities 
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Responsible: BCM  
Date: 2017 

medium-term plan 
To prepare proposal for human 
resources and their ensuring 
in connection with the extension 
of the Ancient Gerulata Museum 
(expert, service and other staff) 
 
Responsible: BCC – BCM 
Date: 2015 

 
The proposal for human resources is 
stated in project documentation in the 
framework of the reconstruction of the 
Ancient Gerulata Museum 2012 – 
following construction of the new 
museum building, 6 – 8 persons 
 
Responsible: BCC, BCM 
Date: following completion of the 
museum reconstruction  

 
Ensuring human resources for Gerulata 
following construction of the new museum 
building, 6 – 8 persons 
 
Responsible: BCC, BCM  
Date: following completion of the museum 
reconstruction  
 

long-term plan 
Improvement of quality and 
professional training, stabilizing 
of expert workers operating on 
the sites 
 
Responsible: City of Bratislava, 
Municipality of Iža 

 
Ongoing fulfilment 
 
Responsible: BCC 
 
Organising summer camps at the 
Roman and Ethnographic Museum 
Kelemantia (3 – 5 day turns) 
 
Responsible: Municipality of Iža  
Date: 2015, 2016, 2017 
 

 
Improve the quality of expert education, 
stabilise expert staff operating on the sites 
 
Responsible: BCC 
Date: ongoing 
 
Organising educational programmes in the 
form of summer camps 
 
Responsible: Municipality of Iža  
Date: 2018 – 2021 
 

IN THE AREA OF SUSTAINABLE TOURISM 
short-term plan 
To complete the project of the 
comprehensive information 
system within the Bratislava self-
governing region 
 
Responsible: Bratislava self-
governing region, BCC – BCM, 
CB of Rusovce 

 
Fulfilled 
 
Comprehensive information system 
established, direction boards placed 
on the Berg – Rajka motorway and on 
1-class roads in the surroundings of 
Rusovce 
 
Responsible: Ministry of Culture, 
Bratislava self-governing region,  
CB of Rusovce 
Date: 2016 
 

- 

To complete the project of the 
comprehensive information 
system within the Nitra self-
governing region, which will 
interconnect the Roman fort with 
Iža village and with the town of 
Komárno (museum expositions), 
and will ensure signposting for 
access to the fort at all access 
routes 
 
Responsible: Nitra self-
governing region, Municipality 
of Iža, MG Limes 

In the Iža village, by the side of the 
I/63 road and by the side of the local 
road to the Danube, there were placed 
permanent traffic signs IS 23b with 
the text “Dievčí hrad” (Maiden 
Castle) and a logo, and signs IS 23b 
with the text “Rímsky tabor” (Roman 
fort) and a logo – within the 
construction project of the investor 
Nitra self-governing region – entitled 
Signage of cultural and tourist 
destinations in the Nitra region 
 
Responsible: Nitra self-governing 
region as the NCM owner 

Completion or preparation of the information 
system within the Nitra self-governing region, 
linking the Roman fort, the museum and the 
Roman lapidary in Komárno will be 
discussed with the Tourism Department of the 
Nitra self-governing region Office 
 
Responsible: Nitra self-governing region 
Date: 2018 – 2020 
 
Exchange the existing information board on 
the cycle route by the stop for the Kelemantia 
fort in Iža for a multi-language board 
 
Responsible: Municipality of Iža  
Cooperation: MG Limes  
Date: 2018 
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medium-term plan 
Implementation of the 
comprehensive information 
system within the Bratislava self-
governing region 
 
To complete the project of the 
comprehensive information 
system within the wider territory 
of Bratislava – on the highways 
and border crossings, at entries to 
Bratislava, at main junctions and 
on the Panónska road, in  coope-
ration with the Department of 
Transportation of the City 
Council of Bratislava and the 
Slovak Roads Administration 
 
Responsible: Bratislava self-
governing region, BCC,  
CB of Rusovce 

 
Comprehensive information system 
established within the Bratislava self-
governing region, direction boards 
placed on the Berg – Rajka motorway 
and on 1-class roads in the 
surroundings of Rusovce 
 
Responsible: Ministry of Culture, 
Bratislava self-governing region,  
CB of Rusovce 
Date: 2016 

 
Preparation of the project “Roman virtual 
circle” within the cooperation programme 
Interreg Slovakia – Austria. One of the points 
placed on the embankment directs visitors to 
the Ancient Gerulata. Presentation of the site 
using the latest technologies 
Partners: AVI studio s.r.o., Carnuntum 
Archaeological Park  
 
Responsible: BCM  
Date: 2018 – 2020 
 

To implement the project of 
complementing the site 
information system of the Roman 
fort in Iža, including ensuring the 
basic facilities for visitors, 
project documentation of the site 
presentation in situ (multimedia 
and multilingual information 
system) 
 
Responsible: Nitra self-
governing region, Municipality 
of Iža, MG Limes 

3 information direction boards placed 
on the embankment by the cycle route 
 
Responsible: Municipality of Iža  
Date: 2017 
 

Implementation of the project will be possible 
after the construction of facilities for visitors, 
the information system will be supplemented 
on an ongoing basis 
  
Responsible: Nitra self-governing region  
Date: 2020 
 

Promotion of the site via digital 
and multimedia systems 
(visual presentation, hotography, 
film), possibility of multilingual 
presentation with individual 
selection of extent of information 
 
To develop guiding services 
(audio-guides, guiding texts in 
foreign languages) 
 
Responsible: site administrators 
together with the MG Limes 

At the Ancient Gerulata Museum 
and the Danube Museum in Komárno 
are shown various films concerning 
the Frontiers of the Roman Empire –  
the Danube Limes, life on the frontier 
and the Roman period generally 
  
Lecturers working here give 
professional presentations in Slovak, 
English, Russian and Hungarian  
 
Responsible: BCM, DM KN 
Date: permanent 

Preparation of the project “Roman virtual 
circle” in the framework of the cooperation 
programme Interreg Slovakia – Austria.  
Partners: AVI studio s.r.o., Carnuntum 
archaeological Park. Purchase of new 
equipment and screen presentation of the 
fort’s digitisation outcomes (burial site, fort 
architecture) 
 
Responsible: BCM  
Date: 2018 – 2020 
 

long-term plan 
Incorporation of the sites in 
didactic and tourist routes 
(cultural and natural) 
 
Preparation of the project 
“Roman Route” for connecting 
both sites + other Roman 
monuments in Slovakia (cyclist 
routes, hiking trails, motor-roads, 
water roads) its interconnection 
to other sites within the Danube 
Limes and the Frontiers of the 
Roman Empire WHS (to already 
existing Roman routes of other 

 
Eurovelo 6 cycle route, section 
Komárno – Kravany has significantly 
increased the number of visitors to 
Kelemantia 
 
 

 
Implementation of the project of linking the 
cycle route via the section Kravany nad 
Dunajom – Štúrovo 
Responsible: Municipality of Iža  
Date: 2018 – 2021 
 
 
Revitalisation of the bus turning point 
Responsible: CB of Rusovce  
Date: 2018 – 2019 
 
 
Building a cycle route in the section from 
Kovácsová Street through to the street Pri 
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European countries) 
 
Indicating both sites in tourist 
guidebooks, maps, GPS naviga-
tion systems, multimedia 
information systems 
 
Promotion via tourist information 
agencies (BIS, Komárno, 
www.slovakia.travel.sk), 
possibility of seasonal 
information agencies (also in 
association – museum 
expositions, municipal public 
transportation bus-stops, railway, 
airports 
 
Activities in cooperation with 
domestic and foreign travel 
agencies, participation in 
international tourism fairs as part 
of national presentation of the 
Slovak Republic, activities of 
embassies 
 
Responsible: MG Limes 

gaštanovej aleji 
Responsible: CB of Rusovce  
Date: 2018 – 2019 
 
Building a cycle path – linking the street Pri 
Gaštanovej with the cycle route Eurovelo 6  
Responsible: CB of Rusovce  
Date: 2018 – 2019 
 
Building the cycle route Rusovce – Jarovce  
Responsible: CB of Rusovce  
Date: 2020 – 2021 
 

Implement or complete the 
information of the Danube 
Museum in Komárno – Roman 
Lapidarium, exposition of the 
György Klapka Museum in 
Komárom and lapidarium of the 
Regional Museum of Domokos 
Kuny in Tata, new museum in 
Iža and the Roman fort in Iža – 
physically and through the 
information navigation system 
 
Responsible: the Danube 
Museum in Komárno with its 
project partners 

The Roman fort’s information system 
was upgraded in 2015 
 
 
 
 
 
 
 
 
 
 
 

Create an information board for the Roman 
Lapidary of the DM KN  
Responsible: Nitra self-governing region – 
DM KN  
Date: 2018 
 
Promote the Roman fort in Iža on the website 
of the Nitra self-governing region and of the 
museum 
Responsible: Nitra self-governing region,  
DM KN  
Date: from 2018 regularly 
 
The drawing up and ascertaining the 
conditions for implementation of an 
information system with the stated scope, and 
link also to museums in Hungary will be 
discussed with the Tourism Department of the 
Nitra self-governing region Office. 
Responsible:  Nitra self-governing region 
Date: 2018 – 2020 

WIDER POTENTIAL OF TERRITORY (IN ADDITION TO SITE VALUES) FOR USE IN 
SUSTAINABLE TOURISM 
short-term plan 
To elaborate preparation and 
project documentation of the 
Visitors facilities in connection 
with the Concept for the 
Conservation and Presentation of 
the NCM Roman fort in Iža, 
spatial plan, in its interconnection 
to the Municipality of Iža and 
address the following issues: 
 
- re-location of the shooting 

 
In 2011 on cadastral plot no.6019 in 
the cadastral territory of Iža there 
were placed mobile facilities for 
receiving visitors, comprising social 
facilities (WC, showers) and an 
information booth 
 
The municipality is the owner of 
floating facilities, registration no.  
SK-4-34043 (moored pontoon), which 
is tied up at river km 1760.30 on the 

 
The Iža municipality ensures the accessibility 
of the local road – a panel concrete road 
leading from the municipality to the Roman 
fort. 
 
Responsible: Municipality of Iža  
Date: ongoing 
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range away from the immediate 
vicinity of the fort, 
- adjustment of the fort’s 
surroundings terrain and existing 
vegetation, 
- interconnecting the fort with the 
new museum building, 
- building of facilities for the fort 
(toilets, parking lot, information, 
refreshments, port pontoon) on 
the tourist route on the 
embankment along the Danube 
River 
 
Responsible: Municipality of Iža 
and owners of the land in 
cooperation with the MG Limes 
Date: 2012 

Danube and serves for mooring small 
vessels 
 
The Municipality of Iža ensures the 
accessibility of the local road – a 
panel concrete road leading from the 
municipality to the Roman fort 

medium-term plan 
Repair of the access road to the 
Ancient Gerulata Museum in 
Bratislava - Rusovce which will 
serve for access of pedestrian 
Visitors 
 
Continuing adjustments to the 
main parking lot at Balkánska 
street (present parking lot in front 
of the department store 
Jednota) with relevant traffic 
signs and with signs directing 
the pedestrians to the Ancient 
Gerulata Museum, i.e. to 
establish information point in the 
Rusovce square 
 
Responsible: CB of Rusovce 
Date: 2013 (depending on the 
implementation of the 
sewage system in Ma@arská 
street and Gerulatská street 
which must precede it) 

 
On the access road there has been laid 
sewerage, water mains piping, 
overhead electric cabling has been 
laid in the ground, and the road has 
been resurfaced 
 
Retaining car park surfaced using 
European funds  
 
Responsible: CB of Rusovce 
Date: 2014, 2016 

 

Implementation of the project of 
building the area for visitors 
to the military fort in Iža: 
- landscaping of the fort 
surroundings, 
- interconnection with the 
municipality, 
- building of facilities (toilets, 
parking lot, port pontoon, bicycle 
rental place) 
 
Existing cyclist route situated on 
the embankment near the 
fort in Iža will be connected to 
the Patinská route, to ensure 
adequate information signs 
 
Responsible: Municipality of Iža, 
owners of the land in cooperation 
with the MG Limes 

Since 2014 a cycle route has been 
built along the top of the anti-flood 
embankment in the section Komárno 
– Kravany nad Dunajom. 

Extension of the cycle route for the purpose 
of connecting the Bokroš guesthouse to the 
cycle route Komárno – Kravany nad 
Dunajom 
 
Responsible: Municipality of Iža  
Date: 2018 
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long-term plan 
Concept of recreational cruise on 
the Danube – creation of a 
joint product and experience 
tourism 
 
Interconnection of the site to the 
international network Frontiers of 
the Roman Empire (other WH 
sites): 
- management system 
- information system 
- education and promotion 
- joint tourist and cultural events 
 
Use of the potential of inter-
connecting the forts with already 
existing trails on the Danube 
embankment, forest park and 
manor-house in Rusovce, use of 
the Danube and Danube alluvial 
plains as a family recreation area 
for the City of Bratislava 
 
Responsible: members of the MG 
Limes in cooperation with 
the Commission for the 
coordination of tasks of the 
WCH preservation 

 
Permanent task 

 
Permanent task  
Responsible: members of MG Limes in 
cooperation with the Commission for 
Coordination of Tasks in the Protection of 
World Cultural Heritage 
 
Preparation of the project “Roman virtual 
circle” in the framework of the cooperation 
programme Interreg Slovakia – Austria.  
Partners: AVI studio s.r.o., Carnuntum 
Archaeological Park. One of the points 
located on the embankment. 
 
Responsible: BCM  
Date: 2018 – 2020 
 

IN THE AREA OF MONITORING OF THE SITES’ STATE OF PRESERVATION 
Permanent monitoring and proper 
preventive measures in the 
event of the identifying of any 
potential threats to authentic 
parts and site integrity 
 
Upon inscription of the site, to 
implement monitoring of the 
WCH according to the WCH 
monitoring methodology and 
approved monitoring indicators 
for these sites 
 
To regularly evaluate the state of 
the air and to adopt measures 
in order to reduce the effect of 
acid rains on findings 
preserved on the sites 
 
Monitoring of the state of the 
embankments within the 
framework of flood protection of 
water bodies (Váh and Danube) 
by their administrator 
 
Regular revision activities on 
linear pipes of the utilities (gas, 
water, sewage) 
 
Responsible: ensuring of 
permanent protection of territory, 

Permanent monitoring of the state of 
site conservation and appropriate 
preventive measures in the case of any 
indication of a potential threat to 
authentic parts and site integrity 
  
Responsible: MG Limes   
Date: permanent task 
 

Ensuring permanent site conservation, regular 
monitoring with a view to averting possible 
risks to authentic parts and site integrity. 
 
Responsible: MB SR 
Cooperation: by means of competences of all 
members of MG Limes  
Date: permanent task 
 
 
Ensuring permanent protection of the area, 
regular monitoring with a view to averting 
possible risks  
 
Responsible: all members of MG Limes 
Date: permanent task 
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regular monitoring with the aim 
to prevent possible risks 
through the competence of all 
members of the MG Limes 

IN THE AREA OF SECURING THE SITE AGAINST NATURAL DISASTERS 
Adhering to the valid legislation 
and liability arising from it at 
individual levels of management 
and prevention of floods by 
decreasing the damaging effects 
of weather conditions in the 
form of embankments and the 
safety of the waterworks in the 
Danube and Váh River basin 

Fulfilled on an ongoing basis  
 
Responsible: according to the 
applicable legislation (MG Limes – 
indication of problems) 
 

Control check  
 
Responsible: local self-government, RMBs 
Cooperation: MG Limes 
Date: ongoing 

Bratislava-Rusovce – Gerulata, 
rímsky vojenský tábor (kastel) 

Eliminate the growth in the intensity 
of housing constructions around 
Gerulata  
 
Regulate building of utility networks 
(gas, water, …) near Gerulata 

Control check of compliance with the 
Principles of protection, the spatial plan and 
applicable legislation 
 
Responsible: local self-government, RMB BA 
Cooperation:MG Limes 
Date: ongoing 

Iža – “Kelemantia”, rímsky 
vojenský tábor (kastel) 

Concerning the intention to build a 
bypass in the buffer zone – visually 
eliminate the road 
  
Ensure control of agricultural usage of 
the buffer zone from the 
archaeological aspect 
  
Relocate the shooting range from the 
buffer zone 

Control check of compliance with the 
Principles of protection and the spatial plan 
 
Responsible: local self-government, RMB NR 
Cooperation: MG Limes 
Date: ongoing 

 
 
Fulfilment of the tasks defined in this Update will be controlled on yearly basis, or more 
frequently where necessary, by members of the MG Limes. The tasks can be supplemented by 
measures needed to address urgent problems which might emerge during the implementation 
period of the updated action plan.  
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V. Implementation of the Management Plan 
 
The management plan is carried out by the existing management system at all management 
levels. Management at the local level is ensured by the owners of the nominated parts. 
Management and implementation of tasks at regional and national level is ensured by the 
direct representation of the relevant organizations in the MG Limes. 

 
Management Group Limes Romanus – Roman Ancient Monuments on the Middle Danube 
(MG Limes) will remain the basic management body. Where necessary, its membership can 
be modified according to changes in ownership or competencies. All tasks established in the 
management plan are ensured through the MG Limes members.  

 
The Management Group Limes: 

- ensures the component parts management in order to preserve and improve their 
values and achieve the management objectives; 

- coordinates all activities at the component parts territory and their buffer zone;  
- manages, controls and updates the tasks in all areas established in the Management 

Plan at least once a year;  
- coordinates all involved subjects in order to ensure a joint course of action in 

addressing all tasks arising from the commitments of the state, the specialized state 
administration, regional and local self-government and the needs of the component 
parts themselves; 

- discusses the outcomes of the site monitoring and adopts proper measures for the 
remedy and prevention of any medium-term and long-term threats; 

- coordinates the common and unified monitoring procedures; 
- participates in ensuring sustainable development of the component parts; and 
- after the inscription on the World Heritage List the chair of the MG Limes represents 

all members in sessions of the Commission for the Coordination of tasks for the World 
Cultural Heritage preservation and at meetings of the Intergovernmental Committee – 
The Danube Limes and the Management Group for the Frontiers of the Roman Empire 
– Danube Limes (MG DL), where he/she presents proposals for problem solving at 
ministerial and international level. 

 
Commission for the Coordination of the Tasks of the World Cultural Heritage Protection 

- ensures implementation of the management plan tasks at the national level; 
- addresses key tasks regarding the preservation of the World Heritage sites in SK 

entered in the WH List;  
- adopts recommendations in the interest of the preservation, renovation, use and 

presentation of the World Heritage; 
- applies the conclusions of this commission in its activities or according to the nature of 

tasks and measures and submits them to the session of the Slovak government, which 
assigns the tasks to other ministries as necessary. 

 
The legislative and administrative ensuring of the preservation, renovation and presentation of 
both parts of the site are ensured at the appropriate level in compliance with the Act No. 
49/2002 Coll. on the Protection of Monuments and Historic Sites.  
 
Basic financing 
The management plan anticipates the financing of the task implementation by the owners of 
the site, multi-resource financing of the site with state aid, the use of grant schemes and 
various EU funds in determining the progress and priorities.  The owners, self-government 
and individual members of the MG Limes are responsible for the elaboration of the 
application of funds according to the assignment.   
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The control of expenditures in implementing individual tasks is ensured by the procurer of the 
work; the use of funds from the Ministry of Culture subsidies system and other funds control 
is controlled by the administrators of these grant schemes.  
 
Problem solving 
The existing legislative and management mechanisms are sufficient. However, the 
cooperation of all existing components is necessary.   
 

V. A Updated Address List of the Management Group „Limes Romanus – Ancient  
Roman Monuments on the Middle Danube“ 
 

ADDRESS LIST 

Management Group „Limes Romanus – Ancient Roman Monuments on the Middle Danube“ 

as of 10 November 2017 

 Institution Official representative Address Contact person 

Chair 
manship 

Mestská čas[ 
Bratislava - 

Rusovce 

Dušan Antoš  
(starosta – mayor) 

Vývojová 8, 
851 10 Bratislava 
podatelna@bratislava-

rusovce.sk 

JUDr. Ondrej Beračka, 
prednosta@bratislava-rusovce.sk 

Perma-
nent 

members 

Ministerstvo 
kultúry SR 

PhDr. Hubica Laššáková  
(ministerka - minister) 

Námestie SNP 33,  
813 31 Bratislava 
info@culture.gov.sk 

RNDr. Alena Prokešová, 
alena.prokesova@culture.gov.sk 

 Pamiatkový 
úrad SR 

PhDr. Katarína Kosová 
(generálna riaditeIka  
– director general) 

Cesta na Červený most 6, 
814 06 Bratislava 

podatelna@pamiatky.gov.sk 

Ing. arch. Hubica Pinčíková, 
lubica.pincikova@pamiatky.gov.sk 

 

Krajský 
pamiatkový 

úrad 
Bratislava 

Ing. arch. Ján Mackovič  
(riaditeI – director) 

Leškova 17,  
811 04 Bratislava 

podatelna.ba@pamiatky.gov.sk 

PhDr. Karol Prášek, 
karol.prasek@pamiatky.gov.sk 

 
Krajský 

pamiatkový 
úrad Nitra 

PhDr. Peter Jurkovič  
(riaditeI – director) 

Nám. Jána Pavla II. 8,  
949 01 Nitra 

podatelna.nr@pamiatky.gov.sk 

Mgr. Pavel Paterka, 
pavel.paterka@pamiatky.gov.sk 

 
Bratislavský 
samosprávny 

kraj 

Mgr. Juraj Droba,  
MBA, MA  

(predseda – chairman) 

Sabinovská 16,  
P.O. Box 106,  

820 05 Bratislava 25 
podatelna@region-bsk.sk 

Mgr. Rastislav Šenkirik, 
rastislav.senkirik@region-bsk.sk 

 
Nitriansky 

samosprávny 
kraj 

Doc. Ing.  
Milan Belica, PhD. 

(predseda – chairman) 

Štefánikova trieda 69, 
949 01 Nitra 
info@unsk.sk 

PhDr. Katarína Ürgeová, 
katarina.urgeova@unsk.sk 

 
Hlavné 

mesto SR 
Bratislava 

JUDr. Ivo Nesrovnal  
(primátor – mayor) 

Primaciálne námestie 1, 
814 99 Bratislava 

info@bratislava.sk 

Mgr. SoOa Beláková, 
belakova@bratislava.sk 
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Perma-
nent 

members 
Obec Iža István Domin  

(starosta – mayor) 
?atelinová 674, 

946 39 Iža 
podatelna@iza.sk 

István Domin,  
obeciza@iza.sk 

 Mesto 
Komárno 

Ing. László Stubendek 
(primátor – mayor) 

Nám. generála Klapku 1, 
945 01 Komárno 

info@komarno.sk 

Mgr. Hudovít Grafel, 
grafel@komarno.sk 

 
Múzeum 

mesta 
Bratislavy 

PhDr. Peter Hyross  
(riaditeI – director) 

Radničná 1, 
815 18 Bratislava 
mmba@bratislava.sk 

PhDr. Jaroslava Schmidtová, 
jaroslava.schmidtova@bratislava.sk 

 
Podunajské 

múzeum  
v Komárne 

Ing.  
Jozef Csütörtöky, CSc. 

(riaditeI – director) 

Palatínova ul. 13, 
945 05 Komárno 

muzeumkomarno@gmail.com 

Ing. Jozef Csütörtöky, CSc., 
muzeumkomarno@gmail.com 

 
Archeologic-

ký ústav 
SAV 

doc. PhDr.  
Matej Ruttkay, CSc. 
(riaditeI – director) 

Akademická 2, 
949 21 Nitra 

nrausekr@savba.sk 

PhDr. Ján Rajtár,  
jan.rajtar@savba.sk 

 

Slovenský 
vodohospo-

dársky 
podnik, š.p. 

Ing. Stanislav Gáborík 
(generálny riaditeI  
– director general) 

Radničné námestie 8, 
969 55 Banská 

Štiavnica 
gr@svp.sk 

Ing. Boris Kováč, 
boris.kovac@svp.sk;  
Ing. Juraj Fekete,  

komarno@svp.sk 

 

Lesy 
Slovenskej 
republiky, 

š.p. 

Ing. Marian Staník 
(generálny riaditeI  
– director general) 

Námestie SNP 8, 975 
66 Banská Bystrica 

lesysr@lesy.sk 

JUDr. PhDr.  
Marián NosáI, PhD., 

marian.nosal@lesy.sk  

 
Slovenský 
pozemkový 

fond 

JUDr. Adriana Šklíbová  
(generálna riaditeIka  
– director general) 

Búdková 36,  
817 15 Bratislava 

kancelariagr@pozfond.sk 

Mgr. Elena Puškášová, 
puskasova@pozfond.sk 

Guest 
members 

Mestský 
ústav 

ochrany 
pamiatok 

PhDr. Ivo Štassel 
(riaditeI – director) 

Uršulínska 9, 
811 01 Bratislava 
muop@bratislava.sk 

PhDr. Margaréta Musilová, 
margareta.musilova07@gmail.com 

 
Štátna 

ochrana 
prírody SR 

Ing. Martin Lakanda 
(generálny riaditeI  
– director general) 

Tajovského ul. 28B,  
974 01 Banská 

Bystrica 
sekretariat@sopsr.sk 

Ing. Michaela Mrázová,  
michaela.mrazova@sopsr.sk 

 

Správa 
CHKO 

Dunajské 
luhy 

Ing., Mgr.  
Mária Vavríková 

(riaditeIka – director) 

Korzo Bélu Bartóka 
789/3 

929 01 Dunajská 
Streda 

maria.vavrikova@sopsr.sk 

Ing. Gabriel Izsák, 
gabriel.izsak@sopsr.sk 

 - - - 

Ing. arch.  
Magdaléna Janovská 
(autorka manažment 

plánu – author of 
management plan)  

Nám. Majstra Pavla 
38/A,  

054 01 Levoča 
janovska@stonline.sk 

Ing. arch.  
Magdaléna Janovská, 

janovska@stonline.sk 

Guest 
members 

Ministerstvo 
životného 
prostredia 

SR 

Ing. László Solymos 
(minister) 

Nám. H. Štúra 1,  
812 35 Bratislava 

podatelna@enviro.gov.sk 

RNDr. Jana Durkošová,  
jana.durkosova@enviro.gov.sk 
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Ministerstvo 
dopravy 

a výstavby 
SR 

PaeDr. Arpád Érsek 
(minister) 

Nám. slobody 6,  
P.O. Box 100,  

810 05 Bratislava 
minister@mindop.sk 

Ing. Kamila Hanáková,  
kamila.hanakova@mindop.sk 

 

Ministerstvo 
pôdohospo-

dárstva 
a rozvoja 

vidieka SR 

Ing. Gabriela Matečná 
(ministerka – minister) 

Dobrovičova 12, 
812 66 Bratislava 

info@land.gov.sk 

Mgr. Katarína Krásna,  
katarina.krasna@land.gov.sk 

 
 

VI. Annexes 
VI. A List of Acronyms 
AI SAS    Archaeological Institute of the Slovak Academy of Sciences  
BCC     Bratislava City Council 
BCM     Bratislava City Museum 
CB of Rusovce   Bratislava City Borough of Rusovce 
DM KN    Danube Museum in Komárno 
MB SR    Monuments Board of the Slovak Republic 
MG Limes   Management Group of the Danube Limes in Slovakia "Limes Romanus 

 –Ancient Roman Monuments on the Middle Danube" 
NCM     national cultural monument 
RMB BA    Regional Monuments Board Bratislava 
RMB NR    Regional Monuments Board Nitra 
WH     World Heritage 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This update represents an integral part of the Danube Limes in Slovakia – Ancient Roman 
Monuments on the Middle Danube, Management plan 2011 – 2021, which is available at 
http://www.pamiatky.sk/sk/page/dunajsky-limes 
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