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Understood as a management tool, even the finalized manage-
ment plan is an open document which can be operatively modi-
fied, provided maintaining the aim of the best possible
preservation of the unique parts of the border of the Roman
Empire on our territory. 
The actual inscription on the World Heritage List is not ultimately
crucial for the site “Danube Limes in Slovakia – Ancient Roman
Monuments on the Middle Danube” itself, it would be, so to
speak, an icing on the cake – a universal appreciation of its
values. But the base of our effort is the protection and the steps
taken to preserve this unique site not only for us but also for the
next generations. 

Ľubica Pinčíková

Ako nástroj riadenia je otvorený dokument, ktorý môže byť ope-
ratívne pozmeňovaný, avšak s cieľom čo najlepšie zachovať
jedinečné súčastí hraníc Rímskej ríše na našom území.
Pre samotnú lokalitu Dunajský Limes na Slovensku - Rímske an-
tické pamiatky na strednom Dunaji nie je v konečnom dôsledku
rozhodujúci zápis do Zoznamu SD, je to len tzv. čerešnička na
torte - celosvetové ocenenie a priznanie jej hodnôt. Základom
celého úsilia je ochrana a kroky podniknuté na zachovanie tejto
jedinečnej lokality nielen pre nás, ale aj pre nasledujúce generá-
cie.

Ľubica Pinčíková

1 Kulturális Örökségvédelmi Hivatal (Národný úrad pre kultúrne dedičstvo),
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stitut für Österreichische Geschichtsforschung, Rakúsko, Deutsche Limes
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Germany
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I.  Introduction 

The publication in your hands is a condensed version of the Ma-
nagement Plan which constitutes part of the nomination project
for the entry of the site “Danube Limes in Slovakia - Ancient
Roman Monuments on the Middle Danube” on the World Heri-
tage List. 
“Nomination of the Central European part of the Roman Danube
Limes within the international UNESCO World Heritage Frame-
work „Frontiers of the Roman Empire”, reduced “Danube Limes
– UNESCO World Heritage” (No. 1CE079P4) is an international
project involving the participation of institutions from eight
European countries.1 Project management is run by Kulturális
Örökségvédelmi Hivatal (National Office of Cultural Heritage),
Budapest, Hungary. The Monuments Board of the Slovak Repu-
blic is the partner for the Slovak section. 
The Archaeological Institute of SAS Nitra and the Bratislava City
Museum are cooperating on the Slovak section of the project.
The aim is to prepare a nomination for the World Heritage List
“Danube Limes in Slovakia – Ancient Roman Monuments on the
Middle Danube” which consists of two items representing the
borders of the Roman Empire in the territory of Slovakia – the
Roman Military Camp (Fort) Gerulata in Bratislava - Rusovce
and the Roman Military Camp (Fort) in Iža – “Kelemantia”. 
The management plan becomes a basic management instru-
ment for the efficient protection of the outstanding universal
value of the site proposed for entry on the World Heritage List.
The management system establishes the method, tools and time
frame for ensuring the protection of the site and its cultural
values. It designates the vision, direction and suitable activities
for the short-term, medium-term and long-term aspects of the
management plan. It also uses and interconnects all existing
instruments affecting the spatial development and protection of
the site, the system identifies the needs, problems and threats
and conducts their solving process. The basis for preparing a
management plan of a cultural site is an understanding of its cul-
tural values for which this site is proposed for inscription on the
WH List, together with the understanding of needs and interests
of various owners and interest groups, while respecting, preser-
ving and improving the state of the nominated the site.   
The managing group of the site “Danube Limes in Slovakia –
Ancient Roman Monuments on the Middle Danube” which was
officially created at the beginning of the year 2011, but began its
work earlier, actively cooperated on preparation of this manage-
ment plan, which in its full version can be modified and changed
within the project duration, i.e. until the end of the year 2011.

I.  Úvod 

Publikácia, ktorá sa Vám dostáva do rúk je skrátenou verziou
Manažment plánu, ktorý je súčasťou pripravovaného nominač-
ného projektu na zápis lokality Dunajský Limes na Slovensku -
Rímske antické pamiatky na strednom Dunaji do Zoznamu sve-
tového dedičstva. 
Nominácia stredoeurópskej časti Limes Romanus ako súčasti
cezhraničnej lokality svetového dedičstva UNESCO Hranice
Rímskej ríše, skrátene Dunajský Limes – svetové dedičstvo
UNESCO (pod číslom 1CE079P4) je medzinárodný projekt,
ktorého sa zúčastňujú inštitúcie z 8 európskych krajín1. Vedenie
projektu zabezpečuje Kulturális Örökségvédelmi Hivatal
(Národný úrad pre kultúrne dedičstvo), Budapešť, Maďarsko.
Pamiatkový úrad Slovenskej republiky je partnerom slovenskej
časti projektu. 
Na slovenskej časti projektu spolupracuje Archeologický ústav
SAV Nitra a Múzeum mesta Bratislavy. Cieľom je spracovanie
návrhu do Zoznamu svetového dedičstva Dunajský Limes na
Slovensku – Rímske antické pamiatky na strednom Dunaji,
ktorý pozostáva z návrhu dvoch častí, reprezentujúcich hranice
Rímskej ríše na území Slovenska – Rímsky vojenský tábor (kas-
tel) Gerulata v Rusovciach a Rímsky vojenský tábor (kastel) v Iži
– Kelemantia. 
Manažment plán sa stáva základným nástrojom riadenia pre
zabezpečenie efektívnej ochrany jedinečnej svetovej hodnoty
lokality navrhovanej na zápis do Zoznamu svetového dedičstva.
Riadiaci systém stanovuje ako, akými nástrojmi a v akom časo-
vom horizonte je zabezpečená ochrana lokality a jej kultúrnych
hodnôt. Určuje víziu, smerovanie a vhodné aktivity pre krátko-
dobý, strednodobý a dlhodobý plán jej riadenia. Manažment plán
využíva a spája všetky existujúce nástroje, ktoré vplývajú na
územný rozvoj a ochranu lokality, identifikuje potreby, problémy
a ohrozenia a smeruje proces na ich riešenie. Pre prípravu ria-
diaceho plánu pre kultúrnu lokalitu bolo základom porozumenie
jej kultúrnym hodnotám, pre ktoré je navrhovaná do Zoznamu
SD, ako aj pochopenie potrieb a záujmov rozdielnych vlastníkov
a záujmových skupín, ale súčasne rešpektujúc zachovanie a
zlepšenie stavu nominovaných hodnôt územia.
Riadiaca skupina lokality Dunajský Limes na Slovensku –
Rímske antické pamiatky na strednom Dunaji, ktorá bola ofi-
ciálne vytvorená len začiatkom tohto roku, ale aktívne pracovala
už v predchádzajúcom období, intenzívne spolupracovala na
vytvorení tohto manažment plánu, ktorý v jeho plnej verzii môže
byť upravený a zmenený ešte v rámci pokračovania projektu do
konca tohto roku. 

Dunajský Limes na Slovensku – Rímske antické pamiatky na strednom Dunaji I. Úvod I. Introduction Danube Limes in Slovakia – Ancient Roman Monuments on the Middle Danube

Proces tvorby riadiaceho plánu Process of preparation of the management plan



example of the organization of a military zone and illustrates the
defensive techniques and geopolitical strategies of ancient
Rome. 
The Antonine Wall, a 60-km long fortification in Scotland (United
Kingdom) was started by the Emperor Antoninus Pius in 142 AD
as a defense against the “barbarians” of the north. It constitutes
the northwestern-most portion of the Roman Limes.
The two sections of the Limes in Germany– Upper German-
Raetian Limes – cover a length of 550 km from the north-west
of the country to the Danube in the south-east.”
The Roman Empire was one of the largest in general; it is com-
parable with the Chinese Empire. Its existence, stability and
developed parts were protected by an ingenious protection sys-
tem. The Danube River, a natural barrier, constituted part of this
system. 

II. A/2  Danube Limes 
The portion of the Danube Limes stretches about 2,000 km from
Eining, Bavaria all the way to the Black Sea through eight states
in total: Germany (Bavaria), Austria, Slovakia, Hungary, Croatia,
Serbia, Bulgaria and Romania. From the times of Augustus (27
BC – 14 AD) up to the 5th century AD, the Danube Limes con-
stituted the northern border of the Roman Empire. The great mi-
litary force stationed here is proof of the fact that it was a
significant border section of the Roman Empire. A chain of bor-

118 km dlhý Hadriánov val (Veľká Británia) bol postavený na
rozkaz cisára Hadriána v roku 122 na severnej hranici rímskej
provincie Britannia. Je to príklad organizácie vojenskej zóny,
obrannej techniky a geopolitickej stratégie starého Ríma. 
Antoninov val je zasa 60 km dlhá časť opevnenia hranice Rím-
skej ríše v Škótsku (Veľká Británia), ktorej stavbu začal cisár
Antonius Pius v roku 142 nášho letopočtu ako obranu proti “bar-
barom” zo severu - predstavuje severozápadnú časť hraníc Limes
Romanus.
Dve časti hraníc – Hornogermánsky a Raetsky Limes Romanus
v Nemecku sa vinú v dĺžke 550 km od severo-západu krajiny po
Dunaj na juho-východe.
Rímska ríša bola jedným z najväčších štátov vôbec, je porovna-
teľná s Čínskou ríšou. Jej existenciu, stabilitu a všetky rozvinuté
súčasti rímskeho sveta chránil dômyselný obranný systém.
Rieka Dunaj, ako prírodná prekážka, bola jeho prirodzenou sú-
časťou.

II. A/2  Dunajský Limes 
Úsek Dunajského Limesu prebieha v dĺžke približne 2 000 km
od Einingu v Bavorsku k Čiernemu moru celkom cez osem štá-
tov: Nemecko (Bavorsko), Rakúsko, Slovensko, Maďarsko,
Chorvátsko, Srbsko, Bulharsko a Rumunsko. Od čias Augusta
až do 5. storočia po Kr. tvoril Dunajský limes severnú hranicu
Rímskej ríše. Veľká vojenská sila, ktorá tu bola umiestnená, je
dokladom, že bola dôležitým hraničným úsekom celej Rímskej
ríše. Pozdĺž Dunaja bola vybudovaná reťaz hraničných opevnení.
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Hranice dunajskej časti hraníc Rímskej ríše – Dunajský Limes.
Severná hranica Panónie, tvorená riekou Dunaj, pozdĺž ktorej Rimania
postupne vybudovali rozsiahly hraničný pevnostný systém, tzv. Limes
Romanus. Patrili k nemu i vojenský tábor (kastel) v Iži – Kelemantia
a v Bratislave - Rusovciach – Gerulata, nachádzajúce sa na území Slo-
venska. 

Danube portion of the frontiers of the Roman Empire – the Danube
Limes.
The northern frontier of Pannonia was formed by the Danube River,
along which the Romans gradually built an extensive border fortifica-
tion system – Limes Romanus. It also incorporated the Roman Military
Camp (Fort) Gerulata in Bratislava - Rusovce and the Roman Military
Camp (Fort) in Iža – “Kelemantia” on the territory of Slovakia. 
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II.  Definition of Subject Matter 

II. A  Wider Context

II. A/1 Frontiers of the Roman Empire *

The ‘Roman Limes’ represents the border line of the Roman Em-
pire at its greatest extent in the 2nd century AD. It stretched over
5,000 km from the Atlantic coast of northern Britain, through Eu-
rope to the Black Sea, and from there to the Red Sea and across
North Africa to the Atlantic coast. The remains of the Limes today
consist of vestiges of built walls, ditches, forts, fortresses, watch-
towers and civilian settlements. Certain elements of the line have
been excavated, some reconstructed and a few destroyed.”
“The 118-km-long Hadrian’s Wall (United Kingdom) was built on
the orders of the Emperor Hadrian c. AD 122 at the northern-
most limits of the Roman province of Britannia. It is a striking

II.  Vymedzenie predmetu riešenia 

II. A  Širšie vzťahy

II. A/1 Hranice Rímskej ríše *

Limes Romanus predstavuje hranicu Rímskej ríše v čase jej naj-
väčšieho rozsahu v 2. storočí nášho letopočtu. Prebiehala v dĺžke
približne 5 000 km od pobrežia Atlantického oceánu na severe
Británie, cez Európu k Čiernemu moru a odtiaľ k Červenému
moru a cez severnú Afriku až po pobrežie Atlantického oceánu,
obkolesovala Stredozemné more. Dnes priebeh týchto hraníc
tvoria prevažne archeologické nálezy múrov, priekop, pevností
(kastelov), tvrdzí, strážnych veží a civilných osád. Niektoré prvky
línie hraníc boli objavené, niektoré obnovené a prezentované,
niektoré sú už nenávratne zničené a sú aj také, ktoré čakajú na
svoje objavenie. 

Hranice Rímskej ríše s vyznačením lokalít zapísaných na Zozname
svetového dedičstva UNESCO. 
V roku 1987 bol do Zoznamu svetového dedičstva (UNESCO) zapísaný
Hadriánov val (Veľká Británia) a v roku 2008 Antoninov val (Veľká
Británia). V roku 2005 do zoznamu pribudol úsek rímskych hraníc
medzi riekami Rýn a Dunaj, označovaný ako Hornogermánsko-raet-

sky limes (Nemecko).

Frontiers of the Roman Empire with highlighted sites already inscribed
on the UNESCO World Heritage List.
In 1987, Hadrian’s Wall (United Kingdom) and in 2008 Antonine Wall

(United Kingdom) were inscribed on the World Heritage List
(UNESCO). In 2005, a part of the Roman border between the Rhine
River and the Danube River, entitled as the Upper German-Raetian

Limes (Germany) was added on the List.

Dunajský Limes na Slovensku – Rímske antické pamiatky na strednom Dunaji Danube Limes in Slovakia – Ancient Roman Monuments on the Middle Danube

* podľa Zoznamu svetového dedičstva UNESCO – Stručný popis lokality SD
Hranice Rímskej ríše, http://whc.unesco.org/en/list/430

* In: UNESCO World Heritage List – Brief description of the Frontiers of the
Roman Empire WHS, http://whc.unesco.org/en/list/430



II. A/3  Danube Limes in Slovakia – Ancient Roman Monu-
ments on the Middle Danube 

– Site proposed for inscription on the World Heritage List

In the 1st to the 4th centuries, the territory of today’s south-west
Slovakia, inhabited by the German tribes of Marcomans and
Quadi, was situated in the immediate vicinity of the Roman
Empire. The expansion of the Roman Empire contributed to the
incorporation of the territory of south-west Slovakia in the Euro-
pean context of historical events in this period. The natural nort-
hern border of the Empire in the province of Pannonia was
formed by the Danube River, along which the Romans gradually
built an extensive fortification system. Its parts were also the
Roman Military Camp (Fort) Gerulata in Bratislava - Rusovce
and the Roman Military Camp (Fort) in Iža – “Kelemantia”. Both
camps, as parts of the border system of the Roman Empire, con-
stituted an inseparable part of its Danube Frontier. 
The Roman military camp in Iža was an outpost fort on the left
bank of the Danube in the immediate bridgehead of the legio-
nary fortress of Brigetio. It served mainly for border control and
protection of the borders and the wider territory of the bridge-
head of Brigetio. Gerulata was situated within the territory of Pan-
nonia on the right bank of the Danube. Both camps (forts) are
proof of the long-term (approximately 200 years) Roman mili-
tary presence in the territory of present Slovakia. 

II. A/3  Dunajský Limes na Slovensku – Rímske antické pa-
miatky na strednom Dunaji 

– navrhovaná lokalita do Zoznamu svetového dedičstva

Územie dnešného juhozápadného Slovenska, ktoré bolo v 1. - 4.
stor. osídlené kmeňmi germánskych Markomanov a Kvádov, sa
nachádzalo v priamom susedstve Rímskej ríše. 
K začleneniu územia dnešného juhozápadného Slovenska do
európskeho kontextu historického diania v tomto období pri-
spela expanzia Rímskej ríše. Prírodnú severnú hranicu impéria -
provincie Panónia, tvorila v tejto oblasti rieka Dunaj, pozdĺž
ktorej Rimania postupne vybudovali rozsiahly hraničný pev-
nostný systém. Jeho súčasťou bol Rímsky vojenský tábor (kas-
tel) Bratislave - Rusovciach a Rímsky vojenský tábor (kastel) v Iži
– Kelemantia. Oba tábory, ako časti hraničného systému Rím-
skej ríše, tvoria neodmysliteľnú súčasť jej Dunajskej hranice. 
Rímsky vojenský tábor v Iži bol predsunutou pevnosťou na
ľavom brehu Dunaja v bezprostrednom predmostí legionárskeho
tábora Brigetio. Po celý čas slúžil predovšetkým na kontrolu
a ochranu hraníc, ale aj širšieho územia v predpolí Brigetia. Kas-
tel Gerulata ležal na území Panónie na pravom brehu Dunaja.
Oba sú dokladom o dlhodobej rímskej vojenskej prítomnosti na
území dnešného Slovenska. 

der fortifications was built along the Danube River. No other con-
struction adjustments were necessary since the river itself con-
stituted a natural barrier. The forts survived in various stages of
preservation and some of them can no longer be located. They
were connected by a limit road usually running along the river.
Early Roman fortifications were built on the north-Pannonian
border during the rule of the Emperor Claudius (41-54 AD) but
the construction of permanent limit camps began only during the
rule of the Emperor Domitian (81-96 AD) and intensively conti-
nued also during the rule of the Emperor Trajan (98-117 AD).
In March 2003, inhabitants from several countries within the
frontiers of the Roman Empire formed the Bratislava Group in
an effort to prepare proposals for their inclusion in the WH List.
The Bratislava Group is an advisory organ for the assessment
of the expert aspects of the frontier. It also proposed the defini-
tion of the values of the world cultural heritage “Frontiers of the
Roman Empire”.2

The Frontiers of the Roman Empire is one of the sites inscribed
on the World Heritage List which awaits its completion from the
perspective of all of the states that bear remains of this unique
and grandiose work in human history. 
Within the serial nomination, the Slovak Republic would like to
add two small “points” on this huge frontier: the Roman Military
Camp (Fort) Gerulata in Bratislava - Rusovce and the Roman
Military Camp (Fort) in Iža – “Kelemantia”.3

Ďalšie stavebné úpravy už neboli potrebné, pretože rieka sa-
motná predstavovala prirodzenú prekážku. Pevnosti pretrvali
v rôznom stupni zachovalosti, pričom lokalizácia niektorých už
nie je možná. Spojené boli limitnou cestou, ktorá zvyčajne viedla
popri rieke. Včasné rímske opevnenia na severopanónskych hra-
niciach boli postavené už za Klaudia (r. 41 - 54), ale s výstavbou
stálych limitných táborov sa začalo až za Domitiana (r. 81 - 96)
a intenzívne sa pokračovalo aj za cisára Traiana (r. 98 - 117).
Už v marci roku 2003 sa spojili ľudia z viacerých krajín, ktorými
prechádzali hranice Rímskej ríše, v úsilí pripraviť návrhy svojich
súčastí do Zoznamu SD do tzv. Bratislavskej skupiny. Brati-
slavská skupina je poradným orgánom pri posudzovaní odbor-
ných aspektov hraníc. Navrhla aj definíciu hodnôt svetového
kultúrneho dedičstva Hranice Rímskej ríše.2

Hranice Rímskej ríše sú jednou z lokalít zapísanou na Zozname
SD, ktorá čaká na svoje naplnenie z hľadiska všetkých štátov,
ktoré majú na svojom území pozostatky tohto jedinečného a veľ-
kolepého diela v ľudskej histórii. 
Slovenská republika by k nim chcela pripojiť svojou sériovou no-
mináciou dve malé „bodky“ na tejto obrovskej hranici: Rímsky
vojenský tábor (kastel) v Bratislave - Rusovciach – Gerulata a
Rímsky vojenský tábor (kastel) v Iži – Kelemantia 3. 

2 Jilek Sonja, Breeze J. David, Thiel Andreas : Fronties of the Roman Empire,
Grenzen des Römischen Reiches, Hranice Rímskej ríše, Harmadyová Kata-
rína, Rajtár Ján, Schmidtová Jaroslava: Slovensko, Nitra, 2008, str. 21

3 Podľa Jána Rajtára pôvodný antický názov rímskeho tábora v Iži nie je
známy. Nie je priamo doložený v žiadnych zachovaných písomných prame-
ňoch ani nápisoch. Podľa zhodných geografických údajov Klaudia Ptole-
maia o Brigetiu a mieste s názvom Kelemantia (tiež Celemantia/
Kelamantia/Celamantia) v jeho diele „Geographia“ niektorí autori v staršej
historickej a archeologickej literatúre stotožnili rímsky tábor v Iži s týmto
názvom (Kurucz 1914, 29 - 30; Barkóczi 1951, 17; Mócsy 1962, 641; Svo-
boda 1962, 400 - 401, 420). Nie je to však v súlade s najnovšími výsled-
kami archeologického výskumu, podľa ktorých prvé rímske opevnenie
v ľavobrežnom predmostí Brigetia bolo postavené až dve storočia po úmrtí
Klaudia Ptolemaia.
Novodobý maďarský názov polohy rímskeho tábora v Iži „Leányvár“ (Dievčí
hrad, Devín, Virginscastle, Mädchenburg), ktorý je doložený už od začiatku
18. storočia má zrejme pôvod v ľudových povestiach.

2 Jilek Sonja, Breeze J. David, Thiel Andreas : Frontiers of the Roman Empire,
Grenzen des Römischen Reiches, Hranice Rímskej ríše, Harmadyová Kata-
rína, Rajtár Ján, Schmidtová Jaroslava: Slovensko, Nitra, 2008, p. 21

3 According to Ján Rajtár, the original ancient name of the Roman camp
in Iža is unknown. It is not directly documented in any preserved written
sources or inscriptions. According to the identical geographical data by
Claudius Ptolemaeus about Brigetio and the site entitled Kelemantia (also
Celemantia/Kelamantia/Celamantia) in his work “Geographia”, certain
authors in older historical and archaeological literature identified the Roman
camp in Iža with this name (Kurucz 1914, 29 - 30; Barkóczi 1951, 17;
Mócsy 1962, 641; Svoboda 1962, 400 - 401, 420). However it is not in com-
pliance with the most recent archaeological research, according to which
the first Roman fortification on the left-bank bridgehead of Brigetio was built
two centuries after the death of Claudius Ptolemaeus.
The modern Hungarian name of the site of the Roman camp in Iža “Leány-
vár” (i.e. Virgin’s castle – Dievčí hrad, Devín, Mädchenburg), which is do-
cumented since the beginning of the 18th century, could have originated
from folk legends. 
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Pracovné stretnutie projektových partnerov Dunajský Limes – svetové
dedičstvo UNESCO, Bratislava 18. - 19. 11. 2010.

Working meeting of the project partners of the Danube Limes –
UNESCO World Heritage, Bratislava, 18th – 19th November 2011.

Rusovce – Gerulata, areál múzea. 
Rusovce – Gerulata, the area of the museum.

Rímsky vojenský tábor v Iži, celkový pohľad na lokalitu z hrádze sme-
rom od hlavnej (južnej) brány.
Roman military camp (fort) in Iža, general view of the site from the
dam, from the main (southern) gate.

Dunajský Limes na Slovensku – Rímske antické pamiatky na strednom Dunaji II.  Vymedzenie predmetu riešenia
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II. B  Description of the Proposed Site 

The management plan is prepared for the site which consists of
two military camps (forts) in the territory of Slovakia proposed
for inscription on the World Heritage List – the Roman Military
Camp (Fort) Gerulata in Bratislava - Rusovce and the Roman
Military Camp (Fort) in Iža – “Kelemantia”; it concerns their pro-
tective zones as well. 

II. B/1 Roman Military Camp (Fort) Gerulata in Bratislava
- Rusovce

II. B/1.1 Geographical Situation
GPS of the site: E 17° 08´ 58.52´´, N 48° 3´ 21.46´´

Rusovce is a borough of Bratislava, the Capital of the Slovak Re-
public, situated in the Danubian Lowlands, on the edge of the
alluvial plains of the right bank of the Danube River, in the im-
mediate vicinity of its former side branch – the Rusovské river
branch. The adjacent territory is characterized by a mildly profi-
led lowland terrain with an elevation of 130 to 136 meters above
the sea level. The Roman Military Camp (Fort) Gerulata is situa-
ted on the northeast edge of Rusovce. (see the map)

II. B/1.2  History

In 30’s – 40’s of the first century AD, when the Romans establis-
hed the legionary camp Carnuntum directly on the Danube River
in contemporary Lower Austria, the basis of the Roman limes
near the Middle Danube was created.  
At that time one of the fortified points of the “Roman border” –
the Gerulata Fort – an important auxiliary camp and a civilian
settlement providing its economic background was situated in
Rusovce. 
Gerulata Fort became the seat of the Roman military unit, Ala I
Cannanefatum, in the second half of the 1st century AD in rela-
tion to establishing of the legionary camp (fortress) in Carnun-
tum, which became the capital of the Roman province of

II. B  Popis navrhovanej lokality 

Manažment plán je pripravovaný pre lokalitu, ktorú predstavujú
dva tábory na území Slovenska, navrhované na zápis do Zoz-
namu svetového dedičstva – Rímsky vojenský tábor (kastel) Ge-
rulata v Bratislave - Rusovciach (časť) a Rímsky vojenský tábor
(kastel) v Iži – Kelemantia, ako aj ich ochranné pásma.

II. B/1 Rímsky vojenský tábor (kastel) Gerulata v Rusov-
ciach

II. B/1.1 Geografická poloha
GPS lokality: 17° 08´ 58.52´´ VD, 48° 3´ 21.46´´SŠ

Rusovce sú mestskou časťou Hlavného mesta Slovenskej repu-
bliky Bratislavy, nachádzajúce sa v Podunajskej nížine, na okraji
pravobrežnej nivy rieky Dunaj, v bezprostrednej blízkosti jeho
niekdajšieho bočného, tzv. Rusovského ramena. Priľahlé územie
charakterizuje mierne profilovaný terén rovinatého charakteru
s nadmorskou výškou okolo 130 až 136 m n. m. Rímsky vojen-
ský tábor (kastel) Gerulata sa nachádza na severovýchodnom
okraji Rusoviec. (viď. mapa)

II. B/1.2  História

Keď v 30. – 40. rokoch 1. storočia Rimania priamo na Dunaji
zriadili legionársky tábor Carnuntum, na území dnešného Dol-
ného Rakúska, vznikol základ rímskeho limesu pri strednom Du-
naji. 
V dnešných Rusovciach sa nachádzal jeden z opevnených bodov
„rímskej hranice“ – kastel „Gerulata“, významný auxiliárny tábor
spolu s civilnou osadou s hospodárskym zázemím. 
Kastel Gerulata, ako sídlo rímskej vojenskej jednotky Ala I Can-
nanefatum, od druhej polovice 1. st. n. l. súvisí so zriadením tá-
bora légie v Carnunte, ktoré sa stalo hlavným mestom rímskej
provincie Panónia. Jazdecká jednotka Ala, o sile 500 jazdcov
organizovaná v Gerulate, plnila funkciu pravého ochranného
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II.  Vymedzenie predmetu riešenia Rusovce – Gerulata

Archeologická topografia Pamiatkovej zóny Rusovce - ochranného pásma
Rímskeho vojenského tábora (kastel) Gerulata v Rusovciach

Archeological topography of the Protected Historic Zone Rusovce –
the buffer zone of the Roman military camp (fort) Gerulata

Mapový podklad: Informačný systém katastra nehnuteľností
© Úrad geodézie, kartografie a katastra Slovenskej republiky

31. 12. 2010
Sub-base map provided by: Information system of the real estates cadaster

© Office of geodesy, cartography and cadaster of the Slovak Republic
31st December 2010

Danube Limes in SlovakiaDunajský Limes na Slovensku LEGENDA:

Rusovce – Gerulata II.  Definition of Subject Matter   

územie s vysokým predpokladom výskytu archeologických nálezov 
area with the high presumption of archeological findings

územie s nižším predpokladom výskytu archeologických nálezov 
area with the lower presumption of archeological findings

územie s polykultúrnym sídliskom z doby bronzovej, 
doby laténskej a včasného stredoveku
area with the polycultural settlement from the Bronze Age, 
La TŹne period and the early Middle Ages

pohrebisko z doby rímskej I
burying ground from the Roman period I
pohrebisko z doby rímskej II 
burying ground from the Roman period II
pohrebisko z doby rímskej III
burying ground from the Roman period III

pohrebisko z doby rímskej IV a cintorín zo stredoveku
burying ground from the Roman period IV 
and a cemetery from the Middle Ages
birituálne pohrebisko z doby rímskej V
biritual burying ground from the Roman period V
nálezy rímskych murív
findings of the Roman walls

polohy archeologických nálezov z doby rímskej 1.- 4. storočie 
locations of archeological findings 
from the Roman period 1st – 4th century
časť priekopy z vojenského tábora z 2. storočia
part of the ditch of the military camp (fort) from the 2nd century
predpokladaný priebeh kamenného kastela 
estimated course of the stone castellum
predpokladaný priebeh drevozemného rímskeho tábora
estimated course of the wood-clay Roman military camp (fort)
rímska povalentiánovská pevnosť
Roman post-Valentinian fort
hranice pamiatkovej zóny 
border of the protected historic zone
hranica navrhovaného územia na zápis do SD 
border of the area proposed for inscription on the WH List

centrum vojenského tábora
centre of the military camp (fort)
predpokladané osídlenie z doby rímskej
estimated settlement from the Roman period
jadro predpokladanej civilnej osady VICUS 
core of the estimated civil village VICUS
civilná osada z doby rímskej VILLA RUSTICA 
civil village from the Roman period VILLA RUSTICA



Rímsky vojenský tábor (kastel) Gerulata v Rusovciach, územie navrhované
do Zoznamu SD, analýza stavebného vývoja    

Roman military camp (fort) Gerulata in Rusovce, the area proposed for
inscription on the WH List, analysis of historical development
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Pannonia. The cavalry unit, Ala, of 500 riders organized in Ge-
rulata served as the right protection wing of the legions in Car-
nuntum, protecting the border on the Danube River (Danubius),
as well as guarding the road to Carnuntum from other military
forts located along the Danube border. 
The first traces of the oldest settlement of ancient Gerulata were
revealed by archaeological research which began in the 19th
century. According to the archaeological research carried out
from 1990 to 2002, the ground plan of a section of the military
camp was conserved and presented. Also the extent of the
adjacent civilian settlement was specified. These parts formed
the core of the residential agglomeration from the Roman times
situated practically on the entire territory of contemporary Ru-
sovce. 
Five burial grounds from the Roman era with fire and skeleton
burials were also found in Rusovce. The earliest graves are from
the middle of the 1st century and the latest are from the end of
the 4th century. Epigraphic sources, findings of architectonic
elements, fragments of stone art works, ruins of the stone buil-
dings and a number of findings of the material culture prove that
Gerulata formed an integral and comprehensive residential unit.
The presence of Roman troops in Rusovce is documented by the
fortification system of the fort – a double cupated fosse with an
earthwork rampart and a palisade from the middle of the 1st cen-
tury. The start of the 2nd century, Gerulata gained a permanent
garrison. Remains of masoned buildings from that time, (of a
military character), have been preserved. By the end of the 4th
century, were the civilian buildings replaced by a 35 meter wide
fortified construction with a well in its centre, surrounded by a
portico.

krídla légií v Carnunte, ochranu hranice, ktorou bola rieka Dunaj
(Danubius), ako aj stráženie cesty do Carnunta od vojenských
kastelov umiestnených popri dunajskej hranici. 
Najstaršie stopy zástavby antickej Gerulaty odkryl archeolo-
gický výskum. Prvé archeologické výskumy lokality začali už
v 19. storočí. Podľa výsledkov archeologického výskumu reali-
zovaného v r. 1990 - 2002 bol zakonzervovaný a prezentovaný
pôdorys časti vlastného vojenského tábora a spresnená rozloha
priľahlej civilnej osady, ktoré tvoria jadro sídliskovej aglomerácie
z doby rímskej, nachádzajúcej sa prakticky na celom území
dnešných Rusoviec.
Bolo tu objavených aj 5 pohrebísk z rímskej doby so žiarovým
i kostrovým pochovávaním. Najstaršie hroby sú z polovice 1.
storočia, najmladšie z konca 4. storočia. Epigrafické pramene,
nálezy architektonických článkov, fragmenty kamenných
výtvarných diel, ruiny kamenných stavieb a množstvo nálezov
materiálnej kultúry dokazujú, že Gerulata tvorila ucelenú a kom-
pletnú sídelnú jednotku. 
Prítomnosť rímskych vojenských jednotiek v Rusovciach po-
tvrdzuje fortifikačný systém tábora – dvojitá hrotitá priekopa
s hlineným valom a palisádou z pol. 1. storočia. Začiatkom 2.
stor. dostal tábor Gerulata stálu posádku. Z tých čias sa zacho-
vali zvyšky murovaných stavieb vojenského charakteru. Kon-
com 4. stor. civilné budovy ustúpili 35 m širokej stavbe pevnosti,
so studňou v strede, obkolesenej portikom. 
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II. B  Popis navrhovanej lokality Rusovce – Gerulata Rusovce – Gerulata II. B  Description of the Proposed Site 

Začiatok archeologického výskumu na Bergli (Kastel Gerulata),
vpredu Ján Dekan (z archívu SNM).
Beginnings of the archeological research at Bergl (castellum Gerulata),
in the front Ján Dekan (from the archive of the SNM).

Rusovce – Gerulata, fragment tehly s kolkom ALA I CANA…, patriacej
jazdeckej jednotke Cannanefatov, zatiaľ prvý a jediný (Hájova ul.).
Rusovce – Gerulata, fragment of a brick with a stamp ALA I CANA...,
belonging to the equestrian troop of Cannanefates, so far the first and
only one (Hájová Street).

poloha priekop - časť severného frontu
a severný roh 
location of ditches – part of the northern front
and the northern corner

predpokladaný priebeh priekopy
estimated course of the ditch

1. ETAPA – 1st STAGE
Obdobie vlády Domitiana (81-96) - 70. roky 2. storočia po Kr.  
The reign of Domitian (81 – 96) – 170’s AD

obnažené murivo v sondách
uncovered walls in the probes

predpokladaný priebeh priekopy  
estimated course of the ditch

predpokladaný priebeh muriva 
estimated course of the walls

2. ETAPA – 2nd STAGE
okolo r. 170 po Kr., vláda Antoniovcov po Aureliana 
(3. tretina 3. storočia), kamenný kastel
around 170 AD, the reign of the Antionian dynasty to Aurelian 
(3rd third of the 3rd century), stone castellum

odkryté murivo 
uncovered walls

predpokladaný priebeh muriva 
estimated course of the walls

3. ETAPA – 3rd STAGE
posledná tretina 3. storočia, po rok 375/380 po Kr., 
štvorcový kastel obohnaný pevnostným múrom
last third of the 3rd century, up to 375/380 AD, 
square-shaped castellum encircled with fortification walls

staršia fáza 4. etapy, obnažené murivá 
earlier phase of the 4th stage, uncovered walls

mladšia fáza 4. etapy 
later phase of the 4th stage

predpokladaný priebeh muriva 
estimated course of the walls

4. ETAPA – 4th STAGE
po roku 375/380 po Kr., vežovitá neskoroantická pevnosť
after 375/380 AD, towerlike late-antique fortification

LEGENDA:



The remaining parts of the military camp (fort) outside the mu-
seum area are situated underground (they are partially docu-
mented by archaeological research), 40 cm up to 2.5 m under
the surface without any intervention, frequently under later buil-
ding structures.   

Zostávajúce časti vojenského tábora mimo areálu múzea sa na-
chádzajú pod zemou (z časti sú zdokumentované archeologic-
kými výskumami, alebo sú bez zásahu od 40 cm do 2,5 m pod
povrchom terénu, často pod mladšími stavebnými objektmi). 
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RÍMSKY VOJENSKÝ TÁBOR (KASTEL) GERULATA V RUSOVCIACH,
ÚZEMIE NAVRHOVANÉ DO ZOZNAMU SD

ROMAN MILITARY CAMP (FORT) GERULATA IN RUSOVCE, SITE 
PROPOSED FOR INSCRIPTION ON THE WORLD HERITAGE LIST

PREZENTOVANÉ OBJEKTY RÍMSKEHO VOJENSKÉHO TÁBORA 
GERULATA V RUSOVCIACH 

PRESENTED OBJECTS OF THE ROMAN MILITARY CAMP (FORT)
GERULATA IN RUSOVCE

II. B/1.3  Description of the Military Camp (fort), Present
State

II. B/1.3.1 Walls 
Currently, sections of the bare walls are presented in situ in the
exterior of the premises of the Museum “Ancient Gerulata in Ru-
sovce”, which is part of the Bratislava City Museum.  
Address: Bratislava City Museum (Múzeum Mesta Bratislavy),
Radničná ulica 1, 815 18 Bratislava
Address: Museum Ancient Gerulata in Rusovce (Múzeum An-
tická Gerulata v Rusovciach), Gerulatská ulica 69, 851 10 Brati-
slava - Rusovce 

II. B/1.3  Popis vojenského tábora - kastela, dnešný stav

II. B/1.3.1 Murivá
V súčasnosti sú časti obnažených murív kastela prezentované
in situ v rámci exteriéru v objekte múzea Antická Gerulata Ru-
sovce, ktoré je súčasťou Múzea mesta Bratislavy.
Adresa: Múzeum mesta Bratislavy, Radničná ulica 1, 815 18 Bra-
tislava
Adresa: Múzeum Antická Gerulata Rusovce, Gerulatská ulica 69,
Bratislava - Rusovce 
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II. B  Popis navrhovanej lokality Rusovce – Gerulata Rusovce – Gerulata II. B  Description of the Proposed Site 

Rusovce – Gerulata, prezentácia odkrytého muriva v časti vežovitej
neskoroantickej pevnosti zo 4. stavebnej etapy vývoja.

Rusovce – Gerulata, presentation of uncovered walls in a part of the
post-Valentinian fortification from the 4th building stage.

Pohľad z vyhliadkovej plošiny na prezentovaný Rímsky vojenský
tábor (kastel) Gerulata v Rusovciach.
A view from the viewing platform over the presented Roman military
camp (fort) Gerulata in Rusovce.

Rusovce – Gerulata, areál múzea, v pozadí objekt expozície a farský
Kostol sv. Magdalény v Rusovciach.
Rusovce – Gerulata, the area of the museum, the objects of the expo-
sition and the parish Church of St. Magdalene in the background.
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II. B/1.3.2 Findings and Collections, Their Location

Epigraphic sources, findings of architectonic elements, frag-
ments of artistic stone work and a number of findings of material
culture from Gerulata form part of the exposition of the Ancient
Gerulata Museum in Rusovce. A comprehensive information sys-
tem about the camp and the ancient monuments in Rusovce
and their classification within the Frontiers of the Roman Empire
are also located in the museum premises. 

II. B/1.4 Buffer Zone

The buffer zone is identical to the territory of the Protected
Historic Zone Rusovce. It covers almost the entire Bratislava city
borough of Rusovce and the natural environment in the space
between the built up area and the Danube River. The main prin-
ciples of town planning and the architectural design of this part
of the CB Rusovce are based on respecting the preserved urban
structure with its simultaneous revitalizing. Fundamental in
terms of historical value are the archaeological site of the Roman
Military Camp (Fort) Gerulata with its urban complex of civilian
settlements and burial grounds. (See the map Archaeological
Topography of the Rusovce MZ).  
The existence of the Gerulata fort and the archaeological fin-
dings are crucial for all types of construction activities in the area
between the Danube branch, the western edges of the protected
historic zone delimited by the Balkánska Street and the park of
the manor-house of  Rusovce. Due to its location, the CB Ru-
sovce is in particular predetermined for residential purposes –
with family houses, structures for public administration and cul-
tural and social infrastructure, it is also relevant as a recreational
destination of wider significance. Extension of the aforementio-
ned functions in the given territory is regulated to ensure that
the primary protection of the archaeological layer. Archaeologi-
cal research must precede every new development in the buffer
zone.  

II. B/1.3.2 Nálezy a zbierky, ich umiestnenie

Epigrafické pramene, nálezy architektonických článkov, frag-
menty kamenných výtvarných diel a množstvo nálezov mate-
riálnej kultúry z Gerulaty sú prezentované v expozícii Múzea
Gerulata v Rusovciach. V objekte múzea sa nachádza aj kom-
plexný informačný systém o tábore, ako aj antických pamiat-
kach na území Rusoviec a ich zaradení v rámci hraníc Rímskej
ríše.

II. B/1.4 Ochranné pásmo

Ochranné pásmo lokality je totožné s územím Pamiatkovej
zóny Rusovce. Územie pozostáva z takmer celej mestskej časti
Bratislava - Rusovce a prírodného prostredia, vypĺňajúceho
priestor medzi zástavbou a Dunajom. Hlavné zásady urbanis-
ticko-architektonického riešenia priestorov časti PZ Rusovce
vychádzajú z  rešpektovania dochovanej urbanistickej štruktúry
s jej súčasnou revitalizáciou. Z hľadiska historickej hodnoty
je ťažiskové archeologické nálezisko - rímsky vojenský tábor -
kastel Gerulata s urbanistickým komplexom civilných osád
a pohrebísk. (viď mapa Archeologická topografia PZ Rusovce)
Existencia komplexu kastela Gerulata a archeologických
nálezov je rozhodujúcou pre všetky druhy stavebnej činnosti
v priestore medzi dunajským ramenom, západným okrajom
pamiatkovej zóny, Balkánskou ulicou a parkom kaštieľa
v Rusovciach. Poloha mestskej časti Bratislava - Rusovce ju
predurčuje predovšetkým na funkciu bývania – s rodinnou
bytovou výstavbou, s časťou objektov verejnej správy a kul-
túrno-spoločenského vybavenia, ako aj na rekreačné zázemie
širšieho významu. Rozširovanie uvedených funkcií na danom
území je regulované tak, aby bola primárne chránená archeo-
logická vrstva. Každej novej výstavbe v ochrannom pásme
musí predchádzať archeologický výskum. 
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II. B  Popis navrhovanej lokality Rusovce – Gerulata Rusovce – Gerulata II. B  Description of the Proposed Site 

Objekt expozície Múzea  mesta Bratislavy - Múzea Gerulata v Rusov-
ciach.
The object of the Bratislava City Museum – Gerulata exposition –
in Rusovce.

Expozícia Múzea mesta Bratislavy - Múzea Gerulata v Rusovciach.   
Exposition of the Bratislava City Museum – Museum Gerulata
in Rusovce.

Rímsky vojenský tábor (kastel) Gerulata v Rusovciach, ortofotomapa
s vyznačením lokality a jej ochranného pásma.
Roman military camp (fort) Gerulata in Rusovce, ortophotomap with
a delimitation of the site and its buffer zone.

LOKALITA 
CORE ZONE

OCHRANNÉ PÁSMO 
BUFFER ZONE



II. B/2.2  History 

The Roman outpost (fort) in Iža, at the bridgehead of Brigetio,
came into existence at the turning point of the Marcomannic
Wars, during which the plans of Marcus Aurelius, in reaction to
German and Sarmatian invasions, to occupy their territories and
establish new provinces of Marcomannia and Sarmatia, were
not achieved. After his death and the end of these wars, the
Roman Empire definitively withdrew from its expansive policy
and opted for a defensive strategy of protecting the borders and
its territory. 
We can distinguish two main phases in the construction-histori-
cal development of the Roman camp in Iža:  

Phase 1 – wood-clay fortification – 175-179 AD:
The military events, which occurred in the Middle Danube region
during the reign of Marcus Aurelius (161 – 180 AD), formed the
reason for its construction around 175 – 179 AD. Its overall
extent is not known, but it was not a temporary, provisional
fortification; it was built as a permanent camp. The Romans em-
ployed unusual construction technology and materials conside-

II. B/2.2  História

Predsunutý rímsky tábor v Iži, v predmostí Brigetia, vznikol práve
v prelomovom období markomanských vojen, v ktorých sa ako
reakcia na germánske a sarmatské vpády nezavŕšili plány Marca
Aurelia na okupáciu ich území a zriadenie nových provincií Mar-
comannie a Sarmatie. Po jeho smrti a ukončení týchto vojen
rímske impérium definitívne odstúpilo od expanzívnej politiky
a prešlo k defenzívnej stratégii ochrany hraníc a svojho územia.
V stavebno-historickom vývoji rímskeho vojenského tábora v Iži
rozlišujeme dve hlavné etapy:

1. etapa – drevozemný tábor - 70-te roky 2. storočia (175 - 179)
po Kr.:
Dôvodom jeho výstavby okolo roku 175 – 179 boli vojnové uda-
losti, ktoré vypukli na strednom Dunaji za vlády Marca Aurelia
(161 - 180). Jeho celkový rozsah nie je známy. Nebolo to však
dočasné, provizórne opevnenie, ale bol budovaný ako stály
tábor. Pri jeho výstavbe však Rimania použili v klimatických pod-
mienkach severných hraníc impéria veľmi neobvyklú stavebnú
techniku i materiál – masívne múry bez podmurovky z nepále-

Iža – Kelemantia II. B  Description of the Proposed Site 

0 100 m50

Rímsky vojenský tábor v Iži, s vyznačením
etapy vývoja drevozemného a kamenného
tábora, spracované podľa J. Rajtára
Roman military camp (fort) in Iža, delimita-
tion of the stage of the wood-clay and the
stone fort, according to J. Rajtár
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II. B/2  Roman Military Camp (Fort) in Iža – “Kelemantia”

II. B/2.1 Geographical Location

GPS of the site: E 18° 11´ 56.02´´ , N 47° 44´ 41.68´´

The remains of the “Kelemantia” military camp are located east
of the town of Komárno, approximately 2.2 km south-west of the
centre of the municipality of Iža, in the position Leányvár (Dievčí
hrad, Devín) on the left bank of the Danube, at an elevation of
approximately 108 – 111 meters above the sea level.    

In terms of historical-geographical aspects, the camp was at the
time of its construction, after 175 AD, situated on the northern
periphery of the Roman Empire. It was in fact located on the ter-
ritory of Barbaricum as a military base during one of the most
significant military conflicts in the history of the Roman Empire,
the Marcomannic Wars.   

II. B/2  Rímsky vojenský tábor (kastel) v Iži – “Kelemantia”

II. B/2.1 Geografická poloha

GPS lokality: 18° 11´ 56.02´´ VD, 47° 44´ 41.68´´SŠ

Zvyšky vojenského tábora “Kelemantia” sa nachádzajú vý-
chodne od mesta Komárno, približne 2,2 km juhozápadne od
stredu intravilánu obce Iža, v polohe Leányvár (Dievčí hrad,
Devín), na ľavom brehu Dunaja, v nadmorskej výške okolo 108
- 111 metrov nad morom. 

Z historicko-geografického hľadiska sa územie tábora v čase
jeho výstavby po roku 175 nachádzalo na severnom okraji Rím-
skej ríše. Tábor bol v podstate umiestnený na území tzv. barba-
rika ako vojenská základňa v čase jedného z najvýznamnejších
vojenských konfliktov v dejinách Rímskeho cisárstva v období
tzv. markomanských vojen.         

Poloha Brigetia a Rímskeho tábora v Iži podľa náčrtu Jeremiaha
Millsa z 30-tych rokov 18. storočia (podľa W. Kubitschek: Ältere Be- ri-
chteüberdenrömischen Limes in Pannonien. SAW Wien, Phil.-Hist.
Klasse 209, Bd.1, 1929, Wien-Leipzig 1931)

Location of Brigetio and the Roman military camp in Iža according
to the draft of Jeremiah Mills from 1830’s (by W. Kubitschek: Ältere Be-
richteüberdenrömischen Limes in Pannonien. SAW Wien, Phil.-Hist.
Klasse 209, Bd.1, 1929, Wien-Leipzig 1931)

II. B  Popis navrhovanej lokality Iža – Kelemantia

Iža – Leányvár. Výsek z mapy X-15 z I. vojenského mapovania
z 1782 - 1784. 

Iža – Leányvár. Section of map X-15 from the 1st military mapping
from 1782 - 1784. 
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etapa drevozemného tábora 
zo 70-tych rokov 2. storočia 
stage of the wood-clay camp 
of 170’s AD

opevnenie, vnútorná zástavba 
a priekopy kamenného kastela 
z konca 2. a 3. storočia
fortification, inner built-up area 
and ditches of the stone castellum 
from the end of the 2nd 
and the 3rd century

prestavby opevnenia zo 4. storočia
rebuildings of fortification 
from the 4th century

LEGENDA:



cation walls in Iža probably had its
reason in the fort’s location as the
outpost on the left bank of the
Danube at the bridgehead of
Brigetio. It was built to fight off
strong attacks until reinforce-
ments from the other side of the
Danube arrived.  
The internal structures of the fort
are known mainly from the exca-
vations and plans of J. Tóth-Ku-
rucz. 
Central structure of each Roman
military camp (fort) was the staff
building (principia) located in
camp’s centre. The commander’s
house (praetorium) was situated
in its vicinity, in the central sec-
tion. A prevalent part of the inter-
nal structure was occupied by the
barracks housing the individual

bola zrejme jeho predsunutá po-
zícia na ľavý breh Dunaja v pred-
mostí Brigetia, aby dokázal
odolávať aj silným útokom do
príchodu posíl z druhej strany Du-
naja.
Vnútorná zástavba kastela je
známa prevažne z vykopávok a
plánov J. Tótha-Kurucza. 

Centrálnou stavbou každého rím-
skeho vojenského tábora bola
štábna budova (principia)
umiestnená v jeho strede. V jej
blízkosti, v strednej časti zástavby
sa nachádzal aj dom veliteľa
(praetorium). Podstatnú časť
vnútornej zástavby v rímskych vo-
jenských táboroch tvorili kasá-
renské budovy na ubytovanie
mužstva posádky po jednotlivých
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Iža – Kelemantia II. B  Description of the Proposed Site 

Pôdorysný plán Rímskeho tábora  v
Iži (podľa J. Kurucz: Rómainyomok
a pannoniai Duna-limesbalpartján.
Komárom 1914).

Groundplan of the Roman military
camp (fort) (according to J. Kurucz:
Rómainyomok a pannoniai Duna-li-
mesbalpartján. Komárom 1914).

Roman military camp (fort) in Iža. Results of the geophysical measu-
rements (AI SAS), projected into the orthophotomap together with the
results of older researches.

Rímsky vojenský tábor (kastel) v Iži. Výsledky geofyzikálnych meraní
(AÚ SAV), premietnuté spolu s výsledkami starších výskumov do or-
tofotomapy.

ring the climatic conditions of the northern frontier – massive
walls without a base of raw bricks connected by mud mortar.
The construction technology featured significantly wide walls
and an ingenious drainage system that allowed the construction
of firm, stable and durable structures of considerable size for
barracks and other buildings of the camp. Uncovered findings
prove that after the Marcomannic Wars the destroyed structures
of the wood-clay camp were intentionally levelled, the protective
ditches were filled in and a stone fort was built in its place.    

Phase 2 – stone fort – from the end of the 2nd century up to the
end of the 4th century AD with several reconstructions (building
stages) in the 3rd and 4th centuries:  
The construction of a stone fort was probably launched shortly
after the end of the Marcomannic Wars under the reign of Com-
modus (180-192). The fort which was strengthened by a stone
fortification wall was of a regular square ground plan with roun-

ded corners stretching on the
area of over 3 ha. The western,
northern and eastern walls were
encircled by two (later even five)
protective ditches which increa-
sed the defensive power of the
fort. The main fortification com-
prised of a stone wall which in
the 2nd and 3rd centuries for-
med a direct straight line in all
directions. Gates with side to-
wers were situated in the centre
of every side. Their facades jut-
ted 1.8 meters from the frontal
line of the walls. Other towers
were built on the internal side
in the corners and between the
corners and gates; thus the for-
tification walls had 20 protective
towers all together. Building of
so exceptionally massive fortifi-

ných tehál, spájaných blatovou maltou. Použitá stavebná tech-
nika, značne široké múry a dômyselné odvodnenie umožnili vy-
budovať pevné, stabilné a trvanlivé stavby aj značných rozmerov,
aké dosahovali kasárenské budovy a zrejme i ostatné budovy
tábora. Odkryté nálezové situácie dokladajú, že zničené stavby
drevozemného tábora po markomanských vojnách boli zámerne
zrovnané, obranné priekopy zasypané a na jeho mieste bol po-
stavený kamenný kastel. 

2. etapa - kamenný kastel - od konca 2. do konca 4. storočia po
Kr., s niekoľkými prestavbami (stavebnými fázami) v 3. a v 4.
storočí:
S výstavbou kamenného kastela sa zrejme začalo krátko po
ukončení markomanských vojen za vlády Commoda (180 -
192). Kastel, ktorý bol opevnený kamenným hradobným
múrom, mal štvorcový pôdorys so zaoblenými nárožiami, zabe-
ral plochu vyše 3 ha. Na západ-
nej, severnej i východnej strane
hradby ho obkolesovali dve (ne-
skôr až päť) obranné priekopy,
ktoré zvyšovali obranyschop-
nosť kastela. Hlavné opevnenie
kastela tvorila kamenná hradba,
ktorá v 2. a 3. storočí mala na
všetkých frontoch priamu rovnú
líniu. V strede každej strany boli
umiestnené brány chránené
postrannými vežami, ktorých
priečelia vystupovali 1,8 m
z frontálnej línie hradieb. Ďalšie
veže boli postavené z vnútornej
strany na nárožiach a medzi ná-
rožiami a bránami, takže hradby
kastela mali spolu 20 obran-
ných veží. Dôvodom výstavby
tak výnimočne mohutných pev-
nostných múrov kastela v Iži
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II. B  Popis navrhovanej lokality Iža – Kelemantia

Rímsky vojenský tábor (kastel) v Iži – Kelemantia. Profil hrotitej prie-
kopy opevnenia prvej (drevozemnej) stavebnej etapy rímskeho tábora
v Iži. Počas archeologického výskumu, J. Rajtár,  AÚ SAV.  
Roman military camp (fort) in Iža – ″Kelemantia″, profile of the poin-
ted ditch of the fortification from the first (wood-clay) building stage
of the fort in Iža. During the archeological research J. Rajtár, AI SAS.

Hypotetická kresbová rekonštrukcia Rímskeho vojenského tábora v
Iži podľa Hajnocziho. 
Hypothetical drawn reconstruction of the Roman military camp (fort)
in Iža according to Hajnoczi.

Rímsky vojenský tábor v Iži, pohľad na odkrytú severnú vstupnú
bránu tábora, súčasný stav.

Roman military camp (fort) in Iža,
view of the northern entrance gate, current state.



Iža – Kelemantia II. B  Description of the Proposed Site 

Rímsky vojenský tábor – Kastel Kelementia, Iža, oranžovým prezento-
vané, odkryté časti murív s doplnením ich predpokladaného priebehu,
bielym vyznačené georadorom identifikované objekty. 

Roman military camp (fort) in Iža – "Kelemantia", marked in orange
presented uncovered parts of walls with a supplement of their estima-
ted course, in white are marked objects identified by georadar.

Rímsky vojenský tábor v Iži, pohľad na lokalitu – celok smerom z hrá-
dze, cez južnú bránu.  
Roman military camp (fort) in Iža, view of the whole site – in the di-
rection from the dam through the southern gate.

Rímsky vojenský tábor v Iži, pohľad na stred lokality s osadenými in-
formačnými tabuľami a s kresbami hypotetických rekonštrukcií častí
tábora.      
Roman military camp (fort) in Iža, view of the centre of the site with
information signs and drawings of the camp’s hypothetical reconstruc-
tions.

military troops. Stables (stabuli), baths (thermae), granary (hor-
reum), wells, drainage channels, bread ovens and other structu-
res were also located here. 
The fort was damaged in conflicts around the mid 3rd century
and the 4th century. However, it was renovated, and thanks to
several reconstructions, it stood almost until the end of the 4th
century – the end of the Roman power on the north-Pannonian
border. Extensive reconstructions of the fortification from the
4th century with protruding U-shaped bastion additional struc-
tures added to the gate towers and fan-shaped or round structu-
res added to the corner towers were among the new fortification
elements of the Constantine and Valentinian period. Even today
it is not clear whether the fort was abandoned by its Roman
garrison or plundered.  

II. B/2.3 Description of the Military Camp (Fort), Present
State 

II. B/2.3.1 Walling

Currently, sections of the bare stone fort uncovered by archaeo-
logical research are displayed outdoors in the form of stabilized
walls (part of the fortification, well) or covered findings (cistern).
Part of the findings still awaits conservation and a significant part
is covered by dirt and lies approximately 2 meters under the pre-
sent terrain level.  

oddieloch. Nachádzali sa tu ďalej stajne (stabuli), kúpele (ther-
mae), sýpka (horreum), studne, odvodňovacie kanály, chlebové
pece a i.
Kastel bol počas vojnových udalostí okolo polovice 3. a v 4. sto-
ročí poškodený, ale obnovený a s viacerými prestavbami pre-
trval až takmer do záveru 4. storočia - do konca rímskej moci na
severopanónskych hraniciach. Rozsiahle prestavby opevnenia
zo 4. storočia s vystupujúcimi bastiónovými prístavbami pod-
kovovitého pôdorysu k bránovým vežiam a vejárovitého, resp.
kruhového pôdorysu k nárožným vežiam patria k novým cha-
rakteristickým fortifikačným prvkom konštantínovského a va-
lentiniánskeho obdobia. Dosiaľ nie je úplne jasné, či ho rímska
posádka opustila alebo bol vyplienený.

II. B/2.3 Popis vojenského tábora - kastela, dnešný stav

II. B/2.3.1 Murivá

V súčasnosti archeologickým výskumom obnažené časti ka-
menného kastela sú prezentované vo voľnej prírode vo forme
stabilizovaných murív (časť opevnenia, studňa), resp. prekry-
tých nálezov (cisterna). Časť nálezov čaká na svoje zabezpeče-
nie a značná časť je prekrytá zeminou, nachádza sa pod
súčasným terénom v hĺbke okolo 2 metrov.    

26

II. B  Popis navrhovanej lokality Iža – Kelemantia

Rímsky vojenský tábor v Iži, juhovýchodné nárožie kamenného kas-
tela, pod ním zvyšky kasárenskej stavby z 1. stavebnej etapy ( drevo-
zemnej).
Roman military camp (fort) in Iža, south-eastern corner of the stone
fort, underneath the remains of the barracks from the 1st building
stage (wood-clay).

Rímsky vojenský tábor v Iži, prezentácia juhozápadného kasáren-
ského objektu. 
Roman military camp (fort) in Iža, presentation of the south-western
barracks.
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The area of the proposed buffer zone is designed with conside-
ration and respect of territory’s natural character and the visual
integrity of the site and the municipality. The boundaries of
the territory are defined by natural barriers such as banks of
streams, northwards the banks of the Iža channel, southwards
the banks of the Danube River, eastwards the concrete slab
access road from the municipality of Iža to the banks of the Da-
nube and at the same time to the site and westwards, the current
administrative line of the cadastre of the municipality of Iža and
a dirt road. 

I. B/2.4  Buffer Zone 

The buffer zone is designed to ensure preservation, protection
and presentation of the values of the immovable national cultu-
ral monument – the archaeological site of the fort in Iža – Leá-
nyvár. It is defined to create space for protection of the natural
environment of an immovable national cultural monument and
other anticipated archaeological findings and sites. 

Rozloha navrhovaného ochranného pásma je zvolená s ohľadom
a rešpektom k prírodnému charakteru územia a vizuálnej inte-
grity lokality s obcou. Hranice územia tvoria prirodzené pre-
kážky, ktorými sú brehy vodných tokov, na severe breh toku
Ižianskeho kanála – Malého Dunaja, na juhu breh rieky Dunaj,
na východnej strane panelová prístupová komunikácia z obce
Iža k brehu Dunaja a zároveň k lokalite a na strane západnej
strane súčasná administratívna hranica katastra obce Iža a zá-
roveň poľná cesta. 

II. B/2.4  Ochranné pásmo

Ochranné pásmo je navrhnuté na zabezpečenie zachovania,
ochrany a prezentácie hodnoty nehnuteľnej národnej kultúrnej
pamiatky archeologického náleziska – kastela v Iži – Leányvári.
Je vymedzené tak, aby bol vytvorený priestor na ochranu prí-
rodného prostredia nehnuteľnej národnej kultúrnej pamiatky a
ochrany ďalších predpokladaných archeologických nálezov
a nálezísk. 
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Rímsky vojenský tábor (kastel) v Iži – Kelementia, s vyznačením loka-
lity navrhovanej na zápis a jej ochranného pásma.
Roman military camp (fort) in Iža – ″Kelemantia″, delimitation of the
site proposed for inscription and its buffer zone.

II. B/2.3.2  Findings and Collections, Their Location

Findings and collections are deposited in the Danube Museum
(Podunajské múzeum) in Komárno – in the exposition Roman
Lapidarium, and in other expositions of this museum.
Address: Danube Museum (Podunajské museum), Palatínova
ulica 13, 945 01 Komárno 
Address of the Roman Lapidarium exposition: Komárňanská
pevnosť, Bašta VI., Okružná cesta, Komárno
The exposition Roman Lapidarium located in the largest bastion
– No. VI – of Komárno fortification system presents the Roman
stone sculpture monuments (altars and tomb stones, sarco-
phagi, sculptures, architectonic elements) from the 1st to 4th
century AD, including stone artefacts from the site in Iža – “Ke-
lemantia”.
Some of the findings from archaeological research are deposited
at the AI SAS in Nitra.  

II. B/2.3.2  Nálezy a zbierky, ich umiestnenie

Nálezy a zbierky sú uložené v Podunajskom múzeu v Komárne
– v Rímskom lapidáriu, resp. v ďalších expozíciach múzea.
Adresa: Podunajské múzeum, Palatínova 13, 94501 Komárno 
Adresa expozície Rímske lapidárium: Komárňanská pevnosť,
Bašta VI., Okružná cesta, Komárno
Expozícia Rímske lapidárium v najväčšej bašte - č. VI. komár-
ňanského pevnostného systému prezentuje rímske kameno-
sochárske pamiatky (oltárne a náhrobné kamene, sarkofágy,
sochy, architektonické články) z I. až IV. st. po Kr., vrátane ka-
menných artefaktov pochádzajúcich z lokality v Iži – Keleman-
tia.
Časť nálezov pochádzajúca z archeologických výskumov je ulo-
žená aj v AÚ SAV v Nitre. 
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II. B  Popis navrhovanej lokality Iža – Kelemantia Iža – Kelemantia II. B  Description of the Proposed Site 

Rímske lapidárium v najväčšej bašte - č. VI., súčasť Podunajského
múzea v Komárne.
Roman lapidary in the biggest bastion – No. VI., part of the Danube
Museum in Komárno.

Interiér Rímskeho lapidária v Komárne s vystavenými rímskymi
artefaktmi.
Interior of the Roman lapidary in Komárno with exhibition of the
Roman artifacts.

Reliéf z dolnej časti náhrobnej stély, pochádzajúcej z lokality Rím-
skeho tábora v Iži,  2./3. stor. po Kr., vystavené v Rímskom  lapidáriu
v Komárne.
Relief from the bottom part of the sepulchral stela from the Roman mi-
litary camp (fort) in Iža, 2nd/3rd century AD, exhibited in the Roman
lapidary in Komárno.

Fragment tympanonu s mytologicku scénou, pochádzajúci z lokality
Rímskeho  vojenského tábora v Iži z 2./3. stor. po Kr., vystavené v la-
pidáriu v Komárne.
Fragment of the tympanum with a mythological scene, from the
Roman military camp (fort) in Iža, 2nd/3rd century AD, exhibited in
the Roman lapidary in Komárno. 

LOKALITA 
CORE ZONE

OCHRANNÉ PÁSMO 
BUFFER ZONE



II. C  Values of the Site

II. C/1 Proposed Outstanding Universal Value 

Danube Limes in Slovakia - Ancient Roman Monuments on the
Middle Danube – the Roman Military Camp (Fort) Gerulata
in Bratislava - Rusovce and the Roman Military Camp (Fort)
in Iža – “Kelemantia” constituted an integral part of the “Fron-
tiers of the Roman Empire” at their Danube north-Pannonian
portion. Their extent, ground plans, structures and construction
correspond with principles of Roman military architecture used
in the entire empire. They demonstrate a high level of Roman
strategic and logistics planning, advanced transportation tech-
nology and architecture, as well as flexible, efficient and inge-
nious use of available material resources in the construction of
fortifications and ensuring the long-term protection of the empi-
re’s frontier. At the same time, they are proof of the expansion
of the Roman Empire, its cosmopolitan character and interaction
with the native population as well as the population in neighbou-
ring areas beyond its borders – the Barbaricum, which contribu-
ted to the dissemination of accomplishments of the Roman
civilization in the Danube region and the incorporation of this
territory of Europe in the historical context of its development in
the 1st to 4th century AD. 
The Roman Military Camp (Fort) Gerulata in Bratislava – Ru-
sovce was the first in the Carnuntum – Ad Flexum line. It is sig-
nificant proof of the attractively built and intensive settlement of
Gerulata from the 1st century to the end of the 4th century. 
The Roman Military Camp (Fort) in Iža – “Kelemantia” is the
only identified permanent military fort in the northern Pannonian
portion of Limes Romanus in theterritory of Slovakia, which was
an outpost before the line of fortifications to the north – left bank
of the Danube to the Barbaricum territory.  

II. C/2 Proposed Criteria for Inscription on the World Heri-
tage List

Criterion (ii):
The ancient Roman monuments on the Middle Danube – the
Roman Military Camp (Fort) Gerulata in Bratislava - Rusovce
and the Roman Military Camp (Fort) in Iža – “Kelemantia”, as
significant parts of frontier fortifications of the Roman Empire
on the Danube River, represent characteristic types of Roman
fortification architecture which significantly affected the overall
development of architecture and town planning from the 1st to
the 4th century AD in this area. The entire northern portion of
the frontiers of the Roman Empire also served as the environ-
ment for the gradual and continuous exchange of civilization
gains of the developed ancient Roman world with neighbouring,
predominantly German tribes and nations at the lower level of
development.   

Criterion (iii): 
The ancient Roman monuments on the Middle Danube – the
Roman Military Camp (Fort) Gerulata in Bratislava - Rusovce
and the Roman Military Camp (Fort)  in Iža – “Kelemantia” are
a unique evidence of the spread of the developed Roman civili-
zation all the way up to the middle Danube.  Despite its collapse,
it was of extraordinary significance and influence on the further
cultural and civilization development in Europe and the world
which continues until today.  

II. C  Hodnoty lokality

II. C/1 Navrhovaná jedinečná svetová hodnota 

Dunajský Limes na Slovensku – Rímske antické pamiatky na
strednom Dunaji – Rímsky vojenský tábor (kastel) Gerulata
v Bratislave - Rusovciach a Rímsky vojenský tábor (kastel) v Iži
– tzv. Kelemantia tvorili integrálnu súčasť rímskych hraničných
opevnení (Hraníc Rímskej ríše) na ich dunajskom severopa-
nónskom úseku. Svojím rozsahom, pôdorysom, štruktúrou a
konštrukciou zodpovedajú princípom rímskeho vojenského sta-
viteľstva, používaným v celom impériu. Demonštrujú vysokú
úroveň rímskeho strategického a logistického plánovania,
vyspelosť dopravnej techniky a staviteľstva, ako aj flexibilného,
efektívneho a dômyselného využívania dostupných materiálo-
vých zdrojov pri výstavbe opevnení a zabezpečovaní dlhodobej
ochrany hraníc impéria. Zároveň sú dokladom expanzie Rímskej
ríše, jej kozmopolitného charakteru a interakcie s pôvodným
obyvateľstvom, ale i s obyvateľstvom v susedných oblastiach
mimo jej hraníc – tzv. barbarika, ktorá prispela k šíreniu výdo-
bytkov rímskej civilizácie v podunajskom priestore a k začlene-
niu tohto územia Európy do historického kontextu jej vývoja
v 1. - 4. storočí po Kr.
Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Rusov-
ciach bol prvým v línii Carnuntum – Ad Flexum. Je významným
dôkazom výstavného a intenzívneho osídlenia Gerulaty od 1. do
konca 4. storočia. 
Rímsky vojenský tábor kastel v Iži – Kelemantia je jedinou ziste-
nou trvalou vojenskou pevnosťou na  území Slovenska v rámci
severopanónskeho limitu úseku Limes Romanus, ktorá bola
predsunutá pred líniu opevnení na severný - ľavý breh Dunaja,
na územie barbarika.

II. C/2 Navrhované kritériá zápisu do Zoznamu svetového
dedičstva (UNESCO)

Kritérium (ii):
Rímske antické pamiatky na strednom Dunaji – Rímsky vojen-
ský tábor (kastel) Gerulata v Bratislave - Rusovciach a Rímsky
vojenský tábor (kastel) v Iži – Kelemantia, ako významné súčasti
hraničných opevnení Rímskej ríše na Dunaji, predstavujú cha-
rakteristické typy rímskej fortifikačnej architektúry a mali vý-
razný vplyv na celkový vývin architektúry a urbanizmu v 1. až
4. storočí po Kr. v tejto oblasti. Celý severný úsek rímskych hra-
níc slúžil aj ako prostredie pre pozvoľnú a nepretržitú výmenu
civilizačných vymožeností vyspelého rímskeho antického sveta
a susedných, prevažne germánskych kmeňov a národov na niž-
šom stupni vývoja.

Kritérium (iii):
Rímske antické pamiatky na strednom Dunaji - Rímsky vojenský
tábor (kastel) Gerulata v Bratislave - Rusovciach a Rímsky vo-
jenský tábor (kastel) v Iži – Kelemantia, sú výnimočným svedec-
tvom rozšírenia vyspelej rímskej civilizácie až k strednému
Dunaju, ktorá síce zanikla, ale mala mimoriadny význam a vplyv
na ďalší kultúrny a civilizačný vývoj v Európe i na svete, ktorý
pretrváva dodnes.
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II. B  Popis navrhovanej lokality Iža – Kelemantia Dunajský Limes na Slovensku Danube Limes in Slovakia

Protipovodňová hrádza pozdĺž brehu Dunaja poskytuje možnosť pešej
turistiky a cykloturistiky, ako aj pohľad na Rímsky vojenský tábor
v Iži  z nadhľadu.   
Flood dam along the Danube bank providing a possibility for hiking
and cyclotourism as well an overview of the Roman military camp
(fort) in Iža.

Pohľad na bylinkovú záhradku s informačným panelmi vedľa Rím-
skeho vojenského tábora v Iži.           
View of the garden with information panels next to the Roman military
camp (fort) in Iža.

Pohľad na objekt horárne - zázemia archeologického výskumu v seve-
rozápadnej časti Rímskeho vojenského tábora v Iži.
View of the object providing a background for archeological research
in the north-western part of the Roman military camp (fort) in Iža.

Pohľad na prístupovú komunikáciu k lokalite Rímskeho vojenského
tábora v Iži  smerom od obce Iža.
View of the access communication to the Roman military camp (fort)
in Iža, direction from the village of Iža.



The Roman Military Camp (Fort) in Iža – “Kelemantia” 
is part of the protected natural territory Dunajské luhy (Danube
alluvial plains – Natura 2000, SKCHVU 007 /Protected birds ter-
ritory 007/). The Bokrošské Slanisko Nature Reserve is situated
in the c. t. of the Iža municipality.

Rímsky vojenský tábor (kastel) v Iži – Kelemantia 
je súčasťou chráneného prírodného územia Dunajské luhy (Na-
tura 2000, SKCHV U 007). V k. ú. obce sa nachádza prírodná
rezervácia Bokrošské slanisko.

II. C/3 Hodnoty širšieho potenciálu územia, ochrana 

Spoločné pre lokalitu
- prírodné danosti: rieka Dunaj so svojimi ramenami a ekosys-

témom
- prihraničná poloha (Maďarsko)
- kultúrne hodnoty okolia.

Rímsky tábor (kastel) Gerulata v Bratislave - Rusovciach
je súčasťou vyhlásenej Pamiatkovej zóny Rusovce.

Z hľadiska chránených území sa na území Rusoviec nachádzajú:
Dunajské luhy (CHKO, Natura 2000, Ramsarská lokalita)
Biocentrum RBc Rusovce
Biokoridory Dunajské luhy
Rusovský park s areálom kaštieľa.

II. C/3 Values of the Wider Potential of the Territory, Protection

Common for the site
- natural qualities: the Danube river with its branches and eco-

systems
- border location (Hungary)
- cultural values of its surroundings

The Roman Military Camp (Fort) Gerulata in Bratislava -
Rusovce 
is part of the declared Protected Historic Zone Rusovce.
In terms of protected territories, the following are situated in the
territory of Rusovce: Dunajské luhy (Danube alluvial plains –
PLA, Natura 2000, Ramsar location)
Biocentrum RBc Rusovce
Biokoridory Dunajské luhy (Danube alluvial plains bio-corridors)
Rusovce Manor-house park.

Kaštieľ v Rusovciach, nachádzajúci sa v prostredí historického parku,
čaká na rekonštrukciu z dôvodu nevyjasnených vlastníckych práv.    
Manor-house in Rusovce situated in the environment of the historic
park, still waiting for a reconstruction due to unresolved ownership
rights.

Pohľad na Dunaj, lodný pontón v blízkosti Rímskeho vojenského tá-
bora v Iži, na opačnom brehu Dunaja sa nachádza rímska pevnosť Bri-
getio, Maďarsko.  
Danube, boat pontoone close to the Roman military camp (fort) in Iža,
on the opposite bank of the Danube is situated the Roman fortress of
Brigetio, Hungary.

Pohľad na severnú hranicu ochranného pásma Rímskeho vojenského
tábora v Iži, tvorenú kanálom.
Northern border of the buffer zone of the Roman military camp (fort)
in Iža, formed by a water channel.

Rusovce, vodné kanály – ramená Dunaja s malebnými prírodnými
zákutiami, obľúbené na prechádzky a cykloturistiku po hrádzi.
Rusovce, water channels – Danube branches with picturesque natural
spots, popular for walks and cycling on the dam. 

Criterion (iv): 
The Roman Military Camp (Fort) Gerulata in Bratislava - Ru-
sovce was an integral part of the frontier fortifications of the nort-
hern Pannonian portion and the first in the Carnuntum – Ad
Flexum line. Its construction-historical development distinctively
reflects the entire gradual and long-term development of Roman
fortification architecture in this section of the Danube limits from
the beginning of its construction up to the building of the late-
antique fortification in the post-Valentinian period around 380
AD. At the same time, it is a testimony to the intensive settle-
ment of this area from the end of the 1st century to the end of
the 4th century and noteworthy attractiveness of Roman works
of architecture also at the periphery – frontier of the Roman Em-
pire.  
The Roman Military Camp (Fort)  in Iža – “Kelemantia” is the
only identified permanent military fort in the northern Pannonian
portion of Limes Romanus in the territory of Slovakia, which was
an outpost before the line of fortifications to the north – the left
bank of the Danube to the territory of Barbaricum. It was con-
structed at the bridgehead of the important legionary and civilian
town of Brigetio. It is a unique proof of the long-term military pre-
sence of the Romans on the north bank of the Danube and one
of the most extensive Roman construction complexes in Barba-
ricum in general. It is a proof of the noteworthy maturity of
Roman architecture that efficiently utilised technologies and
local or more distant material resources available for various
construction and fortification structures, and thus it is also an
evidence of the outstanding technological, logistics and trans-
portation abilities of the Romans. 
Both monuments are significant examples of characteristic
types of Roman fortification architecture which distinctively illu-
strate significant and important periods in the historical develop-
ment of the Roman Empire on its border with the surrounding
world.  

Kritérium (iv): 
Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Rusov-
ciach bol integrálnou súčasťou hraničných opevnení severopa-
nónskom úseku a prvým v línii Carnuntum – Ad Flexum. Jeho
stavebno-historický vývoj výrazným spôsobom odzrkadľuje celý
postupný a dlhodobý vývoj rímskej fortifikačnej architektúry
v tejto časti dunajského limitu od začiatkov jej budovania až
po výstavbu neskoroantickej pevnosti v povalentiánskom ob-
dobí okolo roku 380. Je zároveň aj svedectvom o intenzívnom
osídlení tohto priestoru od konca 1. do konca 4. storočia i pozo-
ruhodnej výstavnosti rímskych architektonických diel aj v peri-
férnej – hraničnej oblasti Rímskej ríše.

Rímsky vojenský tábor (kastel) v Iži – Kelemantia je jedinou zis-
tenou trvalou vojenskou pevnosťou  na  území Slovenska v rámci
severopanónskeho limitu úseku Limes Romanus, ktorá bola
predsunutá pred líniu opevnení na severný - ľavý breh Dunaja,
na územie barbarika. Vznikol ako predmostie legionárskeho tá-
bora a civilného mesta Brigetio. Je tak jedinečným dôkazom
dlhodobej vojenskej prítomnosti Rimanov na severnom brehu
Dunaja a jedným z najrozsiahlejších rímskych stavebných kom-
plexov v barbariku vôbec. Je dokladom pozoruhodnej vyspelosti
rímskeho staviteľstva efektívne využívajúceho dostupné techno-
lógie a vzdialenejšie i miestne zdroje materiálu na rôzne stavebné
a fortifikačné konštrukcie, a tým aj svedectvom o mimoriadnych
technických, logistických a transportných schopnostiach Rima-
nov.
Obidve pamiatky sú výnimočným príkladom charakteristických
typov rímskej fortifikačnej architektúry, ktoré výrazným spôso-
bom ilustrujú významné a dôležité obdobia v historickom vývoji
Rímskej ríše na jej hraniciach s okolitým svetom.

II. C  Hodnoty lokality Rusovce – Gerulata, Iža – Kelemantia Rusovce – Gerulata, Iža – Kelemantia II. C  Values of the Site
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Interiérová omietka s florálnym motívom (Rusovce, Maďarská ulica).       
Interior plaster with a floral motive (Rusovce, Maďarská Street).  

Kamenná náhrobná doska s grifom, 2. stor. po Kr., vápenec, detail (Ru-
sovce, Gerulatská ulica, poloha Bergl).
Stone burial slab with a gryphon, 2nd century AD, limestone, detail
(Rusovce, Gerulatská Street, location Bergl).
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Problems, Needs, Threats

Site
Despite the recent stabilisation of the walls (2007) they again
show local surface damage caused by the loosening of mortar
which should have sealed the wall copings and thus prevented
the penetration of water. Part of walls is damaged by growing
vegetation.  

Findings, Collections
The museum’s interior and exterior collection storage areas are
insufficient. 
The structure of the museum exposition reveals the poor
thermo-technological qualities of the peripheral glass construc-
tion, the steel dividing elements are damaged (by water and
rust). Floors in the building also require reconstruction (sinking,

Problémy, potreby, ohrozenia

Lokalita 
Aj napriek nedávnemu zabezpečeniu prezentovaných murív
(2007), tieto opätovne vykazujú lokálne narušenie povrchu, spô-
sobené čiastočným uvoľnením mált, ktoré mali uzavrieť koruny
murív a zabrániť tak čiastočnému prenikaniu vody do ich vnútra.
Časť z nich je poznačená prerastaním zelene.  

Nálezy, zbierky
Nepostačujúcou sa javí plocha/kapacita depozitov na uloženie
nálezov/zbierok ako v interiéri, tak aj v exteriéri múzea.
Objekt muzeálnej expozície vykazuje zlé tepelno – technické
vlastnosti obvodovej presklenej konštrukcie, poškodené sú oce-
ľové deliace prvky (pôsobením vody a hrdze). Opravu vyžaduje
aj podlaha v objekte (sadanie podlahy, vznik prasklín). 
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Quality and material used for safeguarding of walls and their presen-
tation are crucial for their preservation. Difficult climate conditions re-
quire permanent monitoring of the state and a permanent protection.
Situation of the crumbling walls‘ coping in the Roman military camp
(fort) in Rusovce – area of the museum.

Kvalita a materiál použitý na zabezpečenie murív a ich prezentáciu sú
rozhodujúce pre ich zachovanie. Náročné klimatické podmienky vy-
žadujú neustály monitoring stavu a permanentnú starostlivosť. Situá-
cia na rozpadávajúcej sa korune murív v Rímskom vojenskom tábore
v Rusovciach – areál múzea.

Rímsky vojenský tábor (kastel) Gerulata v Rusovciach. Súčasný stav
uloženia nálezov pod prístreškom je nepostačujúci.
Roman military camp (fort) Gerulata in Rusovce. Current state of the
bestowal of findings under the shelter is insufficient.
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Trojrozmerné predmety v expozícii múzea Gerulata v Rusovciach spolu
s modelmi objektov z doby Rímskej ríše.  
Three-dimensional objects in the museum exposition together with mo-
dels of objects from the Roman period.

III.  Analytical Part 
(Evaluation of the Present State 
and Identification of Problems, Needs, Threats)

III. A  Present State of Conservation – of Authentic
Parts, Findings and Buildings, Their Location, Pre-
sentation of the Site and its Buffer Zone  

III. A/1 The Roman Military Camp (Fort) Gerulata in Brati-
slava - Rusovce

The researched sections of the Gerulata fort proposed for in-
scription on the WH List are presented as monuments. This con-
cerns fragments of architecture from construction phases II to
IV, which are currently situated on a piece of land belonging to
the museum “Ancient Gerulata” within the urban area of the mu-
nicipality. The land is currently used for museum and presenta-
tion purposes.     
The following are situated in the fenced-in museum area:
- open air presentation of archaeological findings – open for

the general public as an in-situ museum exposition

-  built construction – the museum building with a presentation
of archaeological findings in the form of a museum exposition
in the interior which is visually interconnected with the exterior
through a glass wall  

-  archaeological station – workplace for archaeologists and the
deposit of findings in the interior and under shelter in the ex-
terior

-   technical area, public facilities (for general public and staff)
-   separate section where archaeological excavations are in pro-

gress.

Structures not related to the site are not located in this area.
In the exterior presentation, copies are frequently used and the
originals are preserved from the effects of climate and weather.

III.  Analytická časť 
(Zhodnotenie súčasného stavu 
a určenie problémov, potrieb, ohrození) 

III. A  Súčasný stav zachovania – autentických sú-
častí, nálezov a budov, kde sú umiestnené, prezen-
tácia lokality a jej ochranné pásmo

III. A/1 Rímsky vojenský tábor (kastel) Gerulata v Brati-
slave - Rusovciach

Preskúmané autentické časti kastela Gerulata, navrhované na
zápis do Zoznamu SD sú dnes dobre zakonzervované a pamiat-
kovo prezentované. Ide o torzá architektúr z II. – IV. stavebnej
fázy, ktoré sa v súčasnosti nachádzajú na pozemku, patriacom
k múzeu Antická Gerulata Rusovce, v rámci zástavby intravilánu
obce. Pozemok je dnes využívaný na muzeálne a prezentačné
účely. 
Na oplotenom pozemku múzea sa nachádzajú:
-   prezentované archeologické nálezy v exteriéri - prístupné ve-

rejnosti v rámci muzeálnej expozície in situ  

-  stavba - objekt múzea, v interiéri s prezentáciou archeologic-
kých nálezov formou muzeálnej expozície, ktorá je preskle-
nou stenou vizuálne prepojená s exteriérom

-   zázemie  múzea - archeologická stanica - pracovisko archeo-
lógov a miesto uloženia nálezov v interiéri a v exteriéri pod
prístreškom 

-   technické zázemie a hygienické zariadenia (pre verejnosť a
zamestnancov)

- oddelená časť pozemku, na ktorej ešte prebiehajú archeolo-
gické výskumy. 

Objekty nesúvisiace s lokalitou sa na pozemku nenachádzajú.
V exteriérovej prezentácii sú často použité kópie, pričom origi-
nály sú chránené pred poveternostnými vplyvmi.

Dunajský Limes na Slovensku – Rímske antické pamiatky na strednom Dunaji Rusovce – Gerulata Rusovce – Gerulata Danube Limes in Slovakia – Ancient Roman Monuments on the Middle Danube

Konzervácia interiérovej dlážky, Rímsky vojenský tábor (kastel) Geru-
lata.   
Conservation of an interior floor, Roman military camp (fort) Gerulata.

Ochrana nálezov murív v archeologických sondách si vyžaduje ich
bezprostredné zabezpečenie, sondy v areáli múzea Rusovce – rímsky
vojenský tábor.
Protection of findings of walls in archeological probes requires imme-
diate safeguarding of the probes in the area of the museum, Rusovce
– Roman military camp (fort).



cracks).  Other structures of the museum require repairs due to
the deteriorated constructions (the research station) and the
poor quality of construction work (cracks in the peripheral walls
of fencing).  
The external shelter for storing large findings situated on a diffe-
rent piece of land is also in poor condition.  

Buffer Zone 
Housing development and land-use pressures in the surroun-
dings, as well as the impacts of the preservation on the everyday
life (various limitations of ownership relations) create a conflict
between the interests of the owners and the requirements of the
area’s preservation. 

III. A/2 Roman Military Camp (Fort) in Iža – “Kelemantia” 

The territory of the fort is presented as an in-situ, open-air ar-
chaeological site where a section of the bare walls of structures
and fortifications are visible and where a major part of the fin-
dings remains underground without uncovering.   
Access to the site is free and unrestricted; it is unfenced and wit-
hout fixed visiting hours. No structures are situated on the land;
there is only a light wooden shelter for the findings and a shelter
for visitors. 
Since 1957, the land on which the fort is situated has been
exempt from the agricultural land fund and no farming activities
are carried out there.  
The area of the camp slightly stands out above the surrounding
lowland terrain as a low rise, which is marked by embankment
walls and hollows left of the ditches at the periphery westwards,
northwards and eastwards. On the south it is separated from the
Danube River by a high protective embankment; northwards it
is surrounded by a dirt road and drainage canals. The area is
covered by grass; there is a row of trees at the north-west edge
and to south-west and south-east there are dense wildly growing
trees. Even today, the eminence maintains its square shape.   
All sections researched and uncovered during the excavations
from the beginning of the 20th century were buried again to the
level of the surrounding terrain and covered with grass. Thus
their protection is ensured. The only structure uncovered in that
period which remained unburied after finishing of excavations is
a cistern with a large section of preserved, yet not conserved,
original Roman walls and plaster. It remained uncovered up to
the original bottom under the level of the current terrain, and
after several temporary solutions, it is now covered by a firm
wooden tiled shelter, which however does not prevent water da-
mage of the walls.  
Other structures with preserved fragments of architecture in sec-
tions researched in the second half of the 20th century remained
uncovered in places sunk lower compared to the surrounding
terrain, approximately at the level of the 2nd century’s construc-
tions. Only fragments of the southern fortification remained in
the original: fortification wall torso, corner towers and the in-bet-
ween towers as well as the walls of the western tower and central
pillar of the southern gate. Missing sections of the fortification
wall were supplemented by subtle reconstruction which did not
intervene in the sub-soil nor covered the original walls to a larger
extent. The walls of the southern side-tower of the western forti-
fication wall were also partially supplemented. 

Ostatné objekty zázemia múzea vyžadujú opravu z dôvodu opo-
trebovania konštrukcií (objekt výskumnej stanice), ako aj ne-
kvality realizovaných stavebných prác (praskliny obvodových
múrov oplotenia).
V zlom stave je prístrešok pre uloženie veľkorozmerných nálezov,
ktorý sa nachádza mimo na cudzom pozemku.

Ochranné pásmo 
Zástavba rodinných domov v okolí, ako aj tlak na využívanie
pozemkov a dopady ochrany na každodennú realitu života, vrá-
tane rôznych obmedzení  vlastníckych vzťahov pozemkov, vyvo-
lávajú konflikt medzi záujmami vlastníkov a požiadavkami na
ochranu územia.

III. A/2 Rímsky vojenský tábor (kastel) v Iži – Kelemantia

Územie tábora  je dnes prezentované  ako archeologická lokalita
in situ v prírode na voľnom priestranstve, na ktorej je čitateľná
časť prezentovaných murív objektov a opevnenia a prevažná
časť nálezov je ešte pod zemou bez odkrytia. 
Lokalita je voľne prístupná, neoplotená, bez návštevného re-
žimu. Pozemok nie je zastavaný inými stavbami, iba ľahkým
dreveným prístreškom na prekrytie vlastných nálezov, resp. prí-
streškom pre návštevníkov.
Pozemok, na ktorom sa kastel rozprestiera, je od r. 1957 vyňatý
z poľnohospodárskeho pôdneho fondu a t. č. sa na mieste ne-
realizuje žiadna hospodárska činnosť.
Areál tábora mierne vystupuje nad okolitý rovinatý terén ako
nízka vyvýšenina, ktorá je na západnej, severnej a východnej
strane po obvode zvýraznená zvyškami valových násypov a prie-
hlbinami po priekopách. Na južnej strane ho od rieky Dunaj od-
deľuje vysoký násyp ochrannej protipovodňovej hrádze, zo
severnej strany ho obchádza poľná cesta a vyhĺbený odvodňo-
vací kanál. Povrch areálu je zatrávnený, na severozápadnom
okraji je lemovaný radom stromov, juhozápadne i juhovýchodne
je hustý stromový porast s náletovými drevinami. Vyvýšenina si
aj v súčasnosti zachováva tvar štvorca. 
Všetky skúmané a odkryté časti počas vykopávok zo začiatku
20. storočia boli opätovne zasypané na úroveň okolitého terénu
a sú dnes zatrávnené. Tým je zabezpečená aj ich ochrana. Je-
diný objekt odkrytý v tom období, ktorý zostal nezasypaný z vy-
kopávok v priestore štábnej budovy, je cisterna s veľkou časťou
zachovaného, pôvodného rímskeho muriva a omietky. Zostala
odkrytá po pôvodné dno pod úrovňou súčasného terénu, a po
viacerých provizórnych riešeniach je v súčasnosti prekrytá sta-
bilným dreveným ochranným prístreškom so škridlovou stre-
chou, ktorý ale úplne nezabránil poškodeniu muriva vodou. 
Ostatné objekty so zachovanými torzami architektúr, v častiach
skúmaných od druhej polovice 20. storočia, zostali odkryté na
zahĺbených plochách oproti okolitému terénu na úrovni približne
z obdobia výstavby kastela koncom 2. storočia. Z južného opev-
nenia zostali v origináli zachované len torzá pevnostného múru,
obidvoch nárožných veží a medziveží, ako aj múry západnej po-
strannej veže i stredového piliera južnej brány. Chýbajúce časti
pevnostného múru boli doplnené náznakovou rekonštrukciou,
ktorá nezasiahla do podložia ani neprekryla vo väčšom rozsahu
originálne murivá. Čiastočne boli doplnené i múry južnej po-
strannej medziveže západného hradobného múru.

The ground plan of the barracks in the south-west section of the
fort was in its original base furrows paved with quarry stone
collected from the destroyed layers and the ring of the uncove-
red well was walled with the same quarry stone up to the height
of 1.2 m above the terrain level. Today, only the well is visible
above the surrounding terrain; the remaining part is overgrown
by grass. 

Pôdorys preskúmanej časti kasárenskej budovy v juhozápadnej
časti kastela bol v pôvodných základových ryhách vyložený
lomovým kameňom nazbieraným z okolitých deštrukčných
vrstiev a okružie odkrytej studne bolo vymurované z tohto lo-
mového kameňa do výšky 1,2 m nad úroveň terénu. Dnes je či-
tateľná iba studňa, zvýšená nad okolitý terén, zostávajúca časť
je prerastená trávou.
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III.  Analytická časť (Zhodnotenie súčasného stavu a určenie problémov, potrieb, ohrození)  Rusovce – Gerulata, Iža – Kelemantia

Rímsky vojenský tábor v Iži, ochranný prístrešok nad cisternou.     
Roman military camp (fort) in Iža, protective shelter over the cistern.

Rímsky vojenský tábor v Iži, prezentovaný originál muriva cisterny
pod prístreškom je atakovaný prerastajúcou trávou.  
Roman military camp (fort) in Iža, presented original walls of  the cis-
tern under the shelter is attacked by overgrown grass.  

Iža – Kelemantia III.  Analytical Part (Evaluation of the Present State and Identification of Problems, Needs, Threats) 

Rímsky vojenský tábor v Iži, juhozápadný kasárenský objekt so stud-
ňou, stav po ukončení prezentácie. 
Roman military camp (fort) in Iža, south-western barracks with a well,
state after finishing of the presentation.

Pohľad na studňu, stav v r. 2011, juhozápadný kasárenský objekt je
už zarastený trávou – nečitateľný.
View of the well, state in the year 2011, south-western barracks already
overgrown with grass – unreadable.



Preserved fragments of the walls of the researched section of the
spa were conserved. The original walls were covered up to the
preserved level by dirt. 
Uncovered fragments of the walls of the north-west corner tower,
northern gate and north-east corner tower have not been con-
served. The missing parts of the ground plan of the northern
gate towers with additional U-shape structures and the ground
plan of the fan-shaped additional structure in the north-west cor-
ner were only temporarily, two-dimensionally marked at the level
of the uncovered terrain and paved with quarry stones. 

Zachované torzá múrov preskúmanej časti kúpeľov boli konzer-
vované. Originálne murivá boli prisypané až po zachovanú úro-
veň zeminou. 
Odkryté torzá murív severozápadnej nárožnej veže, severnej
brány a severovýchodnej nárožnej veže neboli zatiaľ konzervo-
vané. Chýbajúce časti pôdorysu veží severnej brány s podkovo-
vitými prístavbami a pôdorys vejárovitej prístavby na severo-
západnom nároží boli len provizórne plošne vyznačené v úrovni
odkrytého terénu vyložením lomovým kameňom. 

Findings, Collections
The archaeological findings are deposited and protected in de-
posits and presented at the museum expositions of the Danube
Museum in Komárno (for example in the building of the bastion
VI. of the fortification in Komárno).
Until the time of the processing of the research outcomes, they
are protected by the Archaeological Institute of the SAS in Nitra
– responsible for the research. 

Problems, Needs and Threats

Site
The original sections of the uncovered findings as well as pre-
sented allusive reconstructions of the walls are loosened and di-
sturbed by vegetation; a regular maintenance system is missing.
The state of the presented walls is worse; the problem of water-
logging must be resolved. 

Nálezy, zbierky
Archeologické nálezy sú uložené a chránené v depozitoch a pre-
zentované v muzeálnych expozíciách Podunajského múzea v Ko-
márne (napr. v objekte bašty VI. opevnenia v Komárne).
Do doby spracovania výsledkov výskumu sú predmetom
ochrany realizátorom výskumu – Archeologickým ústavom SAV
Nitra.

Problémy, potreby, ohrozenia

Lokalita
Originálne časti odkrytých nálezov, ako aj prezentované názna-
kové rekonštrukcie murív, sú lokálne uvoľnené, resp. narušené
vegetáciou, chýba systém ich pravidelnej údržby. Horšia situácia
je u prezentovaných murív, u ktorých je nutné riešiť zamokrenie.
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Rímsky vojenský tábor v Iži, pohľad na juhovýchodnú časť opevnenia
s medzivežou, v pozadí vo vnútri tábora odkryté kúpele.
Roman military camp (fort) in Iža, view of the south-eastern part of the
fortification with an in-between-tower, in the background the uncove-
red baths within the fort.

Detail odkrytej časti kúpeľov, prezentácia. 
Detail of the uncovered part of the Roman baths, presentation.

Rímsky vojenský tábor v Iži, severozápadná veža opevnenia.  
Roman military camp (fort) in Iža, north-western tower of the fortifica-
tion.

Rímsky vojenský tábor v Iži, náznaková rekonštrukcia mladšej prí-
stavby nárožnej veže vyložením kameňom.
Roman military camp (fort) in Iža, significative reconstruction of the
later addition to the corner tower with embedded stones.

Rímsky vojenský tábor v Iži, narušenie koruny muriva opevnenia, pre-
zentovaného nad úrovňou terénu, prerastaním náletovou zeleňou a
machmi.
Roman military camp in Iža, fortification walls‘ coping, presented
above the terrain level, damaged by grass and moss.

Rímsky vojenský tábor v Iži, neudržateľná prezentácia murív vylože-
ním kameňa v úrovni terénu, prerastená trávou.
Roman military camp (fort) in Iža, unsustainable presentation of the
walls‘ top with stones embedded in the terrain level, overgrown by
grass.

Komárno, Podunajské múzeum, Bašta VI., Rímske lapidárium, pohľad
do interiéru expozície.

Danube Museum in Komárno, bastion VI., the Roman lapidary, view
of the exposition interior.
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The current presentation of the Roman camp is in an unsatis-
factory state. The area of the NCM is not maintained and the ra-
vages of time have marked the temporary barriers as well as the
site information system; regular maintenance and grass mowing
are needed. Access to the site is uncontrolled; there are no visi-
ting hours. 
The main problem appears to be the unsolved height difference
between the level of the archaeological findings and the present-
day terrain of the embankments. 
An overall preservation and presentation concept of the Roman
camp site is missing. Currently it is in the phase of processing
and it includes the design of technical, maintenance and tourist
facilities, which will be followed by partial projects for preserva-
tion and stabilisation of the original walls of individual structures
and their presentation.  

Súčasná prezentácia rímskeho tábora je v nevyhovujúcom
stave. Plocha NKP je neudržiavaná a zub času poznačil dočasné
zábrany, ako aj informačný systém na lokalite, chýba pravidelná
údržba a kosenie trávy. Lokalita je voľne prístupná, bez návštev-
ného režimu.           
Hlavným problémom sa javí neriešené výškové prevýšenie
medzi úrovňou archeologických nálezov a súčasným terénom
násypov na lokalite.
Chýba celková koncepcia obnovy a prezentácie lokality rím-
skeho tábora, ktorá je momentálne v štádiu spracovania, vrá-
tane jeho technického, obslužného a turistického zázemia, na
ktorú by nadväzovali čiastkové projekty obnovy a stabilizácie
pôvodných murív jednotlivých objektov a ich prezentácia.

The issue of the ownership rights of the land on which the
Roman camp is situated must be addressed in order to clarify
and simplify ownership relations, to exercise the property rights
by the site administrator and to target the liability for its state.  
Leaks due to the unresolved drainage of surface water and the
creation of probing craters constitute a threat to the site. 

Findings, Collections
Sufficient space must be created for depositing and presenting
the findings and collections and for ensuring a system of security
equipment and adequate air conditioning. 
There is an urgent need to eliminate the humidity and minerali-
zation in the walls of the Roman Lapidarium in the bastion VI. of
the fortification in Komárno, as it may cause damage to the
stone exhibits.

Potrebné je majetkoprávne vysporiadanie pozemkov, na kto-
rých sa rozprestiera rímsky tábor, s cieľom sprehľadnenia a zjed-
nodušenia majetkoprávnych vzťahov, ako aj uplatňovania
majetkových práv správcom lokality a adresnej zodpovednosti
za jej stav.
Ohrozenie lokality predstavujú čiastočné priesaky povrchovej
vody v dôsledku nedostatočného odvedenia povrchovej vody,
vytvorenia kráterov po sondách. 

Nálezy, zbierky
Nutné je zabezpečiť dostatočné priestory pre uloženie a prezen-
táciu nálezov a zbierok čo do kapacity, vybavenia bezpečnost-
ným systémom a adekvátnej klímy.
Urgentným sa javí potreba odstrániť vlhkosť a zasolenie murív
objektu Rímskeho lapidária v objekte bašty VI. opevnenia v Ko-
márne, ktoré môže spôsobiť poškodzovanie vystavených ka-
menných exponátov.

41

Rímsky vojenský tábor v Iži, zosúvanie zeminy z prevýšeného okolia
na koruny murív, ktoré následne zarastajú trávou.
Roman military camp (fort) in Iža, earth slide from the higher surroun-
dings on the walls‘ coping, subsequently overgrown by grass.

Rímsky vojenský tábor v Iži, náletová krovinová a stromová zeleň,
ktorá pokiaľ nie je pravidelne odstraňovaná, poškodzuje murivá
prerastaním svojho koreňového systému.
Roman military camp (fort) in Iža, wildly grown bushes and trees,
which damage the walls with their roots unless they are regularly
removed.

Rímsky vojenský tábor v Iži, archeologické nálezy murív sú v hĺbke
do 1,2 m oproti súčasnej úrovni terénu, čo si vyžaduje technicky a ar-
chitektonicky doriešiť prezentáciu odkrytých nálezov v lokalite ako
celku s cieľom zabezpečenia trvalo udržateľnej starostlivosti o areál tá-
bora.    
Roman military camp (fort) in Iža, archeological findings of walls in
the depth of 1.2 m from the current terrain level, which requires tech-
nical and architectonic solution of the uncovered findings‘ presenta-
tion within the whole site, with a focus on the sustainable protection
of the camp‘s area.

Rímsky vojenský tábor v Iži, zosuvy pôdy v bezprostrednej blízkosti
prezentovaného opevnenia majú za následok náletovú zeleň v dotyku
s murivami a znemožňujú kosenie trávnatých povrchov. 
Roman military camp (fort) in Iža, eart slide in the immediate neigh-
bourhood of the presented fortification cause the growth of vegetation
in contact  with the walls and hinder the mowing of grass surface.

Rímsky vojenský tábor v Iži, splývanie plôch terénu lokality s plochou
odkrytých nálezov, zatrávnené strmé  svahy sú ťažko udržateľné.

Roman military camp (fort) in Iža, mergance of the site‘s surface with
the area of uncovered findings, grass covered steep slopes are difficult
to preserve.

Rímsky vojenský tábor v Iži, kúpele, problém zosuvu nezabezpeče-
ných výškových prevýšení terénu v bezprostrednej blízkosti prezento-
vaných murív. Prezentácia ukončená v r. 2010, stav jar 2011.

Roman military camp (fort) in Iža, baths, the problem of earth slide
between different terrain levels in the immediate neighbourhood of pre-
sented walls. Presentation finished in 2010, state from the spring 2011. 

Iža – Kelemantia III.  Analytical Part (Evaluation of the Present State and Identification of Problems, Needs, Threats) III.  Analytická časť (Zhodnotenie súčasného stavu a určenie problémov, potrieb, ohrození)  Iža – Kelemantia 

40



Buffer Zone 
Part of the buffer zone is intensively used for agricultural and
water management purposes which partially disturb the natural
character of the landscape, where cultivated fields mix with the
grassy meadows and thin vegetation of alluvial plains. It is ne-
cessary to prepare an inventory of the trees and the overall con-
cept of the vegetation in the immediate vicinity of the fort. 
A hunters’ association rifle range (Lot No.1500/3) which is si-
tuated next to the north-east section of the fort does not comply
with the safety measures valid for such a facility and is a large
out-of-place element in the terrain, inappropriately complemen-
ted by coniferous trees. Its removal and the adaptation of the
surroundings are required.   

A small forest is situated to the west of the south-west corner of
the fort; the workplace of the Archaeological Institute of the SAS
in Nitra (lot No. 1759/3) which is situated to the north, is an ille-
gal structure and its future existence needs to be resolved. 

The construction of a road bypassing the municipality of Iža,
which must be visually eliminated, is part of the municipality
spatial plans and the transportation development plan of the
Nitra Self-governing Region. 
The SP of the municipality of Iža envisages the use of the area
for recreational purposes (for example a golf course) north of
the site; this could distinctively affect the so far undisturbed
scenery of the camp’s surroundings.  
The appearance of the site and its buffer zone is also affected
by certain modern interventions (flood embankments, military
activities during World War I and in the 1970s and agricultural
activities). 
The unused slab area is an intrusive element; fortunately it is se-
parated from the fort by flood embankments and vegetation.  

Ochranné pásmo 
Časť územia ochranného pásma je intenzívne poľnohospodár-
sky a vodohospodársky využívaná, čo čiastočne narúša priro-
dzený celkový ráz krajiny, kde obrábané polia striedajú zatráv-
nené lúky s porastmi riedkych lužných porastov. Potrebné je
spracovať inventarizáciu drevín a riešiť celkovú koncepciu vzrast-
lej zelene v bezprostrednom okolí kastela.
Vedľa severovýchodnej časti kastela je strelnica poľovníckeho
zväzu (parc. č. 1500/3), ktorá je dominantným cudzorodým
prvkom v teréne a nevhodne doplnená ihličnanmi. Je potrebné
riešiť jej odstránenie a úpravu okolia. 

Západne od juhozápadného nárožia fortifikácie kastela sa na-
chádza malý lesík, severne od ktorého leží objekt zázemia pra-
coviska Archeologického ústavu SAV v Nitre (parc. č. 1759/3),
ktorý je t. č. nelegálnou stavbou a je nutné doriešiť jeho existen-
ciu do budúcnosti.

V rámci územného plánu obce, ako aj dopravného generelu
Nitiranskeho samosprávneho kraja, sa plánuje vybudovanie
cestného obchvatu obce Iža, ktorý je potrebné vizuálne elimino-
vať.
ÚP obce Iža severne od lokality počíta s využitím plochy na špor-
tové účely (napr. golfové ihrisko), čo by mohlo výrazne ovplyvniť
doteraz nenarušenú scenériu okolia tábora.

Vzhľad lokality a ochranného pásma ovplyvňujú tiež niektoré
novodobé zásahy (protipovodňové hrádze, vojenské aktivity
počas 1. sv. vojny a v 70. rokoch 20. storočia a poľnohospo-
dárska činnosť).
Tzv. panelová nevyužitá plocha predstavuje cudzorodý prvok,
našťastie oddelený protipovodňovou hrádzou a zeleňou od kas-
tela.
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Areál strelnice, nachádzajúcej sa v ochrannom pásme lokality Rím-
skeho vojenského tábora v Iži, v bezprostrednej blízkosti jej severozá-
padného nárožia. Predstavuje vizuálnu bariéru a bezpečnostné
ohrozenie návštevníkov.

Area of the shooting range situated in the buffer zone of the Roman
military camp (fort) in Iža, in the immediate neighbourhood of its
north-western corner. It represents a visual barrier and a threat to the
safety of visitors.
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Územný plán obce Iža počíta s využitím plôch severne od lokality Rím-
skeho vojenského tábora pre športové a voľno časové aktivity, ako aj
s preložením cesty I/63 v rámci plochy ochranného pásma tábora.

The spatial plan of the village of Iža plans to utilise the areas north of
the Roman military camp (fort) for sports and leisure time activities,
as well as to re-locate the road I 63 within the area of the buffer zone.

Horná časť vápencovej tabule s votívnym nápisom venovaným Veľkej Matke.
Iža, 2./3. stor. po Kr., vystavené v lapidáriu v Komárne.

Upper part of a limestone slab with a votive inscription dedicated to the Great Mother.
Iža, 2nd/3rd century AD, exhibited in the lapidary in Komárno.

Územný plán obce „Iža“, august 2008 
spracovateľ: Ing. arch. Peter Varga, autorizovaný architekt SKA, Lenardová 2, 851 01 – Bratislava

Spatial plan of the Municipality of Iža, August 2008 
author: Ing. arch. Peter Varga, authorized SKA architect, Lenardová 2, 851 01 – Bratislava.
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III. A/3  Natural Risk Factors

State of the Air – the effect of acid rains on preserved findings
on the site
Air protection is carried out pursuant to Act No. 478/2002 Coll.;
Categorizing of the Air Pollution Sources is in compliance with
Regulation No. 410/2003 Coll. which supplements Regulation
No. 706/2002 Coll.
The Integrated Programme for Air Quality Improvement for the
air quality management area of Bratislava pertains to Rusovce.

Protection from Breaching of Embankments and Flooding of
the Site
The liability is regulated by: Act No.364/2004 Coll. of 13 May
2004 on Water and on amendments to Act No. 372/1990 (Di-
gest) of the Slovak National Council on Administrative Infracti-
ons as amended (Water Act). 
In terms of legislation, flood protection is governed by Act No.
666/2004 Coll. on Flood Protection.
Institutionally, protection is ensured by state administration or-
gans at all levels (Ministry of Environment, regional and district
environmental offices). The municipality carries out transferred
authority in its territorial district. Flood commissions are esta-
blished at all management levels. 
Flood protection incorporates: regulating streams and the buil-
ding of protective embankments. The protective embankments
with a minimum of Q 100 are built along the Danube River near
both sites and high water is restrained in inundation areas bet-
ween the embankments. 
Elimination of consequences: of the possible threat of high water
and floods from surface waters, fire, threat of seismic activity
and extraordinary weather and climate phenomena, as well as
in the event of accidents: in industry, in the event of threats con-
nected with the leak of dangerous substances by all types of
transportation, disasters: in the event of disturbances to the
water structures and the possible accumulation of various kinds
of emergency situations, terrorism are resolved within the fra-
mework of the Integrated Emergency System of the SR. Its com-
petence is regulated by Act No. 129/2002 Coll. on the Integrated
Emergency System.
Its components include the following:
Fire protection, which stems of the following Acts:
- No. 314/2002 Coll. on Fire Protection, which regulates the

competence of state administration organs, municipal fire
protection organs, as well as the types and tasks of fire briga-
des in carrying out operations during fires, various accidents,
natural disasters and other emergency situations     

- No. 315/2002 Coll. on Fire and Rescue Brigades, which regu-
lates the establishment, position, organization and manage-
ment of this brigade and defines the basic tasks and legal
relations related to the occurrence, changes and termination
of civil service of its members. 

The closest Fire and Rescue Stations: Bratislava, Komárno

The Police Force of the SR which ensures tasks in the field of se-
curity and protection.

Civil Defence ensures tasks regarding the prevention and elimi-
nation of risks and coordination activities.

The Ministry of Culture of the Slovak Republic issued the Metho-
dological Guidelines of the Ministry of Culture of the SR for the

III. A/3  Prírodné rizikové faktory

Stav ovzdušia - pôsobnosť kyslých dažďov na zachované nálezy
v lokalite
Ochrana ovzdušia sa vykonáva v zmysle zákona č. 478/2002
Z. z. Kategorizácia zdrojov znečistenia ovzdušia je v zmysle vy-
hlášky č. 410/2003 Z. z., ktorou sa dopĺňa vyhláška č. 706/2002
Z. z.
Na Rusovce sa vzťahuje Integrovaný program na zlepšenie kva-
lity ovzdušia pre oblasť riadenia kvality ovzdušia v Bratislave.

Ochrana pred pretrhnutím hrádzí a zaplavením lokality
Zodpovednosť upravuje zákon č. 364/2004 Z. z. z 13. 5. 2004 o
vodách a o zmene zákona SNR č. 372/1990 Zb. o priestupkoch
v znení neskorších predpisov (vodný zákon). 
Z legislatívneho hľadiska ochranu pred povodňami rieši zákon
č. 666/2004 Z. z. o ochrane pred povodňami.
Inštitucionálne je výkon ochrany zabezpečovaný orgánmi štátnej
správy na všetkých úrovniach (Ministerstvo životného prostredia
SR, krajské a obvodné úrady). Prenesený výkon vo svojom
územnom obvode vykonáva obec. Na všetkých úrovniach ria-
denia sú zriadené protipovodňové komisie.
Ochrana pred povodňami zahrňuje: úpravy tokov, budovanie
ochranných hrádzí, ako aj ich kombináciu. Pozdĺž rieky Dunaj
sú vybudované v prípade oboch lokalít ochranné hrádze min.
s Q 100 a povodňové záplavy sú obmedzené do medzihrádzo-
vého (inundačného) priestoru. 
Eliminácia následkov: v oblasti možného ohrozenia povodňami
a záplavami z povrchových vodných tokov, požiarov, ohrozenia
seizmickou činnosťou a mimoriadnych javov poveternostného
a klimatického charakteru, ako aj v prípade havárií: v priemysle,
v prípade ohrozenia spojeného s únikom nebezpečných látok
pri všetkých druhoch prepráv, v príprade katastrof, v prípade po-
rušenia vodnej stavby a možnej kumulácie rôznych druhov mi-
moriadnych udalostí, v prípade terorizmu, je riešená v rámci
Integrovaného záchranného systému SR. Jeho pôsobnosť je
upravená zákonom č. 129/2002 Z. z. o integrovanom záchran-
nom systéme.
Jeho súčasťou sú:
Protipožiarna ochrana, ktorá vychádza zo zákonov:
- č. 314/2002 Z. z. O ochrane pred požiarmi, kde je stanovená

pôsobnosť orgánov štátnej správy, miest a obcí na úseku
ochrany pred požiarmi, ako aj druhy a úlohy hasičských jed-
notiek pri vykonávaní záchranných prác pri požiaroch, rôz-
nych haváriách, živelných pohromách a iných mimoriadnych
udalostiach 

- 315/2002 Z. z. o Hasičskom a záchrannom zbore, ktorý upra-
vuje zriadenie, postavenie a organizáciu a riadenie tohto
zboru, vymedzuje základné úlohy a právne vzťahy, ktoré sú-
visia so vznikom, zmenami a so skončením štátnej služby
jeho príslušníkov.

Najbližšie sídla Hasičského a záchranného zboru v mieste loka-
lity: Komárno, Bratislava.

Policajný zbor SR, ktorý zabezpečuje úlohy na poli bezpečnosti
a ochrany.

Civilná ochrana zabezpečuje úlohy na predchádzaní a eliminácii
rizík, ako aj koordinačnej činnosti.

Ministerstvo kultúry Slovenskej republiky vydalo Metodický
pokyn Ministerstva kultúry SR na ochranu národných kultúr-

Preservation of National Cultural Monuments in Crisis Situations
(2008) No. MK - 3010/2008-10/11546.
Danger due to the effect of surface water resulting in waterlog-
ging exists in the case of the fort in Iža.
The vulnerability of the territory to waterlogging is related to sur-
face and sub-surface waterlogging due to the stagnation of the
subterranean water. Iža is situated in terrain depression behind
the sealing screens of the Danube River. Freezing may also
occur.  

Problems, Needs and Threats Common for Both Sites

Flooding
Because of the nature of the territory and the local water
streams, flooding may occur in the event of disturbance of the
embankments particularly on the Váh River (Iža) and the Da-
nube River (Rusovce, Iža).

Seismic activity
The site is situated in an area with the possibility of macro-
seismic activity of an intensity of 8° M.S.K. – 64 (Atlas krajiny
SR, 2002 (The SR Land Atlas)).

State of the air 
Acid rains have had a harmful effect on the preserved bare
findings of walls in the site. 

Problems, needs, threats - fort in Bratislava - Rusovce
Defects in linear utility pipes (gas, water, sewage) represent
potential risk due to the site’s location in the residential section
of the municipality.  

Problems, needs, threats - fort in Iža
Surface water – draining of sudden rain water and prevention of
waterlogging of the terrain is necessary; in relation to freezing
during winter.   

nych pamiatok v krízových situáciách (2008) č. MK -
3010/2008-10/11546.
Nebezpečie vplyvom pôsobenia povrchovej vody s následkom
zamokrenia terénu vzniká v prípade kastela v Iži.
Náchylnosť územia na zamokrenie súvisí s povrchovým, alebo
pripovrchovým prevlhčením pôdy v dôsledku stagnácie pod-
zemnej vody. Iža sa nachádza v terénnej zníženine za tesniacimi
clonami rieky Dunaj. Okrem podmáčania môže dôjsť aj k pre-
mŕzaniu.

Problémy, potreby, ohrozenia spoločné pre obe lokality

Zaplavenie lokality
Vzhľadom na charakter územia lokality a vodných tokov pre-
chádzajúcich jej územím, v prípade narušenia hrádzí najmä pri
riekach Váh (Iža) a Dunaj (Iža, Rusovce) môže dôjsť k zaplave-
niu lokality.

Seizmická činnosť
Územie lokality sa nachádza v oblasti s možnosťou výskytu ma-
kroseizmickej intenzity o sile 8 ° M.S.K. – 64 (Atlas krajiny SR,
Bratislava, 2002). 

Stav ovzdušia 
Pôsobnosť kyslých dažďov má nepriaznivé účinky na zachované
obnažené nálezy murív v lokalite.

Problémy, potreby, ohrozenia  - kastel v Rusovciach
Poruchy na lineárnych potrubiach inžinierskych sietí (plyn,
voda, kanál) vzhľadom na polohu v obývanej časti obce.

Problémy, potreby, ohrozenia - kastel v Iži
Povrchová voda - odvádzanie nárazovej zrážkovej vody a zabrá-
nenie podmáčaniu - zamokrenie terénu, v zimných obdobiach
spojené s premŕzaním. 
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Pohľad na odtokový kanál a ochrannú protipovodňovú hrádzu
v ochrannom pásme Rímskeho vojenského tábora v Iži.
View of the drain canal and a protective flood dam in the buffer zone
of the Roman military camp (fort) in Iža.

Kanál, v rámci ochranného pásma Rímskeho vojenského tábora v Iži.
Canal, within the buffer zone of the Roman military camp (fort) in Iža.
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III. B  State of Protection – Legislative Framework 

Both parts of the site are protected as national cultural monu-
ments (NCM) – this category represents the supreme level of
monuments preservation in the SR. 
The Roman Military Camp (Fort) Gerulata has also been part of
the Protected Historic Zone Rusovce since 1992.
Act No. 49/2002 Coll. on the Protection of Monuments and His-
toric Sites as amended is the basic legal document in the field
of monuments fund preservation.   
The measures related to nature protection (RÚSES, NATURA)
are projected in the SP for the territory of the City of Bratislava
and the territory of the Iža Municipality.
Act No. 364/2004 Coll. of 13 May 2004 on Water and on amend-
ments to the Slovak National Council Act No. 372/1990 (Digest)
on Administrative Infractions as amended (the Water Act) is the
basic legal document concerning waters (buffer zone of the Da-
nube River basin).
Findings which become collection items of the museums are
subject to the legislative process pursuant to Act No. 206/2009
Coll. on Museums and Galleries and on the Protection of Items
of Cultural Value and on amendments to Slovak National Coun-
cil Act No. 372/1990 (Digest) on Administrative Infractions as
amended. The details of the Act on fundamental expert activities
in museums and galleries and on registering items of cultural
value are established by Regulation No. 523/2009 of the Ministry
of Culture of the SR.

III. B/1  Roman Military Camp (Fort) Gerulata in Bratislava
- Rusovce

– is inscribed on the Central Register of the Monuments Fund as
a national cultural monument with Reg. No. 344/0.

The buffer zone of the Roman Military Camp (Fort) Gerulata It
consists of the territory of the Protected Historic Zone Rusovce,
which was declared through the edict of the Municipal Office of
the Bratislava, Capital of the SR with effect as of 1 October 1990,
confirmed by Regulation No. 1/92 of the District Office of Brati-
slava of 18 August 1992 with effect as of 1 October 1992.

Problems, Needs, Threats 

- the pressure to maximize the utilization of the land in the buf-
fer zone – new development in the territory of the protected
historic zone as a suburb of Bratislava, Capital of the SR; 

- problems with necessary advanced financing of archaeologi-
cal research prior to any development; 

- the need for the territorial projection of protection principles
for PHZ Rusovce into SPD of the zone, elaboration of the SP
of the zone Rusovce - centre.  

III. B/2  The Roman Military Camp (Fort) in Iža – “Keleman-
tia” 
– is entered in the Central Register of the Monuments Fund as a
national cultural monument with Reg. No. 289/1.

The buffer zone of the Roman Military Camp (Fort) in Iža – “Ke-
lemantia” was defined by the District Office in Komárno in 1991,
but the extent of the protection of the site proposed for the WH
List appeared to be insufficient.   

III. B  Stav ochrany – legislatívny rámec 

Obe časti lokality sú chránené ako národné kultúrne pamiatky
(NKP), čo predstavuje najvyšší stupeň pamiatkovej ochrany v
SR.
Kastel Gerulata je súčasne od roku 1992 súčasťou Pamiatkovej
zóny Rusovce.
Základným právnym dokumentom v oblasti ochrany pamiatko-
vého fondu je zákon č. 49/2002 Z. z. o ochrane pamiatkového
fondu v znení neskorších predpisov. 
Do riešenia územia katastra obce Iža a mesta Bratislava sú v ÚP
premietnuté opatrenia v súvislosti s ochranou prírody (RÚSES,
NATURA).
Základným právnym dokumentom v oblasti vody (ochranné
pásmo povodia Dunaja) je zákon č. 364/2004 Z. z. z 13. 5. 2004
o vodách a o zmene zákona SNR č. 372/1990 Zb. o priestup-
koch v znení neskorších predpisov (tzv. vodný zákon).
Nálezy, ktoré sa stávajú zbierkovými predmetmi múzeí, podlie-
hajú legislatívnemu procesu v zmysle zákona č. 206/2009 Z. z.
o múzeách a galériách a o ochrane predmetov kultúrnej hodnoty
a  zmene zákona SNR č. 372/1990 Zb. o priestupkoch v znení
neskorších predpisov. Podrobnosti zákona o základných odbor-
ných činnostiach v múzeu alebo galérii a o evidencii predmetov
kultúrnej hodnoty ustanovuje Vyhláška Ministerstva kultúry SR
č. 523/2009.

III. B/1  Rímsky vojenský tábor (kastel) Gerulata v Brati-
slave - Rusovciach

– je zapísaný do Ústredného zoznamu pamiatkového fondu ako
národná kultúrna pamiatka pod číslom 344/0.

Ochranné pásmo Rímskeho vojenského tábora (kastela) Geru-
lata tvorí územie Pamiatkovej zóny Rusovce, ktoré bolo vyhlá-
sené nariadením Národného výboru hlavného mesta SR
Bratislavy s účinnosťou od 1. 10. 1990, potvrdené Vyhláškou
Okresného úradu Bratislava č. 1/92 zo dňa 18. 8. 1992 s účin-
nosťou od 1. 10. 1992.

problémy, potreby, ohrozenia

- Tlak na maximálne využitie pozemkov v ochrannom pásme
- novej výstavby v území pamiatkovej zóny ako prímestskej
časti Hlavného mesta Bratislavy, 

- Problémy s financovaním nutného predstihového archeolo-
gického výskumu pred akoukoľvek výstavbou, 

- Potreba územného priemetu zásad ochrany PZ Rusovce do
ÚPD zóny, vypracovanie ÚP zóny Rusovce stred.

III. B/2  Rímsky vojenský tábor (kastel) v Iži – Kelemantia

– je zapísaný do Ústredného zoznamu pamiatkového fondu ako
národná kultúrna pamiatka pod číslom 289/1.

Ochranné pásmo Rímskeho vojenského tábora (kastela) v Iži
bolo vymedzené Okresným úradom v Komárne v roku 1991, ale
z hľadiska ochrany lokality navrhovanej do Zoznamu SD sa roz-
sahom javilo ako nedostatočné. 

As a result, a new proposal for declaration of the buffer zone was
elaborated in June 2011, and on 18 August 2011 the admini-
strative proceedings began with the aim to define the terms and
conditions for activities within the designated territory in order
to sufficiently protect the Roman military camp and its surroun-
dings in its natural environment.   
The proposed buffer zone for NCM Iža is also situated in the
territory of the buffer zone of the Danube River basin – the
branch office Komárno and in the interest territory of the Gabčí-
kovo waterworks. The terms and conditions for the protection
of waterworks do not allow for any other development here and
have no impact on the preservation of the NCM. 

Problems, Needs, Threats

-  The pressure to change the use of the land in the proposed
buffer zone and the effort of the self-government to reduce
the area of the proposed buffer zone due to various limitations
of ownership rights towards the land are obvious. 

-  Currently, the process of adjustments of allotments is in pro-
gress; this might result in a change of lots pattern in the terri-
tory of the buffer zone.  

-  The need to accelerate the completion of the declaration pro-
cess of the buffer zone in Iža which will sufficiently protect the
values of the site. 

III. C  Current State of Site Management – Manage-
ment Arrangements and Existing Management
Plans

III. C/1  State of Ownership:

The Roman Military Camp (Fort) Gerulata in Rusovce
- the City of Bratislava is the owner of the nominated site and

the Bratislava City Museum is its administrator
- buffer zone: several differentowners. 

The Roman Military Camp (Fort) in Iža – “Kelemantia”
- the following are the owners of the nominated site:

Nitra Self-governing Region; administrator: Danube Museum
in Komárno;    
Slovenský vodohospodársky podnik, š.p., (Slovak Water-ma-
nagement Authority); and
unknown owners; administrator: Slovak Allotments Fund  

- buffer zone: several different owners.

Local self-government: 
- Rusovce – City borough of Bratislava (Mestská časť Brati-

slava - Rusovce), Vývojová 8, 851 10 Bratislava - Rusovce 
- Municipality of Iža (Obec Iža), Ďatelinová 674, 946 39 Iža
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Mince z výskumu pohrebiska III. (Rusovce, Kovácsova ulica),
Maximianus, (286 - 305, 306 - 308, 310), reverz,

Diocletianus, (284 - 305), averz,
Constantinus I., (307 - 337), averz, reverz.

Coins from the research of the burying ground III (Rusovce,
Kovácsova Street), Maximian (286 – 305, 306 – 308, 310) reverse,

Diocletian (284 – 305) avers, Constantine I. (307 – 337) averse,
reverse
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Z tohto dôvodu bol spracovaný nový návrh na vyhlásenie
ochranného pásma v júni 2011 a 18. 8. 2011 bolo začaté
správne konanie vo veci jeho vyhlásenia s cieľom vymedziť
podmienky činnosti vo vymedzenom území tak, aby dosta-
točne chránili rímsky vojenský tábor a jeho okolie v jeho prí-
rodnom prostredí. 
Navrhované ochranné pásmo NKP Iža sa nachádza aj na území
ochranného pásma Povodia Dunaja-závod Komárno a v záuj-
movom území vodného diela Gabčíkovo. Podmienky ochrany
vodných diel nepovoľujú žiadnu ďalšiu výstavbu a nemajú
dopad na pamiatkovú ochranu NKP.

problémy, potreby, ohrozenia

-  Prejavuje sa tlak na zmenu využívania pozemkov v navrho-
vanom ochrannom pásme a snaha samosprávy obce na zní-
ženie plochy navrhovaného  ochranného pásma z dôvodu
obavy obmedzení vlastníckych práv k pozemkom. 

-  V súčasnosti prebieha proces pozemkových úprav, ktorého
výsledkom môže byť  zmena parcelácie na území vyhláse-
ného ochranného pásma.

- Potreba urýchleného ukončenia procesu  vyhlásenia ochran-
ného pásma Rímskeho vojenského tábora v Iži, ktoré dosta-
točne ochráni hodnoty lokality.

III. C  Súčasný stav riadenia lokality – zabezpeče-
nie riadenia a existujúce riadiace plány

III. C/1  Stav vlastníctva:

Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Rusov-
ciach
- vlastníkom nominovaného miesta je mesto Bratislava, správ-

com – Múzeum mesta Bratislavy
- v ochrannom pásme – množstvo rozdielnych vlastníkov. 

Rímsky vojenský tábor (kastel) v Iži - Kelemantia
- vlastníkom nominovaného miesta je:

Nitriansky samosprávny kraj, správcom – Podunajské mú-
zeum v Komárne,  
Slovenský vodohospodársky podnik, š.p., 
neznámi vlastníci – správca – Slovenský pozemkový fond, 

- v ochrannom pásme – množstvo rozdielnych vlastníkov.

Miestna samospráva: 
- Obecný úrad Iža, Ďatelinová 674, 946 39 Iža
- Mestská časť Bratislava - Rusovce, Vývojová 8, 851 10 Brati-

slava - Rusovce



III. C/2  Current Management 

At the national level, the preservation of both nominated sec-
tions is carried out by:

In general – for the entire monuments fund:
- The Government of the SR – through the implementation and

control of the SR Government Resolution No. 706/B3 – con-
trol of implementation of the valid international agreement 4

- Ministry of Culture of the SR (hereinafter referred to as the
“MC SR”)5

- Monuments Board of the SR 6

Particularly – for all WCH sites:
-   Commission for the Coordination of the Tasks of the World
Cultural Heritage Protection – this is a special body established
for world cultural heritage sites only and it plays a significant role
in resolving the inter-ministerial tasks concerning the preserva-
tion and protection of individual sites. This commission was

created by the Ministry of Culture SR
as an inter-ministerial, advisory, initia-
tive, counselling and coordination
body to the Minister of Culture of the
SR for key tasks of the preservation of
SR world cultural heritage sites. Within
the framework of its competence and
in the interest of preserving, renewing,
using and presenting the world heri-
tage, the commission adopts conclu-
sions of an advisory character. The
ministry applies the conclusions of
the commission in its activities, or
depending on the nature of the tasks
and measures, submits them to the
session of the SR Government. The
members of the commission are re-
presentatives of 10 ministries, mana-
ging groups of the world cultural
heritage sites, representatives of the
local self-government, the Association
of Towns and Municipalities of Slova-
kia and ICOMOS Slovakia. 
According to the content of the discus-
sed issues, other attendees may be in-
vited to the commission’s sessions, e.
g. representatives of municipalities in
the cadastral territory of which the
sites of the world heritage are situated
or representatives of owners or organi-
zations from individual world heritage

sites or organizations whose competence is related to the world
cultural heritage sites. The representatives of the Monuments
Board of the SR and territorially pertinent regional monuments
boards or other scientific institutions from the area of monu-
ments fund preservation are always invited to its sessions. 

III. C/2  Súčasné riadenie 

Na národnej úrovni ochranu oboch nominovaných častí vyko-
náva:

Všeobecne – pre všetok pamiatkový fond:
- Vláda SR - prostredníctvom plnenia a kontroly Uznesenia

Vlády SR číslo 706/B3 – kontrola plnenia platnej medzinárod-
nej zmluvy,4

- Ministerstvo kultúry SR,5

- Pamiatkový úrad SR.6

Špeciálne – pre všetky lokality SKD:
-    Komisia na koordináciu úloh ochrany svetového kultúrneho
dedičstva – je osobitný orgán vytvorený len pre lokality sveto-
vého kultúrneho dedičstva a plní významnú úlohu pri riešení
medzirezortných otázok spojených so zabezpečením stavu za-
chovania a ochrany jednotlivých lokalít. Túto komisiu vytvorilo
MK SR ako medzirezortný, poradný,
iniciatívny, konzultačný a koordinačný
orgán ministra kultúry SR pre zásadné
úlohy ochrany lokalít svetového kul-
túrneho dedičstva SR zapísaných
v Zozname svetového dedičstva. Ko-
misia v rámci svojej pôsobnosti a v zá-
ujme zachovania, obnovy, využívania
a prezentácie svetového dedičstva pri-
jíma závery, ktoré majú odporúčajúci
charakter. Ministerstvo závery komisie
uplatňuje vo svojej činnosti alebo
podľa charakteru úloh a opatrení
predkladá na rokovanie Vlády SR.
Členmi komisie sú zástupcovia 10 mi-
nisterstiev, riadiacich skupín lokalít
svetového kultúrneho dedičstva, zá-
stupcovia územne príslušnej samo-
správy, Združenie miest a obcí Slo-
venska a ICOMOS Slovensko. 
Podľa obsahu prerokúvanej problema-
tiky môžu byť na rokovanie prizývaní
ďalší zástupcovia obcí, v ktorých ka-
tastri sa nachádzajú objekty sveto-
vého dedičstva, prípadne zástupcovia
vlastníkov alebo organizácií z jednotli-
vých lokalít svetového dedičstva,
alebo organizácie, ktorých pôsobnosť
sa dotýka lokalít svetového kultúrneho
dedičstva. Na rokovania komisie sú
vždy prizývaní zástupcovia Pamiatko-
vého úradu Slovenskej republiky a územne príslušných kraj-
ských pamiatkových úradov, prípadne ďalších vedeckých a
odborných inštitúcií z oblasti ochrany pamiatkového fondu.

Current management of the site Limes Romanus – An-
cient Roman Monuments on the Middle Danube:
Management Group Limes Romanus – Ancient Roman Monu-
ments on the Middle Danube (see the Management Scheme)
This is an independent managing body that brings together all
parties interested in site management (of both parts) at the local,
regional and national levels in order to jointly and directly (wit-
hout intermediation) address the needs and problems of the site.
The members of the management group (see the MG Organiza-
tion Scheme) signed the declaration, based on which they will
do everything possible by joining forces to preserve, present,
promote and suitably use the site while preserving its values and
respecting the authenticity and integrity of these unique monu-
ments and their buffer zones.  They agreed on the joint mana-
gement, activities and schedule of sessions and worked on the
preparation of this management plan.  

Site management at the regional level:
- Self-governing regions of Bratislava and Nitra (BSR, NSR)
- Regional Monuments Board Bratislava – for the Roman Mili-

tary Camp (Fort) Gerulata in Bratislava - Rusovce
- Regional Monuments Board Nitra – for the Roman Military

Camp (Fort) in Iža – “Kelemantia”

Site Management at the local level:
- The owners and authorized administrators of both parts of the

site (both NCM)
- Self-government of the Bratislava City borough of Rusovce

and the Municipality of Iža  

International cooperation with other sections of the WCH
Site “Frontiers of the Roman Empire”
The Bratislava Group 7 was created in 2003, with the represen-
tation of delegates, predominantly archaeologists, from Ger-
many, United Kingdom, Croatia, Austria, Slovakia and Hungary.
It operates as an advisor in assessing the archaeological and
scientific aspects of the frontiers of the Roman Empire. This
group supported the nomination project of the SR at its session
in Bratislava on 17 November 2010. 
Intergovernmental Committee of WHS FRE serves as the coor-
dinating body between individual parts of Frontiers of the
Roman Empire. 
Within the framework of the project Danube Limes, all of the par-
ticipating parties (Austria, Czech Republic, Germany, Hungary,

Poland, Slovakia, Slovenia and United Kingdom) have
cooperated intensively since 2008. 

Súčasné riadenie lokality Limes Romanus – rímske an-
tické pamiatky na strednom Dunaji:
Riadiaca skupina Limes Romanus – Rímske antické pamiatky
na strednom Dunaji (viď. Schéma riadenia)
Je to samostatný riadiaci orgán, združujúci všetkých zaintere-
sovaných na riadení lokality (oboch častí) na miestnej, regionál-
nej aj národnej úrovni, aby všetci spoločne a bez sprostredko-
vateľov mohli riešiť potreby a problémy lokality. Členovia riadia-
cej skupiny (viď. Organizačná schéma RS) podpísali prehláse-
nie, na základe ktorého všetkými dostupnými prostriedkami a
spojením úsilia urobia všetko, čo je v ich silách, pre zachovanie,
prezentáciu, propagáciu, vhodné využitie vo vzťahu k ochrane
pamiatkových hodnôt, autenticity a integrity tohto jedinečného
pamiatkového fondu, vrátane jeho ochranných pásiem. Dohodli
sa na spoločnom vedení, činnosti a na časovom pláne zasad-
nutí. Pracovali na príprave tohto manažment plánu. 

Riadenie lokality na regionálnej úrovni:
- Samosprávny kraj NSK, BSK,
- Krajský pamiatkový úrad Bratislava pre Rímsky vojenský

tábor (kastel) Gerulata v Rusovciach,
- Krajský pamiatkový úrad Nitra pre Rímsky vojenský tábor

(kastel) v Iži – Kelemantia).

Riadenie lokality na miestnej úrovni:
- Vlastníci a nimi poverení správcovia oboch častí lokality

(oboch NKP),
- Samospráva obce Iža a mestskej časti Bratislava - Rusovce. 

Medzinárodná spolupráca s ostatnými časťami lokality
SKD „Hranice Rimskej ríše“
Už v roku 2003 bola vytvorená tzv. Bratislavská skupina 7, v kto-
rej sú zastúpení delegáti, prevažne archeológovia, z Nemecka,
Veľkej Británie, Chorvátska, Rakúska, Slovenska a Maďarska,
ktorá funguje ako poradca pri posudzovaní archeologických
a vedeckých aspektov hraníc Rímskej ríše. Táto skupina pod-
porila nominačný projekt SR na svojom zasadnutí v Bratislave
17. 11. 2010. 
Medzivládna komisia SD Hraníc Rímskej ríše plní funkciu koor-
dinačného orgánu medzi jednotlivými časťami hraníc Rímskej
ríše. V rámci projektu Dunajský Limes od roku 2008 intenzívne
spolupracujú všetky zúčastnené strany (Maďarsko, Rakúsko,
Nemecko, Veľká Británia, Česká republika, Poľsko, Slovinsko
a Slovenská republika).

4 Dohovor o ochrane svetového kultúrneho a prírodného dedičstva (oznáme-
nie č. 159/1991 Zb.)

5 v zmysle Zákona č. 49/2002 Z. z. o ochrane pamiatkového fondu v znení
neskorších predpisov, §4

6 v zmysle Zákona č. 49/2002 Z. z. o ochrane pamiatkového fondu v znení
neskorších predpisov, §10

4 Convention on Preservation of the World Cultural and Natural Heritage (No-
tification No. 159/1991 (Digest))

5 pursuant to Act No. 49/2002 Coll. on the Protection of Monument and His-
toric Sites Collection as amended, §4

6 pursuant to Act No. 49/2002 Coll. on the Protection of Monument and His-
toric Sites Collection as amended, §10

7 Jilek Sonja, Breeze J. David, Thiel Andreas : Fronties of the Roman Empire,
Grenzen des Römischen Reiches, Hranice Rímskej ríše, Harmadyová Kata-
rína, Rajtár Ján, Schmidtová Jaroslava: Slovensko, Nitra, 2008, str. 21

7 Jilek Sonja, Breeze J. David, Thiel Andreas : Fronties of the Roman Empire,
Grenzen des Römischen Reiches, Hranice Rímskej ríše, Harmadyová Kata-
rína, Rajtár Ján, Schmidtová Jaroslava: Slovensko, Nitra, 2008, p. 21
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III. C  Súčasný stav riadenia lokality – zabezpečenie riadenia a existujúce riadiace plány III. C  Current State of Site Management – Management Arrangements and Existing Management Plans

Torzo kamennej plastiky Jupitera, 3. stor.,
pochádzajúce z lokality  Rímskeho vojenského

tábora v Iži.
Torso of a stone sculpture of Jupiter, 3rd century

AD, Roman military camp (fort) in Iža.

Fragment kultovej nádoby s aplikáciou hada. Nález z polohy vicus (Rusovce, Balkánska ulica).
Fragment of a cult vessel with an aplication of a snake. A finding from the location of vicus (Rusovce, Balkánska Street). 
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III. C/3  Analysis of the Management Arrangements

Site management after the inscription on the WH List

SR puts  special emphasis on safeguarding of the sites inscribed
on the WH through the state system for ensuring their adequate
state of preservation, including the creation of a special system
of management and its monitoring through the Ministry of Cul-
ture of the SR, MB SR and territorially pertinent RMB. A special
commission for coordination of the tasks concerning the world
cultural heritage preservation sufficiently serves as the mana-
ging coordination body at the national level. However, since
many of the tasks are of a long-term character, it is also neces-
sary to improve the quality control of the individual tasks’ reali-
sation due to personnel changes in the management of
individual ministries or other commission members.  
The site Danube Limes in Slovakia – Ancient Roman Monu-
ments on the Middle Danube will have a direct representative in
this commission after its inscription on the WH List. In the course
of the nomination project preparation, this site is being specially
monitored by the MC SR, which particularly cooperates with
other needed ministries.  

Joint management for both parts of the site Danube Limes in
Slovakia – Ancient Roman Monuments on the Middle Danube
and their buffer zones:

Any management plan would be of no use if it did not ensure
that someone will implement it.  Therefore, during the prepara-
tion of this management plan, considerable time and effort was
devoted to ensure its adequate implementation. Most impor-
tantly, the work of existing management was mobilized to eva-
luate it and improve it if necessary. Several problematic issues
were identified during the management analysis. First of all, the
component connecting both parts of the site, then their buffer
zones and the interconnection of the management at the local,
regional and national levels were missing. 
As a result, “the Management Group – Limes Romanus – An-
cient Roman Monuments on the Middle Danube” started its work
through a joint effort, following discussion with the owners of the
nominated parts and all subjects involved in the management.
Thus, the owners of the site and the local self-government could
directly address what they were not able to ensure at the local
level and the work in the MG Limes became more efficient and
attractive.   
The owners and administrators of both proposed parts of the
sites from Iža and Bratislava - Rusovce also became involved in
creation of management tools, ensuring an adequate state of
preservation and protection of the site, necessary partial and
comprehensive plans and acquiring finances for their implemen-
tation. In any case, the mobilization of the parties involved in the
management plan eventually led to the improvement of the state
of all required tasks.   

The Roman Military Camp (Fort) Gerulata in Bratislava -
Rusovce
The local management situation here is relatively simple – one
owner of the whole site and an administrator delegated by him
in coordination with the self-government of the Bratislava City
borough - Rusovce. The owner and the local self-government
have direct representation in the MG Limes.

III. C/3  Analýza zabezpečenia riadenia

Riadenie lokality po zápise do Zoznamu SD

Na zabezpečenie lokalít zapísaných do Zoznamu SD je v SR kla-
dený v štátnom systéme zabezpečenia ich adekvátneho stavu
zachovania špeciálny dôraz, vrátane vytvorenia osobitného sys-
tému riadenia a ich monitoringu prostredníctvom MK SR, PÚ SR
a územne príslušných KPÚ. Osobitná Komisia na koordináciu
úloh ochrany svetového kultúrneho dedičstva plní úlohu riadia-
ceho koordinačného orgánu na národnej úrovni dostatočne. Je
potrebné však skvalitniť kontrolu plnenia jednotlivých úloh aj pri
zmene vedenia jednotlivých ministerstiev, resp. ostatných členov
komisie, pretože mnohé úlohy majú dlhodobý charakter. 
Lokalita Dunajský Limes na Slovensku – Rímske antické pa-
miatky na strednom Dunaji bude mať po zápise do Zoznamu SD
v tejto komisii priameho zástupcu. Počas   prípravy nominač-
ného projektu je táto lokalita špeciálne sledovaná MK SR, ktorý
osobitne spolupracuje s potrebnými rezortmi.

Spoločne riadenie pre obe časti lokality Dunajský Limes na Slo-
vensku – Rímske antické pamiatky na strednom Dunaji a ich
ochranné pásma:

Akýkoľvek dobrý riadiaci plán je nanič bez zabezpečenia toho,
kto ho bude napĺňať. Preto už v procese prípravy tohto ma-
nažment plánu sa urobilo veľa v prospech zabezpečenia jej
adekvátneho riadenia. Najdôležitejšie bolo, zaktivizovať prácu
existujúceho riadenia, vyhodnotiť ju a pokiaľ to bude potrebné
zlepšiť. Pri analýze riadenia sa ukázalo viacero problematických
miest. Chýbajúca bola v prvom rade zložka, spájajúca obidve
časti lokality, ich ochranné pásma a prepojenie riadenia na
miestnej, regionálnej a národnej úrovni. 
Na základe toho spoločným úsilím, po diskusii s vlastníkmi no-
minovaných častí, ako aj so všetkými do riadenia zainteresova-
nými subjektmi vznikla a začala pracovať Riadiaca skupina –
Limes Romanus – Rímske antické pamiatky na strednom Du-
naji. Vlastníci lokality a miestnej samosprávy tak môžu priamo
na zasadaní riešiť to, čo nie sú schopní zabezpečiť na lokálnej
úrovni. Tým sa aj zefektívnila a súčasne aj zatraktívnila práca
v RS Limes.
Taktiež vlastníci a správcovia oboch navrhovaných častí lokality
z Iže aj Rusoviec boli vtiahnutí do spolupráce na vytváraní ná-
strojov riadenia, zabezpečenia adekvátneho stavu zachovania,
ochrany lokality, potrebných čiastkových a komplexných plánov
a získavania financií na ich realizáciu. V každom prípade možno
konštatovať, že aktivizácia zainteresovaných v samotnom riadia-
com pláne v konečnom dôsledku smeruje k zlepšenie stavu vo
všetkých požadovaných smeroch. 

Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Ru-
sovciach
Tu je situácia miestneho riadenia pomerne jednoduchá - jeden
vlastník celej lokality a ním poverený správca v súčinnosti so sa-
mosprávou mestskej časti Bratislava - Rusovce. Vlastník aj miest-
na samospráva majú priame zastúpenie v RS Limes.

The Roman Military Camp (Fort) in Iža – “Kelemantia”
The situation here is a bit more complicated. The territory proposed
for inscription on the WH List is in the ownership of several subjects,
what creates problems in ensuring the site despite the fact that all
of them are represented in the MG Limes. Parts of the land are with-
out known owners and therefore they are administered by the Slo-
vak Allotments Fund which at the same time administers many
similar pieces of land throughout the territory of the SR.  Therefore,
in 2009 the ownership unification process or the process of creating
a unified administration for the entire site territory commenced. The
Nitra Self-governing Region, as one of the owners and the body with
a qualified administrator – the Danube Museum in Komárno,
agreed on the administration of the entire site territory with the
precondition of the transfer of the remaining pieces of land to its
ownership. Negotiations arranged by the MC SR are underway and
should be quickly completed in order to ensure the trouble-free
implementation of the concept of preservation, conservation and
presentation of the site, which is in the process of elaboration.

Needs, Threats to the Management Arrangements

- to ensure continuity in fulfilling the tasks despite personnel
changes on any level of the site management;

- to join the common management of the already inscribed
parts of the Frontiers of the Roman Empire WHS after the
inscription on the WH List;

- to ensure unification of ownership relations or the unified
administration of the Roman camp in Iža.

III. C/4  Existing Management Plans 

Several national concepts, plans and instruments exist which are
related to Iža and Bratislava - Rusovce and their development. They
ensure the preservation and regulated development of the site but
only address partial issues to which they were primarily assigned.  
The principal and conceptual materials regulating the preservation
of the site proposed for the WH List are sufficient. However, their
territorial projection in the spatial plans, which are legally binding
materials for regulated spatial development8, is necessary. 
The converse is also true; currently prepared conceptual plans
for the regulated development of the territory of the BSR9 must
reflect the concept for the administration of the site and the tasks
established for its implementation.  
The concept of the renewal and presentation of the Roman camp
in Iža, including the part which should comprise a “users’ manual”
for the operation and regular maintenance of the site area, is
missing. The management tools scheme shows the position of the
management plan in already existing plans. They are arranged from
conceptual solutions (general plans, regional plans and strategies)
up to the tools directly working in both parts of the site. 

Rímsky vojenský tábor (kastel) v Iži – Kelemantia
Tu je situácia zložitejšia. Územie navrhované do Zoznamu SD je
vo vlastníctve viacerých subjektov, čo prináša problémy pri za-
bezpečovaní riadenia lokality, napriek tomu, že všetci majú
svoje zastúpenie v RS Limes. Časť pozemkov je bez známych
vlastníkov a spravuje ich Slovenský pozemkový fond, ktorý sú-
časne spravuje množstvo takýchto pozemkov po celom území
SR. Preto už v roku 2009 sa začal proces zjednotenia vlastníctva,
resp. vytvorenia jednotnej správy celého územia lokality. Nitrian-
sky samosprávny kraj - ako jeden z vlastníkov a súčasne orgán,
ktorý má kvalifikovaného správcu – Podunajské múzeum v Ko-
márne, súhlasil so správou celého územia lokality pod podmien-
kou prevodu ostatných pozemkov do jeho vlastníctva.
V súčasnosti prebieha proces rokovaní pod gesciou MK SR,
ktorý je nevyhnutné urgentne ukončiť, aby sa bezproblémovo
mohla realizovať v súčasnosti spracovávaná koncepcia obnovy
a prezentácie lokality.

Potreby, ohrozenia zabezpečenia riadenia

- Zabezpečiť kontinuálnosť riešenia úloh pri výmene jednotliv-
cov na všetkých postoch riadenia lokality.

- Po zápise do Zoznamu SD pripojiť sa k spoločnému riadeniu
už zapísaných častí lokality SD – Hranice Rímskej ríše.

- Zabezpečiť zjednotenie vlastníckych vzťahov, resp. jednotnej
správy rímskeho tábora v Iži.

III. C/4  Existujúce plány riadenia 

Z celoštátneho hľadiska existuje množstvo koncepcií, plánov
a nástrojov, ktoré sa dotýkajú Iže a Bratislavy-Rusoviec a ich roz-
voja. Existujúce plány zabezpečujú ochranu a usmernený rozvoj
lokality, ale riešia vždy len parciálne otázky, na ktoré sú prioritne
určené. 
Zásadné a koncepčné materiály usmerňujúce zabezpečenie
ochrany navrhovanej lokality do Zoznamu SD sú dostatočné.
Potrebný je však ich územný priemet do územných plánov,
ktoré sú záväznými materiálmi pre usmernený rozvoj územia8. 
Platí to aj opačne, t. z. v súčasnosti pripravované koncepčné
plány pre usmernený rozvoj územia BSK9 musia reflektovať kon-
cepciu spravovania lokality a úlohy stanovené pre jej naplnenie.
Chýba potrebná koncepcia obnovy a prezentácie rímskeho vo-
jenského tábora v Iži, súčasťou ktorej by mal byť aj tzv. užívateľ-
ský manuál prevádzky a pravidelnej starostlivosti o areál.
Schéma nástroje riadenia vyjadruje postavenie manažment
plánu v existujúcich plánoch. Sú zoradené od koncepčných rie-
šení (generálnych plánov, regionálnych plánov a stratégií) po
nástroje priamo pôsobiace v oboch častiach lokality. 

8 Územný plán Hlavného mesta SR Bratislavy (2007), spracovateľ: referát
územného plánovania a referát generelov technickej infraštruktúry schvá-
lený 31. 5. 2007 uznesením Mestského zastupiteľstva hlavného mesta SR
Bratislavy č. 123/2007 a jeho záväzná časť bola vyhlásená Všeobecne
záväzným nariadením hlavného mesta SR Bratislavy č. 4/2007.
Územný plán VÚC Nitrianskeho kraja (1998), v znení zmien a doplnkov
(2004, 2007), spracovateľ: AUREX, s.r.o., Bratislava
Územný plán obce „Iža“, august 2008, spracovateľ: Ing. arch. Peter Varga,
autorizovaný architekt SKA, Lenardová 2, 851 01 – Bratislava
Územný plán bol schválený Obcou Iža, č. uznesenia 74/08 zo dňa 27. 8.
2008.

9 Územný plán regiónu – BSK – je hotová a schválená jeho analytická časť,
spracovateľ – Aurex, s.r.o., Bratislava

8 Spatial plan of Bratislava, Capital of the SR (2007), author: Department of
territorial planning and the department of the technical infrastructure deve-
lopment; plan approved on 31 May 2007 through resolution No. 123/2007
of the City Council of Bratislava, Capital of the SR and its binding section
was declared via generally binding regulation No. 4/2007 of Bratislava, Ca-
pital of the SR.
Spatial plan of the HTU of Nitra Region (1998), as amended and supple-
mented (2004, 2007), author:  AUREX, s.r.o., Bratislava
Spatial plan of the Municipality of Iža, August 2008, author: Ing. arch. Peter
Varga, authorized SKA architect, Lenardová 2, 851 01 – Bratislava. 
The spatial plan was approved by the Municipality of Iža in resolution No.
74/08 of 27 August 2008.

9 The analytical section of the territorial plan of the region – BSR – is com-
plete and approved, author – Aurex, s.r.o., Bratislava
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III. C/5  Updated Management Plans and Management
Plans In Preparation 

The following is currently in the process of elaboration:
- Economic and Social Development Programme of Bratislava,

the Capital of the SR for the Period 2010 – 2020 (see the
annex – Strategic Vision of Bratislava, the public presentation
of which was held in January 2010).

- Monuments Fund Preservation Concept for the Period 2011 –
2022 – currently in the process of commenting at the Ministry
of Culture of the SR – ensuring proper site preservation is in-
corporated as a priority. 

-   Action Plan for Sustainable Development in the Slovak Repu-
blic.

The Principles of Monuments Protection
for a Part of the PHZ Rusovce, author P.
Baxa, D. Ferusová, RMB Bratislava, MB
SR, City Institute of Monuments Preserva-
tion and Bratislava City Museum, Brati-
slava, August 2002 – stipulating pre-
servation principles in the territory of the
PHZ Rusovce, including its archaeological
layer.
Update of the PHZ Rusovce Preservation
Principles has been prepared since 2011;
this document will be the new expert ma-
terial for the territorial projection of preser-
vation and will constitute the annex to the
full version of the management plan as the
fundamental document for the preserva-
tion of the monuments values in the site’s
buffer zone. 

Proposal for declaration of the buffer zone
for the immovable national cultural monu-
ment of the archaeological site in Iža –
Leányvár, author: MB SR, Bratislava, 2011
– stipulates the terms and conditions for
activities in the buffer zone as the funda-
mental document for the preservation of
the monuments values in the buffer zone.

Needs, Threats 

Common for both sites
- approval of the Monuments Fund Preservation Concept for

the Period 2011 – 2022.

For the Roman Military Camp (Fort) Gerulata in Bratislava
- Rusovce
- to prepare the spatial plan of zone for the Bratislava City bo-

rough of Rusovce – centre; 
- to complete the update of existing preservation principles of

the PHZ Rusovce.

For the Roman Military Camp (Fort) in Iža – “Kelemantia”
- a manual for the regular maintenance of the Roman Military

Camp in Iža and its immediate vicinity is missing; 
- the declaration of the buffer zone of the immovable national

cultural monument of the archaeological site in Iža – Leány-
vár is necessary.

III. C/5 Aktualizované a pripravované plány riadenia 

V súčasnosti sa spracováva:
- Program hospodárskeho a sociálneho rozvoja hlavného

mesta SR Bratislavy na roky 2010 - 2020 (viď. príloha – Stra-
tegická vízia Bratislavy, ktorej verejná prezentácia sa uskutoč-
nila v januári 2010),

- Koncepcia ochrany pamiatkového fondu na roky 2011 – 2022
– momentálne v pripomienkovom konaní MK SR – je v nej
uvedená ako priorita – zabezpečenie dobrého stavu zachova-
nia lokality, 

- Akčný plán trvalo udržateľného rozvoja v Slovenskej repu-
bliky.

Zásady pamiatkovej ochrany časti PZ Ru-
sovce, autor P. Baxa, D. Ferusová, KPÚ
Bratislava, PÚ SR, Mestský ústav ochrany
pamiatok a Mestské múzeum Bratislava,
Bratislava, august 2002 - určujú zásady
ochrany v území PZ Rusovce, vrátane jej
archeologickej vrstvy.
Aktualizácia existujúcich zásad ochrany
PZ Rusovce sa spracúvava v roku 2011,
tento dokument bude novým odborným
podkladom pre územný priemet ochrany,
bude prílohou plnej verzie riadiaceho
plánu, ako základný dokument ochrany
pamiatkových hodnôt lokality v ochran-
nom pásme

Návrh na vyhlásenie ochranného pásma
nehnuteľnej národnej kultúrnej pamiatky
archeologického náleziska v Iži – Leány-
vári, spracovateľ: PÚ SR, Bratislava, 2011
– určuje podmienky činnosti na území
ochranného pásma ako základný doku-
ment ochrany pamiatkových hodnôt
v ochrannom pásme.

Potreby, ohrozenia

Spoločné pre obe lokality
- Schváliť koncepciu Ochrany pamiatkového fondu SR na roky

2011 – 2022.

Pre rímsky vojenský tábor (kastel) v Bratislave - Rusovciach
- Spracovať územný plán zóny Mestskej časti Bratislava - Ru-

sovce stred.
- Dokončiť aktualizáciu existujúcich zásad ochrany PZ Ru-

sovce.

Pre rímsky vojenský tábor (kastel) v Iži
- Spracovať manuál na pravidelnú údržbu rímskeho vojen-

ského tábora v Iži a jeho bezprostredného okolia.
- Vyhlásiť ochranné pásmo nehnuteľnej národnej kultúrnej pa-

miatky archeologického náleziska v Iži – Leányvári.

III. D  Sources and Levels of Finance

The common method of multi-resource financing of the renova-
tion of monuments in the Slovak Republic is through its owner,
whose participation, as a rule, is the condition for acquiring
financial support from other subjects. In general, the financial
resources for preservation of monuments are in a wide structure,
however, in an insufficient amount limited by the economic
strength of country.   
The owner may request that the local self-government co-finance
the renovation or request state aid from the MC SR through the
grant scheme “Let’s Renovate Our House”. This state aid is
oriented on the support of projects of a systematic approach to
the preservation of cultural monuments, projects for the prepa-
ration and realisation of renovation or restoration of cultural mo-
numents, particularly in the world heritage sites, and projects for
the identification, documentation, presentation, interpretation,
publication and use of monuments in compliance with their mo-
nument values.    
The subsidy scheme of the MC SR comprises a comprehensive
national programme aimed at the support of the NCM in the WH
sites and the buffer zones. Furthermore, it enables the system
support of activities of subjects involved in the preservation of
monuments with the objective of increasing their expert, staffing
and technical capacity, coordination and cooperation. The Sec-
tion of Cultural Heritage of the Ministry of Culture of the SR is
the programme administrator. The state, as a priority, supports
the NCM prepared for inscription on the WH List. 
It also provides non-financial aid; pursuant to § 28 Section 1 of
the monuments act, any owner of a national cultural monument
has the right to request the pertinent regional monuments board
for the free expert and methodological assistance in matters
involving the preservation of national cultural monuments.  

Foreign resources for co-financing of monuments renovation
are also common, particularly from the EU structural funds,
within the framework of various calls and programmes.  
For example: The complex renovation of the NCM Roman camp
Gerulata was financed from the European Union resources
within the framework of  JPD NUTS II Objective 2 and from the
state budget of the SR from 2006 to 2007. Non-repayable finan-
cial contributions amounted to nearly 4.3 million Slovak crowns
(SKK), of which over 2.2 million SKK was financed from the
ERDF, two million was financed from the state budget and
487,000 was financed by the City of Bratislava. 
A different example is from the renovation of the Roman camp
in Iža – part baths – in 2010. The financial contribution for its re-
novation and presentation from the state budget amounted to
27,000 EUR, co-financing by the owner was approximately
8,000 EUR. In 2011, it will be 22,000 EUR, with co-financing by
the owner in the amount of 3,000 EUR.

Problems, needs, threats: 

- the financial situation depends on sources of the state budget
which are limited; therefore it is necessary to look for other
sources for co-financing  (grants, subsidies, donations, etc.)

- to ensure regular supply of finances for the implementation
of the concept of the renovation and presentation of the camp
in Iža

- to ensure finances for the reconstruction of the Ancient Ge-
rulata Museum 

III. D  Zdroje a úroveň financovania lokality

V Slovenskej republike je bežný spôsob viaczdrojového finan-
covania pri obnove pamiatkového fondu – prostredníctvom
vlastníka, jeho spoluúčasť je spravidla podmienkou pre získanie
finančnej podpory od ďalších subjektov. Vo všeobecnosti sú fi-
nančné zdroje na starostlivosť o zachovanie pamiatkového fondu
v širokej štruktúrovanej forme, avšak v nedostatočnom objeme,
ktorý je adekvátny sile ekonomiky krajiny.
Vlastník môže požiadať o spolufinancovanie obnovy miestnu sa-
mosprávu a o štátnu pomoc MK SR prostredníctvom grantovej
schémy Obnovme si svoj dom. Táto štátna pomoc sa zameriava
na podporu projektov systematického prístupu k ochrane kul-
túrnych pamiatok, projektov prípravy a realizácií obnovy alebo
reštaurovania kultúrnych pamiatok, osobitne v lokalitách sveto-
vého kultúrneho dedičstva, a projektov identifikácie, dokumen-
tácie, prezentácie, interpretácie, publikovania a využitia pamiat-
kového fondu v súlade s ich pamiatkovými hodnotami. 

Dotačná schéma MK SR predstavuje komplexný štátny pro-
gram zameraný na podporu obnovy NKP. Má osobitný podpro-
gram pre finančnú podporu NKP v lokalitách SKD a v ich
ochranných pásmach. Ďalej umožňuje systémovú podporu
aktivít zainteresovaných subjektov v procese ochrany pamiat-
kového fondu s cieľom zvýšiť ich odborné, personálne a tech-
nické kapacity, koordináciu a spoluprácu. Gestorom programu
je Sekcia kultúrneho dedičstva MK SR. Štát prioritne podporuje
NKP pripravované na zápis do Zoznamu SD. 
Štát poskytuje aj nefinančnú pomoc, podľa § 28 ods. 1 pamiat-
kového zákona má vlastník národnej kultúrnej pamiatky právo
požiadať príslušný krajský pamiatkový úrad o bezplatné poskyt-
nutie odbornej a metodickej pomoci vo veciach ochrany národ-
nej kultúrnej pamiatky. 

Bežné sú aj zahraničné zdroje spolufinancovania obnovy pa-
miatok predovšetkým zo štrukturálnych fondov Európskej únie,
v rámci rôznych výziev a programov . 
Napr.: Komplexná obnova NKP rímskeho tábora Gerulata bola
financovaná zo zdrojov EÚ v rámci JPD NUTS II cieľ 2 a zo štát-
neho rozpočtu SR v rokoch 2006 - 2007. Nenávratný finančný
príspevok dosiahol takmer 4,3 milióna Sk, z nich vyše 2,2 mi-
lióna Sk bolo financované z európskeho fondu ERDF, dva mi-
lióny zo štátneho rozpočtu a Mesto Bratislava sa na projekte
podieľalo sumou takmer 487 tisíc Sk. 
Iný príklad je z obnovy rímskeho tábora v Iži - časť kúpele –
v roku 2010 bol finančný príspevok na ich obnovu a prezentáciu
zo strany štátu 27 000, spoluúčasť vlastníka cca 8 000. V roku
2011 je to 22 000, spoluúčasť vlastníka je 3 000.

problémy, potreby, ohrozenia: 

- Finančná situácia je závislá na štátnom rozpočte, ktorý je
nízky, je preto potrebné neustále hľadať iné zdroje spolufinan-
covania (granty, dotácie, dary, atď.).

- Zabezpečiť pravidelný prísun financií na realizáciu koncepcie
obnovy a prezentácie tábora v Iži.

- Zabezpečiť financie na rekonštrukciu Múzea Gerulata Ru-
sovce.
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Iža – Fragment z bronzovej štítovej puklice
s vyobrazením orlice. 2. stor. po Kr.

Iža – fragment of the bronze shield with
an image of a female eagle,

2nd century AD.



III. E  Education, Promotion and Publication Acti-
vities, Expert Resources

III. E/I  Education

- The training of experts in the areas of preservation, renova-
tion, presentation and promotion of the site in the SR is car-
ried out in a standard way at the European level.

- The further education of the staff of the RMB and the MB SR
is ensured within the framework of the education of civil ser-
vants. Individual workplaces are staffed by experts for monu-
ments preservation who provide expert assistance to the
owners of the NCM when necessary. Possible specific issues
regarding the preservation and renovation of monuments are
addressed where necessary in coordination with the pertinent
universities, museums, scientific workplaces of the Slovak
Academy of Sciences or foreign experts. 

- Education in preservation of the World Cultural and Natural
Heritage Convention in Slovakia is carried out by providing
access to the World Heritage Educational KIT Programme in
Slovak translation. Certain civil associations and foundations
(such as Strom života, Národný trust Slovenska, Nadácia pre
záchranu kultúrneho dedičstva, etc.) focus their activities on
education in the world heritage issues. 

- Specified education in the area of cultural heritage preserva-
tion and management is carried out mainly by the Faculty of
Architecture of the Slovak University of Technology in Brati-
slava.  

- Specialized accredited training within the framework of life-
long learning for university graduates aimed at the preserva-
tion of cultural heritage in Slovakia and abroad is carried out
by the Academia Istropolitana Nova of Svätý Jur, which also
held a specialized course on the world heritage management. 

- The MB SR organizes conferences, seminars and other expert
and specialized events aimed at addressing specific issues
of cultural heritage preservation. Some of these events are
organized in cooperation with foreign partners. The represen-
tatives of self-government, owners and administrators of na-
tional cultural monuments and craftsmen implementing the
actual preservation and renovation of monuments are usually
invited to participate in such event according to their specific
field of expertise. Expert articles from these events are publis-
hed in the collection Monumentorum tutela and in the Revue

III. E  Vzdelávanie, propagácia a publikačná čin-
nosť, odborné zdroje

III. E/I  Vzdelávanie

- Vzdelávanie odborníkov v oblasti ochrany, obnovy, prezentá-
cie a propagácie pamiatkového fondu je v SR prevádzané
štandardným spôsobom na európskej úrovni.

- Ďalšie vzdelávanie zamestnancov KPÚ a PÚ SR je zabezpe-
čované v rámci vzdelávania štátnych zamestnancov. Jednot-
livé pracoviská sú vybavené odborníkmi na pamiatkovú
ochranu, ktorí podľa potreby poskytujú odbornú pomoc vlast-
níkom NKP. Prípadné špecifické problémy ochrany a obnovy
pamiatkového fondu sú riešené podľa potreby v súčinnosti
s príslušnými vysokými školami, múzeami alebo vedeckými
pracoviskami Slovenskej akadémie vied, prípadne s odbor-
níkmi zahraničia. Vzdelávanie o Dohovore o ochrane sveto-
vého kultúrneho a prírodného dedičstva je na Slovensku
všeobecne realizované sprístupnením World Heritage Educa-
tional KIT programu v slovenskom preklade. Niektoré ob-
čianske združenia a nadácie zameriavajú svoje aktivity na
vzdelávanie v oblasti svetového dedičstva (napr. Strom života,
Národný trust Slovenska, Nadácia pre záchranu kultúrneho
dedičstva a pod.). 

- Vzdelávanie v oblasti ochrany kultúrneho dedičstva a manaž-
mentu uskutočňuje predovšetkým Fakulta architektúry Slo-
venskej technickej univerzity v Bratislave.

- Špecializované akreditované školenie v rámci celoživotného
vzdelávania pre vysokoškolsky vzdelaných ľudí zamerané na
ochranu kultúrneho dedičstva zo Slovenska a zahraničia rea-
lizuje Academia Istropolitana Nova, Svätý Jur, ktorá realizo-
vala aj špecializovaný kurz manažmentu svetového dedičstva.

- PÚ SR organizuje sám, alebo so zahraničnými partnermi, kon-
ferencie, semináre a iné odborné a špecializované podujatia
zamerané na riešenie špecifických problémov ochrany kul-
túrneho dedičstva. Na tieto podujatia sú podľa ich zamerania
pozývaní zástupcovia samospráv, vlastníci a správcovia ná-
rodných kultúrnych pamiatok, prípadne remeselníci, ktorí
realizujú konkrétnu záchranu a obnovu pamiatok. Odborné
príspevky z podujatí sú publikované v zborníku Monumento-
rum tutela a v Revue kultúrneho dedičstva Pamiatky a múzeá. 

- MMB a Podunajské múzeum v Komárne v spolupráci so sa-
mosprávou organizujú vzdelávacie programy pre deti a mlá-

kultúrneho dedičstva: Pamiatky a múzeá (Revue of Cultural
Heritage: Monuments and Museums). 

- The BCM and the Danube Museum in Komárno  in coopera-
tion with the self-government organize educational program-
mes for children and youth in Bratislava - Rusovce and  Iža,
and cultural and social events for the general public with the
aim to promote ancient Roman history and culture. 

These museums distinctively cooperate in addressing the actual
issues of preservation, conservation and presentation with the
Archaeological Institute of the Slovak Academy of Sciences
in Nitra and through members they are involved in the Bratislava
Group. CMB also cooperates at the expert level with the Archäo-
logischer Park Carnuntum in Austria.

Problems, needs, threats

- to improve education regarding the issues of the site’s values
at the local and national levels and in all age categories of po-
pulation  

- to focus on building awareness of the values and uniqueness
of the Roman borders 

dež v Bratislave - Rusovciach a v Iži, ako aj pravidelné kul-
túrno-spoločenské podujatia pre verejnosť s cieľom propa-
gácie antickej histórie a kultúry. 

- Pri riešení konkrétnych otázok ochrany, konzervácie a pre-
zentácie tieto múzea výrazne spolupracujú s Archeologickým
ústavom SAV v Nitre a sú prostredníctvom členov zapojené
do tzv. Bratislavskej skupiny. MMB odborne spolupracuje aj
s Archäologischer Park Carnuntum v Rakúsku.

problémy, potreby, ohrozenia

- Zlepšiť vzdelávanie v otázkach hodnoty lokality na miestnej
aj národnej úrovni a vo všetkých vekových skupinách oby-
vateľstva. 

- Zamerať sa na budovanie povedomia o hodnotách a jedineč-
nosti rímskych hraníc. 
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Rímske hry sú pravidelné každoročne organizované podujatie
v Múzeu Gerulata v Rusovciach.

Roman Games are organized in the Museum Gerulata regularly each
year.

Rímske hry -  Rusovce 2009, organizované Múzeom  mesta Bratislavy
v Múzeu Gerulata v Rusovciach.

Roman Games – Rusovce 2009, organized by the Bratislava City Mu-
seum in the Museum Gerulata.

Interaktívna prezentácia „ Poznávaj hmatom“,  expozícia Múzea Geru-
lata v Rusovciach.  
Interactive  presentation ″Know by touch″, exposition of the Museum
Gerulata in Rusovce.

Múzeum mesta Bratislavy – Múzeum Gerulata v Rusovciach organi-
zuje  výchovno - vzdelávacie programy formou hier.
Bratislava City Museum – Museum Gerulata in Rusovce organizes edu-
cational programmes in the form of games.



III. E/2 Promotion and Publication Activities

Promotion at the National and International Levels
Cultural heritage is one of the priorities of the state’s promotion.
The Ministry of Transportation, Construction and Regional
Development of the SR, which is also responsible for the deve-
lopment of tourism, through the organization Slovak Tourism
Agency pays special systematic attention to the sites inscribed
on the UNESCO World Heritage List and the Tentative List and
their promotion at home and abroad (exhibitions, publications
and other forms of presentation). Other sectors and organiza-
tions also pay great attention to the promotion of Danube Limes
in Slovakia at the national and international levels. Museums are
the most active.  Currently, the Archaeological Museum of the
Slovak National Museum (in Bratislava) presents the exhibition
“Life on Both Sides of the Border” which shows in interactive
form the co-existence of population of the Roman frontier and
the adjacent German territory in the 1st - 4th century.

Several web products, publications, films,
workshops, mass-media information and
articles have focused on the promotion of the
frontiers of the Roman Empire as a whole
within the framework of the project “Frontiers
of the Roman Empire”10. 
A separate publication11 and a website http://
www.limes-slovensko.sk/, part of which inclu-
des the film “Dunajský Limes na Slovensku”

(Danube Limes in Slovakia), is also dedicated to the promotion
of the Slovak parts of the Frontiers of the Roman Empire.

III. E/2 Propagácia a publikačná činnosť

Propagácia na národnej a medzinárodnej úrovni
Kultúrne dedičstvo patrí medzi jednu z priorít štátnej propagá-
cie. Ministerstvo dopravy, výstavby a regionálneho rozvoja SR,
pod ktoré patrí rozvoj cestovného ruchu, prostredníctvom or-
ganizácie Slovenská agentúra pre cestovný ruch venuje oso-
bitnú systematickú pozornosť lokalitám zapísaným v Zozname
svetového dedičstva UNESCO a v Predbežnom zozname a ich
propagácii doma a v zahraničí (výstavy, publikácie a iné formy
prezentácie). Propagácii na národnej a medzinárodnej úrovni
Dunajskému Limesu na Slovensku venujú veľkú pozornosť aj
iné rezorty a organizácie, z nich najaktívnejšie sú múzeá.
V Archeologickom múzeu Slovenského národného múzea
aktuálne prebieha výstava Život na obidvoch stranách hranice,
ktorá interaktívnou formou predstavuje spolužitie obyvateľov
rímskeho pohraničia a priľahlého germánskeho územia v 1. -
4. storočí.
V rámci projektu “Frontiers of the Roman
Empire” (FRE) bolo vytvorených viacero we-
bových produktov, publikácií, filmov, work-
shopov, masmediálnych informácií a článkov
zameraných na propagáciu hraníc Rímskej
ríše ako celku10.
Propagácii slovenských častí hraníc Rímskej
ríše sa venuje samostatná publikácia11 a
webová stránka http://www.limes-slovensko.
sk/, ktorej súčasťou je aj film Dunajský Limes na Slovensku.
Aj v rámci projektu Dunajský Limes – svetové dedičstvo

Within the framework of the project Danube Limes – UNESCO
World Heritage was elaborated multimedia presentation and pro-
motion which focuses on the Slovak and Hungarian sites on the
frontiers of the Roman Empire proposed for inscription on the
WH List.12

Roman Military Camp (Fort) Gerulata in Bratislava - Ru-
sovce:
The City of Bratislava addressed the presentation of the Roman
camp (fort) in Rusovce through its implementation of the project
“Community Initiative Programme Interreg IIIA Austria – Slovak
Republic – Rusovce Gerulata – Petronell Carnuntum”. 
Project outputs:
- Roman military camp (fort) Gerulata Bratislava - Rusovce –

promo-booklet,
- Roman military camp (fort) Gerulata Bratislava - Rusovce –

tourist guide to the sites of Gerulata and Carnuntum,
large posters (citylights) placed in strategic points of the city.
The project outputs increased the attendance rate and media

interest in the site. Through the imple-
mentation of the “trilogy” with the
Roman theme (promotional materials,
Roman games and renovation of the
monument) a marketing trademark of
the Roman monument was created and
it continues to be used in promotional
materials and accompanying events. A
postage stamp13, envelope and special
imprint stamp were also created. 
The project: “The Frontiers of the
Roman Empire”, which is presented in
the Gerulata Museum in the form of a
DVD on a large-size screen, was created
for multi-media promotion.  

The initiative of naming the streets in Ru-
sovce by using Roman names and the
names of archaeologists working here
was established through the cooperation

of the museum with the city borough. All citizens living on these
streets will obtain a flyer with brief information on the origin of
the name of their street and its historical context.   

Roman Military Camp (Fort) in Iža – “Kelemantia” 
The most integral collection of findings from Iža and other
Roman monuments of stone sculptures from the 1st – 4th cen-
tury are currently presented in the exposition of the Roman La-
pidarium of the Danube Museum in Komárno; several
promotional materials were published regarding this collection.  
A digital visualization of the hypothetical reconstruction of the
Iža – Kelemantia14 site was designed within the framework of the
project of preparing a guide for the Roman monuments on the
Middle Danube.  

UNESCO bola spracovaná prezentácia a propagácia v multimé-
diách, ktorá sa orientuje na lokality na hraniciach Rímskej ríše
navrhované na zápis do Zoznamu SD na Slovensku a v Ma-
ďarsku12. 

Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Ru-
sovciach:
HMB prostredníctvom realizácie projektu Program Iniciatívy
Spoločenstva Interreg IIIA Rakúsko – Slovenská republika – Ru-
sovce Gerulata – Petronell Carnuntum riešilo prezentáciu rím-
skeho tábora v Rusovciach. 
Výstupy projektu:
- Rímsky vojenský tábor Gerulata Bratislava - Rusovce – pro-

mobrožúra,
- Rímsky vojenský tábor Gerulata Bratislava - Rusovce - turis-

tický sprievodca po lokalitách Gerulata a Carnuntum,
- veľkoplošné plagáty (citylighty) umiestnené na strategických

bodoch mesta.
Výstupy projektu zvýšili návštevnosť
a mediálny záujem o lokalitu. Realizá-
ciou „trilógie“ s rímskou tematikou (pro-
pagačné materiály, podujatie Rímske
hry a obnova pamiatky) bola vytvorená
marketingová značka rímskej pamiatky,
ktorá sa používa na propagačných ma-
teriáloch a sprievodných akciách dote-
raz. Bola vytvorená aj poštová známka13,
listová obálka a špeciálna pečiatka. 
Pre multimediálnu propagáciu bol vytvo-
rený projekt: Hranice Rímskeho impéria,
ktorý je prezentovaný v múzeu Gerulata
vo forme DVD na veľkoplošnej obra-
zovke.

V spolupráci múzea s mestskou časťou
vznikla aj iniciatíva označovania ulíc
v mestskej časti Bratislava - Rusovce
rímskymi názvami a menami archeoló-
gov, ktorí tu pôsobili. Všetci obyvatelia na ulici dostanú aj leták
s krátkou informáciou o pôvode mena ulice a jeho historických
súvislostiach. 

Rímsky vojenský tábor (kastel) v Iži – Kelemantia 
Najucelenejšiu zbierku nálezov z Iže a ďalších rímskych kame-
nosochárskych pamiatok z 1. – 4. stor. v súčasnosti prezentuje
expozícia Rímske lapidárium v Podunajskom múzeu v Ko-
márne, bolo k nej vydaných viacero propagačných materiálov. 
V rámci projektu prípravy sprievodcu po rímskych pamiatkach
na strednom Dunaji bola spracovaná digitálna vizualizácia
hypotetickej rekonštrukcie lokality Iža – Kelemantia14.

10 Frontiers of the Roman Empire: http://www.romanfrontiers.org/, De LIMES
grens van het Romeinse Rijk: www.limes.nl , Magyar Limes Szövetség www.
ripapannonica.hu, Der römische Limes in Deutschland: www.deutsche-
limeskommission.de; www.limes-in-deutschland.de; www.limesfilm.de,
Verein Deutsche Limes-Straße www.limesstrasse.de, Der römische Limes
in Österreich: www.limes-oesterreich.at, The Antonine Wall: www.antonine-
wall.org, Hadrians Wall Country: www.hadrians-wall.org, Film: http://
www.youtube. com/user/romanfrontiers/

11 Jilek Sonja, Breeze J. David, Thiel Andreas : Fronties of the Roman Empire
– Grenzen des Römischen Reiches – Hranice Rímskej ríše, Harmadyová
Katarína, Rajtár Ján, Schmidtová Jaroslava: Slovensko, Nitra, 2008 

10 Frontiers of the Roman Empire: http://www.romanfrontiers.org/, De LIMES
grens van het Romeinse Rijk: www.limes.nl , Magyar Limes Szövetség www.
ripapannonica.hu, Der römische Limes in Deutschland: www.deutsche-
limeskommission.de; www.limes-in-deutschland.de; www.limesfilm.de,
Verein Deutsche Limes-Straße www.limesstrasse.de, Der römische Limes
in Österreich: www.limes-oesterreich.at, The Antonine Wall: www.antonine-
wall.org, Hadrians Wall Country: www.hadrians-wall.org, Film: http://www.
youtube. com/user/romanfrontiers/

11 Jilek Sonja, Breeze J. David, Thiel Andreas : Frontiers of the Roman Em-
pire – Grenzen des Römischen Reiches – Hranice Rímskej ríše, Harma-
dyová Katarína, Rajtár Ján, Schmidtová Jaroslava: Slovensko, Nitra, 2008 

12 Viac na www.danube-limes.eu alebo na http://www.pamiatky.sk. Ako jeden
z výstupov projektu bola vydaná aj publikácia Jilek Sonja, Breeze J. David,
Thiel Andreas: Frontiers of the Roman Empire, Grenzen des Romischen
reiches: The Danube Limes a Roman River Frontier, Der Donaulimes eine
Römische flussgrenze, Warsaw, 2009.

13 Slávnostné uvedenie známky bolo 19. 9. 2009 počas Rímskych hier v Ru-
sovciach, rytec známky: Martin Činovský

14 a aj ďalších dvoch lokalít: Carnuntum – Petronel a Visegrad, spracovalo
ATHE STUDIO: http://www.athe.sk/sk/vizualizacie/limes-romanus

12 More at www.danube-limes.eu or at http://www.pamiatky.sk. Among the
project outputs was also a publication: Jilek Sonja, Breeze J. David, Thiel
Andreas: Frontiers of the Roman Empire, Grenzen des Romischen reiches:
The Danube Limes a Roman River Frontier, Der Donaulimes eine Römi-
sche flussgrenze, Warsaw, 2009.

13 Ceremonial introduction of the post stamp was on 19 September 2009 du-
ring the Roman Games in Rusovce, stamp engraver: Martin Činovský

14 and two other sites: Petronell – Carnuntum and Visegrad, elaborated by
ATHE STUDIO: http://www.athe.sk/sk/vizualizacie/limes-romanus
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Pamätná známka, Gerulata,
autor Igor Piačka, rytec Martin Činovský,

11. 9. 2009, náklad - 55 000 ks
Memorial stamp ″Gerulata″, author

Igor Piačka, Martin Činovský,
11th September 2009, issue 55,000 pc.

Predaj informačných materiálov v expozícii Múzea Gerulata v Ru-
sovciach.
Sale of information materials in the exposition of the Museum
Gerulata in Rusovce

FRONTIERS OF THE ROMAN EMPIRE



museums, where they are catalogued and their preservation,
conservation and regular monitoring is ensured. 
Working meetings are held and the professional level is increa-
sed within the framework of activities of international teams of
experts.  

Problems, needs, threats

- the Roman and Ethnographic Museum in Iža will needs to em-
ploy qualified expert staff 

- equally, the BCM – Ancient Gerulata Museum in Rusovce will
need another 1 - 2 experts after reconstruction

- to ensure the stabilizing of the expert staff working in both
parts of the site 

III. F  Aspects of Sustainable Tourism 

III. F/1 Information System

Comprehensive, functional, targeted, aesthetic and a regularly
maintained information system of direction signs of the access
to the site, including navigation directions from Komárno and
Bratislava for all types of access to the territory of the fort (hiking
paths, cyclist routes, railway, public mass transportation, car)
are missing in both parts of the site. 

Roman Military Camp (Fort) Gerulata in Bratislava - Ru-
sovce
Information system in Bratislava - Rusovce in the territory of the
nominated site is sufficient; an information office is missing.
Its regular maintenance is necessary. The reconstruction of the
Ancient Gerulata Museum with new expositions will probably
raise the question of the re-evaluation of the already existing
information system in compliance with the museum system and
at the same time its completion in the intentions of today’s mo-
dern information technologies.   

ktoré ich katalogizujú a zabezpečujú ich ochranu, konzerváciu
a pravidelný monitoring.
V rámci činnosti medzinárodných odborných tímov dochádza
k pracovným stretnutiam a k zvyšovaniu odbornosti. 

problémy, potreby, ohrozenia

- V súvislosti s budovaním Rímskeho a národopisného múzea
v Iži bude potrebné ho vybaviť kvalifikovanými odbornými
pracovníkmi. 

- Rovnako MMB - Múzeum Gerulata Rusovce po rekonštrukcii
bude potrebovať 1 - 2 odborných pracovníkov navyše.

- Zabezpečiť stabilizáciu odborných pracovníkov, ktorí pôsobia
na území oboch častí lokality.

III. F  Aspekty udržateľného turizmu lokality

III. F/1 Informačný systém

V oboch častiach lokality chýba komplexný, funkčný, cielený,
estetický a pravidelne ošetrovaný informačný systém smero-
vého značenia prístupu k lokalite, vrátane širšej navigácie z Ko-
márna a Bratislavy pre všetky typy prístupu na územie tábora
(pešie komunikácie, cyklotrasy, železnica, MHD, automobilová
doprava).

Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Ru-
sovciach  
Informačný systém v Bratislave - Rusovciach na území samotnej
nominovanej lokality je dostatočný, chýba informačná kancelá-
ria. Je potrebná jeho pravidelná údržba. Rekonštrukcia budovy
Múzea Gerulata s novými expozíciami zrejme otvorí otázku pre-
hodnotenia existujúceho informačného systému v súlade s mu-
zeálnym systémom a súčasne aj jeho dotvorenie v intenciách
dnešných nových moderných informačných technológií.

Every year, the elementary school and kindergarten in Iža in coo-
peration with archaeologists and activists prepare educational
activities focused at the Roman history.  
Both parts of the site have their own promotion and presentation
plan and continually prepare and implement new products
through their museums – administrators.15

Danube Limes in Slovakia – The Roman Monuments on the
Middle Danube are presented through numerous publications,
expert articles and lectures in expert events at home and abroad.  

Problems, needs, threats

- we recommend the work by Musilová, M., Turčan, V. and coll.:
Rímske pamiatky na strednom Dunaji (Roman Monuments
on the Middle Danube), 2011, which is a quality guide to the
Roman monuments from Carnnuntum to Aquincum, to be
translated and published in English

- to continue in targeted promotion and publication activities
of both sites, fully use the membership in the MG Limes for
this purpose.  

III. E/3  Expert (Human) Resources

Both sites have qualified experts in their administering mu-
seums. The basic maintenance and small repairs are carried
out by owners and administrators of the site and the territorially
competent RMB supervises expert arrangements.  
Archaeological research is ensured by institutions which employ
archeologists with an appropriate authorization.16 The qualified
staff of the RMB Bratislava and RMB Nitra supervises monu-
ments preservation in cooperation with the MB SR where neces-
sary. 
Findings are professionally processed by archaeologists doing
the research and subsequently become the collection items of

Základná a materská škola v Iži v spolupráci s archeológmi a
aktivistami pripravujú každoročne vzdelávacie aktivity pre deti,
zamerané na rímsku históriu. 
Obe časti lokality majú svoj plán propagácie a prezentácie a per-
manentne pripravujú a realizujú nové produkty prostredníctvom
svojich správcovských múzeí15. 
Dunajský Limes na Slovensku – Rímske pamiatky na strednom
Dunaji sú prezentované prostredníctvom mnohých knižných pu-
blikácií, odborných článkov a prednášok na odborných poduja-
tiach doma aj v zahraničí. 

problémy, potreby, ohrozenia

- Odporúčame publikáciu Musilová, M., Turčan, V. a kol.:
Rímske pamiatky na strednom Dunaji, Nadácia pre záchranu
kultúrneho dedičstva, Bratislava 2010, ktorá je dobrým sprie-
vodcom po rímskych pamiatkách od Carnnunta po Aquin-
cum vydať aj v anglickom jazyku.

- Pokračovať v cielenej propagácii a publikačnej činnosti
u oboch lokalít, využiť plne k tomuto cieľu členstvo v RS Limes.

III. E/3  Odborné (ľudské) zdroje

Obidve lokality majú kvalifikovaných odborníkov v múzeách,
ktoré ich spravujú. Základná údržba a malé opravy sú prevá-
dzané prostredníctvom vlastníkov a správcov lokality, územne
príslušný KPÚ dohliada na odborné zabezpečenie.
Archeologický výskum zabezpečujú inštitúcie, ktoré zamestná-
vajú archeológa s príslušným oprávnením16. KPÚ Bratislava
a Nitra dohliadajú na zabezpečenie pamiatkovej ochrany vlast-
nými kvalifikovanými odborníkmi, v prípade potreby v súčin-
nosti s PÚ SR. 
Nálezy sú odborne spracovávané realizátorom archeologického
výskumu a následne sa stávajú zbierkovými predmetmi múzeí,

15 MMB – Múzeum Gerulata: http://www.muzeum.bratislava.sk , Podunajské
múzeum v Komárne: http://www.muzeum.sk/?obj=muzeum&ix=mmkap

16 Archeologický výskum môže podľa § 36 ods.2 zákona č. 49/2002 Z. z.
o ochrane pamiatkového fondu vykonávať Archeologický ústav SAV a ďal-
šie oprávnené právnické osoby na základe oprávnenia vydaného Minister-
stvom kultúry SR.

15 BCM – Ancient Gerulata Museum: http://www.muzeum.bratislava.sk, Da-
nube Museum in Komárno: http://www.muzeum.sk/?obj=muzeum&ix=
mmkap

16 Pursuant to the Art. 32, sec. 2 ofthe Act on the Protection of Monuments
and Historic Sites, No. 49/2002 Coll. of Laws, any archeological research
may be carried out by the Archeological Institute and other legal entities
with an authorization issued by the Ministry of Culture SR.
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Rusovce, Rímsky vojenský tábor Gerulata - archeologická sonda
v areáli múzea, stretnutie pracovnej komisie 2. októbra 2009.     
Rusovce, Roman military camp (fort) Gerulata – archeological probe
in the museum area, the meeting of the working commission on 2nd
October 2009.

Projekt FRE, vpredu vedúci projektu Prof. David Breeze a Dr. Sonja
Jilek. Workshop Bratislava.  
Project FRE, in the front leader of the project Prof. David Breeze and
Dr. Sonja Jilek. Workshop Bratislava.
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Navádzacie smerové tabule k lokalite (múzeu v Rusovciach), ktoré sa
strácajú v spleti značiek a tabúľ.      
Guidance signs to the site (museum in Rusovce) which are lost in a
tangle of other signs and boards.

Trojrozmerné označenie kastela Gerulata v podobe kópie náhrobku -
v mieste odbočenia z hlavnej cesty v Rusovciach, s neestetickým po-
zadím v spleti rôznych informačných tabúľ.   
Three-dimensional sign of the castellum Gerulata in the form of the
copy of a tombstone – at the turning from the main road in Rusovce
with unaesthetical background in a tangle of various information
boards.
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Iža – rímsky vojenský tábor, panely informačného systému v strede
lokality sú poškodené vekom, degradáciou materiálu a stratou čitateľ-
nosti.
Iža – Roman military camp (fort), panels of the information system in
the centre of the site are damaged by age, material deterioration and
the loss of readability.

Iža, prerastanie informačných tabúľ, osadených v úrovni terénu na
hrádzi zeleňou. Vyžaduje pravidelnú údržbu a kosenie.
Iža, information signs at the terrain level overgrown by vegetation.
They require regular maintenance and mowing.
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Iža – Kelemantia III. F  Aspects of Sustainable Tourism

problémy, potreby, ohrozenia

- Dobudovať komplexný informačný systém celej lokality na
miestnej, mestskej, resp. obecnej úrovni, regionálnej a národ-
nej úrovni (Iža – Komárno, NSK a Rusovce - Bratislava, BSK,
vrátane širšieho zázemia dopravných uzlov).

- Zapracovať tento systém aj do GPS info systému SR. 
- Zabezpečiť previazanosť informačného systému rímskeho

tábora v Iži s expozíciou Podunajského múzea v Komárne,
budovou Rímskeho lapidária a novobudovaného Rímskeho
a národopisného múzea v Iži.

- Navrhnúť a vybudovať funkčný a pravidelne ošetrovaný infor-
mačný systém na ploche kastela v Iži, ako aj vyvýšenine na
hrádzi, odkiaľ je možné sledovať celú plochu NKP.

- Zabezpečiť pravidelnú údržbu informačného systému.

Problems, needs, threats 

- to complete the comprehensive information system of the en-
tire site at the local, municipal, regional and national levels
(Iža – Komárno, NSR and Bratislava - Rusovce, BSR, inclu-
ding wider area of traffic junctions)

- incorporate this system in GPS info systems of the SR 
- to ensure the interconnection of the information system of the

Roman camp in Iža with the exposition in the Danube Mu-
seum in Komárno, building of Roman Lapidarium and newly
built Roman and Ethnographic Museum in Iža

- to design and build a functional and regularly maintained infor-
mation system in the area of the fort in Iža and on the embank-
ment from where the whole area of the NCM can be observed

- to ensure the regular maintenance of the information system

Informačné tabule v budove Múzea Gerulata v Rusovciach. 
Infromation signs in the building of the Museum Gerulata in Rusovce.

Označenie Rímskeho vojenského tábora v Iži na hrádzi – staré. 
Sign of the Roman military camp (fort) in Iža on the dam – old one.

Označenie Rímskeho vojenského tábora v Iži na hrádzi – nové. 
Sign of the Roman military camp (fort) in Iža on the dam – new one.
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Rusovce, informačný systém v rámci obce je neustále vystavený
poškodeniu vandalmi, čo si vyžaduje permanentný monitoring,
obnovu a použitie vhodných materiálov.
Rusovce, information system in the village is permanently a target of
vandals. This requires a permanent monitoring, renovation and use of
suitable materials.

Roman Military Camp (Fort) in Iža – “Kelemantia” 

The information system in the territory of the Roman camp (fort)
in Iža, and on the embankment, from where it is possible to ob-
serve the entire area of the NCM, is significantly damaged by
age or barely readable.  

Rímsky vojenský tábor (kastel) v Iži – Kelemantia 

Informačný systém na ploche samotného rímskeho tábora (kas-
tela) v Iži, ako aj vyvýšenine na hrádzi, odkiaľ je možné sledovať
celú plochu NKP, je značne poškodený vekom a slabo čitateľný.

Označenie lokality Rímskeho vojenského tábora v Iži – smer odboče-
nia z hlavnej komunikácie v obci Iža.
Sign of the Roman military camp (fort) in Iža – direction from the main
communication in the village of Iža.



III. F/2 Wider Sustainable Tourism Potential of the Terri-
tory 

The site has great cultural and natural tourism potential. Both
parts are connected to cyclist routes and their location near the
Danube and the state border is also used.  

Bratislava - Rusovce
Rusovce is a city borough of Bratislava, the Capital of the SR, but
it still preserves its “rural” character despite the constant pressu-
re for new development. Its regulation is successful also due to
the fact that almost the entire built up territory is part of the pro-
tected historic zone with high cultural and historical potential.
The Neo-Gothic manor-house and park from 1843, which crea-
tes a special enclave on south-east section of the municipality
is the dominant historical structure of Rusovce. Unfortunately,
the manor-house is closed and has deteriorated due to unsettled
ownership rights. The adjacent large natural landscape park
gradually passes into an alluvial forest with the river branches of
Danube and is used for daily recreational purposes. It too is ne-
glected. The Roman Church of St. Vitus and St. Modestus also
used to belong to the area of the manor-house. The building ma-
terial from Gerulata was used in its construction. There are se-
veral tombstones from the defunct Jewish cemetery nearby.  
The early Baroque Church of St. Mary Magdalene from 1608 is
a newer structure and the tallest in the municipality. It is situated
on the site of the perished Gerulata fortress and optically conc-
ludes the current presented section. The nearby protestant
church was built in the 1820s. One of three well known organs
made by Slovak organ maker, Anton Schönhofer, from 1885, is
situated inside.  
Traditional houses of the central section of Rusovce from the end
of the 19th century and the beginning of the 20th century. There
are mainly three-storey brick houses that face the main road.  
Several religious and civil sculptures are situated in the vegeta-
tion of the historical centre. The Holy Trinity from 1748, the Pieta
from 1742 and the obelisk from 1776 are among them. 

III. F/2 Širší potenciál územia využiteľný v udržateľnom
cestovnom ruchu 

Lokalita má veľký kultúrny a prírodný potenciál využiteľný pre
cestovný ruch. Obe časti lokality sú napojené na cyklistické
chodníky, využitá je aj ich poloha na Dunaji a prihraničná oblasť. 

Bratislava - Rusovce
Rusovce sú mestskou časťou hlavného mesta SR Bratislavy, ale
stále si zachovávajú svoj „dedinský“ charakter i napriek tomu,
že sú v neustálom tlaku na novú výstavbu. Jej regulovanie sa
darí aj kvôli tomu, že takmer celé zastavané územie je chránené
ako pamiatková zóna s vysokým kultúrno-historický potenciá-
lom. Okrem rímskych pamiatok, dominantným historickým
objektom Rusoviec je neogotický kaštieľ s parkom z roku 1843,
ktorý vytvára osobitnú enklávu na juhovýchodnej strane intra-
vilánu „obce“. Žiaľ, pre nevyjasnené vlastnícke vzťahy je dnes
budova kaštieľa zatvorená a chátra. Priľahlý rozsiahly prírodno-
krajinársky park prechádza do lužného lesa s dunajskými rame-
nami. Je využívaný pre dennú rekreáciu obyvateľov Bratislavy.
Je zanedbaný. K areálu parku patrí aj pôvodne románsky Kostol
sv. Víta a sv. Modesta. Pri jeho stavbe použili stavebný materiál
pochádzajúci z Gerulaty. Pri kostole sa nachádza niekoľko ná-
hrobníkov zo zaniknutého židovského cintorína.
Novším cirkevným objektom a výškovou dominantou zástavby
obce je ranobarokový Kostol sv. Márie Magdalény z roku 1608.
Stojí v miestach zaniknutého kastela Gerulata a vytvára optický
uzáver jeho dnešnej prezentovanej časti. Neďaleko stojaci evan-
jelický kostol pochádza z dvadsiatych rokov 19. storočia. Nachá-
dza sa v ňom jeden z troch známych organov slovenského
organára Antona Schönhofera z roku 1885. 
Tradičná zástavba centrálnej časti Rusoviec je z konca 19. sto-
ročia a zo začiatku 20. storočia. Tvorili ju murované trojpriesto-
rové domy stavané prevažne štítom k hlavnej komunikácii.
Viaceré cirkevné i svetské plastiky sa nachádzajú v zeleni histo-
rického centra. Patrí k nim súsošie Najsvätejšej Trojice z roku
1748, socha Piety z roku 1742 a obelisk z roku 1776. 
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Rímsky vojenský tábor v Iži, hypotetická kresba podoby južnej brány
kamennej stavby – 2. stavebná etapa.    
Roman military camp (fort) in Iža, hypothetical drawing of the
southern gate of the stone building – 2nd building stage.

Rímsky vojenský tábor v Iži, kresbová rekonštrukcia prvej drevozem-
nej stavebnej etapy rímskeho tábora. Návrh: J. Rajtár, kresba: P. Šíma-
Juríček. 
Roman military camp (fort) in Iža, drawn reconstruction of the first
wood-clay building stage of the Roman camp. Proposal: J. Rajtár,
drawing: P. Šíma-Juríček.

Aside from the park, the natural values
of Rusovce include the preserved Da-
nube alluvial plains. 
SP for City of Bratislava proposes the
use of the natural environment of the fo-
rest park, the Danube river branches
and the water areas for the develop-
ment of short term recreational stays
and seasonal use for swimming. This
territory is a part of the Danube Region
Belt which respects the Danube water
tourist trail of European significance
(Rhine – Mohan – Danube), including
its connection to the Morava River.
Completion of the cyclist route along
the Danube towards Záhorie and Small
Carpathians is also planned.
In addition to one-day tourism for the in-
habitants of City of Bratislava, the deve-
lopment of educational tourism with the
support of trans-boundary relations with
Austria and Hungary can be planned for
the region of Bratislava - Rusovce.

Municipality of Iža 
The cultural value of the immediate vicinity of the Roman camp
is mainly found in the Municipality of Iža. The Baroque Church
of St. Michael the Archangel and the late-Classicist reformed
church of 1871 are the most significant monuments. Houses
from the 19th century, such as the house at Hlavná street No.
202 and the house at Kapitulská street No. 377 were also pre-
served. The tradition of white embroidery continues in the mu-
nicipality. 
The natural values of the surroundings of the Roman camp (fort)
include protected areas, bio-centres, bio-corridors, spaces with
high landscape diversity and gene pool sites. They are part of
the territory designated as “Podunajsko” (the Danube region).
Bokrošské slanisko Nature Reserve is located nearby. 
The Danube branches are surrounded by alluvial forests with
special fauna and flora. 
Tourism is oriented on water sports in particular. There are smal-
ler beaches on the Danube for swimming. (okolie tábora) Recrea-
tional activities are complemented by sports focused on the
Danube embankment such as cycling, skating and jogging.  The
Danube cyclist route passes through the southern outskirts of the
municipality on the Danube embankment. 
A shooting range is located in the immediate vicinity of the
Roman camp (fort), which lacks technical and hygienic areas and
a sufficient information system. 
The road from the municipality ends near the pontoon which ser-
ves for transport across the Danube in Hungary. 
SP of the NSR is planning to create a recreational territory along
the Danube with a focal area in Komárno, Patince (thermal swim-
ming pool, water sports, proposal for sporting – recreation zone)
and includes the use of the Roman camp (fort) in Iža and the cul-
tural values of Virt and Radvaň nad Dunajom. The location of the
site near the border with Hungary is also a significant factor in the
development of recreation and tourism. 

Z prírodných hodnôt Rusoviec sú to,
okrem parku, hlavne zachované Dunaj-
ské luhy. 
V ÚP HMB je navrhované využitie prí-
rodného prostredia lesoparku, Dunaj-
ských ramien a jestvujúcej vodnej
plochy pre rozvoj rekreácie so zamera-
ním na krátkodobý pobyt v prírodnom
prostredí a sezónne využitie pre re-
kreačné kúpanie. Územie je súčasťou
tzv. Podunajského pásu so zohľadne-
ním dunajskej vodnej turistickej trasy
európskeho významu (Rýn – Mohan –
Dunaj), vrátane prepojenia na rieku
Morava. Počíta sa aj s dobudovaním cy-
klistickej trasy pozdĺž Dunaja smerom
na Záhorie a Malé Karpaty.
Pre oblasť Rusoviec je možné počítať,
okrem jednodňovej turistiky obyvate-
ľov hlavného mesta, s rozvojom pozná-
vacieho cestovného ruchu s podporou
cezhraničných vzťahov s Rakúskom a
Maďarskom.

Obec Iža 
Kultúrne hodnoty blízkeho okolia rímskeho tábora sa nachá-
dzajú hlavne v obci Iža. Najvýznamnejšou pamiatkou je baro-
kový Kostol sv. Michala archanjela a neskoroklasicistický
reformovaný kostol z roku 1871. Zachovali sa tu aj domy z 19.
storočia, napr. dom na Hlavnej ulici č. 202 a dom na Kapitulskej
ulici č. 377. V obci pretrváva tradícia vyšívania bielych výšiviek.
Prírodné hodnoty okolia rímskeho tábora zahŕňajú chránené
územia, biocentrá, biokoridory, priestory s vysokou krajinnou
diverzitou a tiež genofondové lokality. Je súčasťou územia
označeného ako „Podunajsko“. Pri obci sa nachádza prírodná
rezervácia Bokrošské slanisko.
Ramená Dunaja sú lemované lužnými lesmi s osobitou faunou
a flórou.
Cestovný ruch je zameraný najmä na vodné športy. Na brehu
Dunaja sú menšie pláže s možnosťou kúpania (okolie tábora).
Rekreačnú činnosť dopĺňajú športy sústredené na dunajskej
hrádzi ako bicyklovanie, korčuľovanie a beh. Dunajská cyklis-
tická cesta prechádza cez južný okraj obce po protipovodňovej
hrádzi pri Dunaji. 
Tesne pri rímskom tábore sa nachádza športová strelnica. Tábor
je bez technického a hygienického zázemia s nedostatočným
informačným systémom. 
Cesta z obce končí pri pontóne, ktorý slúži na prevoz cez Dunaj
do Maďarska.
V ÚP NSK je plánované vytvorenie rekreačného územia pozdĺž
Dunaja s ťažiskovým priestorom v Komárne, v priestore Patiniec
(termálne kúpalisko, vodné športy, návrh na športovo-rekreač-
nú zónu), s využitím rímskeho tábora (kastela) v Iži a kultúrnych
hodnôt Virtu a Radvane nad Dunajom. Významným faktorom
pre tento rozvoj rekreácie a cestovného ruchu je aj jeho prihra-
ničná poloha s Maďarskom.
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Farský kostol sv. Márie Magdalény v Rusovciach,  v predpolí s parkom,
sa nachádza na prístupovej ceste k Rímskemu táboru – kastel Geru-
lata. 

Parish Church of St. Magdalene in Rusovce, with a park in front, is
situated on the main access communication to the Roman camp (fort)
Gerulata.

Rusovce – Gerulata, Iža – Kelemantia III. F  Aspects of Sustainable Tourism



- Monitoring takes place regularly through passportization
cards for individual structures of the site (year 1) and for the
entire territory of the nominated site, including the buffer zone
(year 2). Evaluation of the changes during the monitoring
enables the authorities to establish measures for remedying
and preventing any threats. Larger and more significant single
changes are exceptional and must be preceded by a wide ex-
pert discussion that assesses the preservation of the outstan-
ding universal value.  

- The needs, problems and threats to the WH sites at the natio-
nal level are addressed by the MC SR directly or through its
Monuments Inspection. The Minister of Culture annually sub-
mits the report on the status of preservation of the WH sites
to the session of the SR Government which adopts necessary
resolutions. 

- The monitoring report on the state of the WH is also submit-
ted to the Commission for the Coordination of the WH Preser-
vation Tasks of the MC SR, which plays a significant role in
addressing inter-ministerial issues connected with ensuring
the status of preservation and protection of individual sites.    

- The outcomes of this process are implemented in periodical
reports on the application of the Convention on World Heri-
tage Preservation and on the status of preservation of indivi-
dual world heritage sites, which are submitted to the World
Heritage Centre in Paris every six years. 

Keeping of Passportization Cards:
- The Monuments Board of the Slovak Republic – centrally –

keeps the records from all WCH sites in Slovakia
- Regional Monuments Board – all passportization cards of the

WCH site in its territorial competence
- MC SR – reports on the status of preservation of the WCH

sites in Slovakia, resolutions of the SR Government and en-
tries of the Commission for the Coordination of Tasks… 

Keeping and control of Slovak Republic Government Reso-
lutions 
- Government of the Slovak Republic and relevant ministries  

- The monitoring of the current status of the national cultural
monuments of the Roman camps (forts) in Bratislava - Ru-
sovce and Iža and the guiding of activities in the protected
territory, along with any activity in the monitored territory, is
always carried out by relevant regional monuments boards
pursuant to Act No. 49/2002 Coll. on the Protection of Monu-
ments and Historic Sites as amended. 
While processing the nomination project, the monitoring in-
dicators were proposed for the site Danube Limes in Slovakia
– Ancient Roman Monuments on the Middle Danube. Syste-
matic monitoring will be carried out after the inscription of the
site on the WH List as in the case of other WCH sites in Slova-
kia.  

- Monitoring prebieha pravidelne prostredníctvom tzv. paspor-
tizačných kariet pre jednotlivé objekty lokality (1. rok) a pre
celé územie nominovanej lokality, vrátane ochranného
pásma (2. rok). Vyhodnotenie zmien počas sledovania umož-
nuje stanoviť opatrenia na nápravu a predchádzanie akého-
koľvek ohrozenia. Väčšie a významnejšie jednorázové zmeny
môžu byť len výnimočné a vždy im musí predchádzať široká
odborná diskusia, ktorá posudzuje zachovanie jedinečnej
svetovej hodnoty.

- Potreby, problémy a ohrozenia lokalít SKD na národnej úrovni
rieši MK SR priamo, alebo prostredníctvom svojej Pamiatko-
vej inšpekcie. Minister kultúry predkladá každoročne správu
o stave zachovania lokalít SKD na rokovanie Vlády SR, ktorá
prijíma patričné uznesenia.

- Správa o stave monitoringu SKD sa predkladá aj Komisii
na koordináciu úloh ochrany svetového kultúrneho dedičstva
MK SR, ktorá plní významnú úlohu pri riešení medzirezort-
ných otázok spojených so zabezpečením stavu zachovania
a ochrany jednotlivých lokalít. 

- Výsledky tohoto procesu sú implementované do periodic-
kých správ o aplikácii Dohovoru o ochrane svetového dedič-
stva a o stave zachovania jednotlivých lokalít svetového
kultúrneho a prírodného dedičstva, ktoré sa predkladajú
Centru svetového dedičstva v Paríži každých 6 rokov. 

Uloženie pasportizačných kariet:
- Pamiatkový úrad Slovenskej republiky – centrálne – záznamy

zo všetkých lokalít SKD
- Krajský pamiatkový úrad – všetky pasportizačné karty loka-

lity SKD v svojej územnej pôsobnosti
- MK SR – správy o stave zachovania SKD na Slovensku, uzne-

senia vlády SR a zápisy Komisie na koordináciu úloh lokalít
SKD.

Uloženie a kontrola uznesení Vlády Slovenskej republiky

- Vláda Slovenskej republiky a príslušné rezorty 

- Monitoring aktuálneho stavu národných kultúrnych pamiatok
rímskych táborov (kastelov) v Iži a v Rusovciach a usmerňo-
vanie činnosti v chránenom území sa v súčasnosti vykonáva
permanentne, vždy pri akejkoľvek činnosti v sledovanom
území príslušnými krajskými pamiatkovými úradmi podľa
zákona 49/2002 Z. z. o ochrane pamiatkového fondu vznení
neskorších predpisov. Počas spracovania nominačného pro-
jektu boli navrhnuté indikátory monitoringu lokality Dunajský
Limes na Slovensku – Rímske antické pamiatky na strednom
Dunaji, ktoré sú jeho súčasťou. Po zápise lokality do Zozna-
mu SD bude prevádzaný systematický monitoring, rovnakým
spôsobom, ako je to u ostatných lokalít SKD na Slovensku. 

Problems, needs, threats

to use all the values of the surroundings for the benefit of both
parts of the site  
Bratislava - Rusovce:
- the access road to the Roman camp (fort) is in bad technical

condition 
- the technical area for visitors must be completed
- the manor-house and park must be renovated and used for

the benefit of the development of the entire city borough 
- the information system of the municipality in the context of

interconnecting the camp with other cultural and natural va-
lues of the Rusovce must be renovated

Municipality of Iža:
- the shooting range near the Roman camp (fort) in Iža is a ne-

gative element (safety of visitors, visual effect) 
- the camp surroundings is not maintained and lack proper

tourist areas  
- the Roman and Ethnographic Museum in the municipality

should be used as the main tourist and information point 

III. G  Monitoring of the State of the Site’s Preser-
vation – Current State

- The status of preservation of the sites inscribed on the World
Heritage List is annually monitored by the MB SR and its
territorially relevant RMB since 1996 and is based on the ela-
borated methodology and monitoring timetable. The RMB
directly cooperates with the management of a site and the
local self-government.  

- The purpose of the ongoing monitoring is to regularly collect
information regarding the current status of the site preserva-
tion, record changing conditions, problems and risks and
adopt measures necessary for remedy. The monitoring indi-
cators are established separately for each WH site. 

- Monitoring is accompanied by the inspection of the object
through necessary analyses and photo-documentation (each
year from the same place) so that the evidence and possibility
for comparison can be as exact as possible. 

problémy, potreby, ohrozenia

využiť všetky hodnoty okolia v prospech oboch častí lokality 
MČ Bratislava - Rusovce:
- prístupová komunikácia k rímskemu táboru je v zlom tech-

nickom stave
- potrebné dobudovať technické zázemie pre návštevníkov
- potrebné obnoviť kaštieľ s parkom a využiť ich v prospech

rozvoja celej mestskej časti 
- rekonštruovať celkový informačný systém obce v kontexte

prepojenia tábora s ostatnými kultúrnymi a prírodnými hod-
notami MČ Rusovce.

Obec Iža:
- strelnica pri rímskom tábore v Iži je negatívnym prvkom (bez-

pečnosť návštevníkov, vizuálne pôsobenie)
- okolie tábora je neupravené bez adekvátneho turistického

zázemia 
- využiť vybudovanie Rímskeho a národopisného múzea v obci

ako hlavný turisticko- informačný bod.

III. G  Monitoring stavu zachovania lokality
– súčasný stav

- Monitoring stavu zachovania lokalít zapísaných v Zozname
svetového prírodného a kultúrneho dedičstva už od r. 1996
spracúvava každoročne PÚ SR  a jeho územne príslušné KPÚ
na základe spracovanej metodiky a harmonogramu monito-
ringu. KPÚ priamo spolupracujú s manažmentom príslušnej
lokality SKD a s miestnou samosprávou. 

- Zmyslom pravidelného sledovania, je zber informácií o aktu-
álnom stave zachovania lokality, zaznamenanie meniacich sa
podmienok, stavu starostlivosti a ochrany a zaznamena-
nie potrieb, problémov a rizík a prijatie potrebných opatrení
na nápravu. Indikátory monitoringu sú stanovené osobitne
pre každú lokalitu SKD. 

- Sledovanie je prevádzané obhliadkou veci, prostredníctvom
potrebných analýz a fotodokumentáciou z rovnakého miesta,
tak, aby výpoveď a možnosť porovnania bola čo najpresnejšia.
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Pohľad na ľavý breh Dunaja, ktorý tvorí južnú hranicu ochranného
pásma Rímskeho vojenského tábora v Iži. 
Left bank of the Danube, which represents the southern border of the
buffer zone of the Roman military camp (fort) in Iža.

Protipovodňová hrádza, oddeľuje Dunaj od tábora z južnej strany,
súčasť ochranného pásma Rímskeho vojenského tábora v Iži.
Flood dam, separating the Danube from the camp in the South, part
of the buffer zone of the Roman military camp (fort) in Iža.

II. F  Aspekty udržateľného turizmu lokality Rusovce – Gerulata, Iža – Kelemantia

Gladius, krátky meč, železný s kostenou rukoväťou (Rusovce, Gerulatská ulica), 1. – 2 stor. po Kr.
Gladius, a short sword, iron with an osseous handle, 1st – 2nd century AD (Rusovce, Gerulatská Street).



- preparation of the management plan for another time 
period past 2021

- other assignments – continuous or tasks occurring in the
process of the evaluation of the management plan imple-
mentation, as well as new plans

IV. B Vision 
– What Do We Want to Achieve

- the proposed world heritage site Danube Limes in Slovakia will
be the best possible example of preserved Frontiers of the
Roman Empire on the Middle Danube in the adequate state of
the authenticity and integrity preservation, overall concept,
design and individual components, with all aspects that belong
to these two Roman military camps (forts), including the pro-
tection of outstanding values and the state of preservation ade-
quately improved through its conservation and presentation

- the site will be open to the public to enable learning about
its values and for the purposes of further education and its
sustainable utilization as a source of local identity and inspi-
ration for the development of the surrounding territory  

- the enhancement of understanding and knowledge of the
site’s values must be used as the basic tool for current mana-
gement and for all decisions related to the site’s protection
and development.  

The elementary starting point for the archaeological research is:
- use of non-invasive forms; 
- uncovering only in the case of a high probability of findings

and finances are ensured for their immediate conservation
and presentation; 

- preventing interference in the authenticity and integrity of the site/
preserving visual contact with the surroundings (buffer zone).

There should be a high state of preservation of all authentic parts
of the camps (forts), adequately ensured proposed outstanding
universal value, authenticity and integrity, against all even po-
tential threats, working management, regular monitoring, suffi-
cient financing, landscaped surroundings, sufficiently protecting
the site for its use in favour of both parts of the site.  A working
plan for sustainable tourism with the interconnection of both
camps (forts) and their sections in situ and museum sections/
expositions with deposited/exhibited findings, with the use of the
wider potential of the territory in favour of the preservation and
development of the site are the means for achieving this objective.

Roman Military Camp (Fort) Gerulata in Bratislava - Ru-
sovce
- as a functioning archaeological park with a maintained part of
the camp and properly conserved and preserved authentic
sections of the camp, with an adequate buffer zone saving the
camp’s integrity and a museum part at an adequate technical
level for securing the findings, adapted and suitable deposits and
spaces for the expert and administrative facilities of the WH site.
The camp’s surroundings must be properly maintained and pro-
tected including all (even potential) archaeological findings from
the Roman period in the entire buffer zone. A solid information
system, understanding of the values of the site by the local popu-
lation and the wider public, the presentation of the site on the local,
national and international levels (as an integral part of the entire
Frontiers of the Roman Empire WHS) are the best means for this.   

- Príprava manažment plánu na ďalšie časové obdobie 
po r. 2021.

- Ostatné úlohy – priebežne pokračujúce, resp. úlohy, ktoré
vzniknú v procese  hodnotenia plnenia manažment plánu, 
ako aj nové plány. 

IV. B Vízia 
– čo chceme dosiahnúť 

- Navrhovaná lokalita svetového dedičstva Dunajský Limes na
Slovensku bude čo najlepším príkladom dochovaných Hraníc
Rímskej ríše na strednom Dunaji v adekvátnom stave zacho-
vania autenticity a integrity lokality, v celkovom koncepte, di-
zajne a jednotlivých súčastiach, so všetkými aspektmi, ktoré
k týmto 2 rímskym vojenským táborom prináležia, s ochra-
nou jedinečných hodnôt, stavom zachovania primerane zlep-
šeným ich zabezpečením a prezentáciou.

- Lokalita bude sprístupnená všetkým pre poznanie jej hodnôt,
ďalšie vzdelávanie a pre jej udržateľné využitie aj ako zdroj
miestnej identity a inšpirácie pre rozvoj priľahlého územia.

- Zvýšenie porozumenia a poznania hodnôt lokality bude vy-
užité ako základný nástroj pre súčasný manažment a pre
všetky rozhodnutia týkajúce sa jej rozvoja a ochrany.

Pri archeologickom výskume je základným východiskom:  
- používanie neinvazívnych foriem 
- odkryvy realizovať len v prípade, ak je vysoká pravdepodob-

nosť výskytu nálezov a sú zabezpečené finančné prostriedky
na ich bezprostredne nadväzujúce zabezpečenie a prezentá-
ciu

- zabezpečiť ochranu autenticity a integrity lokality - zachovanie
vizuálneho kontaktu s okolím (ochranné pásmo).

Oba rímske tábory by mali mať dobrý stav zachovania všetkých
autentických častí, adekvátne zabezpečenú navrhovanú jedi-
nečnú svetovú hodnotu, autenticitu a integritu, proti všetkým
i potenciálne možným ohrozeniam, fungujúce riadenie, pravi-
delný monitoring, dostatočné finančné zabezpečenie, upravené
okolie, dostatočne chrániace lokalitu s jej využitím v prospech
rozvoja oboch častí lokality. 
Fungujúci plán udržateľného turizmu s prepojením oboch tábo-
rov ako aj ich častí in situ a muzeálnych častí/expozícií s ulo-
ženými/vystavenými nálezmi, s využitím širšieho potenciálu úze-
mia v prospech zachovania a rozvoja lokality je prostriedkom
na dosiahnutie tohto cieľa.

Rímsky vojenský tábor (kastel) Gerulata v Bratislave - Ru-
sovciach
- ako fungujúci archeologický park s upravenou, udržiavanou, pre-
zentovanou časťou tábora a riadne zakonzervovanými a udržiava-
nými autentickými častiami tábora, s adekvátnym ochranným
pásmom, zabezpečujúcim integritu tábora, a s muzeálnou časťou
na zodpovedajúcej technickej úrovni zabezpečenia nálezov,
s upravenými a vhodnymi depozitmi a priestormi pre odborné aj
administratívne zázemie lokality SKD. Okolie musí byť riadne
udržiavané, chránené a dokonale zabezpečené, vrátane všetkých,
aj potenciálne možných archeologických nálezov z doby rímskej
v celom v ochrannom pásme. Dobrý informačný systém, poro-
zumenie hodnotám lokality ako zo strany miestnych obyvateľov,
tak aj širšieho okolia, prezentácia lokality na miestnej, národnej
a medzinárodnej úrovni (ako súčasti celého SDK Hranice Rímskej
ríše) sú pre to najlepším prostriedkom.
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IV. A - Basic Objective of the Management Plan

The basic objective for building of an effective management sys-
tem is to preserve the outstanding universal value of the site Da-
nube Limes in Slovakia. 
The main principle and rule for protection, preservation and pre-
sentation of the site is its long-term, regulated use in compliance
with its characteristics and historical and cultural-social values
in order to ensure its efficient protection for present and future
generations. 
Based on the indication of values, an analysis of the current state
and its evaluation in the previous sections of this document, the
role of this section is to establish the vision of the proposed world
heritage site, the priorities at which all efforts should be aimed
and the implementation of the indicated problems, needs and
threats in the short-term, medium-term and long-term plans
(until 2021). This section will focus not only on definition of
tasks, but it will also on identify their performers, methods of
implementation and time frame.  

Further objectives of the management plan:
- to ensure effective site management in order to preserve or

even improve its values; 
- to ensure close cooperation in implementing individual plans

and coordinating the management of the entire site; 
- to reach a clear vision for the improvement of the site’s

authenticity and integrity state of preservation, its significance
and usable potential, as well as the sustainable development
of the site and its surroundings; 

- to ensure the sustainable development of tourism and the
utilization of the values in favour of the site development; 

- to establish an effective management mechanism with a con-
trollable timetable, with targeted liability at individual levels of
management and the personal involvement of the widest
possible range of subjects working in the site territory with the
aim of the mutual coordination of procedures and activities;   

- to mobilize local, national and international communities.

TIME DIVISION AND OBJECTIVES OF THE MANAGEMENT
PLAN IN INDIVIDUAL TIME HORIZONS: 
- short-term – 0 - 2  years – 2011 - 2013

- Priorities – urgent tasks – regardless of the time period + 
solution of tasks in short-term plan -1 - 2 years

- other tasks – continuous and new

- medium-term – 2 - 5 years – 2013 - 2016
- preparation of necessary spatial planning documentation

related to the site territory 
- preparation of the project documentation for renovation, 

presentation and securing of the site and findings  
- other assignments – continuous or tasks occurring in the

process of the evaluation of the management plan
implementation, as well as new plans 

- implementation of tasks within a period of 5 years

- long-term – 5 - 10 years – 2016 - 2021
- assignments related to the implementation of the overall 

vision of achieving the site’s adequate state 

IV. Návrhová časť manažment plánu 

IV. A Základný cieľ manažment plánu

Základným cieľom vybudovania účinného riadiaceho systému
je zachovanie jedinečnej svetovej hodnoty celého územia lokali-
ty Dunajský Limes na Slovensku, vrátane jej ochranného pás-
ma. 
Hlavným princípom a pravidlom pre ochranu, zachovanie a
prezentáciu lokality je jej dlhodobé usmerňované využívanie a
v súlade s danosťami a historickými i kultúrno-spoločenskými
hodnotami, zaistiť efektívnu ochranu pre súčasné aj budúce
generácie. 
Na základe indikácie hodnôt, analýzy aktuálneho stavu a jeho
vyhodnotenia v predchádzajúcich častiach, je úlohou v tejto
časti stanoviť víziu budúcnosti navrhovanej lokality svetového
dedičstva, priority, na ktoré treba upriamiť všetko úsilie a reali-
záciu indikovaných problémov, potrieb a ohrození v krátkodo-
bom, strednodobom a dlhodobom pláne (do roku 2021). Táto
časť sa zameria nielen na stanovenie úloh, ale i na to, kto a ako
ich bude realizovať a v akom časovom horizonte. 

Ďalšie ciele riadiaceho plánu:
- Zabezpečiť účinné riadenie lokality tak, aby jej hodnoty boli

zachované, alebo zlepšené.
- Zabezpečiť úzku súčinnosť plnenia jednotlivých existujúcich

plánov a koordináciu riadenia celej lokality.
- Dosiahnuť jasnú víziu zlepšenia adekvátneho stavu zachova-

nia autenticity a integrity, jej významu a využiteľného poten-
ciálu, ako aj trvalo udržateľného rozvoja lokality a jej okolia. 

- Zabezpečiť trvalo udržateľný rozvoj turizmu, využitie hodnôt
v prospech rozvoja lokality.

- Stanoviť účinný, termínovo kontrolovateľný mechanizmus ria-
denia, s čitateľnou/adresnou zodpovednosťou na jednotlivých
stupňoch riadenia, osobnú angažovanosť čo najširšieho
spektra zainteresovaných subjektov, pôsobiacich na území
lokality, s cieľom vzájomnej koordinácie postupov a aktivít.

- Aktivizovať miestne, národné aj medzinárodné komunity.

ČASOVÉ ROZDELENIE A CIELE RIADIACEHO PLÁNU
V  JEDNOTLIVÝCH ČASOVÝCH HORIZONTOCH:
- krátkodobý – 0 - 2 rokov – 2011 - 2013

- Priority - urgentné úlohy – bez ohľadu na dobu trvania a  
riešenie úloh v krátkodobom pláne 1 - 2 roky.

- Ostatné úlohy – priebežne pokračujúce a nové.

- strednodobý – 2 - 5 rokov  – 2013 - 2016
- Príprava potrebnej územnoplánovacej dokumentácie, 

dotýkajúcej sa územia lokality. 
- Príprava projektovej dokumentácie obnovy, 

prezentácie a zabezpečenia  lokality, ako aj nálezov.
- Ostatné úlohy – priebežne pokračujúce, resp. úlohy, 

ktoré vzniknú v procese hodnotenia plnenia manažment 
plánu, ako aj nové plány. 

- Realizácia úloh v horizonte plnenia do 5-tich rokov.

- dlhodobý – 5 - 10 rokov – 2016 - 2021
- Úlohy, ktoré súvisia s naplnením celkovej vízie 

dosiahnutia stavu lokality. 
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Roman Military Camp (Fort) in Iža – “Kelemantia”  
- urgently ensure improvement of the deteriorated state (water-

logging and destruction of walls) of the cistern 
Responsible: owner of the NCM
Deadline: 2011 

- to declare the buffer zone of the NCM 
Responsible: MB SR
Deadline: 2011

- to ensure the maintenance of the entire camp, also renew the
readability of the information system – prepare the timetable
of individual necessary actions (user’s manual) including
responsible persons 

- to ensure 1 seasonal worker for the maintenance of the camp
in Iža 
Rensponsible: administrator of the camp in coordination with
the owners and the municipality, AI SAS
Deadline: 2011 - 2012

- to instantly ensure at least: lawn mowing 2x a year and the
removal of intrusive vegetation 
Responsible: Danube Museum                                                          
Deadline: December 2012

- to elaborate the Concept for the Renovation and Presentation
of the NCM Roman Fort in Iža (hereinafter referred to as the
“Concept”) – architectonic-urbanistic study NCM of the
Roman Military Camps Iža – including the wider context 
Responsible: Danube Museum
Deadline: December 2011

-  to ensure necessary financing for the implementation of the
Concept of the military camp in  Iža
Responsible: Danube Museum in cooperation with all owners
of the NCM 
Deadline: according to the proposed timetable of the Concept

ELEMENTARY TOOLS FOR ACHIEVING THE SUSTAI-
NABLE STATE OF PRESERVATION 
implementation of the ongoing tasks

common for the entire site
- to ensure the adequate preservation (conservation) of the aut-

hentic uncovered and covered archaeological findings of all pre-
sented sections of the military camps and findings – within the
intentions of the guidelines of RMB Bratislava and RMB Nitra;

- to ensure preservation of the site’s integrity – by respecting
the protection requirements

- to permanently monitor the state of preservation of the site’s
authenticity and integrity and the state of presentation of
walls, in the event of detection of any defect adopt efficient
measures for their elimination; 

- to address problems that arise at the national level on the
platform of the “Inter-ministerial Commission for the World
Cultural Heritage Sites”   

- to ensure adequate protection of the entire site and its buffer
zone – to adhere to the preservation principles 

- to ensure archaeological research preceding any interven-
tions into the ground on the site and in its buffer zone  

-   conservation and stabilization of uncovered parts of authentic
walls 

- to ensure proper preservation of the findings, continuously
after their documentation  – registration and processing of
collections  

- regular maintenance of existing information system; perma-

Rímsky vojenský tábor (kastel) v Iži – “Kelemantia”
- Urgentne zabezpečiť odstránenie zhoršeného stavu (vlhnutie

a čiastočné narušenie muriva) cisterny. 
Z: vlastník NKP
T: 2011 

- Vyhlásiť ochranné pásmo NKP rímskeho tábora v Iži – Leány-
vár.
Z: PÚ SR
T: 2011

- Zabezpečiť údržbu celého tábora, vrátane obnovy čitateľnosti
informačného systému - spracovať harmonogram jednotli-
vých potrebných úkonov (užívateľský manuál), vrátane kom-
petentných/zodpovedných osôb. 

- Zabezpečiť 1 sezónneho pracovníka na údržbu tábora v Iži. 
Z: NSK - Podunajské múzeum v súčinnosti s vlastníkmi a
obcou
T: 2011 - 2012

- Zabezpečiť okamžite minimálne: kosenie trávy 2x ročne a od-
stránenie náletových drevín. 
Z: NSK - Podunajské múzeum v súčinnosti s vlastníkmi a
obcou                             
T: december 2012

- Spracovať Koncepciu obnovy a celkovej prezentácie NKP
Rímsky kastel Iža (ďalej len „koncepciu“) – architektonicko-
urbanistickú štúdiu NKP Rímsky tábor Iža – vrátane širších
vzťahov 
Z: NSK - Podunajské múzeum
T: december 2011

-  Zabezpečiť potrebné financovanie realizácie koncepcie vojen-
ského tábora v Iži.
Z: NSK - Podunajské múzeum v súčinnosti s vlastníkmi a
obcou 
T: podľa navrhnutého časového harmonogramu koncepcie

ZÁKLADNÝMI NÁSTROJMI PRE DOSIAHNUTIE TRVALO
UDRŽATEĽNÉHO STAVU ZACHOVANIA JE
plnenie priebežných úloh

spoločné pre celú lokalitu
- Zabezpečiť adekvátny stav zachovania (konzerváciu) auten-

tických odkrytých aj neodkrytých archeologických nálezov
všetkých prezentovaných častí vojenských táborov a nálezov
– v intenciách usmernení KPÚ Nitra a KPÚ Bratislava.

- Zabezpečiť zachovanie integrity lokality – plnením určených
podmienok ochrany.

- Permanentne monitorovať stav zachovania autenticity a inte-
grity lokality a prezentácie murív, v prípade akýchkoľvek zis-
tení nedostatkov prijať účinné opatrenia na ich elimináciu

- Formou tzv. „Medzirezortnej komisie pre lokality svetového
kultúrneho dedičstva“ riešiť vzniknuté problémy na štátnej
úrovni.

- Zabezpečiť adekvátnu ochranu celej lokality a jej ochranného
pásma - dodržiavať zásady ochrany. 

- Zabezpečiť predstihový archeologický výskum pred akými-
koľvek zásahmi do zeme v lokalite a jej ochrannom pásme.

-  Konzervácia a stabilizácia odkrytých častí autentických
murív. 

- Zabezpečovať náležitú ochranu nálezov, priebežne po zdoku-
mentovaní archeologického nálezu - evidencia a spracovanie
zbierok.

- Pravidelná údržba jestvujúceho informačného systému a jeho
permanentná aktualizácia. 
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Roman Military Camp (Fort) in Iža – “Kelemantia” 
– adequate state of the authenticity and integrity, the fort is
landscaped, presented (regardless of the form of presentation)
in a way allowing a proper maintenance, with an adequate infor-
mation system and necessary technical arrangements and staf-
fing, just as the “Concept for the Renovation and Presentation
of the NCM Roman Fort in Iža” – architectonic-urbanistic study
NCM of the Roman Military Camps Iža – currently in the prepa-
ration phase, will determine it. 
The following will also contribute to that:   
- establishing a branch office of the Danube Museum in the Mu-

nicipality of Iža – Roman and Ethnographic Museum;17

- ensuring sufficient financial and human resources for the ope-
ration of this workplace and the maintenance of the operati-
ons of the camp in situ;   

- improving the quality of technical areas, deposits and treat-
ment of findings in the Danube Museum in Komárno. 

IV.  C  Action Plan

CONSIDERING THE IDENTIFIED POTENTIAL THREATS IT
IS NECESSARY TO IMMEDIATELY BEGIN THE IMPLEMEN-
TATION OF
urgent tasks

Roman Military Camp (Fort) Gerulata in Bratislava - Ru-
sovce 
- to ensure the repair of presented parts of the camp (fort) and

findings (parts damaged by weather conditions) – presenta-
tion implemented from 2006 to 2007 (according to the pro-
ject and materials of the authors Jezná – Schmidtová:
“Renovation of the Gerulata Ancient Camp in Rusovce”) –
within the framework of 5-year long complaint period and
warranty of completed work and to ensure their permanent
maintenance – Bratislava City Museum (BCM), by the end of
2011
Responsible: BCM 
Deadline: 2011 - 2012

- to ensure funding for the project preparation of the recon-
struction of the Ancient Gerulata Museum and its technologi-
cal equipment  
Responsible: BCM in cooperation with the Bratislava City Coun-
cil
Deadline: 2012

- to ensure financing for the elaboration of the spatial plan for
the Rusovce - centre zone18

- to elaborate the timing and financial timetable for elaboration
(request to the MC SR and the Ministry of Transportation,
Construction, and Regional Development of the SR) 
Responsible: Bratislava borough - Rusovce in cooperation
with Bratislava City Council
Deadline: end of 2011

- updating of the PHZ Rusovce Preservation Principles
Responsible: RMB Bratislava
Deadline: 2011

Rímsky vojenský tábor (kastel) v Iži – “Kelemantia” 
– adevátne zabezpečená autenticita a integrita tábora, ktorý je
upravený, prezentovaný (nezávisle na forme prezentácie), ale
tak, aby bol dobre udržiavaný, s adekvátnym informačným sys-
témom a potrebným technickým a personálnym zabezpečením,
tak ako to určí t. č. pripravovaná Koncepcia obnovy a prezentá-
cie NKP Rímsky kastel Iža – architektonicko-urbanistická štúdia
NKP Rímsky tábor Iža. 
Prispeje k tomu aj:
- vytvorenie Rímskeho a národopisného múzea17 v obci Iža
- zabezpečenie dostatočných financií a ľudských zdrojov na

prevádzku tohoto pracoviska a údržbu a prevádzku samot-
ného tábora in situ 

- skvalitnenie technického zázemia, depozitov a starostlivosti
o nálezy v Podunajskom múzeu v Komárne.

IV. C  Plány na dosiahnutie cieľa 

VZHĽADOM K IDENTIFIKÁCIÍ POTENCIÁLNE MOŽNÝCH
OHROZENÍ JE NUTNÉ OKAMŽITE PRISTÚPIŤ K PLNENIU

urgentných úloh

Rímsky vojenský tábor (kastel) Gerulata v Rusovciach

- Zabezpečiť opravu prezentovaných častí tábora a nálezov (po-
veternostnými podmienkami narušené časti), realizovanej
v rokoch 2006 - 2007 (podľa projektu a podkladov autoriek
Jezná – Schmidtová: Obnova antického tábora Gerulata v Ru-
sovciach) v rámci 5-ročnej reklamačnej lehoty a záruky vy-
konaných prác a zabezpečiť ich stálu údržbu.                
Z: MMB 
T: 2011 - 2012

- Zabezpečiť finančné prostriedky na projektovú prípravu re-
konštrukcie budovy múzea Antická Gerulata a jeho technické
vybavenie. 
Z: MMB v súčinnosti s Magistrátom HMB
T: 2012

- Zabezpečiť financovanie spracovania Územného plánu zóny
Rusovce stred.18

- Spracovať časový a finančný harmonogram spracovania ÚP
(požiadavka na MK SR a Ministerstvo dopravy, výstavby a reg.
rozvoja SR) 
Z: MČ Bratislava - Rusovce v spolupráci s Magistrátom HMB
T: do konca roku 2011

- Schváliť aktualizáciu Zásad ochrany PZ Rusovce.
Z: KPÚ Bratislava
T: 2011

17 pripravené v rámci projektu cezhraničnej spolupráce s obcou Almásfüzitő
- Maďarsko

18 v zmysle platného ÚP HMB, Bod 6.3.1 – Navrhované ÚPN Z na území jed-
notlivých mestských častí

17 prepared within the framework of the cross-border cooperation project with
the Municipality of Almásfüzitő, Hungary

18 pursuant to the valid SP of Bratislava, Point 6.3.1 – Proposed spatial plans
of the zone in the territory of individual city boroughs
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IV.C/1.2 Plans – Roman Military Camp (Fort) Gerulata in
Bratislava - Rusovce

- short-term plan
- to complete archaeological research in Gerulata fortress and

permanently ensure findings – 
- preparation of the reconstruction of the museum building and

its technological equipment including broadening and impro-
ving of the quality of deposits (finances, project documentation)
Responsible: City of Bratislava – BCM

- project documentation of exhibition hall and depository
including its technological arrangements (connection to uti-
lities – gas, sewage, parking)  

- to complete the transfer of the land on which the open depo-
sitory is situated or the lapidarium shelter – to ensure access
to lapidarium
Responsible: City of Bratislava - BCM

- medium-term plan
Archaeological Research
- advance archaeological research under the newly designed

depository in Rusovce (shelter of lapidarium on its own land)
and in the location 4 and advance archaeological research
under the lapidarium 
Responsible: City of Bratislava - BCM        
Deadline: 2012 – 2014

Recommendations
- to re-evaluate the possibility of extending the fortress site based

on the new outcomes of the archaeological research (including
addressing the ownership rights towards the territory)

- Implementation of the project “Ancient Gerulata”, reconstruc-
tion of the museum building, its technological equipment
including the broadening and improving of the quality of depo-
sits – adequate securing of all authentic parts of the Roman
camp in the course of the reconstruction of the museum and
depository
Responsible: City of Bratislava - BCM 
Deadline:  - building of new depository and reconstruction of
existing structure: 2015 - 2016

- building of new exhibition hall: 2015 - 2016

- long-term plan
- after completion of the museum reconstruction, only perma-

nent maintenance and monitoring of findings situation is an-
ticipated, only in the event of the possible uncovering of new
findings during archaeological research prior to the mu-
seum’s reconstruction is it necessary to address the current
situation by designing the proposal for their stabilisation,
renovation and presentation   

- broadening of the administrative area of the museum and
deposit – archaeological station for depositing findings, regi-
stration of collections, study spaces 

- broadening of the area for staff and visitors (social spaces
and hygiene facilities).

- Implementation of archaeological research omly in com-
pliance with the concept (part 3).

Within the framework of elaboration of the spatial plan of the
zone Rusovce - centre, a precondition to conserve the density
of houses on the archaeological site should be created, gradually
restrict the building of houses and create preconditions for
the possibility to continue the archaeological research and the
possible presentation of the site. 

IV.C/1.2 Plány – Rímsky vojenský tábor (kastel) Gerulata
v Bratislave - Rusovciach

- krátkodobý plán     
- Dokončiť začatý archeologický výskum v kasteli Gerulata

a trvalo zabezpečiť nálezy.
- Príprava rekonštrukcie budovy múzea a jeho technického vy-

bavenia, vrátane rozšírenia a skvalitnenia depozitov (financie,
projektová dokumentácia). 
Z: HMB - MMB

- Projektová dokumentácia výstavnej siene a depozitára, vrá-
tane technického zabezpečenia (prípojky inžinierskych sietí
– plyn, kanalizácia, parkovanie). 

- Doriešiť prevod pozemkov, na ktorých sa nachádza otvorený
depozitár, resp. prístrešok lapidária – zabezpečiť prístup k la-
pidáriu.
Z: HMB - MMB

- strednodobý plán
Archeologické výskumy
- Predstihový archeologický výskum pod novonavrhovaným

depozitom v Rusovciach (prístrešok lapidária na vlastnom po-
zemku) a na polohe lokalita 4 a predstihový archeologický
výskum pod lapidáriom.
Z: HMB - MMB    
T: 2012 - 2014

Odporúčania:
- Prehodnotiť možnosť rozšírenia lokality kastela na základe no-

vých výsledkov archeologických výskumov (vrátane riešenia
majetkových práv k územiu).

- Realizácia projektu rekonštrukcie budovy múzea Antická Ge-
rulata Rusovce a jeho technického vybavenia, vrátane rozší-
renia a skvalitnenia depozitov – adekvátne zabezpečenie
všetkých autentických častí rímskeho tábora počas rekon-
štrukcie budovy múzea a depozitára. 
Z: HMB - MMB 
T: - vybudovanie nového depozitára a rekonštrukcia jestvu-
júcej stavby 2015 - 2016

- vybudovanie novej výstavnej siene 2015 - 2016

- dlhodobý plán
- Po dokončení rekonštrukcie múzea sa v lokalite predpokladá

len permanentná údržba a monitoring nálezových situácií, len
pri prípadnom odkrytí nových nálezov počas archeologic-
kého výskumu pred rekonštrukciou objektov múzea je nutné
riešiť aktuálnu situáciu spracovaním návrhu ich stabilizácie,
obnovy a ich prezentácie

- Rozšírenie zázemia múzea a depozitu – archeologická stanica
pre uskladnenie originálov nálezov, evidencia zbierok, štu-
dijné priestory.

- Rozšírenie zázemia pre personál aj návštevníkov (sociálno-hy-
gienické).

- Realizácia archeologického výskumu v súlade s koncepciou
– lokalita 3.

V rámci spracovania Územného plánu zóny Rusovce- stred by
sa mal vytvoriť predpoklad pre zakonzervovanie hustoty zá-
stavby v archeologickej lokalite, postupne utlmiť výstavbu rodin-
ných domov a vytvoriť predpoklady pre možnosť pokračovania
archeologických výskumov a prípadnej prezentácie lokality. 
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nent updating 
- all construction activities on the site as well as within its buffer zone

must be subject to the approval process pursuant to the valid le-
gislation and must be in compliance with the adopted concepts
Responsible: owners, self-government, MG Limes

Roman Military Camp (Fort) Gerulata in Bratislava - Ru-
sovce
- to limit building activities within the area of the archaeological

site and buffer zone in compliance with the PHZ Rusovce Pre-
servation Principles 
Responsible: City Borough of Rusovce in cooperation with
RMB Bratislava

- restoration and conservation implemented on the site – renovation
and conservation of walls within the framework of 5 year cycle
Responsible: owner – City of Bratislava - BCM

Roman Military Camp (Fort) in Iža – “Kelemantia”
- to eliminate waterlogging and mineralization of the walls and

ensuring of a whole-year-round suitable stable climate in the
interior of Lapidarium – Bastion VI. in Komárno
Responsible: NSR – Danube Museum

IV. C/1  Plans Concerning the Preservation of Authentic
Components, Findings and Buildings, Presentation of the
Site and Its Buffer Zone

IV.C/1.1 Plans Common for the Entire Site

- short-term plan
Project preparation necessary for improvement of the state of
preservation and conservation of the site and its administration
area in the buffer zone in compliance with the valid documents
(SPD and preservation principles) 
Responsible: owners in cooperation with the self-government

and the executable of archaeological research

- medium-term plan
Renovation and presentation of the site divided into several
phases, and creation of an administrative area in the buffer zone,
ensuring of finances for its implementing. 
Responsible: owners in cooperation with RMB Bratislava and

RMB Nitra

- long-term plan
The aim in the long-term time horizon is an adequate state of
authenticity and integrity of all parts, their adequate presentation
and a long-term regulated use in compliance with the preserva-
tion of their qualities and cultural and historical values. Further-
more, to continue with the systematic archaeological research
of the site, follow-up to previous archaeological researches and
prefer non-destructive methods. 
The aims of the measures in the long-term horizon include:
- comprehensive approach to the renovation of the functional units

not only in both parts of the site, but also in their buffer zones,
- reconstruction of the civilian elements, access roads, lighting,

landscaping, 
- securing and possible presenting of archaeological findings

connected with new research and complete elimination of di-
sturbing elements.   

- Všetka stavebná činnosť na území lokality, ako aj v jej  ochran-
nom pásme musí podliehať schvaľovaciemu procesu
v zmysle platnej legislatívy, musí byť v súlade s prijatými kon-
cepciami. 

- Zabezpečiť aktualizáciu MP – každých 5 rokov a  potrebnú
aktualizáciu podľa potreby.
Z: vlastníci, samospráva, RS Limes

Rímsky vojenský tábor (kastel) Gerulata v Rusovciach
- Obmedziť zástavbu na ploche archeologickej lokality

v ochrannom pásme v súlade so Zásadami pamiatkovej
ochrany PZ Rusovce.
Z: MČ Rusovce v súčinnosti s KPÚ Bratislava

- Obnova konzervovania murív v rámci 5-ročného cyklu, resp.
podľa výsledkov pravidelného monitoringu.
Z: vlastník – HMB - MMB

Rímsky vojenský tábor (kastel) v Iži – Kelemantia
- Odstrániť vlhnutie a zasoľovanie murív múzea a zabezpečenie

celoročnej vhodnej stabilnej klímy v interiéri lapidária – Bašta
VI v Komárne.
Z: NSK - Podunajské múzeum

IV . C/1  Plány v oblasti zachovania autentických súčastí,
nálezov a budov, kde sú umiestnené, prezentácia lokality
a jej ochranné pásmo

IV.C/1.1 plány spoločné pre celú lokalitu

- krátkodobý plán
Projektová príprava potrebná na zlepšenie stavu zachovania a
prezentácie lokality a jej zázemia v ochrannom pásme v súlade
s platnými dokumentmi (ÚPD a zásady ochrany).
Z: vlastníci v spolupráci so samosprávou a realizátorom archeo-

logického výskumu

- strednodobý plan
Etapovite realizovaná obnova a prezentácia lokality a vytvorenie
zázemia lokality v jej ochrannom pásme, zabezpečenie finčných
prostriedkov na ich realizáciu.
Z: vlastníci v súčinnosti s KPÚ Bratislava a KPÚ Nitra

- dlhodobý plán
V dlhodobom časovom horizonte je cieľom adekvátne zabezpe-
čenie autenticity a integrity všetkých častí, adekvátna prezen-
tácia a ich dlhodobé usmerňované využívanie v súlade so
zachovaním ich autenticity, ich danosťami a i kultúrno-historic-
kými hodnotami. Ďalej pokračovať v systematickom archeo-
logickom výskume v lokalite, nadväzovať na doterajšie archeo-
logické výskumy a uprednostňovať nedeštruktívne metódy.
Cieľom opatrení v dlhodobom horizonte je:
- výhľadový komplexný prístup k obnove funkčných celkov

nielen v oboch častiach lokality, ale aj na území ich ochran-
ného pásma, 

- rekonštrukcia inžinierskych sietí, prístupových komunikácií,
osvetlenia, terénne úpravy, 

- zabezpečenie a prípadná prezentácia archeologických nále-
zov spojená s novými výskumami a úplné odstránenie ruši-
vých prvkov. 
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IV. D  In the Area of Legislative Protection

- measures are incorporated in the plans presented in the pre-
vious chapters

- possible problems are solved by the MG Limes in cooperation
with the MC SR – Commission for the coordination of the
tasks for the WH preservation. 

IV. E  In the Area of Site Management 

- short-term plan
- participation in the planning process of project documenta-

tion preparation, SPD with the aim to achieve maximum res-
pect for the needs of the site and its buffer zone preservation

- incorporate the tasks from the MP into all prepared concep-
tual and strategic documents which are currently in the pro-
cess of preparation  
Responsible: MG Limes in cooperation with the MC SR – Com-
mission for the coordination of the tasks for the WH preser-
vation

- to ensure the effective management of the entire site at the
local level – within the framework of improving the quality and
simplifying the management system it is necessary to settle
the ownership relations to the territory of the camp in Iža so
that the entire territory of the site is in the ownership or admi-
nistration of 1 owner or administrator; 1 owner is more sui-
table since this is a simpler solution when applying for
finances from grant schemes   
Responsible: owners of the land in cooperation with the MC
SR which took the initiative to coordinate the procedure 

- medium-term plan
- to complete elaboration and to approve the binding section

of the SPD for the zone Rusovce - centre
Responsible: Bratislava City borough of Rusovce  

- long-term plan
- to pay special attention to the planned reconstruction of the

Komárno – Štúrovo segment of  the road I/63 to the reques-
ted category of the 1st class (C11, 5/80) which is planned in
the southern section of the Municipality of Iža in the camp’s
buffer zone,19 which means its approximation to the camp site 
Risks: 
- visual (proximity of the road)
- environmental pollution (growth of automobile transporta-
tion)
- level of noise 
- to address the preparation of this road reconstruction in coo-
peration with the MG Limes. 
Responsible: self-government in Iža, Nitra Self-governing
Region in cooperation with the MG Limes

IV. D  v oblasti legislatívnej ochrany

- Opatrenia sú súčasťou plánov, obsiahnutých v predchádza-
júcich kapitolách.

- Prípadné vzniknuté problémy rieši RS Limes v súčinnosti
s MK SR - Komisiou na koordináciu úloh ochrany SDK.

IV. E  v oblasti riadenia lokality 

- krátkodobý plán
- Účasť na plánovacom procese prípravy projektovej dokumen-

tácie, ÚPD s cieľom dosiahnutia maximálneho rešpektovania
potrieb ochrany lokality a jej ochranného pásma.

- Zapracovať úlohy z MP do všetkých pripravovaných koncep-
čných a strategických dokumentov, ktoré sú v súčasnosti
spracovávané.
Z: RS Limes v spolupráci s MK SR - Komisiou na koordináciu
úloh ochrany SDK 

- Zabezpečiť účinné riadenie celej lokality na miestnej úrovni -
v rámci zlepšenia a zjednodušenia riadiaceho systému je po-
trebné doriešiť vlastnícke vzťahy územia tábora v Iži tak, aby
celé územie lokality bolo vo vlastníctve, resp. správe 1 vlast-
níka alebo správcu, vhodnejšie je 1 vlastník, pretože pre
žiadanie financií z grantových schém je to jednoduchšie rie-
šenie.
Z: vlastníci pozemkov v spolupráci s MK SR, ktoré sa podujalo
koordinovať postup

- strednodobý plán
- Ukončiť spracovanie a schváliť záväznú časť ÚPD zóny Ru-

sovce-stred. 
Z: MČ Bratislava - Rusovce

- dlhodobý plán
- Špeciálnu pozornosť venovať plánovanej výstavbe rekon-

štrukcie cesty I/63 v úseku Komárno – Štúrovo na požado-
vanú kategóriu 1. triedy (C11, 5/80), ktorá je plánovaná po
južnej časti obce Iža v ochrannom pásme19, čo znamená  jej
priblíženie k lokalite tábora. 
Riziká: 
- vizuálne (blízkosť komunikácie),
- znečistenie životného prostredia (rozvoj automobilovej do-
pravy),
- hlučnosť,
- prípravu výstavby cesty riešiť v súčinnosti s RS Limes. 
Z: samospráva Iža, NSK v súčinnosti s RS Limes
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19 v súlade so záväznou a výkresovou časťou Územného plánu VÚC Nitrian-
skeho kraja v znení zmien a doplnkov (1998 - 2007) a Územného generelu
dopravy NSK

19 in compliance with the binding and drawing section of the Territorial Plan
of the UtTU of Nitra Region as amended and supplemented (1998 - 2007)
and the Territorial Development Plan for Transportation in the Nitra Self-
governing Region

IV. C/1.3 Plans – Roman Military Camp (Fort) in Iža – “Ke-
lemantia”

- short-term plan
- to prepare the renovation and presentation study of the camp

based on the elaborated and approved concept, prepare ne-
cessary partial projects for individual structures.
Responsible: Nitra Self-governing Region – Danube Museum
in cooperation with all owners of the NCM
Deadline: according to the phases and timetable in the con-
cept

- medium-term plan
Archaeological Research - Recommendations
- possible implementation of archaeological research only in

compliance with the concept implementation 
- we recommend carrying out geo-physical survey in the buffer

zone of the monument 

Implementation of the Concept for Renovation and Presen-
tation of the NCM Roman Fort in Iža
- gradual implementation of the final presentation concept of

the in situ camp (including adequate safeguarding of the
authentic parts) within the framework of which measures for
the following problems will be addressed:  
-  for the preservation of the status of the authentic walls –
uncovered ones and ones situated under the terrain surface 
-  for protection from surface water – draining of sudden rain
water and preventing waterlogging of the terrain
Responsible: Nitra Self-governing Region – Danube Museum
in cooperation with all owners of the NCM
Deadline: according to the phases and timetable in the con-
cept

- Modernizing of the camera surveillance system in the main
building of the Danube Museum in Komárno, where the
findings /collections from the fort in Iža are deposited 
Responsible: Nitra Self-governing Region – Danube Museum
in Komárno 

Buffer Zone
- re-location of the shooting range, landscaping of the fort’s

surroundings (vegetation)
Responsible: owners, self-government in Iža in cooperation
with the MG Limes

- long-term plan
- completion of the implementation of the Concept for renova-

tion and presentation of the NCM Roman fort in Iža
- sustain the entire area of the camp and its surroundings, per-

manent maintenance (pursuant to processed maintenance
manual, within the framework of the concept), elimination of
the wall damages, elimination of the intrusive vegetation from
presented walls, care for the grass area 

- securing of possible findings resulting from the implementa-
tion of the overall renovation and presentation of the camp
(pursuant to the concept adopted), their suitable presentation
in situ or in the museum
Responsible: owners, executable of archaeological research
in cooperation with the self-government

IV. C/1.3 Plány – Rímsky vojenský tábor (kastel) v Iži – “Ke-
lemantia”

- krátkodobý plán
- Na základe spracovanej a odsúhlasenej koncepcie spracovať

štúdiu obnovy a prezentácie tábora, potrebné čiastkové pro-
jekty pre jednotlivé objekty.
Z: NSK - Podunajské múzeum v súčinnosti so všetkými vlast-
níkmi NKP
T: podľa etapizácie a harmonogramu v koncepcii

- strednodobý plán
Archeologické výskumy - odporúčania
- prípadná realizácia archeologického výskumu iba v súlade

s realizáciou koncepcie, 
- v ochrannom pásme pamiatky odporučame uskutočniť geo-

fyzikálny prieskum. 

Realizácia Koncepcie obnovy a prezentácie NKP Rímskeho
kastela v Iži  
- Postupná realizácia výslednej koncepcie prezentácie tábora

in situ, vrátane adekvátneho zabezpečenia autentických častí,
v rámci ktorej bude riešené opatrenia:
-  na ochranu stavu autentických murív ako odkrytých, tak aj
nachádzajúcich sa pod povrchom terénu, 
-  na ochranu pred povrchovou vodou – odvádzanie nárazovej
zrážkovej vody a zabránenie podmáčania – zamokrenia te-
rénu.
Z: NSK - Podunajské múzeum v súčinnosti so všetkými vlast-
níkmi NKP
T: podľa etapizácie a harmonogramu v koncepcii

- Modernizácia kamerového systému v hlavnej budove Podu-
najského múzea v Komárne, kde sú uložené nálezy / zbierky
z vojenského tábora v Iži. 
Z: NSK - Podunajské múzeum v Komárne 

Ochranné pásmo
- Premiestniť strelnicu a upraviť okolie tábora (zeleň).

Z: vlastníci, samospráva Iža v spolupráci s RS Limes

- dlhodobý plán
- Ukončiť realizáciu Koncepcie obnovy a prezentácie NKP Rím-

skeho kastela v Iži.
- Trvalo udržiavať celú plochu tábora a jeho okolia, perma-

nentná údržba (v zmysle spracovaného manuálu údržby,
v rámci koncepcie), odstránenie poškodení murív, odstráne-
nie náletov zelene z prezentovaných murív, starostlivosť o tráv-
natý povrch.

- Zabezpečiť prípadné nálezy z realizácie celkovej obnovy a pre-
zentácie tábora (v zmysle prijatej  koncepcie), ich vhodná pre-
zentácia in situ alebo v rámci múzea.
Z: vlastníci, realizátori archeologických výskumov v spolu-
práci so samosprávou
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- To broaden education in mutual cooperation of sites, also
within the international framework of countries situated on
the frontiers of the Roman Empire (trans-boundary coopera-
tion, cooperation of the sites on the UNESCO WH List) to the
widest possible extent.
Responsible: MG Limes

IV. G/2 Promotion and Publication Activities

- short-term plan
- to ensure internet connection for the Ancient Gerulata Mu-

seum
Responsible: City of Bratislava – BCM
Deadline: 2012

- to change the name of the public mass transportation bus
stop from “Roman Park” to “Gerulata”
Responsible: Bratislava City borough of Rusovce
Deadline: the end of 2012

- to continue publishing flyers for citizens informing on the
street names inspired by Gerulata  
Responsible: Bratislava City borough of Rusovce
Deadline: the end of 2011

- to organize another meeting with the citizens of the city bo-
rough regarding the inscription of Gerulata on the WH List 
Responsible: Bratislava City borough of Rusovce
Deadline: the end of 2011

- to open the treasury in the lapidarium of the Ancient Gerulata
Museum in Bratislava - Rusovce to the general public 
Responsible: City of Bratislava – BCM 
Deadline: autumn 2011

- to complete construction of the “Roman and Ethnographic
Museum in the Municipality of Iža” 
Responsible: Municipality of Iža within the framework of the
project of transboundary cooperation
Deadline: 2012

- to prepare the publication “Po stopách Rimanov na Dunaji”
(Following Traces of the Romans on the Danube) in 4 langua-
ges 

- Spoluprácou lokalít navzájom, aj v rámci medzinárodnej siete
krajín ležiacich na hraniciach Rímskej ríše (cezhraničná spo-
lupráca, spolupráca lokalít na Zozname SD UNESCO) rozšíriť
vzdelávanie aj na širšiu oblasť.
Z: RS Limes

IV. G/2 Propagácia a publikačná činnosť

- krátkodobý plán
- Zabezpečiť internet pre Múzeum Antická Gerulata.

Z: HMB - MMB
T: 2012

- Zmeniť pomenovanie zastávky MHD z názvu Rímsky parčík
na pomenovanie Gerulata.
Z: MČ Bratislava - Rusovce
T: do konca roku 2012

- Pokračovať v spracovaní letáčikov pre obyvateľov o názvoch
ulíc na území MČ, inšpirovaných Múzeom Gerulata Rusovce. 
Z: MČ Bratislava - Rusovce
T: do konca roku 2011

- Zorganizovať ďalšie stretnutie s občanmi MČ na tému zápisu
Gerulaty do Zoznamu SD.
Z: MČ Bratislava - Rusovce
T: do konca roka 2011

- Sprístupniť klenotnicu v lapidáriu múzea Antická Gerulata Ru-
sovce.
Z: HMB - MMB
T:  jeseň roku 2011

- Dobudovať Rímske a národopisné múzeum v obci Iža. 
Z: Obec Iža v rámci projektu cezhraničnej spolupráce
T: 2012

- Pripraviť 4-jazyčnú publikáciu Po stopách Rimanov na Dunaji. 
Z: Obec Iža 
T: 2012

- Pripraviť katalógy č. V. a VI. Rímske lampy v zbierkach múzea
a Rímske kostené predmety v zbierkach múzea – v slov. ja-
zyku, resume – nemecky, maďarsky.
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Stretnutie s obyvateľmi Rusoviec v rámci prípravy nominácie v spolu-
práci so zastupiteľstvom Mestskej časti Rusovce na poli osvety vo veci
práv a zodpovednosti vlastníkov v ochrannom pásme lokality Rím-
skeho vojenského tábora v Rusovciach.

Meeting with inhabitants of Rusovce within the framework of prepa-
ration of the nomination,  organized in cooperation with the Munici-
pality of Rusovce, concerning the rights and responsibilities of  owners
in the buffer zone of the Roman military camp (fort) in Rusovce.

IV. F  In the Area of Sources and Levels of Finance

- short-term plan
- ensuring finances for the reconstruction of the Ancient Geru-

lata Museum and its technological equipment  
Responsible: City of Bratislava – BCM

- to ensure finances for the preparation and project documenta-
tion for the visitors facilities, in connection with the Concept for
the Renovation and Presentation of the NCM Roman Fort in Iža
Responsible: Municipality of Iža and the owners of the NCM
and land in the BZ in cooperation with the MG  Limes
Deadline: 2012

- medium-term plan
- to ensure finances for building of the visitors facilities, in

connection with the Concept for  Renovation and Presentation
of the NCM Roman Fort in Iža

- to financially ensure the re-location of the shooting range
away from the immediate vicinity of the camp in Iža 
Responsible: Municipality of Iža, owners in cooperation with
the MG Limes

- to increase permanent funds for functioning of the area in Iža
by increasing the budget for the Danube Museum in Komárno
Responsible: Nitra Self-governing Region as the owner of the
NCM, based on the proposed budget for the Danube Museum
in Komárno

- long-term plan
- to ensure finances for permanent maintenance of the site as

well as human resources for its professional operation  
Responsible: owners in cooperation with the MG Limes

IV. G  In the Area of Education, Promotion, Publi-
cation Activities and Expert Resources 

IV. G/1 Education 

- short-term plan
-  in Bratislava - Rusovce use all means to achieve understan-

ding of site management with the owners in the territory of
the military camp and in the buffer zone and in the form of
education and promotion 
Responsible: self-government in cooperation with the MG Limes

- medium-term and long-term plan
To continually focus education on all age categories and
social groups with the aim to:  increase awareness and
knowledge at the local and national levels 
- improve the quality of behaviour of site visitors (organized,

individual, group, family)
- improvement of forms of promotion and education for visitors

of the site (organized, individual, families, group visitors)
- prepare educational programmes
- involve schools in the system of education  (e.g. UNESCO

Associated Schools Project)
- to involve the sites in cultural and social programmes
- to organize working seminars and conferences.

IV. F  v oblasti zdrojov a úrovní financovania lokality

- krátkodobý plán
- Zabezpečiť finančné prostriedky na realizáciu rekonštrukcie

budovy múzea Antická Gerulata a jeho technické vybavenie.
Z: HMB - MMB

- Zabezpečiť finančné prostriedky na spracovanie prípravnej
a projektovej dokumentácie zázemia tábora pre návštevníkov
v nadväznosti na Koncepciu obnovy a prezentácie NKP
Rímskeho kastela v Iži
Z: Obec Iža a vlastníci NKP a pozemkov v OP v súčinnosti
s RS Limes
T: 2012

- strednodobý plán
- Zabezpečiť finančné prostriedky na realizáciu zázemia tábora

pre návštevníkov v nadväznosti na Koncepciu obnovy a pre-
zentácie NKP Rímskeho kastela v Iži.

- Finančne zabezpečiť premiestnenie areálu strelnice z bezpro-
strednej blízkosti tábora v Iži. 
Z: Obec Iža, vlastníci za súčinnosti RS Limes

- Zvýšiť stále finančné prostriedky na prevádzku areálu v Iži 
navýšením  rozpočtu pre Podunajské múzeum v Komárne.
Z: NSK ako vlastník NKP, na základe návrhu rozpočtu Podu-
najského múzea v Komárne

- dlhodobý plán
- Zabezpečiť finančné prostriedky na zabezpečenie trvalého

udržiavania stavu lokality, ako aj ľudské zdroje na jej odbornú
prevádzku.
Z: vlastníci v súčinnosti s RS Limes

IV. G  v oblasti vzdelávania, propagácie, publikač-
nej činnosti a odborných zdrojov

IV. G/1 Vzdelávanie   

- krátkodobý plán
- V Rusovciach využiť všetky prostriedky na dosiahnutie poro-

zumenia s vlastníkmi na území vojenského tábora a v ochran-
nom pásme pri riadení lokality aj formou vzdelávania
a osvetovej činnosti.
Z: samospráva v súčinnosti s RS Limes

- strednodobý, dlhodobý plán
Vzdelávanie orientovať neustále na všetky vekové kategó-
rie a sociálne skupiny s cieľom:
- zvýšiť povedomie a vzdelávanie na miestnej aj národnej

úrovni 
- skvalitniť prezentačné a edukačné formy vzdelávania pre

návštevníkov lokality (organizované, individuálne, skupinové,
rodinné)

- prípraviť edukačné programy
- zapojiť školy do systému vzdelávania (napr. projekt Pridru-

žené školy UNESCO)
- zapojiť lokalitu do kultúrno-spoločenských programov
- organizovať pracovné semináre, konferencie.
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IV. H  In the Area of Sustainable Tourism

IV. H /1 Information System

- short-term plan
- to complete the project of the comprehensive information

system within the framework of the Bratislava Self-governing
Region (BSR), BCS, Bratislava City borough of Rusovce
Responsible: BSR, BCS – BCM, Bratislava City borough of Ru-
sovce

- to complete the project of the comprehensive information
system within the framework of Nitra Self-governing Region
(NSR), which will interconnect the Roman camp (fort) with
the Municipality of Iža and with Komárno (museum exposi-
tions) and will ensure signposting for access to the camp at
all access routes 
Responsible: NSR, Municipality of Iža, MG Limes

- medium-term plan
- implementation of the comprehensive information system

within the framework of BSR, City of Bratislava, Bratislava
City borough of Rusovce

- to complete the project of the comprehensive information
system within the wider territory of Bratislava – on the high-
ways and border crossings, at entries to Bratislava, at main
junctions and on the Panónska road – in cooperation with the
Department of Transportation of the City Council of Brati-
slava and the Slovak Roads Administration
Responsible: BSR, City of Bratislava – BCM, Bratislava City
borough of Rusovce

- to implement the project of complementing the site informa-
tion system of the Roman fort in Iža, including ensuring the
basic needs for visitors, project documentation of the site
presentation in situ (multimedia and multilingual information
system) 
Responsible: NSR, Municipality of Iža, MG Limes 

- promotion of the site via digital and multimedia systems
(visual presentation, photography, film), possibility of multi-
lingual presentation with individual selection of extent of in-
formation 

- to develop guiding services (audio-guides, guiding texts in
foreign languages)
Responsible: site administrators in cooperation with the MG
Limes

- long-term plan
- incorporation of the sites in didactic and tourist routes (cultu-

ral and natural) 
- preparation of the project “Roman Route” for connecting both

sites + other Roman monuments in the SR (cyclist routes,
hiking trails, motor-roads, water road) its interconnection to
other sites within the framework of the Danube Limes and the
extended Frontiers of the Roman Empire WHS (to already
existing Roman routes of other European countries)

- indicating both sites in tourist guidebooks, maps, GPS navi-
gation systems, multimedia information systems, 

- promotion via tourist information agencies (BIS, Komárno,
www.slovakia.travel.sk), possibility of seasonal information

IV. H  v oblasti udržateľného turizmu lokality

IV. H /1 Informačný systém

- krátkodobý plán
- Dopracovať projekt komplexného informačného systému

v rámci Bratislavského samosprávneho kraja (BSK), Brati-
slava, MČ Bratislava - Rusovce.
Z: BSK, HMB - MMB, MČ Bratislava - Rusovce

- Dopracovať projekt komplexného informačného systému
v rámci Nitrianskeho samosprávneho kraja (NSK), ktorý pre-
pojí rímsky tábor s obcou Iža a Komárnom (muzeálnymi ex-
pozíciami) a zabezpečí smerové značenie prístupu k táboru
na všetkých prístupových trasách. 
Z: NSK, obec Iža, RS Limes

- strednodobý plán
- Realizovať komplexný informačný systém v rámci BSK, HMB,

MČ Bratislava - Rusovce.
- Dopracovať projekt informačného systému v širšom území

Bratislavy – na diaľniciach a hraničných prechodoch pri vstu-
poch do Bratislavy, na uzlových križovatkách a na Panónskej
ceste – v spolupráci s Dopravným oddelením magistrátu
a Slovenskej správy ciest.
Z: BSK, HMB - MMB, MČ Bratislava - Rusovce

- Realizovať projekt doplnenia informačného systému lokality
- rímsky tábor v Iži, vrátane zabezpečenia základných potrieb
pre návštevníkov, projektová dokumentácia prezentácie loka-
lity in situ (mulimediálny viac jazyčný informačný systém). 
Z: NSK, obec Iža, RS Limes

- Propagácia lokality v rámci digitálnych a multimediálnych
systémov (obrazová prezentácia, fotografia, film), možnosť
viacjazyčnej prezentácie s individuálnou voľbou rozsahu in-
formácií.

- Rozvíjať sprievodcovskú službu (audiosprievodcov, sprie-
vodné slovo v cudzojazyčnom texte).
Z: správcovia lokality v spolupráci s RS Limes

- dlhodobý plán
- Zaradiť lokalitu do náučných a turistických trás (kultúrnych

aj prírodných).
- Pripraviť projekt „Rímska cesta“ pre spojenie oboch lokalít a

ostatných rímskych pamiatok v SR (cyklotrasy, pešie turis-
tické trasy, mototrasy, lodná cesta), jej prepojenie na iné
lokality v rámci Dunajského Limesu a celosvetového rozšíre-
ného zápisu Hranice Rímskej ríše (na už existujúce rímske
cesty iných krajín Európy).

- Uvádzanie oboch lokalít v turistických sprievodcoch, ma-
pách, GPS navigáciách, multimediálnych inf. systémoch.

- Propagácia v rámci informačných turistických kancelárií
(BIS, Komárno, www.slovakia.travel.sk), možnosť sezónnych
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Responsible: Municipality of Iža 
Deadline: 2012

- to prepare catalogue Nos. V and VI Roman Lamps in the Mu-
seum Collections and Roman Horn Items in the Museum Col-
lections –– in Slovak, summary – in German and Hungarian
Responsible: NSR – Danube Museum in Komárno in coope-
ration with the University of Trnava 
Deadline: 2011 

Recommendation:
- publication Musilová, M., Turčan, V.: Rímske pamiatky na

strednom Dunaji (Roman Monuments on the Middle Danube)
– publish also in English
Responsible: publisher in cooperation with the MG Limes
Deadline: 2012

- medium-term plan
- in connection with building and establishing  of the prepared

Roman and Ethnographic Museum in the Municipality of Iža
–  placement and presentation of part of the findings in its
expositions
Responsible: Municipality Office of Iža in cooperation with the
AI SAS and the Danube Museum in Komárno 
Deadline: 2012

- to prepare a new exposition and information system in the
reconstructed Ancient Gerulata Museum in Rusovce
Responsible: City of Bratislava – BCM 
Deadline: 2015

- long-term plan
- to update the plan for the presentation of publication activities

of both sites; to use all possibilities for promotion and adver-
tising in regional and national media  
Responsible: BCS – BCM, Danube Museum, MG Limes in coo-
peration with the MC SR – Commission for the coordination
of the tasks of the WCH preservation

IV. G/3 Expert Resources

- short-term plan
- human resources – ensuring of at least 2 expert workers for

new exposition in Iža
- human resources – it is necessary to ensure 1 permanent po-

sition of restorer for regular treatment of Gerulata archaeolo-
gical collections in Rusovce  
Responsible: City of Bratislava – BCM 
Deadline: 2012 

- medium-term plan
- to prepare proposal for human resources and their ensuring

in connection with the extension of the Ancient Gerulata Mu-
seum (expert, service and other staff)  
Responsible: City of Bratislava - BCM
Deadline: 2015

- long-term plan
- improvement of quality and professional training, stabilizing

of expert workers operating in the site territory  
Responsible: City of Bratislava

Z: NSK - Podunajské múzeum v Komárne v spolupráci s
Trnavskou univerzitou 
Z: 2011 

Odporúčanie:
- Publikáciu Musilová, M.: Rímske pamiatky na strednom Du-

naji - vydať aj v anglickom jazyku.
Z: vydavateľ v spolupráci s RS Limes
T: 2012

- strednodobý plán
- V súvislosti s vybudovaním a zriadením pripravovaného Rím-

skeho a národopisného múzea v obci Iža umiestniť a prezen-
tovať časti nálezov v jeho expozícii.
Z: Obecný úrad Iža v spolupráci s AÚ SAV a s Podunajským
múzeom v Komárne 
T: 2012

- Pripraviť novú expozíciu a informačný systém v rekonštruo-
vanej budove múzea Antická Gerulata v Rusovciach.
Z: HMB - MMB
T: 2015

- dlhodobý plán
- Aktualizovať plán prezentačnej a publikačnej činnosti oboch

lokalít, využiť všetky možnosti propagácie a reklamy nielen
v regionálnych, ale aj v médiách s celoslovenskou pôsobnos-
ťou. 
Z: HMB - MMB, Podunajské múzeum, RS Limes v spolupráci
s MK SR – Komisiou na koordináciu úloh ochrany SKD

IV. G/3 Odborné zdroje

- krátkodobý plán
- Ľudské zdroje - zabezpečiť minimálne 2 odborných pracovní-

kov pre novú expozíciu v Iži.
- Ľudské zdroje - potrebné zabezpečiť 1 stále miesto reštaurá-

tora pre pravidelné ošetrovanie archeologických zbierok Ge-
rulata v Rusovciach.
Z: HMB - MMB
T: 2012 

- strednodobý plán
- Pripraviť návrh na ľudské zdroje a ich zabezpečenie v súvi-

slosti s rozšírením múzea Antická Gerulata (odborný, ob-
služný a iný personál).
Z: HMB - MMB
T: 2015

- dlhodobý plán
- Skvalitňovať odborné vzdelávanie, stabilizovať odborných

pracovníkov, ktorí pôsobia na území lokality.
Z: HMB
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- long-terms plan
- concept of recreational cruise on the Danube  - creation of

joint product and experience tourism,
- interconnection of the site to the international network Limes

Romanus (other WH sites):
- management system
- information system
- education and promotion
- joint tourist and cultural events

- use of the potential of interconnecting the camp with already
existing trails on the Danube embankment, forest park and
manor-house in Rusovce, use of Danube and Danube alluvial
plains for the purposes of family recreation as an area for the
City of Bratislava 
Responsible: members of the MG Limes in cooperation with
the MC SR – Commission for the coordination of tasks of the
WCH preservation  

IV. I  In the Area of Monitoring of the Site’s State
of Preservation 

- permanent monitoring and proper preventive measures in the
event of the identifying of any potential threats to authentic
parts and site integrity  

- upon inscription of the site, to implement monitoring of the
WCH according to the WCH monitoring methodology and
approved monitoring indicators for this site  

- to regularly evaluate the state of the air and to adopt measu-
res in order to reduce the effect of acid rains on findings
preserved on the site  

- monitoring of the state of the embankments within the frame-
work of flood protection of water bodies (Váh and Danube)
by their administrator

- regular revision activities on linear pipes of the utilities (gas,
water, sewage)   
Responsible:  ensuring of permanent protection of territory,
regular monitoring with the aim to prevent possible risks
through the competence of all members of the MG Limes  

IV. J  In the Area of Securing the Site Against Na-
tural Disasters

- adhering to the valid legislation and liability arising from it at
individual levels of management and prevention of floods by
decreasing the damaging effects of weather conditions in the
form of embankments and the safety of the waterworks in the
Danube and Váh River basin 
Responsible: within the framework of valid legislation (MG
Limes – identification of problems)

- dlhodobý plán
- Koncepcia rekreačnej plavby po Dunaji - tvorba spoločného

produktu a zážitkového turizmu.
- Prepojenie lokality na medzinárodnú sieť Limes Romanus

(ďalšie lokality SD):
- riadiaci system
- informačný system
- vzdelávanie a propagácia
- spoločné turistické a kultúrne akcie.

- Využitie potenciálu prepojenia tábora s už jestvujúcimi chod-
níkmi dunajskej hrádze, s lesoparkom a kaštieľom v Rusov-
ciach, využitie Dunaja a Dunajských luhov pre účely rodinnej
rekreácie ako zázemie hl. Mesta Bratislavy.
Z: členovia RS Limes v spolupráci s MK SR – Komisiou na ko-
ordináciu úloh ochrany SKD 

IV. I  v oblasti zabezpečenia monitoringu stavu za-
chovania lokality 

- Permanentný monitoring a náležité preventívne opatrenia
v prípade indikovania akýchkoľvek potenciálnych ohrození
autentických častí a integrity lokality.

- Po zápise lokality realizovať monitoring SKD podľa metodiky
monitoringu SKD a schválených indikátorov monitoringu pre
túto lokalitu.

- Pravidelne vyhodnocovať stav ovzdušia a prijímať opatrenia
na zníženie pôsobnosti kyslých dažďov na zachované nálezy
v lokalite.

- Monitoring stavu hrádzí v rámci povodňovej ochrany vodných
tokov (Váh a Dunaj) ich správcom.

- Pravidelná revízna činnosť na lineárnych potrubiach inžinier-
skych sietí (plyn, voda, kanál). 
Z: zabezpečovanie permanentnej ochrany územia, pravidelný
monitoring s cieľom predchádzania možných rizík prostred-
níctvom svojej pôsobnosti všetkých členov RS Limes

IV. J   v oblasti zabezpečenia lokality proti živel-
ným katastrofám

- Dodržiavanie platnej legislatívy a z nej vyplývajúcej zodpo-
vednosti na jednotlivch stupňoch riadenia za predchádzanie:
povodniam znižovaním nepriaznivých účinkov poveternost-
ných vplyvov formou hrádzí a bezpečnosťou vodných stavieb
v povodí Váhu a Dunaja. 
Z: v rámci platnej legislatívy (RS Limes – indikácia problé-
mov)
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agencies (also in association – museum expositions, munici-
pal public transportation bus stops, railway, airport

- activities in cooperation with domestic and foreign travel
agencies, participation in international tourism fairs as part
of national presentation of the SR, activities of embassies   
Responsible: MG Limes

- implement or complete implementation of the information
system in the surroundings and the information system of Ko-
márno – Danube Museum, Roman Lapidarium, exposition of
the György Klapka Museum in Komárom and lapidarium of
the Regional Museum of Domokos Kuny in Tata, new mu-
seum in Iža and the Roman camp (fort) in Iža – physically and
through the information navigation system
Responsible: NSR – Danube Museum in Komárno with its pro-
ject partners

IV. H/2 Wider Potential of Territory (In Addition to Site
Values) for Use in Sustainable Tourism

- short-term plan
- to elaborate preparation and project documentation of the

camp area for visitors in connection with the Concept for the
Renovation and Presentation of the NCM of the Roman fort
in Iža, TPD,  in its interconnection to the Municipality of Iža
by addressing the following issues:
- re-location of the shooting range away from the immediate
vicinity of the camp,
- landscaping of the camp surroundings and existing vegeta-
tion
- interconnecting of the camp with new museum building 
- building of technical area for the camp (toilets, parking lot,
information, refreshments, port pontoon) on the tourist trail
on the embankment and the Danube River
Responsible: Municipality of Iža and owners of the land in coo-
peration with the MG Limes 
Deadline: 2012

- medium-term  plan
- repair of the access road to the Ancient Gerulata Museum in

Bratislava - Rusovce which will serve for access of pedestrian
visitors 

- continuing adjustments to the main parking lot at Balkánska
street (present parking lot in front of the department store
Jednota) with relevant traffic signs and with signs directing
the pedestrians to the Ancient Gerulata Museum, i.e. to esta-
blish information point in the square  
Responsible: Bratislava City borough of Rusovce
Deadline: 2013 (depending on the implementation of the
sewage system in Maďarská street and Gerulatská street
which must precede it) 

- implementation of the project of building the area for visitors
to the military camp in Iža
- landscaping of the camp surroundings
- interconnection with the municipality
- building of administrative area of the camp (toilets, parking
lot, port pontoon, bicycle rental place) 

- present cyclist route – situated on the embankment near the
camp in Iža will be connected to the Patinská route, to ensure
adequate information signs 
Responsible: Municipality of Iža, owners of the land in coope-
ration with the MG Limes

informačných kancelárií (aj združenou formou – expozície
múzeí, stanice MHD, železnice, letisko).

- Aktivity v spolupráci s domácimi a medzinárodnými cestov-
nými kanceláriami, účasti na medzinárodných veľtrhoch ces-
tovného ruchu ako súčasť národnej prezentácie SR, činnosť
zastupiteľských orgánov. 
Z: RS Limes

- Realizovať, resp. dokončiť informačný systém, tak v rámci
okolia, ako aj informačný systém prepojenia Komárna - ob-
jektu Podunajského múzea, Rímskeho lapidária, expozície
Múzea Györgya Klapku v Komárome a lapidária Župného
múzea Domokosa Kunyho v Tate, nového múzea v Iži a rím-
skeho tábora v Iži - fyzicky aj prostredníctvom informačného
navigačného systému.
Z: NSK - Podunajské múzeum v Komárne so svojími projekto-
vými partnermi

IV. H/2 Širší potenciál územia (okrem hodnôt samotnej
lokality) pre využitie v udržateľnom cestovnom ruchu

- krátkodobý plán 
- Spracovať prípravnú a projektovú dokumentáciu zázemia tá-

bora pre návštevníkov v nadväznosti na Koncepciu obnovy
a prezentácie NKP Rímskeho kastelu v Iži, ÚPD, v jej prepoje-
ní na obec Iža s riešením nasledovných problémov:
- premiestnenie areálu strelnice z bezprostrednej blízkosti tá-
bora
- úprava okolia tábora, úprava vzrastlej zelene
- prepojenie tábora s obcou a novým objektom múzea 
- vybudovanie technického zázemia tábora (toalety, parko-
visko, informácie, občerstvenie, prístavný pontón) na turistic-
kej trase po hrádzi a rieke Dunaj.
Z: Obec Iža a majitelia pozemkov v súčinnosti s RS Limes 
T: 2012

- strednodobý plán
- Oprava prístupovej komunikácie k múzeu Antická Gerulata

v Rusovciach, ktorá bude výhľadovo slúžiť pre peší prístup
návštevníkov.

- Nadväzná úprava záchytného parkoviska na hlavnej Balkán-
skej ulici (dnešné parkovisko pred Jednotou) s príslušnými
dopravnými značeniami a so šípkami usmerňujúcimi peších
návštevníkov k múzeu Antická Gerulata, t. z. zriadiť infor-
mačný bod na námestí.  
Z: MČ Bratislava - Rusovce
T: 2013 (v závislosti od realizácie kanalizácie na Maďarskej ul.
a Gerulatskej ul., ktorá jej musí predchádzať)

- Realizácia projektu vybudovania zázemia pre návštevníkov
vojenského tábora v Iži:
- úprava okolia tábora
- prepojenie s obcou
- vybudovanie technického zázemia tábora (toalety, parko-
visko, prístavný ponton, požičovňa bicyklov). 

- Súčasná cyklotrasa - vedúca po hrádzi pri tábore v Iži bude
napojená na patinskú, zabezpečiť adekvátne informačné
značenie. 
Z: obec Iža, vlastníci pozemkov v splupráci s RS Limes
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Rusovce, obhliadková trasa v rámci múzea s objektami časti kastela

1 Objekt múzea Antická Gerulata v Rusovciach 
2 Vyhliadková plošina
3 Povalentiánovská pevnosť
4 Časť opevnenia 
5 Pokračovanie archeologického výskumu
6 Opevnenie
7 Objekt studne
8 Prezentácia interiérovej podlahy

Rusovce, visit route within the museum with objects of the part of the
fort

1 Object of the Museum Antique Gerulata in Rusovce – 
part of the Bratislava City Museum

2 Viewing platform
3 Post-Valentinian fort
4 Part of fortification
5 Continuation of the archeological research
6 Fortification
7 Object of the well
8 Presentation of the interior floor
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Rusovce, prístupové komunikácie k lokalite, zázemie pre návštevní-
kov

Rusovce, access communications to the site, facilities for visitors
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Rímsky vojenský tábor v Iži, vyznačenie trasy obhliadky s prezento-
vanými objektmi 

1 Informačné tabule v strede tábora, náznaková, rekonštrukcia
tábora

2 Výhľadové stanovište na hrádzi
3 Južná brána
4 Severná brána
5 Kúpele
6 Juhovýchodné nárožie opevnenia
7 Studňa
8 Cisterna
9 Juhozápadná časť opevnenia s južnou medzivežou

10 Juhovýchodná časť opevnenia s medzivežou
11 Opevnenie
12 Severovýchodná veža
13 Severozápadná veža
14 Kasárenská stavba

Roman military camp (fort) in Iža, delimitation of the visitors route
with presented objects

1 Information signs in the centre of the camp, significative 
reconstruction of the camp

2 Viewing point on the dam
3 Southern gate
4 Northern gate
5 Baths
6 South-eastern corner of the fortification
7 Well
8 Cistern
9 South-western part of the fortification with the southern 

in-between-tower
10 South-eastern part of the fortification with an 

in-between-tower
11 Fortification
12 North-eastern tower
13 North-western tower
14 Barracks
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Iža, Rímsky vojenský tábor  s prístupovými komunikáciami a navrho-
vaným turistickým zázemím 

Iža, Roman military camp (fort) with access communications and pro-
posed facilities for tourists

Železné klince vojenských sandálov (caligae) in situ vo vrstve drevozemného tábora.
2. pol. 2. stor., nález pochádzajúci z Rímskeho vojenského tábora v Iži.

Iron nails of soldiers’ sandals (caligae) in situ in the layer of the wood-clay camp.
Second half of the 2nd century, a finding from the Roman military camp (fort) in Iža.
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The legislative and administrative ensuring of the preservation,
renovation and presentation of both parts of the site are ensured
in compliance with the Act on Monument Preservation at the
appropriate level. Completion of the process of proclaiming the
buffer zone of the Roman camp in Iža is anticipated this year
(2011).   

Basic financing
The management plan anticipates the financing of the task im-
plementation by the owners of the site, multi-resource financing
of the site with state aid, the use of grant schemes and various
EU funds in determining the progress and priorities. The owners,
self-government and concrete members of the MG Limes are res-
ponsible for the elaboration of the application of funds according
to the assignment.  
The control of expenditures in implementing individual tasks is
ensured by the procurer of the work; the use of funds from the
MC SR grant system and other funds control is controlled by the
administrators of these grant schemes. 

Problem solving
The existing legislative and management mechanisms are
sufficient. However, the cooperation of all existing components
is necessary.  

Legislatívne a administratívne zabezpečenie ochrany, obnovy a
prezentácie oboch častí lokality je zabezpečené v súlade so zá-
konom o ochrane pamiatkového fondu na adekvátnej úrovni.
Ukončenie procesu vyhlásenia ochranného pásma rímskeho
tábora v Iži predpokladáme v tomto roku (2011). 

Základné financovanie
Riadiaci plán predpokladá financovanie plnenia úloh vlastníkmi
lokality, viaczdrojové financovanie lokality s pomocou štátu,
využívanie grantových schém a rôznych fondov EÚ s určením
časovej postupnosti a priorít. Ťarcha spracovania žiadostí o fi-
nančné prostriedky spočíva na pleciach vlastníkov, samosprávy,
resp. podľa úlohy na konkrétnom členovi RS Limes.
Kontrola výdavkov pri realizácii jednotlivých úloh je zabezpečená
obstarávateľom prác, v prípade využívania prostriedkov z gran-
tového systému MK SR a iných fondov je kontrola zabezpečená
administrátormi týchto grantových schém.  

Riešenie problémov
Existujúci legislatívny a riadiaci mechanizmus je dostatočný. Je
potrebná však súčinnosť všetkých existujúcich zložiek.
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V. Implementation of the Management Plan

The management plan is the basic instrument for ensuring the
efficient preservation of the proposed outstanding universal
value and adequate state of preservation of the authenticity and
integrity of the site Danube Limes in Slovakia in the time of its
inscription and for its improvement in the future. 
It is carried out by the existing management and protection sys-
tem at all management levels. Management at the local level is
ensured by the owners of the nominated parts. In the near future
we anticipate the strengthening of management for the Roman
camp (fort) in Iža – Kelemantia, because steps are underway to
simplify the ownership relations in favour of the NSR, which
would make management much more efficient. However the
management scheme will remain unchanged. 
Management Group Limes Romanus – Roman Ancient Monu-
ments on the Middle Danube (MG Limes) will remain the basic
management body. However, its membership can be modified
according to the state of ownership. All tasks established in the
management plan of the MG Limes are ensured through its
members.  

MG Limes:
- ensures the site Danube Limes in Slovakia management in

order to preserve and improve its values and achieve the ma-
nagement objectives;

- coordinates all activities at the site territory and its buffer zone; 
- manages, controls and updates the tasks in all areas establis-

hed in the MP at least once a year; 
- coordinates all involved components in order to ensure a joint

course of action in addressing all tasks arising from the
commitments of the state, the specialized state administra-
tion, upper-tier territorial unit and the needs of the site itself; 

- discusses the outcomes of the site monitoring and adopts
proper measures for the remedy and prevention of any me-
dium-term and long-term threats;

- coordinates the common and unified monitoring procedures; 
- participates in ensuring sustainable development of the site;

and
- after the inscription on the WH List the chair of the MG Limes

represents all members in sessions of the Commission for the
Coordination of Tasks for WH preservation at the MC SR and
submits proposals for addressing the problems at ministerial
level.  

Management and implementation of tasks at regional level is
ensured by the direct representation of the relevant organizations
in the MG Limes.

COMMISSION FOR THE COORDINATION OF WH MC SR
PRESERVATION TASKS
- ensures implementation of the management plan tasks at the

national level; 
- addresses key tasks regarding the preservation of the world

heritage sites in the SR entered in the WH List; 
- adopts recommendations in the interest of the preservation,

renovation, use and presentation of the world heritage; and
- the MC SR applies the conclusions of this commission in its

activities or according to the nature of tasks and measures
and submits them to the session of the Slovak government,
which assigns the tasks to other ministries as necessary. 

V. Implementácia manažment plánu

Manažment plán je základným nástrojom riadenia pre zabezpe-
čenie efektívnej ochrany navrhovanej jedinečnej svetovej hod-
noty a adekvátneho stavu zachovania autenticity a integrity
lokality Dunajský Limes na Slovensku v čase jeho zápisu a zlep-
šenia v budúcnosti. 
Realizuje ho existujúci systém manažmentu a existujúci systém
zabezpečenia ochrany na všetkých stupňoch riadenia. Riadenie
na miestnej úrovni zabezpečujú vlastníci nominovaných častí.
Predpokladáme v blízkej dobe posilnenie riadenia u časti lokali-
ty Rímsky tábor (kastel) v Iži – Kelemantia, pretože sa podnikajú
kroky k zjednodušeniu vlastníckych vzťahov v prospech NSK,
čo by značne zefektívnilo riadenie. Schéma riadenia však zos-
tane nezmenená.
Základným riadiacim orgánom ostane Riadiaca skupina Limes
Romanus – rímske antické pamiatky na strednom Dunaji (RS
Limes). Je možné upraviť jej členov podľa aktuálneho stavu
vlastníctva. Všetky úlohy stanovené v riadiacom pláne RS limes
zabezpečuje prostredníctvom svojich členov.

RS Limes:
- zabezpečuje riadenie lokality Dunajský Limes na Slovensku

tak, aby jej hodnoty boli uchované a stav zlepšovaný a aby
sa dosiahli stanovené ciele riadenia,

- kordinuje všetky činnosti na území lokality a jej ochranného
pásma, 

- riadi, kontroluje a aktualizuje úlohy vo všetkých oblastiach
stanovené v MP minimálne raz ročne,

- koordinuje aj všetky zainteresované zložky na zabezpečenie
spoločného postupu pri riešení všetkých úloh vyplývajúcich
ako zo záväzkov štátu, špecializovanej štátnej správy, vyššie-
ho územného celku, tak i potrieb samotnej lokality,

- prerokuje výsledky monitoringu lokality a prijme náležité
opatrenia na nápravu a na predchádzanie akýchkoľvek ohro-
zení i v strednodobom a dlhodobom kontexte,

- koordinuje spoločný a jednotný postup pri monitoringu,
- podieľa sa na zabezpečení trvalo udržateľného rozvoja loka-

lity,
- predseda RS Limes po zápise lokality do Zoznamu SD zastu-

puje všetkých členov na rokovaní Komisie na koordináciu
úloh ochrany SKD MK SR, tu predkladá návrhy na riešenie
problémov na rezortnej úrovni.

Riadenie a realizácia úloh na regionálnej úrovni je zabezpečená
priamym zastúpením príslušných organizácii v RS Limes.

KOMISIA NA KOORDINÁCIU ÚLOH OCHRANY SKD MK SR:
- zabezpečuje plnenie úloh manažnent plánu na národnej

úrovni,
- rieši zásadné úlohy ochrany lokalít svetového kultúrneho de-

dičstva SR zapísaných v Zozname SD, 
- v záujme zachovania, obnovy, využívania a prezentácie sve-

tového dedičstva prijíma závery, ktoré majú odporúčajúci
charakter, 

- MK SR závery komisie uplatňuje vo svojej činnosti alebo
podľa charakteru úloh a opatrení predkladá ich na rokovanie
Vlády SR, ktorá podľa potreby ukladá úlohy ostatným rezor-
tom. 
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Kamenná polychrómovaná reliéfna doska náhrobnej architektúry s Daidalom a Ikarom,
2. stor. po Kr. (Rusovce, Gerulatská ulica, poloha Bergl).

Stone polychromed relief sepulchral slab with Daidalos and Ikaros, 2nd century AD
(Rusovce, Gerulatská Street, location Bergl).
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VIII. Contact Information

Addresses of publication’s authors:
- Ing. arch. Ľubica Pinčíková, Pamiatkový úrad Slovenskej re-

publiky (Monuments Board of the Slovak Republic), Cesta na
Červený most 6, 814 06 Bratislava, 
Lubica.Pincikova@pamiatky.gov.sk 

- Ing. arch. Magdaléna Janovská, Vysoká 65, 054 01 Levoča,
janovska@stonline.sk 

Address list of the members of the “Limes Romanus –
Roman Ancient Monuments on the Middle Danube”  Mana-
gement Group as of 30 June 2011:

Chair:
Pamiatkový úrad Slovenskej republiky 
(Monuments Board of the Slovak Republic) 
Cesta na Červený most 6, 814 06 Bratislava 
LubicaPincikova@pamiatky.gov.sk 

Deputy Chairs: 
- Hlavné mesto SR Bratislava, Oddelenie správy nehnuteľností

(City of Bratislava, Capital of the SR, Department of Real
Estate Administration), Mgr. Soňa Beláková
Primaciálne nám. 1, 814 09 Bratislava
belakova@bratislava.sk

- Nitriansky samosprávny kraj, Odbor školstva, mládeže,
športu a kultúry (Nitra Self-governing Region, Department of
Education, Youth, Sports and Culture)
PhDr. Katarína Ürgeová, Štefánikova tr. 69, 949 01 Nitra 
katarina.urgeova@unsk.sk

Members:
- Ministerstvo kultúry SR, Sekcia kultúrneho dedičstva 

(Ministry of Culture of the SR, Section of Cultural Heritage)
Námestie SNP 33, 813 31 Bratislava
Pavol.Izvolt@culture.gov.sk 

- Krajský pamiatkový úrad Nitra 
(Regional Monuments Board Nitra)
Nám. Jána Pavla II. 8, 949 0l Nitra
Pavel.Paterka@pamiatky.gov.sk 

- Krajský pamiatkový úrad Bratislava
(Regional Monuments Board Bratislava)
Leškova 17, 811 04 Bratislava
Viktor.Ferus@pamiatky.gov.sk 

- Obec Iža, Obecný úrad (Municipality of Iža, Municipal Office)
István Domin, Ďatelinová 674, 946 39 Iža
obeciza@iza.sk domin@iza.sk 

- Mestská časť Bratislava – Rusovce, Miestny úrad 
(Bratislava City borough of Rusovce – Municipal Office)
PhDr. Oľga Gáfriková, Vývojová 8, 851 01 Bratislava 59 
gafrikova@bratislava-rusovce.sk

-  Múzeum Mesta Bratislavy (Bratislava City Museum)
PhDr. Jaroslava Schmidtová, Radničná 1, 815 18 Bratislava 
j_schmidtova@hotmail.com

- Mesto Komárno, Mestský úrad (Town of Komárno, Municipal
Office), Mgr. Ľudovít Grafel, Nám. generála Klapku 1, 
945 01 Komárno, grafel@komarno.sk

- Archeologický ústav SAV (Archaeological Institute of the
SAS), PhDr. Ján Rajtár, Akademická 2, 949 21 Nitra 
jan.rajtar@savba.sk

VIII. Kontaktné informácie

Adresy autorov publikácie:
- Ing. arch. Ľubica Pinčíková

Pamiatkový úrad Slovenskej republiky
Cesta na Červený most 6, 814 06 Bratislava 
Lubica.Pincikova@pamiatky.gov.sk

- Ing. arch. Magdaléna Janovská, Vysoká 65, 054 01 Levoča
janovska@stonline.sk

Adresár členov Riadiacej skupiny „Limes Romanus –
rímske antické pamiatky na strednom Dunaji“ k dňu 30. 6.
2011:

Predseda:
Pamiatkový úrad Slovenskej republiky 
Cesta na Červený most 6, 814 06 Bratislava 
LubicaPincikova@pamiatky.gov.sk

Podpredsedovia: 
- Hlavné mesto SR Bratislava 

Oddelenie správy nehnuteľností, Mgr. Soňa Beláková 
Primaciálne nám. 1, 814 09 Bratislava
belakova@bratislava.sk

- Nitriansky samosprávny kraj 
Odbor školstva, mládeže, športu a kultúry 
PhDr. Katarína Ürgeová, Štefánikova tr. 69, 949 01 Nitra 
katarina.urgeova@unsk.sk

Členovia:
- Ministerstvo kultúry SR, Sekcia kultúrneho dedičstva 

Námestie SNP 33, 813 31 Bratislava
Pavol.Izvolt@culture.gov.sk

- Krajský pamiatkový úrad Nitra 
Nám. Jána Pavla II. 8, 949 0l Nitra 
Pavel.Paterka@pamiatky.gov.sk

- Krajský pamiatkový úrad Bratislava 
Leškova 17, 811 04 Bratislava
Viktor.Ferus@pamiatky.gov.sk

- Obec Iža, Obecný úrad, István Domin 
Ďatelinová 674, 946 39 Iža 
obeciza@iza.sk,  domin@iza.sk

- Mestská časť Bratislava - Rusovce, Miestny úrad 
PhDr. Oľga Gáfriková, Vývojová 8, 851 01 Bratislava 59 
gafrikova@bratislava-rusovce.sk

- Múzeum Mesta Bratislavy, PhDr. Jaroslava Schmidtová
Radničná 1, 815 18 Bratislava
j_schmidtova@hotmail.com

- Mesto Komárno, Mestský úrad, Mgr. Ľudovít Grafel 
Nám. generála Klapku 1, 945 01 Komárno 
grafel@komarno.sk

- Archeologický ústav SAV, PhDr. Ján Rajtár 
Akademická 2, 949 21 Nitra 
jan.rajtar@savba.sk
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VI. Conclusion

This management plan was elaborated before the completion of
the nomination project Danube Limes in Slovakia – Roman
Ancient Monuments on the Middle Danube; its final version can
be modified after the comments, supplements and modifica-
tions by individual members of the MG Limes. However, the in-
dicated assignments are addressed according to the proposed
time schedule. 

VII. Materials and Bibliography

- This Management Plan is based on the nomination project
and constitutes its part:
Nomination of property for inscription on the World Heritage
List: Danube Limes in Slovakia – Ancient Roman Monuments
on the Middle Danube, Monuments Board of the Slovak Re-
public, Bratislava, 2011, Slovak Republic

- the entire bibliography constitutes a part of the nomination
project 

VI. Záverom

Tento manažment plán je spracovávaný ešte pred ukončením
nominačného projektu Dunajský Limes na Slovensku – Rímske
antické pamiatky na strednom Dunaji, po pripomienkach, do-
plneniach a úpravach jednotlivými členmi RS Limes môže byť
jeho finálna podoba pozmenená. Už dnes sú však v ňom indiko-
vané úlohy riešené podľa navrhnutého časového plánu.

VII. Podklady a bibliografia

- Tento manažment plán vychádza z nominačného projektu a
je jeho súčasťou:
Nomination of property for inscription on the World Heritage
List: Dunajský Limes na Slovensku - Ancient Roman Monu-
ments on the Middle Danube, Monument Board of the Slovak
Republic, Bratislava, 2011, Slovak Republic.

- Všetka bibliografia je súčasťou nominačného projektu. 

Rusovce
Kamenná doska hrobovej architektúry s reliéfnym vyobrazením Attida – ľavopohľadová, pravopohľadová, 2. - 3. stor. po Kr.

Platňa je súčasťou náhrobnej edikuly (aedicula). 
Stone sepulchral slab with the relief picture of Attides – lefthand-view part, righthand-view part, 2nd – 3rd century AD.

The slab is a part of the burial aedicula.



Acronyms (abbreviations)

AI SAS Archaeological Institute of the Slovak Academy 
of Sciences, Nitra

BCM Bratislava City Museum
BCS Bratislava, Capital of Slovakia
BSR Bratislava Self-governing Region 
CB city borough
c. t. cadastral territory
HTU Higher Territorial Unit
Limes MG Limes Romanus Managing Group –Ancient Roman 

Monuments on the Middle Danube 
MB SR Monuments Board of the Slovak Republic
MC SR Ministry of Culture of the Slovak Republic
MG managing group
MP management plan
NCM national cultural monument
NSR Nitra Self-governing Region 
PHZ protected historic zone
PLA protected landscape area
RBc regional biocentre
RMB Regional Monuments Board
RO regional office
SP spatial plan
SPD spatial planning documentation
SR Slovak Republic
WCH world cultural heritage
WH world heritage
WHS world heritage site

Skratky

AÚ SAV Archeologický ústav Slovenskej akadémie vied, Nitra
BSK Bratislavský samosprávny kraj
CHKO chránená krajinná oblasť
HMB Hlavné mesto Bratislava
k. ú. katastrálne územie
KPÚ  Krajský pamiatkový úrad
KÚ Krajský úrad
MČ mestská časť
MMB Múzeum mesta Bratislavy
MP manažment plán
NKP  národná kultúrna pamiatka
NSK Nitriansky samosprávny kraj
PÚ SR  Pamiatkový úrad Slovenskej republiky
PZ pamiatková zóna
RS riadiaca skupina
RS Limes Riadiaca skupina Limes Romanus – rímske antické 

pamiatky na strednom Dunaji
SD svetové dedičstvo
SKD  svetové kultúrne dedičstvo
SR Slovenská republika
ÚP územný plán
ÚPD územno plánovacia dokumentácia
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- Podunajské múzeum v Komárne
(Danube Museum in Komárno)
Ing. Jozef Csütörtöky, Palatínova ul. 13, 945 05 Komárno
muzeumkomarno@gmail.com

- Slovenský vodohospodársky podnik, š.p., Odštepný závod
Bratislava (Slovak Water Management Authority, Bratislava
branch enterprise)
Ing. Boris Kováč, Karloveská 2, 842 17 Bratislava
boris.kovac@svp.sk

- Slovenský pozemkový fond (Slovak Allotments Fund) 
Mgr. Elena Puškášová, Búdková 36, 817 15 Bratislava 
puskasova@pozfond.sk

Invited Members:
- Ministerstvo životného prostredia SR 

(Ministry of Environment of the SR), 
RNDr. Ladislav Ambróš, Nám. Ľ. Štúra 1, 812 35 Bratislava
ambros.ladislav@enviro.gov.sk

- Ministerstvo dopravy, výstavby a regionálneho rozvoja SR,
Sekcia cestovného ruchu 
(Ministry of Transportation, Construction and Regional 
Development, Section of Tourism) 
PhDr. Marián Mrva, Nám. slobody 6, P.O. Box 100 
810 05 Bratislava, marian.mrva@mindop.sk

- Mestský ústav ochrany pamiatok 
(City Institute of Monuments Preservation) 
PhDr. Margaréta Musilová, Uršulínska 9, 814 00 Bratislava
margareta.musilova07@gmail.com

- Ing. arch. M. Janovská
Nám. Majstra Pavla 38/A, 054 01 Levoča 
janovska@stonline.sk 

- Podunajské múzeum v Komárne, Ing. Jozef Csütörtöky 
Palatínova ul. 13, 945 05 Komárno 
muzeumkomarno@gmail.com

- Slovenský vodohospodársky podnik, š.p., Odštepný závod
Bratislava, Ing. Boris Kováč 
Karloveská 2, 842 17 Bratislava 
boris.kovac@svp.sk

- Slovenský pozemkový fond 
Mgr. Elena Puškášová, Búdková 36, 817 15 Bratislava 
puskasova@pozfond.sk

Prizvaní členovia:
- Ministerstvo životného prostredia SR 

RNDr. Ladislav Ambróš, Nám. Ľ. Štúra 1, 812 35 Bratislava
ambros.ladislav@enviro.gov.sk

- Ministerstvo dopravy, výstavby a regionálneho rozvoja SR
Sekcia cestovného ruchu, PhDr. Marián Mrva 
Nám. slobody 6, P.O. Box 100, 810 05 Bratislava 
marian.mrva@mindop.sk

- Mestský ústav ochrany pamiatok
PhDr. Margaréta Musilová, Uršulínska 9, 814 00 Bratislava 
margareta.musilova07@gmail.com

- Ing. arch. M . Janovská 
Nám. Majstra Pavla 38/A, 054 01 Levoča 
janovska@stonline.sk
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Rusovce, Gerulata, antropomorfná keramická nádoba, pohrebisko II. (Kovácsova ulica).

Rusovce – Gerulata, anthropomorphic ceramic container, burying ground II (Kovácsova Street).

Fragmenty rímskej keramiky terra sigillata z Rímskeho vojenského tábora v Iži,
archeologické zbierky Podunajského múzea v Komárne. 

Fragments of the Roman ceramics terra sigillata from the Roman military camp (fort) in Iža,
archeological collections of the Danube Museum in Komárno.



LEGENDA:

hranica navrhovaného územia na zápis do SD 
border of the area proposed for inscription on the WH List

hranice ochranného pásma 
border of the buffer zone96

Obálka vpredu
Rusovce – Gerulata, slávnostná prilba vojenského
hodnostára, typ Guisborough (Gerulatská ulica),

2. stor. po Kr., bohato zdobená plastickou a rytou výzdobou.
Front Cover

Rusovce – Gerulata, ceremonial helmet of a military official,
type Guisborough (Gerulatská Street), 2nd century AD, 
richly decorated with plastic and engraved decoration.

Obálka vzadu
Vápencový oltár venovaný Jupiterovi a Junone. Iža,

r. 117 - 235, vystavené v lapidáriu v Komárne.

Back Cover
Limestone altar devoted to Jupiter and Juno. Iža,

117 - 235 AD, exhibited in the lapidary in Komárno.

Obálka / Cover

Vnútro obálky / Inner Cover

Strana 1
Rusovce – Gerulata, míľnik (Irkutská ulica).

Page 1
Rusovce – Gerulata, mile stone (Irkutská Street).

Predná strana – vnútorná
Rímsky vojenský tábor (kastel) Gerulata v Rusovciach.

Front Cover – inside
Roman military camp (fort) Gerulata in Rusovce.

Zadná strana – vnútorná
Rímsky vojenský tábor (kastel) v Iži – Kelemantia.

Back Cover - inside
Roman military camp (fort) in Iža – ″Kelemantia″.

Rusovce – Gerulata, Legionársky denár s razbou XIX. légie (Maďarská ulica).
Rusovce – Gerulata, legionary denier with an embossing of the XIX legion (Maďarská Street).

Mapový podklad: Informačný systém katastra nehnuteľností
© Úrad geodézie, kartografie a katastra Slovenskej republiky

Sub-base map provided by: Information system of the real estates cadaster
© Office of geodesy, cartography and cadaster of the Slovak Republic
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